Russell City Energy Center
01-AFC-7C

Monthly Compliance Report #16
November 1 — November 30, 2011

1. Project Construction Status

Construction is 21.7% complete. Erection of HRSG #2 casing is complete and
welding will be complete to support module installation in early December, 3 weeks
ahead of schedule. HRSG #1 casing erection also continues and is on track to start
setting modules in early January which is also ahead of the baseline schedule by 1
month. Installation of underground pipe and conduit is approximately 75% complete
and is focused on the remaining critical areas. The major north / south pipe trench on
the west side of the plant was completed and tested this month and backfill is in
process.

All of the concrete foundations required to support module installation have been
placed. The project placed concrete for the following foundations: Unit #2 CTG
foundation, Unit #1 electrical house and load center foundations, the CTG
transformer containment walls, the STG area slab west center section, the HRSG#1
Area slab and the West half of the RWF filter tank and clarifier foundations. Area
slabs between the CTG’s and the Generator breaker and voltage transformer and
surge arrestor (VT/SA) foundations were also placed this month.

Work on the RWF filter tank and clarifier east was delayed until the wet well
groundwater and excavation issues were resolved. Work has proceeded on the wet
well sump and the basemat was placed and wall rebar and forms are being installed.

Work on the cooling tower forebay continued in November. Rebar and embeds for
the first section of the cooling tower basin is in process, and expected to be placed in
support of the subcontractor’s mobilization. Work also continues on the STG Table
top with shoring essentially complete and installation of table top bottom forms
approximately 80% complete.

The Bechtel direct hire effort continues to increase in activity with over 313 union
craft on the payroll at the end of November.

Work Completed:

e Received at site and set on temporary supports the Unit #1 and #2 Combustion

Turbines and Generators.

Placed concrete for the Unit #2 CTG foundation

Completed FREP of the RWF West half Filter train and clarifier foundation

Completed shim plates and sole plates for HRSG #1 casing erection.

Placed concrete for Pipe rack foundation FO6

Excavated, installed structural backfill, and completed FREP of HRSG #1

Area slab

e Completed Rebar, embeds and placement for the CTG Transformer
containment and column supports

e Placed concrete for HRSG#1 E-house and Load Center Transformer
foundations

e Completed erection of shoring for STG table top slab



Russell City Energy Center
01-AFC-7C

Excavation for phase Il Trenwa precast trench

Placed concrete for Cooling Tower blowdown tank foundation

Excavated, placed mud mat, installed rebar for the Firewater/Service water
tank foundation

Completed excavation, installation and backfill of Storm water culvert #1
Completed FREP of CTG #2 Fogging skid

Completed FREP of Area slabs between the CTG’s

Placed concrete for the RWF wet well base mat and began installation of rebar
for walls

Removal of earthwork spoils pile to allow mobilization of switchyard contract
Excavation for the condensate pump cans

Vendor weld repairs of the condenser have been completed

Completed receipt of all HRSG casing deliveries

Work in Progress:

Weld out of HRSG#2 and #1 casing

FREP of RWF wet well

FREP of RWF East half filter train and clarifier foundation

FREP of cooling tower forebay slope, walls and baffles

Setting of precast cooling tower basin walls

FREP of cooling tower basin floor

FREP of ZLD foundations

FREP of the ZLD area sump

FREP of the field erected tank foundations

Preparation of the gas compressor area

Erection of the warehouse tent

Installation of underground pipe and conduit for the administration building
Final grade for the switchyard area

Prefabrication and welding of Condenser hot well

Continued installation of underground pipe and duct bank in areas 2B, 3B, 4,
56,89 &14.

Continued installation of rebar for ductbank

Planning for receipt and storage of STG major components.

Biological, cultural and paleontological monitoring was conducted.



2. Required Monthly Compliance Report documents

Russell City Energy Center
01-AFC-7C

GEN-2 A copy of the most recent schedule is AQ-SC3 A copy of the AQCMM report is attached
attached

GEN-3 Email from CBO verifying payment during | AQ-SC4 A copy of the AQCMM report is attached
the report period is attached.

GEN-6 N/A. No special inspectors were approved AQ-SChH A copy of the AQCMM report is attached
during the reporting period.

GEN-7 N/A. No CBO corrective actions for the AQ-1 N/A. Applicable work not completed during
reporting period the reporting period

GEN-8 N/A. No work completed for the reporting AQ-2 N/A. Applicable work not completed during
period the reporting period

CIVIL-3 N/A. There were no non-compliance issues | AQ-3 N/A. Applicable work not completed during
during the reporting period. the reporting period

CIVIL-4 N/A. Applicable work not completed during | AQ-4 N/A. Applicable work not completed during
the reporting period the reporting period

STRUC-3 | N/A. Applicable work not completed during | AQ-5 N/A. Applicable work not completed during
the reporting period the reporting period

STRUC-4 | N/A. Applicable work not completed during | AQ-6 N/A. Applicable work not completed during
the reporting period the reporting period

MECH-1 | Statement of LORS compliance from the AQ-7 N/A. Applicable work not completed during
responsible engineer(s) is attached. the reporting period

MECH-2 | N/A. Applicable work not completed during | AQ-8 N/A. Applicable work not completed during
the reporting period the reporting period

ELEC-1 Statement of LORS compliance from the AQ-9 N/A. Applicable work not completed during
responsible engineer(s) is attached. the reporting period

TSE-1 A copy of the most recent schedule is AQ-10 N/A. Applicable work not completed during
attached the reporting period

TSE-4 N/A. Applicable work not completed during | WS-3 A copy of the CSS report is attached.

the reporting period
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Required Monthly Compliance Report documents, continued

BI1O-2 A copy of the Designated Biologist’s report | CUL-6 A copy of the Cultural Resource Specialist’s
is attached weekly reports are attached
BIO-5 WEAP training was conducted for 57 PAL-3 A copy of the WEAP training records are
personnel during the reporting period. attached
SW-1 A narrative DESCP effectiveness is PAL-4 A copy of the Paleontological Resource
attached Specialist’s report is attached
SW-6 N/A. There were no notices of violation WASTE-7 | No new EPA ID numbers were obtained
during the reporting period. during the reporting period.
CUL-2 A copy of the current schedule is attached TRANS-9 | N/A. There were no encroachment permits
obtained during the reporting period.
CUL-4 A copy of the WEAP training records are VIS-11 N/A. There were no complaints reported
attached during the reporting period.
3. Compliance Matrix
A copy of the compliance matrix is attached.
4. Conditions satisfied during the reporting period
Ongoing approvals were issued by the CBO for submittals made in accordance with
CIVIL-1, STRUC-1, MECH-1 and ELEC-1.
5. Submittal deadlines not met
There are no past due compliance submittals.
6. Approved condition of certification changes

e A request for amendment of the license was submitted on November 19, 2009.
Amendment #2 was approved by the Commission on August 11, 2010.

e A change to the verification language of LAND-1 was submitted to the CPM on
April 14, 2010 and approved by staff on April 30, 2010.

e A change to the verification language of SOIL&WATER-8 was submitted to
the CPM on August 18, 2010 and approved by staff on August 24, 2010.
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7. Filings or permits from other agencies

No permits were obtained from other agencies during the reporting period.

8. Projection of compliance activities for September 2011 — October 2011

GEN-2 Schedule will be updated monthly

GEN-3 CBO payments will be submitted monthly

AQ-SC3 The AQCMM report will be updated monthly

AQ-SC4 The AQCMM report will be updated monthly

AQ-SC5 The AQCMM report will be updated monthly

WS-3 The CSS report will be updated monthly

BIO-2 The Designated Biologist’s report will be updated monthly
BIO-5 WEAP training will be completed for new employees as needed
SW-1 DESCP effectiveness will be tracked and reported monthly
CUL-2 A current schedule will be provided to the CRS weekly

CUL-4 WEAP training will be completed for new employees as needed
PAL-3 WEAP training will be completed for new employees as needed
PAL-4 The PRS report will be updated monthly

WASTE-3 Bechtel CA registered PE monitoring project during soil excavation.

9. Additions to the on-site compliance file

WEARP training records
CRS reports

10. Listing of complaints, notices of violations, official warnings and citations

None received during the reporting period.
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25483-000-G02-GGG-00017-000

GEN2-0004 (REV 16)

Project Address: 3862 Depot Road,
Hayward, CA 94545

CEC No. 01-AFC-07C
RUSSELL CITY ENERGY CENTER
CBO SUBMITTALS LIST

Bechtel Job 25483

SORT CcoC CBO Reference ) Responsible |Scheduled | Actual to | RPE e CBO SEe Tl CBO
Document Number Rev Document Title Document Type S Letter Approval Response [ Responsesto | Approval Comments
ORDER Number Number Discipline to CBO CBO Seal
Number Date Date Comments Date
General
CIVIL-1 P101 (REVO0) GENERAL ARRANGEMENT - STG/CTB TRANSFORMER Arrangement Plant Design 8/18/10 8/18/10 .
1 CIVIL-1 (100727) 24583-000-P1-3312-00001 A AREA - PLAN AT GRADE AND ABOVE REFERENCE 07/27/10 GAKG-00002 8/17/10 Reviewed for Referenced Only
DOCUMENT
General
CIVIL-1 P106 (REVO) A0O.PA. } GENERAL ARRANGEMENT FUEL GAS COMPRESSOR AREA Arrangement Plant Design g CBO Comment Response zipped with document
2 AL (110330) 24583-000-P1-6101-00001 0 PLAN AT GRADE AND ABOVE REFERENCE 03/30/11 GAKG-00269 412011 4/5/11 in IW - Distrib - iNotification 000002757
DOCUMENT
General
CIVIL-1 P101 (REVO0) GENERAL ARRANGEMENT - CTG TRANSFORMER AREA - Arrangement Plant Design 8/18/10 8/18/10 )
8 CIVIL-1 (100727) 24583-001-P1-3311-00001 A PLAN AT GRADE AND ABOVE REFERENCE 07/27/10 GAKG-00002 8/17/10 Reviewed for Referenced Only
DOCUMENT
REVISED CBO Comments Received - zipped
4 CIVIL-1 CIVIL-1 SWPPP (REV2) 25483-000-30G-K03G-00001 1 STORM WATER POLLUTION PREVENTION PLAN GHES Civil 08/16/11 RK GAKG-00590 9/6/11 9/7/11 with document / CBO Comments Received -
(110816) 9/6/2011 ! -
zipped with document
CIVIL-1 SWPPP (REV1) -
5 CIVIL-1 (100804) 25483-000-30G-K03G-00001 0 STORM WATER POLLUTION PREVENTION PLAN GHES Civil 08/04/10 RK GAKG-00007 8/18/10 8/19/10 X 8/19/10  |Approved
* CBO Comments (10/11/10) Changing the Title
of the Report, Version 1.3
* CBO Comments (10/4/10) in zip fle of
Superseded document, Version 1.2
6 oviL-1 | VI GEO2 (REVD) 55463 .000-30R-K01G-00001 0  |SUBSURFACE INVESTIGATION AND FOUNDATION REPORT | Report Civi 08/12/10 | DG | GAKG-00010 | 826110 | 107170 | Supersededby 1 e | Response to CBO from Donald Gerken 9/30/10
(100812) later revision revision |- Cover Note to Subsurface Investigation Report
in document version 1.1 zip file and also
included as the second page to Transmittal
CIVIL1-GEO3 (REV0) (100813) G26-GAKG-
00011
CBO Comments (10/11/10) Changing the Title of]
CIVIL-1 GEO1 (REVO) 1/13/11 Superseded |the Report, Version 1.3
7 CIVIL-1 (100811) 25483-000-30R-K01G-00002 0 ENGINEERING GEOLOGY REPORT Report Civil 08/11/10 MW GAKG-00009 8/25/10 Superseded 1/3/11 by later |CBO Comments (10/4/10) in zip fle of document,
by Rev 1 revision  |Version 1.2
11311 Superseded . .
8 o1 | CVIE1 GEO2 (REVA) 155463 000-30R-K01G-00002 0 |ENGINEERING GEOLOGY REPORT Report Civil 01/03/11 | MW | GAKG-00125 | 1/24/11 | Superseded 11311 by later | ~eiected due to no blank signature area for CBO)
(110103) < Re-submitted 1/6/11 under (REV2) (110106)
by Rev 2 revision
CIVIL-1 GEO2 (REV2) 113111 Superseded |Rejected again due to CBO requiring Calc
9 CIVIL-1 (110106) 25483-000-30R-K01G-00002 0 |[ENGINEERING GEOLOGY REPORT Report Civil 01/13/11 MW | GAKG-00125 1/27/11 Superseded 119/11 by later  |(reference document) to be sealed. Re-
by Rev 3 revision |submitted 1/14/11 under (REV3) (110114)
CIVIL-1 GEO2 (REV3) .
10 CIVIL-1 (110114) 25483-000-30R-K01G-00002 0 ENGINEERING GEOLOGY REPORT Report Civil 01/19/11 MW GAKG-00125 2/9/11 2/16/11 2/16/11 |Approved
CIVIL-1 GEO2 (REV3) DEVELOPMENT OF THE 2007 CALIFORNIA BUILDING CODE
11 CIVIL-1 (110114) 25483-000-30R-K01G-00003 DESIGN RESPONSE SPECTRUM (ORIGINALLY A BECHTEL Memorandum Civil 01/14/11 MW GAKG-00125 2/4/11 2/16/11 2/16/11  |Approved
INTEROFFICE MEMORANDUM)
CIVIL-1 CE01 (REV1) TECHNICAL SPECIFICATION FOR EARTHWORK, GRADING Superseded | g o comment Response to 25483-001-C2-0000
12 CIVIL-1 (100802) 25483-000-3PS-CE01-00001 0 AND STRUCTURAL BACKFILL Specification Civil 08/02/10 RK GAKG-00005 8/17/10 8/16/10 X '?S);ilsitgr: 00001 - (8/16/10)
CIVIL-1 CEO2 (REV1) Technical Specification for the Excavation, Backfill and
13 CIVIL-1 (110427) 25483-000-3PS-CE02-00001 2 Compaction of Trenches for Pipes, Electrical Ducts and Specification Civil 04/27/11 RK GAKG-00322 5/18/11 5/12/11 5/12/11 |Approved
Other Underground Utilities
Technical Specification for the Excavation, Backfill and 4/22/11 Superseded s ) )
14 CIVIL-1 CIVIL-1 CE02 (REVO) 155483 000-3PS-CE02-00001 1 |Compaction of Trenches for Pipes, Electrical Ducts and Other Specification Civil 04/05/11 | RK | GAKG-00281 4/26/11 Superseded 4/27/11 by later |CEO comments recd zipped with doc in IW and
(110405) e . distributed 4/25
Underground Utilities by REV1 revision
CIVIL-1 CE03 (REV2) I .
15 CIVIL-1 (101207) 25483-000-3PS-CE03-00001 2 TECHNICAL SPECIFICATION FOR SOIL STABILIZATION Specification Civil 12/07/10 DG GAKG-00097 12/14/10 4/27/11 4/27/11  |Approved
CIVIL-1 CE03 (REV1) 12/7/10
16 CIVIL-1 (100917) 25483-000-3PS-CE03-00001 1 TECHNICAL SPECIFICATION FOR SOIL STABILIZATION Specification Civil 09/17/10 DG GAKG-00023 9/20/10 Superseded 12/7/2010 9/21/10  |Approved
by Rev 2
CIVIL-1 CE03 (REV1) L .
17 CIVIL-1 (100917) 25483-000-3PS-CE03-00001 1 TECHNICAL SPECIFICATION FOR SOIL STABILIZATION Specification Civil 09/17/10 DG GAKG-00020 9/20/10 9/21/10 12/7/2010 9/21/10  |Approved
9/17/10 Superseded
18 CIVIL-1 CIVIL-1 CEO3 (REVO) 25483-000-3PS-CE03-00001 0 TECHNICAL SPECIFICATION FOR SOIL STABILIZATION Specification Civil 09/13/10 DG GAKG-00020 9/17/10 Superseded 9/17/2010 by later SUPERSEDED BY REV 1 - PER CBO
(100913) by Rev 1 revision TRACKING LOG 9/24/10

25483-000-G02-GGG-00017.xls

Page 1 of 69



CEC No. 01-AFC-07C
RUSSELL CITY ENERGY CENTER
CBO SUBMITTALS LIST

25483-000-G02-GGG-00017-000 Project Address: 3862 Depot Road, Bechtel Job 25483
GEN2-0004 (REV 16) Hayward, CA 94545
SORT CcoC CBO Reference ) Responsible |Scheduled | Actual to | RPE e CBO SEe Tl CBO
Document Number Rev Document Title Document Type S Letter Approval Response [ Responsesto | Approval Comments
ORDER Number Number Discipline to CBO CBO Seal
Number Date Date Comments Date
CIVIL-1 DB02 (REVO0) T .
19 CIVIL-1 (101007) 25483-000-3PS-DB02-00001 0 TECHNICAL SPECIFICATION FOR CONCRETE WORK Specification Civil 10/07/10 RK GAKG-00043 10/21/10 11/2/10 11/1/10  |Approved
STANDARD SPECIFICATION FOR EXTERNAL THERMAL .
20 CIVIL-1 25483-000-3PS-NNPO-XXXXX INSULATION AND LAGGING Plant Design 2011, Q1
PROJECT SPECIFICATION FOR STEAM TURBINE .
21 CIVIL-1 25483-000-3PS-NNPO-XXXXX EXTERNAL THERMAL INSULATION AND LAGGING Plant Design 2011, Q1
TECHNICAL SPECIFICATION - FIELD DESIGN, FABRICATION .
22 CIVIL-1 25483-000-3PS-PH06-XXXXX AND INSTALLATION OF PIPE SUPPORTS Plant Design 2011, Q1
STANDARD SPECIFICATION FOR FIELD FABRICATION AND .
23 CIVIL-1 25483-000-3PS-PS02-XXXXX INSTALLATION OF PIPING Plant Design 2011, Q1
CIVIL-1 SY01 (REV1) TECHNICAL SPECIFICATION FOR MATERIAL TESTING I L
24 CIVIL-1 (101207) 25483-000-3PS-SY01-00001 3 SERVICES FOR CONCRETE AND EARTHWORK Specification Civil 12/07/10 RK GAKG-00098 12/14/10 4/27/11 4/27/11  |Approved
CIVIL-1 SY01 (REVO) TECHNICAL SPECIFICATION FOR MATERIAL TESTING P -
25 CIVIL-1 (101007) 25483-000-3PS-SY01-00001 2 SERVICES FOR CONCRETE AND EARTHWORK Specification Civil 10/07/10 RK GAKG-00042 10/21/10 11/0210 X 11/2/10  |Approved
12/7/10
CIVIL-1 SY01 (REVO0) TECHNICAL SPECIFICATION FOR MATERIAL TESTING P -
26 CIVIL-1 (101007) 25483-000-3PS-SY01-00001 0 SERVICES FOR CONCRETE AND EARTHWORK Specification Civil 10/07/10 RK GAKG-00042 10/21/10 steéseidfd X 11/1/10  |Approved - Superseded by Rev 1
CIVIL-1 POKO1 (REVO) Drawing 1/14/11 Superseded |CBO Comment Response zipped with document
27 CIVIL-1 25483-000-C2-0000-00002 J CONSTRUCTION FACILITIES LAYOUT REFERENCE Civil 01/12/11 GAKG-00147 1/26/11 Superseded 2/3/11 by later  [in IW (doc submitted for reference with new
(110112) e
DOCUMENT by REV 1 revision |documents)
CIVIL-1 POKO1 (REV1) Drawing 2 Superseded X)err::écdoon;ri?menli b)f/rlér?qu?/lillgiwgcgsﬁ;r e
28 CIVIL-1 25483-000-C2-0000-00002 J CONSTRUCTION FACILITIES LAYOUT REFERENCE Civil 02/03/11 GAKG-00178 2/8/11 Superseded 2/15/11 by later . P g . .
(110203) . revised. Resubmit without CBO returning
DOCUMENT by REV2 revision
comment response
CIVIL-1 POKO1 (REV2) Drawing
29 CIVIL-1 (110215) 25483-000-C2-0000-00002 J CONSTRUCTION FACILITIES LAYOUT REFERENCE Civil 02/15/11 GAKG-00198 2/17/11 2/17/11 2/17/11 |Reviewed for Referenced Only
DOCUMENT
’ 8/27/10 . .
CIVIL-1 CE01 (REV2) Drawing Superseded Reviewed for Referenced Only (Listed on CBO
30 CIVIL-1 (100823) 25483-000-C2-0000-00002 H CONSTRUCTION FACILITIES LAYOUT REFERENCE Civil 08/23/10 GAKG-00012 8/30/10 by REV 0 of X 8/27/10 |Spreadsheet as Unit 001) . Also submitted under|
DOCUMENT Y GEN-2 WS1-0000 (REV1) (101116)
new COC #
CIVIL-1 CEO1 (REV2) Drawing
31 CIVIL-1 (100823) 25483-000-C2K-0000-00001 C CONSTRUCTION FENCE LAYOUT Reference Civil 08/23/10 GAKG-00012 8/13/10 8/27/10 8/27/10 |Reviewed for Referenced Only
Document
32 CIVIL-1 25483-000-CD-0100-00001 STORM WATER DRAINAGE PLAN Civil 3/30/11
33 CIVIL-1 CIVIL»(ll(lZ(I)Eé)OllgREVQ) 25483-000-CG-0100-00001 6 |ROUGH GRADING EXCAVATION PLAN (PHASE 1) Drawing Civil 08/01/11 | RK | GAKG-00561 | 8/22/11 8/12/11 gggjggnmtmems Received - zipped with
CIVIL-1 CEO1 (REV5) . .
34 CIVIL-1 (100917) 25483-000-CG-0100-00001 5 ROUGH GRADING EXCAVATION PLAN (PHASE 1) Drawing Civil 09/17/10 RK GAKG-00022 9/22/10 9/21/10 X 9/21/10  |Approved
8/16/10 Bechtel Response to Plan Check Comments (8-
_ CIVIL-1 CEO1 (REV2) ANNCC g RESPONSE TO PLAN CHECK COMMENTS - ROUGH . L g 24-10)
35 CIVIL-1 (100823) 25483-000-CG-0100-00001 4 GRADING EXCAVATION PLAN (PHASE 1) Drawing Civil 08/23/10 RK GAKG-00012 8/30/10 Superseded X
by REV 5
8/27/10  |Approved
Superseded by Rev 2- RCEC Civil Document
CIVIL-1 CEO1 (REV1) 8/23/10 Superseded |Plan Review Comments - Civil1 CE01 (Rev1);
36 CIVIL-1 (100802) 25483-000-CG-0100-00001 2 ROUGH GRADING EXCAVATION PLAN Drawing Civil 08/02/10 RK GAKG-00005 8/17/10 Superseded 8/23/10 by later |ABAG ESC Manual May 1995; CASQA BMP SE
by REV2 revision |2 Feb 2010 (New); CASQA BMP SE-2 Jan 2003
(Old) (8/16/10)
CIVIL-1 CEO1 (REVO) 8/2/10 Superseded
37 CIVIL-1 (100720) 25483-000-CG-0100-00001 1 ROUGH GRADING EXCAVATION PLAN Drawing Civil 07/20/10 RK GAKG-00001 8/3/10 Superseded 8/2/10 by later |Superseded by Rev 1
by REV 1 revision
CIVIL-1 CEO1 (REV5) ) .
38 CIVIL-1 (100917) 25483-000-CG-0100-00002 5 ROUGH GRADING BACKFILL PLAN (PHASE 1) Drawing Civil 09/17/10 RK GAKG-00022 9/22/10 9/21/10 9/21/10 |Approved
CIVIL-1 CE01 (REV2) 8/16/10
39 CIVIL-1 (100823) 25483-000-CG-0100-00002 4 ROUGH GRADING BACKFILL PLAN (PHASE 1) Drawing Civil 08/23/10 RK GAKG-00012 8/30/10 Superseded X 8/27/10  |Approved
by REV 5
Superseded by Rev 2- RCEC Civil Document
CIVIL-1 CEO1 (REVA) 8/23/10 Superseded |Plan Review Comments - Civil1 CE01 (Rev1);
40 CIVIL-1 (100802) 25483-000-CG-0100-00002 2 ROUGH GRADING BACKFILL PLAN Drawing Civil 08/02/10 RK GAKG-00005 8/17/10 Superseded 8/23/10 by later |ABAG ESC Manual May 1995; CASQA BMP SE
by REV 2 revision |2 Feb 2010 (New); CASQA BMP SE-2 Jan 2003
(Old) (8/16/10)
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25483-000-G02-GGG-00017-000
GEN2-0004 (REV 16)

Project Address: 3862 Depot Road,

Hayward, CA 94545

CEC No. 01-AFC-07C
RUSSELL CITY ENERGY CENTER
CBO SUBMITTALS LIST

Bechtel Job 25483

SORT CcoC CBO Reference ) Responsible |Scheduled | Actual to | RPE e CBO SEe Tl CBO
Document Number Rev Document Title Document Type S Letter Approval Response [ Responsesto | Approval Comments
ORDER Number Number Discipline to CBO CBO Seal
Number Date Date Comments Date
CIVIL-1 CEO1 (REVO) 8/2/10 Superseded
41 CIVIL-1 (100720) 25483-000-CG-0100-00002 1 ROUGH GRADING BACKFILL PLAN Drawing Civil 07/20/10 RK GAKG-00001 8/3/10 Superseded 8/2/10 by later [Superseded by Rev 1
by REV 1 revision
42 CIVIL-1 CIVIL»(ll(lZ(I)Eé)OllgREVQ) 25483-000-CG-0100-00003 6 |ROUGH GRADING PLAN (PHASE 2) Drawing Civil 08/01/11 | RK | GAKG-00561 | 8/22/11 8/12/11 gf(g”i‘;nmtmems Received - zipped with
CIVIL-1 CEO1 (REV5) . .
43 CIVIL-1 (100917) 25483-000-CG-0100-00003 5 ROUGH GRADING PLAN (PHASE 2) Drawing Civil 09/17/10 RK GAKG-00022 9/22/10 9/21/10 X 9/21/10  |Approved
CIVIL-1 CEO1 (REV2) . . 8/16/10
44 CIVIL-1 (100823) 25483-000-CG-0100-00003 4 ROUGH GRADING PLAN (PHASE 2) Drawing Civil 08/23/10 RK GAKG-00012 8/30/10 Superseded X 8/27/10  |Approved
by Rev 5
Superseded by Rev 2- RCEC Civil Document
CIVIL-1 CEO1 (REVA) 8/23/10 Superseded [Plan Review Comments - Civill CEO1 (Rev1);
45 CIVIL-1 (100802) 25483-000-CG-0100-00003 2 ROUGH GRADING PLAN Drawing Civil 08/02/10 RK GAKG-00001 8/3/10 Superseded 8/23/10 by later |ABAG ESC Manual May 1995; CASQA BMP SE
by REV 2 revision |2 Feb 2010 (New); CASQA BMP SE-2 Jan 2003
(Old) (8/16/10)
CIVIL-1 CEO1 (REVO) 8/2/10 Superseded
46 CIVIL-1 (100720) 25483-000-CG-0100-00003 1 ROUGH GRADING PLAN Drawing Civil 07/20/10 RK GAKG-00001 8/3/10 Superseded 8/2/10 by later |Superseded by later revision
by REV 1 revision
CIVIL-1 CEO1 (REV5) ) o
47 CIVIL-1 (100917) 25483-000-CG-0100-00004 0 ROUGH GRADING BACKFILL PLAN (PHASE 1A) Drawing Civil 09/17/10 RK GAKG-00022 9/22/10 9/21/10 9/21/10  |Approved
48 civiL-a | CVILL CEOL(REVO) o005 000-C6-0190-00001 6 |ROUGH GRADING DETAILS, SHEET 1 Drawing Civil 08/01/11 | RK | GAKG-00561 | 8/22/11 8/12/11 CBO Comments Received - zipped with
(110801) document
CIVIL-1 CE01 (REV5) ) o
49 CIVIL-1 (100917) 25483-000-CG-0190-00001 5 ROUGH GRADING DETAILS, SHEET 1 Drawing Civil 09/17/10 RK GAKG-00022 9/22/10 9/21/10 X 9/21/10  |Approved
CIVIL-1 CEO1 (REV2) . L 8/16/10
50 CIVIL-1 (100823) 25483-000-CG-0190-00001 4 ROUGH GRADING DETAILS, SHEET 1 Drawing Civil 08/23/10 RK GAKG-00012 8/30/10 Superseded X 8/27/10 |Approved
by Rev 5
Superseded by Rev 2- RCEC Civil Document
CIVIL-1 CEO1 (REVA) 8/23/10 Superseded |Plan Review Comments - Civil1 CE01 (Rev1);
51 CIVIL-1 (100802) 25483-000-CG-0190-00001 2 ROUGH GRADING DETAILS, SHEET 1 Drawing Civil 08/02/10 RK GAKG-00005 8/17/10 Superseded 8/23/10 by later |ABAG ESC Manual May 1995; CASQA BMP SE
by REV 2 revision |2 Feb 2010 (New); CASQA BMP SE-2 Jan 2003
(Old) (8/16/10)
CIVIL-1 CEO1 (REVO) . . 8/20110 Superseded .
52 CIVIL-1 (100720) 25483-000-CG-0190-00001 1 ROUGH GRADING DETAILS, SHEET 1 Drawing Civil 07/20/10 RK GAKG-00001 8/3/10 Superseded 8/2/10 by later |Superseded by later revision
by REV 1 revision
53 oLy | CVIL-L CEOL (REV) 1,063 000-06-0190-00002 7 |ROUGH GRADING DETAILS, SHEET 2 Drawing Civil 08/01/11 | RK | GAKG-00561 | 8/22/11 8/12/11 CBO Comments Received - zipped with
(110801) document
CIVIL-1 CEO1 (REV5) ) o
54 CIVIL-1 (100917) 25483-000-CG-0190-00002 6 ROUGH GRADING DETAILS, SHEET 2 Drawing Civil 09/17/10 RK GAKG-00022 9/22/10 9/21/10 X 9/21/10  |Approved
CIVIL-1 CEO1 (REV2) . L 8/16/2010
55 CIVIL-1 (100823) 25483-000-CG-0190-00002 5 ROUGH GRADING DETAILS, SHEET 2 Drawing Civil 08/23/10 RK GAKG-00012 8/30/10 Superseded X 8/27/10 |Approved
by Rev 5
Superseded by Rev 2- RCEC Civil Document
CIVIL-1 CEO1 (REVA) 8/23/10 Superseded |Plan Review Comments - Civil1 CE01 (Rev1);
56 CIVIL-1 (100802) 25483-000-CG-0190-00002 3 ROUGH GRADING DETAILS, SHEET 2 Drawing Civil 08/02/10 RK GAKG-00005 8/17/10 Superseded 8/23/10 by later |ABAG ESC Manual May 1995; CASQA BMP SE-
by REV 2 revision |2 Feb 2010 (New); CASQA BMP SE-2 Jan 2003
(Old) (8/16/10)
CIVIL-1 CEO1 (REVO) 8/2/10 Superseded
57 CIVIL-1 (100720) 25483-000-CG-0190-00002 2 ROUGH GRADING DETAILS, SHEET 2 Drawing Civil 07/20/10 RK GAKG-00001 8/3/10 Superseded 8/2/10 by later |Superseded by later revision
by ReEV1 revision
CIVIL-1 CEO1 (REV3) DCN FOR ROUGH GRADING - EXCAVATION PLAN (PHASE
58 CIVIL-1 25483-000-CGN-0100-00001 0 1) (ADD CLARIFICATION OF EXISTING UNDERGROUND DCN Civil 09/01/10 GAKG-00015 9/7/10 10/12/10 10/12/10 |Approved
(100901) Part 1 of 2 UTILITIES)
59 CIVIL-1 CIVIL-:1SES(;8()REV4) 25483-000-CGN-0100-00002 0 ?)CN FOR ROUGH GRADING - EXCAVATION PLAN (PHASE DCN Civil 09/08/10 RK GAKG-00019 9/10/10 9/10/10 9/9/10 Approved
DCN - REVISED MAIN ACCESS ROAD ALIGNMENT, ADDED
60 CIVIL-1 CIVIL-:1SE(?(;7()REV7) 25483-000-CGN-0100-00004 0 ;lg\h%SSI;I(E)Ej(s)"?RUUTCI‘h'I;roYNMAAe;'\gL%LSER’%(;DDI '_:I_ISAS-:gUVAND DCN Civil 10/07/10 RK GAKG-00039 10/8/01 10/11/10 10/11/10  |Approved
EXISTING PAVED ROAD
61 CIVIL-1 CIVIL-21?§10112()REV8) 25483-000-CGN-0100-00005 0 ESES?DDIHONAL FILTERING ADDED TO SEDIMENTATION DCN Civil 01/12/11 RK GAKG-00150 1/19/11 1114/11 1/14/11  |Approved
62 CIVIL-1 CIVIL—21S:E(§)(;I4()REV6) 25483-000-CGN-0100-00103 0 ?)CN FOR ROUGH GRADING - EXCAVATION PLAN (PHASE DCN Civil 10/04/10 GAKG-00038 10/6/10 10/7/10 10/7/10  |Approved
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CIVIL-1 CEO1 (REVS) o _
63 CIVIL-1 (110112) 25483-000-CGN-0190-00001 0 |DCN - REVISED SECTION "D" TP ADD CONCRETE BASE DCN Civil 011211 | RK | GAKG-00150 111911 1/14/11 1114111 |Approved
- CIVIL-1 CEO1 (REV3) o DCN FOR ROUGH GRADING DETAILS, SHEET 2 (REVISED — ]
64 CIVIL-1 (100901) Part 1 of 2| 25483-000-CGN-0190-00002 0 [RGAD OVER EXGAVATION DEPTH) DCN Civil 09/01/10 GAKG-00015 97110 10/12/10 10/12/10  |Approved
65 CIVIL-1 C'V""gggggs()REV“) 25483-000-CGN-0190-00003 0 |DCNFOR ROUGH GRADING DETAILS SHEET 2 DCN Civil 09/08/10 | RK | GAKG-00019 |  9/10/10 9/10/10 9/9/10  |Approved
PILE LOAD TEST REPORT - GEOTECHNICAL & HYDRAULIC —
66 CIVIL-1 25483-000-CPR-GCE-00001 ENGINEERING SERVICES Civil 12/15/10
67 CIVIL-1 25483-000-CS-0010-00001 FINISH GRADNG PLAN Grading Plan Civil 4/30/11
63 CIVIL-1 25483-000-CS-0010-00002 FINISH PAVING PLAN Paving Plan Civil 4/30/11
69 CIVIL-1 25483-000-CS-0090-00002 FINISH GRADING SECTIONS AND DETAILS Gra‘;"”ge?;fsmns Civil 4/30/11
70 CIVIL-1 25483-000-CS-0090-00003 FINISH GRADING SECTIONS AND DETAILS G'acgnge?;fs“ons Civil 4/30/11
71 CIVILA 25483-000-CS-0200-00001 MAIN ACCESS ROAD PLAN AND PROFILE Civil 4/30/11
Drawing 2117111 Superseded
72 CIVIL-1 CIVIL-1 POKO1 (REV1) 25483-000-E1-UA00-00001 5 CONSTRUCTION TEMPORARY POWER LAYOUT & SINGLE REFERENCE Electrical 02/03/11 GAKG-00178 2/8/11 Superseded 2/15/11 by later  |Reviewed for Reference Only
(110203) LINE @
DOCUMENT by REV2 revision
Drawing
73 civiLq | CVIL-L POKOL (REV2) |55 183 000-E1-UA00-00001 5 |CONSTRUCTION TEMPORARY POWER LAYOUT & SINGLE | perepencE Electrical 02/15/11 GAKG-00198 |  2/17/11 211711 2/17/11  |Reviewed for Referenced Only
(110215) LINE
DOCUMENT
CIVIL-1 POKO1 (REV1) Drawing Su2/e1r1<13(1zied Superseded
74 CIVIL-1 25483-000-ELK-0000-00001 B |CONSTRUCTION FACILITIES TEMPORARY LIGHTING PLAN | REFERENCE Electrical 02/03/11 GAKG-00178 2/8/11 P 2115111 by later  |Reviewed for Reference Only
(110203) by REV2 @
DOCUMENT revision
CIVIL-1 POKOL (REV2) Drawing
75 CIVIL-1 (110215) 25483-000-ELK-0000-00001 B |CONSTRUCTION FACILITIES TEMPORARY LIGHTING PLAN | REFERENCE Electrical 02/15/11 GAKG-00198 |  2/17/11 2/17/11 2/17/11  |Reviewed for Referenced Only
DOCUMENT
21711
CIVIL-1 POKO1 (REV1) Reference Superseded Superseded
76 CIVIL-1 25483-000-G27-GEC-00002 0 |TEMPORARY SEWER EJECTION PUMP - TRIPLE D Civil 02/03/11 GAKG-00178 2/8/11 P 2/15/11 by later  |Reviewed for Reference Only
(110203) Document by REV2 revision
77 CIVIL-1 C'V'L'l(fl%';&)é)(REvz) 25483-000-G27-GEC-00002 0 |TEMPORARY SEWER EJECTION PUMP - TRIPLE D Sggﬁq’;ﬁ Civil 02/15/11 GAKG-00198 |  2/17/11 211711 2/17/11  |Reviewed for Referenced Only
Comment
78 CIVIL-1 CIVIL-1 CEO1 (REV2) 5463 000-G27-GEGC-00001 0 |RESPONSE TO PLAN CHECK COMMENTS Response Civil 8/31/10 | 08/24/10 GAKG-00013 | 9/21/10 8/27710 Summary of Comments on Project Engineer -
(100824) Reference Author: A. Cook - Reviewed by Lowell Brown
Document
79 CIVIL-1 25483-000-G27-GEK-00002 A |ENGINEERING GEOLOGY REPORT Civil 08/10/10
CBO Response - HDPE for potable water is not
CIVIL-1 POKO2 (REVO) HIGH DENSITY POLYETHYLENE PIPE FOR POTABLE Potable Water o allowed by the City of Hayward Municipal Code-
o Sl (110228) 25483-000-G27-GEP-00003 O |WATER SERVICE FOR POTABLE WATER Document Civil 02/28/11 | EG | GAKG-00226 3n 4/6/11 x Zipped with doc in IW and distrib NO ACTION
REQUIRED
CIVIL1-CEO1 (REV2) SOIL & WATER-2 (Notice of Intent) NOI NOI - Reference Information Only - included in CBO Pkg for
81 CIVIL-1  |(100827) / CIVIL1-DESP|25483-000-GPE-GGG-00001 0 |STATE WATER RESOURCE CONTROL BOARD NOTICE OF | ' = "° &= Civil X X X CIVIL1-CEO1 (REV2) (100827) Part 1 and 2 and
(REV1) (100827) INTENT Y CIVIL1-DESP (REV1) (100827) Rec'd 8-27-10
CIVIL1-CEO1 (REV2) Information Only - included in CBO Pkg for
SOIL & WATER-7 Reference
82 CIVIL-1  [(100827) / CIVIL1-DESP|25483-000-GPE-GXA-00010 0 Civil X X X CIVIL1-CE01 (REV2) (100827) Part 1 and 2 and
(REV1) (100827) CONDITIONAL LETTER OF MAP REVISION FROM FEMA Document Only CIVIL1-DESP (REV1) (100827) Rec'd 8.27-10
CIVIL-1 GEO1 (REV2) LIQUEFACTION POTENTIAL AND DYNAMIC SETTLEMENT 1/6/11 Superseded | g pequesting this Calc to be sealed wiblank
83 CIVIL-1 25483-000-K0C-0000-00003 0 Calculation Civil 01/06/11 | DG | GAKG-00125 |  1/27/11 Superseded 1114111 by later questing
(110106) CALCULATION . area for
by REV 3 revision
CIVIL-1 GEO2 (REV3) LIQUEFACTION POTENTIAL AND DYNAMIC SETTLEMENT . -
84 CIVIL-1 (L10114) 25483-000-K0C-0000-00003 0 | CALCULATION Calculation Civil 01/14/11 | DG | GAKG-00125 2/4/11 2/16/11 2/16/11 |Approved
STORM WATER MANAGEMENT BASIN SIZING —
85 CIVIL-1 25483-000-K0C-7400-00001 CALCULATION Civil 2010, Q3
86 CIVIL-1 C'V'L'(llggggngEVZ) 25483-000-K0C-7400-00002 1 |SEDIMENTATION BASIN SIZING CALCULATION Cjc'ﬁ;i;m Civil 08/23/10 | RK | GAKG-00012 |  8/30/10 8/27/10 8/27/110  |Approved
CIVIL-1 CEO1 (REVO) GHES - 8/23/10 Superseded
87 CIVIL-1 25483-000-K0C-7400-00002 0 |SEDIMENTATION BASIN SIZING CALCULATION . Civil 07/2010 | RK | GAKG-00001 8/3/10 Superseded 8/23/10 P
(100720) Calculation by REV 2 by REV 2
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88 CIVIL-1 25483-000-K0C-7400-00003 STORM DRAIN SYSTEM DESIGN Civil 4/30/10
1/3/11 Superseded |Rejected due to no blank signature area on 000-
89 CIVIL-1 CIVlL_11?51O()13§REV1) 25483-000-KOC-0000-00003 0 IC_JI,SLUCEL'IZI:\A(?I'T(BOI\IN POTENTIAL AND DYNAMIC SETTLEMENT Calculation Civil 01/03/11 MW GAKG-00125 1/24/11 Superseded 1/6/11 by later  [30R-K01G-00002 for CBO
by REV 2 revision |Re-submitted 1/6/11 under (REV2) (110106)
CIVIL-1 GE04 (REVO0) AXIAL AND LATERAL PILE SPRINGS - STATIC AND GHES - L
90 CIVIL-1 (101222) 25483-000-KOC-0000-00006 0 DYNAMIC CALCULATION Calculation Civil 12/22/10 DG GAKG-00118 11111 1/6/11 1/6/11 Approved
91 CIVIL-1 CIVlL_21?§20150()REVO) 25483-000-KOC-0000-00007 0 DEEP FOUNDATIONS - LOAD TEST RESULTS ngjasti(-'m Civil 02/10/11 DG GAKG-00190 217111 2/18/11 2/18/11  |Approved
. 2/1711 Verbal comment by Lowell Brown to Kevin Kidd
CIVIL-1 POKO1 (REV1) Drawing Superseded Superseded ¢ e doc in pkg from William Scotsman
92 CIVIL-1 25483-000-POK-0000-00001 C CONSTRUCTION FACILITY PLOT PLAN REFERENCE Plant Design 02/03/11 GAKG-00178 2/8/11 P 2/15/11 by later . P g . .
(110203) by REV2 . revised. Resubmit without CBO returning
DOCUMENT revision
comment response
CIVIL-1 POKOL (REV2) Drawing
93 CIVIL-1 (110215) 25483-000-POK-0000-00001 C CONSTRUCTION FACILITY PLOT PLAN REFERENCE Plant Design 02/15/11 GAKG-00198 2/17/11 2/17/11 2/17/11 Reviewed for Referenced Only
DOCUMENT
Drawing 1/14/11 Superseded ) .
94 civiL-q | CVILT POKOT (REVO) 155483.000-P0K-0000-00001 B |CONSTRUCTION FACILITY PLOT PLAN REFERENCE Plant Design 01/12/11 GAKG-00147 1/26/11 Superseded 2/3/111 by later |CBO Comment Response zipped with document
(110112) < in IW
DOCUMENT by REV 1 revision
Hand carried to City of Hayward for approval for
. . permit. (City required Mylar copy). City
Issued for City of Hand Carried
B 000 ) ] CONSTRUCTION FACILITY POTABLE WATER & . . . proceded to markup the mylar copy, kept for
95 CIVIL-1 Hayward Approval 25483-000-POK-0000-00003 C WASTEWATER PLAN Drawing Plant Design 02/22/11 to City for X X X X their files and issued the permit, We never got a
Site Approval . )
copy of the changes the city made in order to
issue the permit.
Drawing 211711 Superseded Verbal comment by Lowell Brown to Kevin Kidd
CIVIL-1 POKO1 (REV1) CONSTRUCTION FACILITY POTABLE WATER & . Superseded for one doc in pkg from William Scotsman
96 CIVIL-1 (110203) 25483-000-POK-0000-00003 B WASTEWATER PLAN REFERENCE Plant Design 02/03/11 GAKG-00178 2/8/11 by REV2 2/15/11 by AIaAter revised. Resubmit without CBO returning
DOCUMENT revision
comment response
CIVIL-1 POKO1 (REV2) CONSTRUCTION FACILITY POTABLE WATER & Drawing
97 CIVIL-1 25483-000-POK-0000-00003 B REFERENCE Plant Design 02/15/11 GAKG-00198 2/8/11 2/17/11 2/17/11 Reviewed for Referenced Only
(110215) WASTEWATER PLAN
DOCUMENT
CIVIL-1 POKO1 (REVO) CONSTRUCTION FACILITY POTABLE WATER & Drawing 1/14/11 Superseded | - 5 omment Response zipped with document
98 CIVIL-1 25483-000-POK-0000-00003 A REFERENCE Plant Design 01/12/11 GAKG-00147 1/26/11 Superseded 2/3/111 by later |. P pp
(110112) WASTEWATER PLAN . in IW
DOCUMENT by REV 1 revision
Drawing 211711 Superseded Verbal comment by Lowell Brown to Kevin Kidd
29 CIVILA CIVIL-1 POKO1 (REV1) 25483-000-POK-0000-00004 A CONSTRUCTION FACILITY STAIR & HANDICAP RAMP REFERENCE Plant Design 02/03/11 GAKG-00178 2/8/11 Superseded 215/11 by later for one doc in pkg frqm William Scotsman
(110203) DETAILS by REV2 . revised. Resubmit without CBO returning
DOCUMENT revision
comment response
CIVIL-1 POKO1 (REV2) CONSTRUCTION FACILITY STAIR & HANDICAP RAMP Drawing
100 CIVIL-1 25483-000-P0OK-0000-00004 A REFERENCE Plant Design 02/15/11 GAKG-00198 2/8/11 2/17/11 2/17/11  |Reviewed for Referenced Only
(110215) DETAILS
DOCUMENT
GENERAL ARRANGEMENT WATER TREATMENT AREA .
101 CIVIL-1 25483-000-P1- PLAN AT GRADE AND ABOVE Plant Design 2010, Q4
GENERAL ARRANGEMENT DRAWING, ADMINISTRATION / .
1 VLS 25483-000-P1- WAREHOUSE BLDG. AREA PLAN AT GRADE AND ABOVE Plant Design | 2010, Q4
GENERAL ARRANGEMENT DRAWING, GAS METERING AND .
103 CIVIL-1 25483-000-P1- COMPRESSOR AREA PLAN AT GRADE AND ABOVE Plant Design 2010, Q4
General
CIVIL-1 P103 (REVO0) GENERAL ARRANGEMENT RECYCLED WATER FACILITY Arrangement . .
104 CIVIL-1 (110106) 25483-000-P1-7111-00001 A PLAN AT GRADE AND ABOVE REFERENCE Plant Design 01/06/11 GAKG-00130 1/127/11 4/19/11 X 4/19/11 Reviewed for Reference Only
DOCUMENT
General
_ CIVIL-1 P103 (REV1) 0001 } GENERAL ARRANGEMENT RECYCLED WATER FACILITY Arrangement . ] CBO Comments Received - zipped with
105 CIVIL-1 (110518) 25483-000-P1-7111-00001 0 PLAN AT GRADE AND ABOVE REFERENCE Plant Design 05/18/11 GAKG-00378 6/8/11 6/21/11 document
DOCUMENT
General
CIVIL-1 P103 (REVO0) GENERAL ARRANGEMENT RECYCLED WATER FACILITY Arrangement . .
106 CIVIL-1 (110106) 25483-000-P1-7111-00002 A PLAN AT GRADE AND ABOVE REFERENCE Plant Design 01/06/11 GAKG-00130 1127111 4/19/11 X 4/19/11 Reviewed for Reference Only
DOCUMENT
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General
_ CIVIL-1 P103 (REV1) 0O ) GENERAL ARRANGEMENT RECYCLED WATER FACILITY Arrangement ; ] CBO Comments Received - zipped with
107 CIVIL-1 (110518) 25483-000-P1-7111-00002 0 PLAN AT GRADE AND ABOVE REFERENCE Plant Design 05/18/11 GAKG-00378 6/8/11 6/21/11 document
DOCUMENT
GENERAL ARRANGEMENT General
CIVIL-1 P105 (REVO) ZERO LIQUID DISCHARGE (ZLD) AREA — Arrangement . CBO comments rec'd zipped with doc in IW -
108 CIVIL-1 (110330) 25483-000-P1-7111-00003 0 PLAN AT GRADE AND ABOVE REFERENCE Plant Design 03/30/11 GAKG-00268 4/20/11 4/5/11 distrib - iNofification 000002756
DOCUMENT
General
CIVIL-1 P102 (REVO0) A0O.PA. } GENERAL ARRANGEMENT - COOLING TOWER AREA - Arrangement Plant Design g 8/18/10 8/18/10 .
109 CIVIL-1 (100730) 25483-000-P1-7211-00001 A PLAN AT GRADE AND ABOVE REFERENCE 07/30/10 GAKG-00004 8/20/10 Reviewed for Referenced Only
DOCUMENT
General
CIVIL-1 P102 (REVO) GENERAL ARRANGEMENT - COOLING TOWER AREA - Arrangement Plant Design 8/18/10 8/18/10 )
110 CIVIL-1 (100730) 25483-000-P1-7211-00002 A PLAN AT GRADE AND ABOVE REFERENCE 07/30/10 GAKG-00004 8/20/10 Reviewed for Referenced Only
DOCUMENT
General
CIVIL-1 P102 (REVO0) 0P ) GENERAL ARRANGEMENT - COOLING TOWER AREA - Arrangement Plant Design 8/18/10 8/18/10 .
111 CIVIL-1 (100730) 25483-000-P1-7211-00003 A PLAN AT GRADE AND ABOVE REFERENCE 07/30/10 GAKG-00004 8/20/10 Reviewed for Referenced Only
DOCUMENT
LARGE BORE PIPING ISOMETRIC - MAIN STEAM SYSTEM .
112 CIVIL-1 25483-000-P30-AB-XXXXX (SAMPLE ISOMETRICS) Plant Design 2011, Q1
LARGE BORE PIPING ISOMETRIC - BOILER FEED WATER .
113 CIVIL-1 25483-000-P30-AE-XXXXX SYSTEM (SAMPLE ISOMETRICS) Plant Design 2011, Q1
114 CIVIL-1 25483-000-P30-PW-XXXXX Iéé';?gw?ORE PIPING ISOMETRIC - POTABLE WATER Plant Design 2011, Q1
115 CIVIL-1 25483-000-P30-XN-XXXXX LARGE BORE PIPING ISOMETRIC - SANITARY DRAINS Plant Design 2011, Q1
116 CIVIL-1 25483-000-P30-XW-XXXXX LARGE BORE PIPING ISOMETRIC - WASTEWATER SYSTEM Plant Design 2011, Q1
117 CIVIL-1 25483-000-P6C-AB-XXXXX ?S.I-AR'\stSE():ALCULATION FORMAIN STEAM SYSTEM Plant Design 2011, Q1
118 CIVIL-1 25483-000-P6C-AE-XXXXX (SST'SMEF?LSE?ALCULAHON FORBOILER FEED WATER Plant Design 2011, Q1
PIPE SUPPORT DESIGN CALCULATIONS - MAIN STEAM .
119 CIVIL-1 25483-000-PHC-AB-XXXXX SYSTEM (SAMPLE) Plant Design 2011, Q1
PIPE SUPPORT DESIGN CALCULATIONS - BOILER FEED .
120 CIVIL-1 25483-000-PHC-AE-XXXXX WATER SYSTEM (SAMPLE) Plant Design 2011, Q1
SMALL BORE NON-ANALIZED PIPE HANGERS AND .
121 CIVIL-1 25483-000-PHJ-PHO1-XXXXX SUPPORT NOTES, SYMBOLS AND DETAILS Plant Design 2011, Q1
CIVIL-1 DESCP (REV1) EROSION AND SEDIMENT CONTROL AND STORM WATER .
122 CIVIL-1 (100804) 25483-001-30G-K03G-00002 0 MANAGEMENT PLAN GHES Civil 08/04/10 RK GAKG-00006 8/18/10 8/27/10 8/27/10  |Approved
8/2/10 Superseded
123 CIVIL-1 CIVIL-1 CEO1 (REVO) 155483 001-C2-0000-00001 0 |SITEPLAN Drawing Civil 07/20110 | RK | GAKG-00001 8/3/10 Superseded 8/2/2010 by later | SuPerseded by Rev 1-SentRev 0 to CBO on
(100720) L 7/20 and again 8/02
by Rev 1 revision
Comment Response - RCEC Civil Document
Superseded [Plan Review Comments - Civill CEO1 (Rev1);
124 CIVIL-1 CviL (ll(étljié)olzgREVl) 25483-001-C2-0000-00001 0 SITE PLAN Drawing Civil 08/02/10 RK GAKG-00005 8/17/10 ALY by later [ABAG ESC Manual May 1995; CASQA BMP
revision [SE-2 Feb 2010 (New); CASQA BMP SE-2 Jan
2003 (Old)
General . .
CIVIL-1 P104 (REVO) Arrangement . CBO Comment Response zipped with document
125 CIVIL-1 25483-001-P1-0010-00001 C PLOT PLAN Plant Design 01/06/11 GAKG-00132 1127111 1/25/11 in IW - distributed 1/28/11 iNotification
(110106) REFERENCE 000001458
DOCUMENT
CIVIL-1 CEO1 (REVO) General
(100720) 0P g ) Arrangement Plant Design 7/20/10 NONE | GAKG-00001
126 CIVIL-1 CIVIL-1 CEO1 (REVA) 25483-001-P1-0010-00001 A RUSSELL CITY - PLOT PLAN REFERENCE 812110 BR GAKG-00005 8/23/10 8/16/10 CBO Comment Response - 8/16/10
(100802) DOCUMENT
General
CIVIL-1 P101 (REVO) GENERAL ARRANGEMENT - HRSG UNIT 1 AREA PLAN AT Arrangement Plant Design 8/18/10 8/18/10 )
127 CIVIL-1 (100727) 25483-001-P1-1111-00001 A GRADE AND ABOVE REFERENCE 07/27/10 GAKG-00002 8/17/10 Reviewed for Referenced Only
DOCUMENT
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General
_ CIVIL-1 P101 (REVO) 001_P1. ) GENERAL ARRANGEMENT - COMBUSTION TURBINE Unit 1 Arrangement Plant Design g 8/18/10 8/18/10 .
128 CIVIL-1 (100727) 25483-001-P1-1411-00001 A AREA PLAN AT GRADE AND ABOVE REFERENCE 07/27/10 GAKG-00002 8/17/10 Reviewed for Referenced Only
DOCUMENT
General
CIVIL-1 P101 (REVO) GENERAL ARRANGEMENT - HRSG UNIT 2 AREA - PLAN AT Arrangement Plant Design 8/18/10 8/18/10 .
129 CIVIL-1 (100727) 25483-002-P1-1112-00001 A GRADE AND ABOVE REFERENCE 07/27/10 GAKG-00002 8/17/10 Reviewed for Referenced Only
DOCUMENT
General
CIVIL-1 P101 (REVO0) P g GENERAL ARRANGEMENT - COMBUSTION TURBINE UNIT 2|  Arrangement Plant Design g 8/18/10 8/18/10 .
130 CIVIL-1 (100727) 25483-002-P1-1412-00001 A AREA - PLAN AT GRADE AND ABOVE REFERENCE 07/27/10 GAKG-00002 8/17/10 Reviewed for Referenced Only
DOCUMENT
General 8/18/10
CIVIL-1 P101 (REVO) GENERAL ARRANGEMENT - STEAM TURBINE UNIT 3 AREA -|  Arrangement Plant Design Superseded 8/18/10 .
131 CIVIL-1 (100727) 25483-003-P1-2111-00001 A PLAN AT GRADE AND ABOVE REFERENCE 07/27/10 | None | GAKG-00002 8/17/10 by REV 1 X Reviewed for Referenced Only
DOCUMENT
General
_ CIVIL-1 P101 (REV1) 0021 } GENERAL ARRANGEMENT - STEAM TURBINE UNIT 3 AREA| Arrangement Plant Design } . . .
132 CIVIL-1 (110106) 25483-003-P1-2111-00001 0 -PLAN AT GRADE AND ABOVE REFERENCE 01/06/11 GAKG-00129 1/27/11 1/24/11 CBO Comment Response zipped with dwg in IW
DOCUMENT
133 CIVIL-1 25843-000-GPE-GXA-00004 0 ggN?’&SE KRUMPEN, RPE CIVIL DRAINING/EROSION Resume PE 06/22/10 7/6/10 7/15/10 7/15/10  |Approved
CIVIL-1 CERDG 0910- Donald Gerken - CIVIL-1 Certificate of Compliance SEP10- Certificate of .
134 CIVIL-1 0211 (REV0) (110601) N/A N/A FEB11 Compliance Civil 06/01/11 DG GAKG-00412 6/22/11 6/1/11 6/1/11 Reference Only
CIVIL-1 CERMW 0810- Matthew Waterman - CIVIL-1 Certificate of Comliance AUG10- Certificate of -
135 CIVIL-1 0111 (REV0) (110601) N/A N/A JANTA Compliance Civil 06/01/11 MW | GAKG-00410 6/22/11 6/1/11 6/1/11 Reference Only
e . L Superseded Superseded
CIVIL-1 CERRK 0710- Robert Krumpen - CIVIL-1 Certificate of Compliance JUL10- Certificate of . g -
136 CIVIL-1 0411 (REVO0) (110613) N/A N/A APR11 Compliance Civil 06/13/11 RK GAKG-00440 7/4/11 by llalter 6/15/11 by _Ia_ter Superseded by later revision
revision revision
CIVIL-1 CERRK 0710- Robert Krumpen - CIVIL-1 Certificate of Compliance JUL10- Certificate of -
137 CIVIL-1 0411 (REV1) (110615) N/A N/A APR11 Compliance Civil 06/15/11 RK GAKG-00454 7/6/11 6/16/11 6/16/11 |Reference Only
138 civiL-q | CVIL-1 CERRK 0811 1y N/a - |RopertKrumpen - CIVIL-1 Certificate of Compliance August Certificate of Civil 9/1/2011 | RK | GAKG-00636 | 9/22/2011 9/6/11 9/6/2011 |Reference Only
(REVO0) (110901) 2011 Compliance
139 ELEC-1 25483-000-3DR-E001-00001 ELECTRICAL DESIGN CRITERIA Electrical 2011, Q3
140 ELEC-1 ELEC—21I1E(I;/I90212§REVO) 25483-000-E0C-EM-00001 0 MV Switchgear (4.16kV) Motor Relay Setting Calculation Calculation Electrical Sep-11 KC GAKG-00709 10/13/11 10/6/11 10/6/11  |Approved
141 ELEC-1 25483-000-E0C-ES01-00001 LOAD FLOW AND SHORT CIRCUIT CALCULATION Electrical 2011, Q3
ELEC-1 0007 (REVO0) 5kV AND 600V ABOVE GROUND CABLE SIZING . .
142 ELEC-1 (101203) 25483-000-E0C-EW-00001 0 CALCULATION Calculation Electrical 12/03/10 KC GAKG-00092 12/24/10 12/21/10 12/21/10 |Approved
ELEC-1 0007 (REVO0) . .
143 ELEC-1 (101203) 25483-000-E0C-EW-00002 0 [SIZING OF CABLES IN UNDERGROUND DUCTBANKS Calculation Electrical 12/03/10 KC GAKG-00092 12/24/10 12/21/10 12/21/10 |Approved
ELEC-1 0001 (REV3) . .
144 ELEC-1 (110623) 25483-000-E1-0000-00001 3 |MAIN ONE LINE DIAGRAM Drawing Electrical 06/23/11 KC GAKG-00480 7/14/11 6/28/11 6/28/11  (Approved
145 ELec1 | EHEC10001 (REVA) 1,5,63.000-£1-0000-00001 3 |MAIN ONE LINE DIAGRAM Drawing Electrical 08/29/11 | KC | GAKG-00614 | or19/11 9/9/11 gigy  |APProved - The Date was added to drawing,
(110829) no other changes made.
ELEC-1 0001 (REV2) . .
146 ELEC-1 (101215) 25483-000-E1-0000-00001 2 MAIN ONE LINE DIAGRAM Drawing Electrical 12/15/10 KC GAKG-00108 112111 12/23/10 X 12/23/10 |Approved
ELEC-1 0001 (REV1) 12/15/10
147 ELEC-1 (101018) 25483-000-E1-0000-00001 1 MAIN ONE LINE DIAGRAM Drawing Electrical 10/18/10 KC GAKG-00045 11/1/10 Superseded 12/15/10 10/19/10 |Approved
by Rev 2
General Comments Rec'd from CBO: Select
data shown on single line dwg is identified as
being on hold (clouded elements). ltems on hold
ELEC-1 0001 (REVO) 10/18/10 Superseded [include ratings of some buses, incoming
148 ELEC-1 (100830) 25483-000-E1-0000-00001 0  [MAIN ONE LINE DIAGRAM Drawing Electrical 08/30/10 KC GAKG-00014 9/13/10 Superseded 10/18/10 by later  |breakers and ratings of some motor feeders and
by Rev 1 revision |transformer data. Prior to approval of this
submittal, all info comprising entire single line is
requested (9/14/10). Superseded by Rev 1
(10/18/10)
ELEC-1 0008 (REV1) SINGLE LINE METER & RELAY DIAGRAM 480V COMMON
149 ELEC-1 (110614) 25483-000-E1-EK-00001 1 AREA LOAD CENTER BUS A and B - 0-EK-EKL-001A AND 0- Drawing Electrical 06/14/11 KC GAKG-00452 7/5/11 6/28/11 6/28/11 |Approved
EK-EKL-001B
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ELEC-1 0008 (REVO) SINGLE LINE METER & RELAY DIAGRAM 480V COMMON
150 ELEC-1 (101222) 25483-000-E1-EK-00001 0 |AREALOAD CENTER BUS A and B - 0-EK-EKL-001A AND 0- Drawing Electrical 12/22110 | KC | GAKG-00116 1/12/11 1/6/11 X 1/6/11  |Approved
EK-EKL-001B
ELEC-1 0008 (REVL) SINGLE LINE METER & RELAY DIAGRAM 480V COOLING
151 ELEC-1 25483-000-E1-EK-00002 1 |TOWER-ZLD LOAD CENTER BUS A and B - 0-EK-EKL-002A Drawing Electrical 06/14/11 | KC | GAKG-00452 7/5/11 6/28/11 6/28/11 |Approved
(110614)
and 0-EK-EKL-002B
ELEC-1 0008 (REVO) SINGLE LINE METER & RELAY DIAGRAM 480V COOLING
152 ELEC-1 25483-000-E1-EK-00002 0 |TOWER-ZLD LOAD CENTER BUS A and B - 0-EK-EKL-002A Drawing Electrical 12/22110 | KC | GAKG-00116 1/12/11 1/6/11 X 1/6/11  |Approved
(101222)
and 0-EK-EKL-002B
ELEC-1 0008 (REVL) SINGLE LINE METER & RELAY DIAGRAM 480V COOLING
153 ELEC-1 (110614) 25483-000-E1-EK-00003 1 TOWER LOAD CENTER BUS A and B 0-EK-EKL-003A and 0- Drawing Electrical 06/14/11 KC GAKG-00452 7/5/11 6/28/11 6/28/11 |Approved
EK-EKL-003B
ELEC-1 0008 (REVO) SINGLE LINE METER & RELAY DIAGRAM 480V COOLING
154 ELEC-1 (101222) 25483-000-E1-EK-00003 0 |TOWER LOAD CENTER BUS A and B 0-EK-EKL-003A and 0- Drawing Electrical 12/22110 | KC | GAKG-00116 1/12/11 1/6/11 X 1/6/11  |Approved
EK-EKL-003B
ELEC-1 0009 (REV1) SINGLE LINE & RELAY DIAGRAM 4160V SWITCHGEAR - A .
155 ELEC-1 (110524) 25483-000-E1-ES-00001 1 MCC NO 1 BUS A - 0-ES-ESM-001A Drawing Electrical 05/24/11 KC GAKG-00394 6/14/11 6/7/11 6/7/11 Approved
ELEC-1 0009 (REVO) SINGLE LINE & RELAY DIAGRAM 4160V SWITCHGEAR - . .
156 ELEC-1 (101222) 25483-000-E1-ES-00001 0 |MCO NO 1BUS A - 0.ES.ESM.001A Drawing Electrical 12/22/10 | KC | GAKG-00117 1/12/11 1/6/6/11 X 1/6/11  |Approved
ELEC-1 0009 (REV1) SINGLE LINE METER & RELAY DIAGRAM 4160V A .
157 ELEC-1 (110524) 25483-000-E1-ES-00002 1 SWITCHGEAR - MCC NO 1 BUS B - 0-ES-ESM-0018 Drawing Electrical 05/24/11 KC GAKG-00394 6/14/11 6/7/11 6/7/11 Approved
ELEC-1 0009 (REVO) SINGLE LINE METER & RELAY DIAGRAM 4160V . .
158 ELEC-1 (101222) 25483-000-E1-ES-00002 0 |SWITCHGEAR - MCC NO 1 BUS B - 0.ES.ESM.001B Drawing Electrical 12/22110 | KC | GAKG-00117 1/112/11 1/6/6/11 X 1/6/11  |Approved
ELEC-1 0009 (REV1) SINGLE LINE METER & RELAY DIAGRAM 4160V A .
159 ELEC-1 (110524) 25483-000-E1-ES-00003 1 SWITCHGEAR - MCC NO 2 BUS A - 0-ES-ESM-002A Drawing Electrical 05/24/11 KC GAKG-00394 6/14/11 6/7/11 6/7/11 Approved
ELEC-1 0009 (REVO) SINGLE LINE METER & RELAY DIAGRAM 4160V . .
160 ELEC-1 (101222) 25483-000-E1-ES-00003 0 |SWITCHOEAR - MCC NO 2 BUS A - 0.ES.ESM.002A Drawing Electrical 12/22110 | KC | GAKG-00117 1/12/11 1/6/6/11 X 1/6/11  |Approved
ELEC-1 0009 (REV1) SINGLE LINE METER & RELAY DIAGRAM 4160V _ _
161 ELEC-1 (110524) 25483-000-E1-ES-00004 1 SWITCHGEAR - MCC NO 2 BUS B - 0-ES-ESM-002B Drawing Electrical 05/24/11 KC GAKG-00394 6/14/11 6/7/11 6/7/11 Approved
ELEC-1 0009 (REVO) SINGLE LINE METER & RELAY DIAGRAM 4160V . .
162 ELEC-1 (101222) 25483-000-E1-ES-00004 0 |SWITCHGEAR - MCC NO 2 BUS B - 0.ES.ESM.0028 Drawing Electrical 1222110 | KC | GAKG-00117 1/12/11 1/6/6/11 X 1/6/11  |Approved
163 ELEC-1 ELEC'(ll fgggz()REvz) 25483-000-E1-UA00-00001 6 E&ESTRUCT'ON TEMPORARY POWER LAYOUT & SINGLE Drawing Electrical 6/2/11 KC | GAKG-00421 |  6/23/11 6/7/11 6/7/11  |Approved
164 ELEC-1 E"EC'(11 gfffg()REV” 25483-000-E1-UA00-00001 5 EI(,?‘ESTRUCT'ON TEMPORARY POWER LAYOUT & SINGLE Drawing Electrical 12/1510 | KC | GAKG-00107 |  12/20/10 12/20/10 X 12/20/10  |Approved
ELEC-1 0006 (REV0) CONSTRUCTION TEMPORARY POWER LAYOUT & SINGLE 12/7/10 Superseded dC(E:?JrT?:r:T r|Yr11e|r\;\t/ Response Form zpped wih
165 ELEC-1 (101119) 25483-000-E1-UA00-00001 4 LINE Drawing Electrical 11/19/10 KC GAKG-00069 12/8/10 Sspi';?/d?d 12/15/10 rbe{/iI:it;: RE Response to Plan Check Comments to CBO
Y (REV1) (101215)
ELEC-1 E401 (REVO) . . . o .. . .
166 ELEC-1 (110901) 25483-000-E4-3211-00001 0 Electrical Equipment Location Main Switchgear Building Drawing Electrical 9/1/11 KC GAKG-00638 9/22/11 9/16/11 9/16/11  |Approved
167 ELEC-1 ELEC-1 B401 (REVO) 1,5483.000-E4-7111-00001 o |Flectrical Equipment Location Recycled Water Facility (RWF) Drawing Electrical 9111 KC | GAKG-00638 |  9/22/11 9/16/11 9/16/11  |Approved
(110901) Power Distribution Center
168 ELEC-1 ELEC-1 B401 (REVO) 1) 403 000-E4-7111-00002 o |Ftectrical Equipment Location Zero Liquid Discharge (ZL.D) Drawing Electrical 91/11 KC | GAKG-00638 |  9/22/11 9/16/11 9/16/11  |Approved
(110901) Power Distribution Center
169 ELEC-1 E"EC'(11 fggg 1()REVO) 25483-000-E4-7211-00001 0 E'jl‘jir;za' Equipment Location Cooling Tower Switchgear Drawing Electrical 9111 KC | GAKG-00638 |  9/22/11 9/16/11 9/16/11  |Approved
Drawing
170 ELEC-1 ELEC-10013 (REVO) 155483 000-E5-EK-00001 o [FOCIC DIAGRAM TYPICAL 480 VOLT LOAD CENTER MAIN REFERENCE Electrical 2/28/11 GAKG-00223 |  3/21/11 3/10/11 3/10/11  |Review for Reference Only
(110228) /C BREAKER 52A
DOCUMENT
Drawing
171 ELEC-1 ELEC-1 0013 (REVO) |55483.000-E5-EK-00002 o |LOCIC DIAGRAMTYPICAL 480 VOLT LOAD CENTER TIE REFERENCE Electrical 2/28/11 GAKG-00223 |  3/21/11 3/10/11 3/10/11  |Review for Reference Only
(110228) BREAKER 52C
DOCUMENT
Drawing
172 ELEC-1 ELEC-1 0013 (REVO) |55483.000-E5-EK-00003 o [FOCIC DIAGRAM TYPICAL 480 VOLT LOAD CENTER MAIN REFERENCE Electrical 2/28/11 GAKG-00223 |  3/21/11 3/10/11 3/10/11  |Review for Reference Only
(110228) I/C BREAKER 52B
DOCUMENT
ELEC-1 0013 (REV0) LOGIC DIAGRAM TYPICAL 480 VOLT LOAD CENTER Drawing
173 ELEC-1 25483-000-E5-EK-00004 0 REFERENCE Electrical 2/28/11 GAKG-00223 |  3/21/11 3/10/11 3/10/11  |Review for Reference Only
(110228) FEEDER BREAKER 52D
DOCUMENT
ELEC-1 0013 (REV1) LOGIC DIAGRAM 4.16kV SWITCHGEAR TYPICAL MAIN Drawing
174 ELEC-1 25483-000-E5-ES-00001 1 : REFERENCE Electrical 6/28/11 GAKG-00485 |  7/19/11 71711 71711 |Reviewed for Reference Only
(110628) BREAKER 52A FROM UAT-1 DOCUMENT
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ELEC-1 0013 (REVO) LOGIC DIAGRAM 4.16kV SWITCHGEAR TYPICAL MAIN Drawing
175 ELEC-1 25483-000-E5-ES-00001 0 . REFERENCE Electrical 2/28/11 GAKG-00223 32111 3/10/11 3/10/11 Review for Reference Only
(110228) BREAKER 52A FROM UAT-1
DOCUMENT
ELEC-1 0013 (REV1) LOGIC DIAGRAM 4.16 KV SWITCHGEAR TYPICAL TIE Drawing
176 ELEC-1 25483-000-E5-ES-00002 1 ’ REFERENCE Electrical 6/28/11 GAKG-00485 7/19/11 717711 7/7/11 Reviewed for Reference Only
(110628) BREAKER 52C
DOCUMENT
ELEC-1 0013 (REVO) LOGIC DIAGRAM 4.16 KV SWITCHGEAR TYPICAL TIE Drawing
177 ELEC-1 25483-000-E5-ES-00002 0 ’ REFERENCE Electrical 2/28/11 GAKG-00223 3/21/11 3/10/11 3/10/11 Review for Reference Only
(110228) BREAKER 52C
DOCUMENT
ELEC-1 0013 (REV1) LOGIC DIAGRAM 4.16kV SWITCHGEAR TYPICAL MAIN Drawing
178 ELEC-1 25483-000-E5-ES-00003 1 . REFERENCE Electrical 6/28/11 GAKG-00485 7/19/11 717711 7/7/11 Reviewed for Reference Only
(110628) BREAKER 52B FROM UAT-2
DOCUMENT
ELEC-1 0013 (REVO) LOGIC DIAGRAM 4.16kV SWITCHGEAR TYPICAL MAIN Drawing
179 ELEC-1 25483-000-E5-ES-00003 0 . REFERENCE Electrical 2/28/11 GAKG-00223 32111 3/10/11 3/10/11 Review for Reference Only
(110228) BREAKER 52B FROM UAT-2
DOCUMENT
ELEC-1 0013 (REV1) LOGIC DIAGRAM 4.16kV SWITCHGEAR TYPICAL 480 VOLT Drawing
180 ELEC-1 25483-000-E5-ES-00004 1 ) REFERENCE Electrical 6/28/11 GAKG-00485 7/19/11 717711 7/7/11 Reviewed for Reference Only
(110628) L.C. TRANSFORMER FEEDER
DOCUMENT
Drawing
181 ELEC-1 ELEC-1 0013 (REVO) 25483-000-E5-ES-00004 0 LOGIC DIAGRAM 4.16kV SWITCHGEAR TYPICAL 480 VOLT REFERENCE Electrical 2/28/11 GAKG-00223 3/21/11 3/10/11 3/10/11 Review for Reference Only
(110228) L.C. TRANSFORMER FEEDER
DOCUMENT
ELEC-1 0013 (REV1) LOGIC DIAGRAM 4.16kV SWITCHGEAR TYPCIAL MV Drawing
182 ELEC-1 25483-000-E5-ES-00005 1 : REFERENCE Electrical 6/28/11 GAKG-00485 7/19/11 717111 717111 Reviewed for Reference Only
(110628) MOTOR CONTRACTOR
DOCUMENT
Drawing
183 ELEC-1 ELEC-1 0013 (REVO) 25483-000-E5-ES-00005 0 LOGIC DIAGRAM 4.16kV SWITCHGEAR TYPCIAL MV MOTOR REFERENCE Electrical 2/28/11 GAKG-00223 32111 3/10/11 3/10/11 Review for Reference Only
(110228) CONTRACTOR
DOCUMENT
ELEC-1 0017 (REVO) Drawing
184 ELEC-1 (110428) 25483-000-E5-EY-00001 0 Logic Diagram Typical CTG Unit Generator Protection A REFERENCE Electrical 04/28/11 GAKG-00328 5/19/11 5/12/11 5/12/11  |Reviewed for Reference Only
DOCUMENT
ELEC-1 0017 (REVO) Drawing
185 ELEC-1 (110428) 25483-000-E5-EY-00002 0 Logic Diagram Typical CTG Unit Generator Protection B REFERENCE Electrical 04/28/11 GAKG-00328 5/19/11 5/12/11 5/12/11  |Reviewed for Reference Only
DOCUMENT
ELEC-1 0017 (REVO) Logic Diagram Typical CTG GSU Transformer Protection A and Drawing
186 ELEC-1 25483-000-E5-EY-00003 0 9 9 P REFERENCE Electrical 04/28/11 GAKG-00328 5/19/11 5/12/11 5/12/11 Reviewed for Reference Only
(110428) B
DOCUMENT
ELEC-1 0017 (REVO) Logic Diagram Typical Unit Auxiliary Transformer Protection A Drawing
187 ELEC-1 25483-000-E5-EY-00004 0 9 9 P ry REFERENCE Electrical 04/28/11 GAKG-00328 5/19/11 5/12/11 5/12/11 Reviewed for Reference Only
(110428) and B
DOCUMENT
ELEC-1 0017 (REVO) Drawing
188 ELEC-1 (110428) 25483-000-E5-EY-00005 0 Logic Diagram Typical Generator Circuit Breaker REFERENCE Electrical 04/28/11 GAKG-00328 5/19/11 5/12/11 5/12/11  |Reviewed for Reference Only
DOCUMENT
189 ELEC-1 ELEC_(11 1E§é)212()REV0) 25483-000-E8-EC-00001 0 RCEC Electrical Load List List Electrical 6/22/11 KC GAKG-00469 7113/11 6/28/11 6/28/11 Approved
190 ELEC-1 ELEC-(11 883:1()REV0) 25483-000-EG-0000-00001 0 ?ROUNDlNG NOTES, SYMBOLS AND DETAILS, SHEET 1 of Drawing Electrical 9/21/10 KC GAKG-00025 10/5/10 10/12/10 10/12/10 |Approved
191 ELEC-1 ELEC_(11 883221()REV0) 25483-000-EG-0000-00002 0 ?ROUNDlNG NOTES, SYMBOLS AND DETAILS, SHEET 2 of Drawing Electrical 9/21/10 KC GAKG-00025 10/5/10 10/12/10 10/12/10 |Approved
192 ELEC-1 ELEC-(11 883:1()REV0) 25483-000-EG-0000-00003 0 ?ROUNDlNG NOTES, SYMBOLS AND DETAILS, SHEET 3 of Drawing Electrical 9/21/10 KC GAKG-00025 10/5/10 10/12/10 10/12/10 |Approved
193 ELEC-1 ELEC_(11 8??32()REVO) 25483-000-EG-0100-00001 0 SITE MAIN GROUNDING GRID Drawing Electrical 11/2/10 KC GAKG-00056 11/23/10 11/17/10 11/17/10 |Approved
194 ELEC-1 25483-000-EG-2110-00002 LIGHTNING PROTECTION PLAN - STEAM TURBINE AND Electrical 2011, Q4
DEMIN AREA
GROUNDING AND LIGHTNING PROTECTION PLAN- MAIN .
195 ELEC-1 25483-000-EG-3201-00001 SWGR BUILDING Electrical 2011, Q4
ELEC-1 0021 (REV1) . . .
196 ELEC-1 (110713) 25483-000-EG-6101-00001 1 Grounding Plan Fuel Gas Compressor Area Drawing Electrical 7/13/11 KC GAKG-00510 8/3/11 7/19/11 7/19/11  |Approved
ELEC-1 0021 (REV0) ) . )
197 ELEC-1 (110510) 25483-000-EG-6101-00001 0 Grounding Plan Fuel Gas Compressor Area Drawing Electrical 5/10/11 KC GAKG-00360 5/31/11 5/24/11 5/24/11  |Approved
198 ELEC-1 ELEC-21I1E(()350225()REVO) 25483-000-EG-7101-00001 0 GROUNDING PLAN- RWF Area Drawing Electrical 5/25/11 KC GAKG-00398 6/16/11 6/7/11 6/7/11 Approved
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199 ELEC-1 ELEC_:E&? 123()REV1) 25483-000-EG-7101-00002 1 GROUNDING PLAN- RWF Area Drawing Electrical 6/13/11 KC GAKG-00444 714111 6/16/11 6/16/11  |Approved
200 ELEC-1 ELEC-21I1E(()550225()REV0) 25483-000-EG-7101-00002 0 |GROUNDING PLAN- RWF Area Drawing Electrical 5/25/11 KC GAKG-00398 6/16/11 6/7/11 6/7/11 Approved
GROUNDING AND LIGHTNING PROTECTION PLAN- TITLE 22 )
201 ELEC-1 25483-000-EG-7102-00001 WATER TREATMENT AREA Electrical 2011, Q4
ELEC-1 0018 (REV2) . )
202 ELEC-1 (110811) 25483-000-EG-7201-00001 1 GROUNDING PLAN ZERO LIQUID DISCHARGE (ZLD) AREA Drawing Electrical 8/11/11 KC GAKG-00579 9/1/11 8/16/11 8/16/11 |Approved
ELEC-1 0018 (REVO0) . .
203 ELEC-1 (110503) 25483-000-EG-7201-00001 0 |GROUNDING PLAN ZERO LIQUID DISCHARGE (ZLD) AREA Drawing Electrical 5/3/11 KC GAKG-00336 5/24/11 5/17/11 5/17/11  |Approved
ELEC-1 0018 (REV2) ) )
204 ELEC-1 (110811) 25483-000-EG-7201-00002 1 GROUNDING PLAN ZERO LIQUID DISCHARGE (ZLD) AREA Drawing Electrical 8/11/11 KC GAKG-00579 9/1/11 8/16/11 8/16/11 |Approved
ELEC-1 0018 (REVO0) . )
205 ELEC-1 (110503) 25483-000-EG-7201-00002 0 |GROUNDING PLAN ZERO LIQUID DISCHARGE (ZLD) AREA Drawing Electrical 5/3/11 KC GAKG-00336 5/24/11 5/17/11 5/17/11  |Approved
206 ELEC-1 ELEC-(11 ?8;34()REV0) 25483-000-EG-7201-00003 0 Grounding Plan Cooling Tower Area Drawing Electrical 5/4/11 KC GAKG-00343 5/25/11 5/18/11 5/18/11  |Approved
207 ELEC-1 ELEC_(11 ?8;84()REV0) 25483-000-EG-7201-00004 0 Grounding Plan Cooling Tower Area Drawing Electrical 5/4/11 KC GAKG-00343 5/25/11 5/18/11 5/18/11  |Approved
208 ELEC-1 ELEC-(11 ?8;34()REV0) 25483-000-EG-7201-00005 0 Grounding Plan Cooling Tower Area Drawing Electrical 5/4/11 KC GAKG-00343 5/25/11 5/18/11 5/18/11  |Approved
ELEC-1 0021 (REVO0) ’ . . . .
209 ELEC-1 (110510) 25483-000-EG-7601-00001 0 Grounding Plan Demin Tank and Hydrogen Trailer Area Drawing Electrical 5/10/11 KC GAKG-00360 5/31/11 5/24/11 5/24/11  |Approved
ELEC-1 0022 (REVO0) ) - . _— . .
210 ELEC-1 (110518) 25483-000-EG-8101-00001 0 Grounding Plan Administration - Warehouse Building Drawing Electrical 5/18/11 KC GAKG-00379 6/8/11 6/1/11 6/1/11 Approved
21 ELEC-1 ELEC_(11 ?8;28()REV0) 25483-000-EG-8101-00002 0 Grounding Plan Administration - Warehouse Building Drawing Electrical 5/18/11 KC GAKG-00379 6/8/11 6/1/11 6/1/11 Approved
ELEC-1 0004 (REVO0) . .
212 ELEC-1 (101102) 25483-000-EGC-EG-00001 0 |GROUND GRID CALCULATION Calculation Electrical 11/2/10 KC GAKG-00054 11/23/10 11/17/10 11/17/10 |Approved
213 ELEC-1 25483-000-ELC-EL01-00001 LIGHTING ENERGY CALCULATIONS Electrical 2011, Q4
ELEC-1 0006 (REV0) 12/7710 Superseded dCoBcin?:r:? r|Tr11e|r\}\t/ Response Form zipped wih
214 ELEC-1 25483-000-ELK-0000-00001 B |CONSTRUCTION FACILITIES TEMPORARY LIGHTING PLAN Drawing Electrical 11/19/10 KC GAKG-00069 12/8/10 Superseded by later
(101119) by REV 1 12/15/2010 revision RE Response to Plan Check Comments to CBO
Y (REV1) (101215)
ELEC-1 0006 (REV1) ) )
215 ELEC-1 (101119) 25483-000-ELK-0000-00001 B CONSTRUCTION FACILITIES TEMPORARY LIGHTING PLAN Drawing Electrical 12/15/10 KC GAKG-00107 12/20/10 12/20/10 12/20/10 |Approved
SETTINGS OF PROTECTIVE RELAYS ON 4.16KV
216 ELEC-1 25483-000-EMC-EM01-00001 SWITCHGEAR INCOMER, TIE AND TRANSFORMER Electrical 2012, Q1
FEEDERS
SETTINGS OF PROTECTIVE RELAYS ON 4.16KV .
217 ELEC-1 25483-000-EMC-EM01-00002 SWITCHGEAR MOTOR FEEDERS Electrical 2012, Q1
218 ELEC-1 25483-000-EMC-EM01-00003 (SZEL?ENSSS OF PROTECTIVE RELAYS ON 480V LOAD Electrical 2012, Q1
219 ELEC-1 25483-000-EMC-EM01-00004 SETTINGS OF PROTECTIVE RELAYS FOR CTG Electrical 2012, Q2
220 ELEC-1 25483-000-EMC-EM01-00005 SETTINGS OF PROTECTIVE RELAYS FOR STG Electrical 2012, Q2
ELECTRICAL PROTECTIVE RELAY SETTINGS FOR GSU
221 ELEC-1 25483-000-EMC-EM01-00006 TRANSFORMER FOR CTG AND STG, AND UNIT AUX Electrical 2012, Q1
TRANSFORMER FOR CTG
ELEC-1 0014 (REV1) SACRIFICIAL ANODE CATHODIC PROTECTION NOTES AND| NOtes & Details
222 ELEC-1 25483-000-EQ-0000-00001 2 REFERENCE Electrical 6/10/11 GAKG-00436 6/17/11 6/16/11 6/16/11 |Review for Reference Only
(110610) DETAILS
DOCUMENT
Notes & Details 4/6/2011
223 ELEC-1 ELEC-10014 (REVO) 25483-000-EQ-0000-00001 1 SACRIFICIAL ANODE CATHODIC PROTECTION NOTES AND REFERENCE Electrical 3/23/11 GAKG-00256 4/13/11 superseded X 4/6/11 Review for Reference Only
(110323) DETAILS
DOCUMENT by REV1
Cathodic
ELEC-1 0014 (REV1) CATHODIC PROTECTION PLAN UNDERGROUND CARBON . .
224 ELEC-1 (110610) 25483-000-EQ-6101-00001 1 STEEL PIPE FUEL GAS COMPRESSOR AREA Proét:;\t,:lcij:gzlan Electrical 6/10/11 KC GAKG-00436 6/17/11 6/16/11 6/16/11 |Approved
Cathodic 4/6/2011
ELEC-1 0014 (REVO0) CATHODIC PROTECTION PLAN UNDERGROUND CARBON ) )
225 ELEC-1 (110323) 25483-000-EQ-6101-00001 0 STEEL PIPE FUEL GAS COMPRESSOR AREA Protectlgn Plan Electrical 3/23/11 KC GAKG-00256 4/13/11 superseded X 4/6/11 Approved
Drawings by REV1
ELEC-1 0014 (REV1) CATHODIC PROTECTION PLAN UNDERGROUND CARBON Cathodic
226 ELEC-1 (110610) 25483-000-EQ-8101-00001 1 STEEL PIPE SOUTH EAST OF ADMIN AREA Proéf;\t,:lcij:gzlan Electrical 6/10/11 KC GAKG-00436 6/17/11 6/16/11 6/16/11 |Approved
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Cathodic 4/6/2011
ELEC-1 0014 (REVO0) CATHODIC PROTECTION PLAN UNDERGROUND CARBON ) .
227 ELEC-1 (110323) 25483-000-EQ-8101-00001 0 STEEL PIPE SOUTH EAST OF ADMIN AREA Protectlgn Plan Electrical 3/23/11 KC GAKG-00256 4/13/11 superseded X 4/6/11 Approved
Drawings by REV1
ELEC-1 0014 (REV1) Calculation
228 ELEC-1 25483-000-EQC-EQ-00001 1 CATHODIC PROTECTION CALCULATION REFERENCE Electrical 6/10/11 GAKG-00436 6/17/11 6/16/11 6/16/11 |Approved
(110610) DOCUMENT
ELEC-1 0014 (REVO) Calculation 4/13/2011
229 ELEC-1 (110323) 25483-000-EQC-EQ-00001 0 |CATHODIC PROTECTION CALCULATION REFERENCE Electrical 3/23/11 KC GAKG-00256 | superseded by 4/6/11 X 4/6/11 Review for Reference Only
DOCUMENT REV1
ELCEC-T 0003 (REVZ] UNDERGROUND RACEWAY NOTES, SYMBOULS AND Raceway Notes, ;
230 ELEC-1 (111017 25483-000-ER-0000-00001 2 |OETAll © SHEET 1.0EF 2 cumbale £ Electrical 10/17/11 KC | GAKG-00766 11/7/11
ELEC-1 0003 (REV1) UNDERGROUND RACEWAY NOTES, SYMBOLS AND Raceway Notes,
231 ELEC-1 (110719) 25483-000-ER-0000-00001 1 DETAILS, SHEET 1 OF 2 Sylgﬁe?;)illz & Electrical 7/19/11 KC GAKG-00526 8/9/11 7127/111 7/27/11 |Approved
3 ELEC-1 0003 (REVO0) N.ER. y UNDERGROUND RACEWAY NOTES, SYMBOLS AND Raceway Notes, ) y
232 ELEC-1 (100921) 25483-000-ER-0000-00001 0 DETAILS, SHEET 1 OF 2 Symbols & Details Electrical 9/21/10 KC GAKG-00026 10/5/10 10/7/10 X 10/7/10  |Approved
Raceway Notes
ELEC-1 0003 (REV1) UNDERGROUND RACEWAY NOTES, SYMBOLS AND ’ .
233 ELEC-1 (110719) 25483-000-ER-0000-00002 1 DETAILS, SHEET 2 OF 2 Sylgﬁe?;)illz & Electrical 7/19/11 KC GAKG-00526 8/9/11 7127/11 7/27/11 |Approved
3 ELEC-1 0003 (REVO0) ON.ER. g UNDERGROUND RACEWAY NOTES, SYMBOLS AND Raceway Notes, ) y
234 ELEC-1 (100921) 25483-000-ER-0000-00002 0 DETAILS, SHEET 2 OF 2 Symbols & Details Electrical 9/21/10 KC GAKG-00026 10/5/10 10/7/10 X 10/7/10  |Approved
ELEC-1 ER001 (REV2) Response to Plan Check Comments CONDUIT AND TRAY | Conduit & Tray
235 ELEC-1 (110622) COMBO 25483-000-ER-0000-00003 1 NOTES, SYMBOLS AND DETAILS SHEET 1 OF 7 NOtesb:éTSOIS & Electrical 6/22/11 KC GAKG-00473 6/29/11 6/28/11 6/28/11 |Approved
Conduit & Tray 2/28/11 Superseded
236 ELEC-1 ELEC-1 ERO01 (REVO) 25483-000-ER-0000-00003 0 CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS Notes, Symbols & Electrical 2/25/11 KC GAKG-00220 3/18/11 Superseded 2/282011 by later |Correction to drawings to add add'l seal
(110225) COMBO SHEET 1 OF 7 ) .
Details by REV1 revision
Conduit & Tray Superseded [CBO Comment on STRUC-1 ER001 (REV0)
237 ELEC-1 ELEC-1 ERO01 (REVT) 25483-000-ER-0000-00003 0 CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS Notes, Symbols & Electrical 2/28/11 KC GAKG-00220 3/21/11 3/14/11 6/22/11 by later  [(110314) COMBO Only - zipped with doc in IW &
(110228) COMBO SHEET 1 OF 7 ) QP . I
Details revision [distributed
ELEC-1 ER001 (REV2) Response to Plan Check Comments CONDUIT AND TRAY | Conduit & Tray
238 ELEC-1 (110622) COMBO 25483-000-ER-0000-00004 1 NOTES, SYMBOLS AND DETAILS SHEET 2 OF 7 NOteSb?éT:OIS & Electrical 6/22/11 KC GAKG-00473 6/29/11 6/28/11 6/28/11 |Approved
Conduit & Tray 2/28/11 Superseded
239 ELEC-1 ELEC-1 ERO01 (REVO) 25483-000-ER-0000-00004 0 CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS Notes, Symbols & Electrical 2/25/11 KC GAKG-00220 3/18/11 Superseded 2/282011 by later |Correction to drawings to add add'l seal
(110225) COMBO SHEET 2 OF 7 . .
Details by REV1 revision
Conduit & Tray Superseded [CBO Comment on STRUC-1 ER001 (REV0)
240 ELEC-1 ELEC-1 ERO01 (REVT) 25483-000-ER-0000-00004 0 CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS Notes, Symbols & Electrical 2/28/11 KC GAKG-00220 3/21/11 3/14/11 6/22/11 by later  [(110314) COMBO Only - zipped with doc in IW &
(110228) COMBO SHEET 2 OF 7 . QP . -
Details revision [distributed
ELEC-1 ER001 (REV2) Response to Plan Check Comments CONDUIT AND TRAY | Conduit & Tray
241 ELEC-1 (110622) COMBO 25483-000-ER-0000-00005 1 NOTES, SYMBOLS AND DETAILS SHEET 3 OF 7 Notesb:érirllsbols & Electrical 6/22/11 KC GAKG-00473 6/29/11 6/28/11 6/28/11 |Approved
Conduit & Tray 2/28/11 Superseded
242 ELEC-1 ELEC-1 ERO001 (REVO) 25483-000-ER-0000-00005 0 CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS Notes, Symbols & Electrical 2/25/11 KC GAKG-00220 3/18/11 Superseded 2/282011 by later |Correction to drawings to add add'l seal
(110225) COMBO SHEET 30OF 7 . .
Details by REV1 revision
Conduit & Tray Superseded [CBO Comment on STRUC-1 ER001 (REV0)
243 ELEC-1 ELEC-1 ERO01 (REVT) 25483-000-ER-0000-00005 0 CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS Notes, Symbols & Electrical 2/28/11 KC GAKG-00220 3/21/11 3/14/11 6/22/11 by later  [(110314) COMBO Only - zipped with doc in IW &
(110228) COMBO SHEET 3 OF 7 ) QP . -
Details revision |[distributed
ELEC-1 ER001 (REV2) Response to Plan Check Comments CONDUIT AND TRAY | Conduit & Tray
244 ELEC-1 (110622) COMBO 25483-000-ER-0000-00006 1 NOTES, SYMBOLS AND DETAILS SHEET 4 OF 7 Notesb:érirllsbols & Electrical 6/22/11 KC GAKG-00473 6/29/11 6/28/11 6/28/11 |Approved
Conduit & Tray 2/28/11 Superseded
245 ELEC-1 ELEC-1 ER001 (REVO) 25483-000-ER-0000-00006 0 CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS Notes, Symbols & Electrical 2/25/11 KC GAKG-00220 3/18/11 Superseded 2/282011 by later |Correction to drawings to add add'l seal
(110225) COMBO SHEET 4 OF 7 ) .
Details by REV1 revision
Conduit & Tray Superseded [CBO Comment on STRUC-1 ER001 (REVO0)
246 ELEC-1 ELEC-1 ERO01 (REVT) 25483-000-ER-0000-00006 0 CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS Notes, Symbols & Electrical 2/28/11 KC GAKG-00220 3/21/11 3/14/11 6/22/11 by later  [(110314) COMBO Only - zipped with doc in IW &
(110228) COMBO SHEET 4 OF 7 . QP . -
Details revision [distributed
ELEC-1 ER001 (REV2) Response to Plan Check Comments CONDUIT AND TRAY | Conduit & Tray
247 ELEC-1 (110622) COMBO 25483-000-ER-0000-00007 1 NOTES, SYMBOLS AND DETAILS SHEET 5 OF 7 Notesb:érirllsbols & Electrical 6/22/11 KC GAKG-00473 6/29/11 6/28/11 6/28/11 |Approved
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Conduit & Tray 2/28/11 Superseded
248 ELEC-1 ELI(E1C;_(;22ESF\;%?&&§%VO) 25483-000-ER-0000-00007 0 SSEIED'IEJ LT(;L\FNE TRAY NOTES, SYMBOLS AND DETAILS Notes, Symbols & Electrical 2/25/11 KC GAKG-00220 3/18/11 Superseded 2/282011 by later  |Correction to drawings to add add'l seal
Details by REV1 revision
: Conduit & Tray Superseded |CBO Comment on STRUC-1 ER001 (REV0)
249 ELEC-1 E"'(Eﬁ JZZESF;(?(;,&F;%V” 25483-000-ER-0000-00007 0 SSE'EDTUI,)T(?FNE TRAY NOTES, SYMBOLS AND DETAILS Notes, Symbols & Electrical 2/28/11 gg GAKG-00220 |  3/21/11 314/11 6/22/11 by later  |(110314) COMBO Only - zipped with doc in IW &
Details revision [distributed
ELEC-1 EROOL (REV2) Response to Plan Check Comments CONDUIT AND TRAY | Conduit & Tray .
250 ELEC-1 (110622) COMBO . |25483-000-ER-0000-00008 1 ores SYMBOLS AND DETAIL & SHEET 6 OF 7 Notes, Symbols & Electrical 6/22/11 | KC | GAKG-00473 |  6/29/11 6/28/11 6/28/11 |Approved
' Details
Conduit & Tray 2/28/11 Superseded
251 ELEC-1 ELI(E1C;_(;22ESF\)’(?(;,\5:;%VO) 25483-000-ER-0000-00008 0 SSEIED.P(IST(')AFN;D TRAY NOTES, SYMBOLS AND DETAILS Notes, Symbols & Electrical 2/25/11 KC GAKG-00220 3/18/11 Superseded 2/282011 by later  |Correction to drawings to add add'l seal
Details by REV1 revision
: Conduit & Tray Superseded [CBO Comment on STRUC-1 ER001 (REVO0)
252 ELEC-1 E"(Eﬁ g;g?&,&g@m 25483-000-ER-0000-00008 0 SSENEDTUcIsT(?FN;D TRAY NOTES, SYMBOLS AND DETAILS Notes, Symbols & Electrical 2/28/11 gg GAKG-00220 |  3/21/11 3/14/11 6/22/11 by later  |(110314) COMBO Only - zipped with doc in IW &
Details revision [distributed
ELEC-1 EROOL (REV2) Response to Plan Check Comments CONDUIT AND TRAY | Conduit& Tray
253 ELEC-1 (110622) COMBO . |25483-000-ER-0000-00010 1 NOTpES YMBOLS AND DETAIL & SHEET 7 OF 7 Notes, Symbols & Electrical 6/22/11 | KC | GAKG-00473 |  6/29/11 6/28/11 6/28/11 |Approved
' Details
Conduit & Tray 2/28/11 Superseded
254 ELEC-1 ELI(E1C;—O122IESI'\)’(2§)(;'\(AIEI?)VO) 25483-000-ER-0000-00010 0 gggED.ly ;T(;\FN? TRAY NOTES, SYMBOLS AND DETAILS Notes, Symbols & Electrical 2/25/11 KC GAKG-00220 3/18/11 Superseded 2/282011 by later  |Correction to drawings to add add'l seal
Details by REV1 revision
: Conduit & Tray Superseded |CBO Comment on STRUC-1 ER001 (REV0)
255 ELEC-1 E"'(Eﬁ g;g?&&g@w) 25483-000-ER-0000-00010 0 SSE'EDTU'?T(;AFNE TRAY NOTES, SYMBOLS AND DETAILS Notes, Symbols & Electrical 2/28/11 gg GAKG-00220 |  3/21/11 3/14/11 6/22/11 by later  [(110314) COMBO Only - zipped with doc in IW &
Details revision [distributed
256 ELEC-1 ELEC'(11 '15(?;108()REV4) 25483-000-ER-0100-00001 B |Underground Ductbank Plan Drawg(‘)%fnf;enrtence Electrical 8/18/2011 GAKG-00596 |  9/8/2011 8/26/11 8/26/2011 |Reviewed for Reference
257 ELEC-1 ELEC'(11 '1553108()%\/4) 25483-000-ER-0100-00002 B |Underground Ductbank Sections DraWD"c‘)%uRnf;enrtence Electrical 8/18/2011 GAKG-00596 |  9/8/2011 8/26/11 8/26/2011 |Reviewed for Reference
258 ELEC-1 ELEC'(11 '15('?;)102()%\/3) 25483-000-ER-6101-00001 1 |Underground Raceway Plan Fuel Gas Compressor Area DraWD";%fnfLenrtence Electrical 8/12/11 GAKG-00583 |  8/19/11 8/16/11 8/16/11 |Reviewed for Reference
259 ELEC-1 ELEC'(11 '15550102()REV0) 25483-000-ER-6101-00001 0 |underground Raceway Plan Fuel Gas Compressor Area DraWD";%fnfLenrtence Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 519111  |Reviewed for Reference Only
260 ELEC-1 ELEC'(11 nggogREV” 25483-000-ER-6101-00002 1 |Underground Raceway Plan Fuel Gas Compressor Area DraWD";%fnfLenrtence Electrical 7/20/11 GAKG-00531 8/10/11 7127111 7127111 |Reviewed for Reference
261 ELEC-1 ELEC'(11 '15550102()REV°) 25483-000-ER-6101-00002 0 |underground Raceway Plan Fuel Gas Compressor Area DraWD";%fnfLenrtence Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 5119/11  |Reviewed for Reference Only
262 ELEC-1 ELEC'(11 '15('?;)102()REV3) 25483-000-ER-6101-00003 1 |Underground Raceway Plan Fuel Gas Compressor Area DraWD";%fnfLenrtence Electrical 8/12/11 GAKG-00583 |  8/19/11 8/16/11 8/16/11 |Reviewed for Reference
263 ELEC-1 ELEC'(11 '15550102()REV°) 25483-000-ER-6101-00003 0 |underground Raceway Plan Fuel Gas Compressor Area DraWD";%fnfLenrtence Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 511911  |Reviewed for Reference Only
264 ELEC-1 ELEC'(11 '15('?;)102()REV3) 25483-000-ER-6101-00004 1 |Underground Raceway Plan Fuel Gas Compressor Area DraWD";%fnf;enrtence Electrical 8/12/11 GAKG-00583 |  8/19/11 8/16/11 8/16/11 |Reviewed for Reference
265 ELEC-1 ELEC'(11 '15550102()REV°) 25483-000-ER-6101-00004 0 |underground Raceway Plan Fuel Gas Compressor Area DraWD";%fnf;enrtence Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 511911  |Reviewed for Reference Only
266 ELEC-1 ELEC'(11 '15550102()REV°) 25483-000-ER-6101-00005 0 |underground Raceway Plan Fuel Gas Compressor Area Drawt';c‘)gcﬁnf;enrtence Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 511911 |Reviewed for Reference Only
267 ELEC-1 ELEC'(11 EgggggREw) 25483-000-ER-7101-00001 3 |underground Raceway Plan RWF Area Drawt';c‘)gcﬁnf;enrtence Electrical 9/8/11 GAKG-00649 |  9/29/11 9/22/11 9/22111  |Reviewed for Reference
268 ELEC-1 ELEC'(11 ESSSOSREV” 25483-000-ER-7101-00001 2 |underground Raceway Plan RWF Area Drawt';c‘)gcﬁnf;enrtence Electrical 7/20/11 GAKG-00531 8/10/11 7127111 7/27111  |Reviewed for Reference
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269 ELEC-1 ELEC'(11 '15550102()REV°) 25483-000-ER-7101-00001 0 |underground Raceway Plan RWF Area Drawt';c‘)gcfnf;enrtence Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 511911  |Reviewed for Reference Only
Drawing
ELEC-1 ER0O (REV2) . .
270 ELEC-1 (110808) 25483-000-ER-7101-00002 2 Underground Raceway Plan RWF Area Reference Electrical 8/8/11 GAKG-00574 8/18/11 9/7/11 9/7/11 Reviewed for Reference
Document
271 ELEC-1 ELEC'(11 '15550102()REV°) 25483-000-ER-7101-00002 0  |underground Raceway Plan RWF Area DraWD"c‘)gcuRnf;enrtence Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 511911  |Reviewed for Reference Only
272 ELEC-1 ELEC'(11 '15(?;102()%\/3) 25483-000-ER-7101-00003 1 |Underground Raceway Plan RWF Area DraWD"c‘)gcuRnf;enrtence Electrical 8/12/11 GAKG-00583 |  8/19/11 8/16/11 8/16/11 |Reviewed for Reference Only
273 ELEC-1 ELEC'(11 '15550102()REV°) 25483-000-ER-7101-00003 0 |underground Raceway Plan RWF Area DraWD"c‘)gcuRnf;enrtence Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 511911  |Reviewed for Reference Only
Drawing
ELEC-1 ER0O (REVS) . .
274 ELEC-1 (110913) 25483-000-ER-7101-00004 3 Underground Raceway Plan RWF Area Reference Electrical 9/13/11 GAKG-00667 10/4/11 9/28/11 9/28/11 |Reviewed for Reference
Document
275 ELEC-1 ELEC'(11 '15(?;)102()%\/3) 25483-000-ER-7101-00004 2 |underground Raceway Plan RWF Area Drawlj'g%fnf;irtence Electrical 8/12/11 GAKG-00583 |  8/19/11 8/16/11 8/16/11 |Reviewed for Reference Only
276 ELEC-1 ELEC'(11 '15550102()REV°) 25483-000-ER-7101-00004 0 |underground Raceway Plan RWF Area Drawlj'g%fnf;irtence Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 5119111  |Reviewed for Reference Only
277 ELEC-1 ELEC'(11 '15(?;)102()%\/3) 25483-000-ER-7101-00005 2 |underground Raceway Plan RWF Area Drawlj'g%fnf;irtence Electrical 8/12/11 GAKG-00583 |  8/19/11 8/16/11 8/16/11 |Reviewed for Reference Only
278 ELEC-1 ELEC'(11 '15550102()REV°) 25483-000-ER-7101-00005 0 |underground Raceway Plan RWF Area Drawlj'ggcfnf;irtence Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 5119111  |Reviewed for Reference Only
279 ELEC-1 ELEC'(11 '15(?;)102()%\/3) 25483-000-ER-7101-00006 2 |underground Raceway Plan RWF Area Drawlj'ggcfnf;irtence Electrical 8/12/11 GAKG-00583 |  8/19/11 8/16/11 8/16/11 |Reviewed for Reference Only
280 ELEC-1 ELEC'(11 '15550102()REV°) 25483-000-ER-7101-00006 0 |underground Raceway Plan RWF Area Drawlj'ggcfnf;irtence Electrical 5/12/11 GAKG-00367 6/2/11 519/11 511911  |Reviewed for Reference Only
- Ay Pla RWF Afea Power DiSTbUton —[Drawing ReT ,
281 ELEC1 | FEEV EROT REVD) 155483-000-ER-7111-00001 o [Aboveground Raceway Flan rea Fower Listribution rawing RElerencel  gyo trical 10111/11 GAKG-00753 | 11/1/11
111011) Center Dociiment
. Drawing
282 ELEC-1 ELEC'(ll'lzggoggREvs) 25483-000-ER-7201-00001 3 LSJES:: ‘iround Raceway Plan zero Liquid Discharge Area Reference Electrical 9/13/11 GAKG-00667 |  10/4/11 9/28/11 9/28/11 |Reviewed for Reference
Document
283 ELEC-1 ELEC'S ; Eg&%gREV?’) 25483-000-ER-7201-00001 2 |Underground Raceway Plan Zero Liquid Discharge Area Sheet 1 DraWD”;%fn‘f;rtence Electrical 8/12/11 GAKG-00583 | 8/19/11 8/16/11 8/16/11  |Reviewed for Reference Only
284 ELEC-1 ELEC'(11 5550102()REV°) 25483-000-ER-7201-00001 1 |Underground Raceway Plan Zero Liquid Discharge Area Sheet 1 DraWD”;%fn‘f;rtence Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 5/19/11  |Reviewed for Reference Only
ELEC-1 EROO (REV8) Underground Raceway Plan Zero Liquid Discharge Area Drawing
285 ELEC-1 (110913) 25483-000-ER-7201-00002 3 Sheet% Y q 9 Reference Electrical 9/13/11 GAKG-00667 10/4/11 9/28/11 9/28/11 |Reviewed for Reference
Document
286 ELEC-1 ELEC': ; Egg&gREVG) 25483-000-ER-7201-00002 2 |Underground Raceway Plan Zero Liquid Discharge Area Sheet 2 D'aWD”;%Eﬁ;irtence Electrical 9/6/11 GAKG-00642 | 9/27/11 9/16/11 9/16/11  |Reviewed for Reference
287 ELEC-1 ELEC'S ; Eg&%gREV?’) 25483-000-ER-7201-00002 1 |Underground Raceway Plan Zero Liquid Discharge Area Sheet 2 D'aWD”;%Eﬁ;irtence Electrical 8/12/11 GAKG-00583 | 8/19/11 8/16/11 8/16/11  |Reviewed for Reference Only
288 ELEC-1 ELEC'S ; 5550102()REV°) 25483-000-ER-7201-00002 0 |Underground Raceway Plan Zero Liquid Discharge Area Sheet 2 D'aWD”;%Eﬁ;irtence Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 5/19/11  |Reviewed for Reference Only
ELEC-1 EROO (REV8) Underground Raceway Plan Zero Liquid Discharge Area Drawing
289 ELEC-1 (110913) 25483-000-ER-7201-00003 2 Sheet% Y q 9 Reference Electrical 9/13/11 GAKG-00667 10/4/11 9/28/11 9/28/11 |Reviewed for Reference
Document
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290 ELEC-1 ELEC'(11 '15(?;)102()REV3) 25483-000-ER-7201-00003 1 |Underground Raceway Plan Zero Liquid Discharge Area Sheet 3 Drawt';c‘)gcfnf;enrtence Electrical 8/12/11 GAKG-00583 |  8/19/11 8/16/11 8/16/11 |Reviewed for Reference Only
291 ELEC-1 ELEC'(11 '15550102()REV°) 25483-000-ER-7201-00003 0  |Underground Raceway Plan Zero Liquid Discharge Area Sheet 3 Drawt';c‘)gcfnf;enrtence Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 511911  |Reviewed for Reference Only
ELEC-1 EROO (REV6) Underground Raceway Plan Zero Liquid Discharge Area Drawing
292 ELEC-1 (110906) 25483-000-ER-7201-00004 2 Sheetgl Y q 9 Reference Electrical 9/6/11 GAKG-00642 9/27/11 9/16/11 9/16/11 |Reviewed for Reference
Document
293 ELEC-1 ELEC'(11 '15550102()REV°) 25483-000-ER-7201-00004 0  |Underground Raceway Plan Zero Liquid Discharge Area Sheet 4 DraWD"c‘)gcuRnf;enrtence Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 511911 |Reviewed for Reference Only
294 ELEC-1 ELEC'(11 '15550102()REV°) 25483-000-ER-7201-00004 0 |Underground Raceway Plan Zero Liquid Discharge Area Sheet 4 DraWD"c‘)gcuRnf;enrtence Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 511911  |Reviewed for Reference Only
295 ELEC-1 ELEC-1 EROO (REVY) 155483 000-ER-7201-00005 1 |Ynderground Raceway Plan Cooling Tower Swichgear BLDG  |Drawing Reference| g\ y/icq 9/8/11 GAKG-00649 |  9/29/11 9/22/11 9/22/11  |Reviewed for Reference
(110908) Area Document
296 ELEC-1 ELEC-1 EROO (REV0) 155463 000-ER-7201-00005 o [|Ynderground Raceway Plan Cooling Tower Swichgear BLDG | Drawing Reference| g0 iicq 5/12/11 GAKG-00367 6/2/11 5/19/11 511911 |Reviewed for Reference Only
(110512) Area Document
297 ELEC-1 ELEC'(11 '15590(?8()%\/7) 25483-000-ER-7201-00006 1 |Underground Raceway Plan Cooling Tower Drawsrc‘)gcfnf;enrtence Electrical 9/8/11 GAKG-00649 |  9/29/11 9/22/11 9/22111  |Reviewed for Reference
298 ELEC-1 ELEC'(11 '15550102()REV°) 25483-000-ER-7201-00006 0 |underground Raceway Plan Cooling Tower Drawsrc‘)gcfnf;enrtence Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 511911  |Reviewed for Reference Only
299 ELEC-1 ELEC'(11 '15590202()REV9) 25483-000-ER-7201-00007 1 |Underground Raceway Plan Cooling Tower Drawsrc‘)gcfnf;enrtence Electrical 9/22/11 GAKG-00710 |  10/13/11 10/6/11 10/6/11  |Reviewed for Reference
300 ELEC-1 ELEC'(11 '15550102()REV°) 25483-000-ER-7201-00007 0 |underground Raceway Plan Cooling Tower Drawsrc‘)gcfnf;enrtence Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 511911  |Reviewed for Reference Only
301 ELEC-1 ELEC'(11 '15590202()REV9) 25483-000-ER-7201-00008 1 |Underground Raceway Plan Cooling Tower Drawsrc‘)gcfnf;enrtence Electrical 9/22/11 GAKG-00710 |  10/13/11 10/6/11 10/6/11  |Reviewed for Reference
302 ELEC-1 ELEC'(11 '15550102()REV°) 25483-000-ER-7201-00008 0 |underground Raceway Plan Cooling Tower Drawsrc‘)gcﬁnf;enrtence Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 5119111  |Reviewed for Reference Only
303 ELEC-1 ELEC'(11 '15590(?1 ()REvs) 25483-000-ER-7601-00001 2 |underground Raceway Plan Demin Tank Area Drawt';c‘)gcﬁnf;enrtence Electrical 9111 GAKG-00631 9/22/11 9/9/11 9/9111  |Reviewed for Reference
304 ELEC-1 ELEC'(11 '15550102()REV°) 25483-000-ER-7601-00001 1 |Underground Raceway Plan Demin Tank Area Drawt';c‘)gcﬁnf;enrtence Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 5119111  |Reviewed for Reference Only
305 ELEC-1 ELEC'(11 '15550102()REV°) 25483-000-ER-8101-00001 1 |Underground Raceway Plan Admin Bldg - Warehouse - West Drawt';c‘)gcﬁnf;enrtence Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 511911  |Reviewed for Reference Only
306 ELEC-1 ELEC'(11 '15550102()REV°) 25483-000-ER-8101-00002 1 |Underground Raceway Plan Admin Bldg - Warehouse - East Drawt';c‘)gcﬁnf;enrtence Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 511911  |Reviewed for Reference Only
ELEC-1 0008 (REVL) SINGLE LINE METER & RELAY DIAGRAM 480V CTG-HRSG-
307 ELEC-1 (110614) 25483-001-E1-EK-00001 1 |1LOAD CENTERBUS A and B - 1-EK-EKL-001A and 1-EK- Drawing Electrical 06/14/11 | KC | GAKG-00452 7/5/11 6/28/11 6/28/11 |Approved
EKL-001B
ELEC-1 0008 (REVO) SINGLE LINE METER & RELAY DIAGRAM 480V CTG-HRSG-1
308 ELEC-1 101222) 25483-001-E1-EK-00001 0 |LOAD CENTERBUS A and B - 1-EK-EKL-001A and 1-EK-EKL- Drawing Electrical 1222110 | KC | GAKG-00116 |  1/12/11 1/6/11 X 1/6/11  |Approved
001B
ELEC-1 0010 (REV2) SINGLE LINE METER AND RELAY DIAGRAM CTG-1 A .
309 ELEC-1 (110713) 25483-001-E1-EY-00001 2 GENERATOR, GSUT, AND UAT Drawing Electrical 7/13/11 KC GAKG-00516 8/3/11 7/19/11 7/19/11  |Approved
ELEC-1 0010 (REV1) SINGLE LINE METER AND RELAY DIAGRAM CTG-1 . .
310 ELEC-1 (110326) 25483-001-E1-EY-00001 1 |GENERATOR, GSUT. AND UAT Drawing Electrical 3/28/11 | KC | GAKG-00264 |  4/18/11 4/6/11 X 4/6/11  |Approved
ELEC-1 0010 (REVO0) SINGLE LINE METER AND RELAY DIAGRAM CTG-1 . .
311 ELEC-1 (110120) 25483-001-E1-EY-00001 0 |GENERATOR, GSUT. AND UAT Drawing Electrical 12011 | KC | GAKG-00159 |  2/10/11 27111 x 2/7111  |Approved
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ELEC-1 E301 (REVO) . . . .
312 ELEC-1 (110713) 25483-001-E3-1111-00001 0 Hazardous Area Classification Plan Unit 1 HRSG Area Drawing Electrical 7/113/11 KC GAKG-00513 8/3/11 711911 7/19/11  |Approved

ELEC-1 E301 (REV0) o . . . .
313 ELEC-1 (110713) 25483-001-E3-1191-00001 0 Hazardous Area Classification Section Unit 1 HRSG Area Drawing Electrical 7/13/11 KC GAKG-00513 8/3/11 7/19/11 7/19/11  |Approved
314 ELEC-1 ELEC'(11 1E§$113()REV0) 25483-001-E3-1411-00001 0 xfjjrdous Area Classification Plan and Section Unit 1 HRSG Drawing Electrical 7113/11 KC | GAKG-00513 8/3/11 7119111 7119111  |Approved
315 ELEC-1 E"EC'(11 fggg 1()REVO) 25483-001-E4-1111-00001 0 Efrftt;'rca' Equipment Location Unit 1 HRSG Power Distribution Drawing Electrical 9/1/11 KC | GAKG-00638 |  9/22/11 9/16/11 9/16/11  |Approved
316 ELEC-1 ELEC'(lli?BOZlg)(REVZ) 25483-001-EG-1101-00001 2 |GROUNDING PLAN- UNIT 1 HRSG AREA Drawing Electrical 8/29/11 | KC | GAKG-00612 |  9/19/11 9/9/11 9/9/11  |Approved

ELEC-1 EGO1 (REV1) . .
317 ELEC-1 (110811) 25483-001-EG-1101-00001 1 |GROUNDING PLAN- UNIT 1 HRSG AREA Drawing Electrical 8/11/11 KC | GAKG-00580 9111 8/16/11 8/16/11  |Approved

ELEC-1 EGO1 (REVO) . .
318 ELEC-1 (110524) 25483-001-EG-1101-00001 0 |GROUNDING PLAN- UNIT 1 HRSG AREA Drawing Electrical 5/24/11 KC | GAKG-00393 |  6/14/11 6/2/11 6/2/11  |Approved
319 ELEC-1 25483-001-EG-1111-00002 LIGHTNING PROTECTION PLAN - UNIT 1 HRSG AREA Electrical 2011, Q4
320 ELEC-1 ELEC'(ll'lzgsozzs)(REV?’) 25483-001-EG-1401-00001 2 |GROUNDING PLAN - UNIT 1 CTG Area Drawing Electrical 8/26/11 | KC | GAKG-00610 |  9/16/11 9/6/11 9/6/11  |Approved
321 ELEC-1 ELEC'gﬁgofagREvz) 25483-001-EG-1401-00001 1 |GROUNDING PLAN - UNIT 1 CTG Area Drawing Electrical 711311 KC | GAKG-00511 8/3/11 7/19/11 7/19/11  |Approved
322 ELEC-1 ELEC'zﬁgsozzngEvo) 25483-001-EG-1401-00001 0 |GROUNDING PLAN - UNIT 1 CTG Area Drawing Electrical 5/25/11 KC | GAKG-00398 |  6/16/11 6/7/11 6/7111  |Approved
323 ELEC-1 25483-001-EG-1411-00002 #'L?F':Bm'ge PROTECTION PLAN - UNIT 1 COMBUSTION Electrical 2011, Q4

ELEC-1 0015 (REVO0) . .
324 ELEC-1 (110408) 25483-001-EG-3301-00001 0 |GROUNDING PLAN- UNIT 1 MAIN TRANSFORMER AREA Drawing Electrical 04/08/11 | KC | GAKG-00286 |  4/29/11 4120111 412011 |Approved

ELEC-1 0014 (REV1) CATHODIC PROTECTION PLAN UNDERGROUND CARBON Cathodic
325 ELEC-1 (110610) 25483-001-EQ-1401-00001 1 STEEL PIPE UNIT 1 CTG AND HRSG AREA Proéi;\t,:,?:g:lan Electrical 6/10/11 KC GAKG-00436 6/17/11 6/16/11 6/16/11 |Approved

Cathodic 4/6/2011

ELEC-1 0014 (REVO0) CATHODIC PROTECTION PLAN UNDERGROUND CARBON . .

326 ELEC-1 (110323) 25483-001-EQ-1401-00001 0 STEEL PIPE UNIT 1 CTG AND HRSG AREA Protectlgn Plan Electrical 3/23/11 KC GAKG-00256 4/13/11 superseded X 4/6/11 Approved
Drawings by REV1

327 ELEC-1 ELEC'(11 '1555102()%\/3) 25483-001-ER-1101-00001 3 |Underground Raceway Plan Unit 1 HRSG Area - North DraWD";gcuRnf;rtence Electrical 8/12/11 GAKG-00583 |  8/19/11 8/16/11 8/16/11 |Reviewed for Reference Only
328 ELEC-1 ELEC'(11 '15('?:102()REV0) 25483-001-ER-1101-00001 1 |Underground Raceway Plan Unit 1 HRSG Area - North DraWD";gcuRnf;rtence Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 51911  |Reviewed for Reference Only
329 ELEC-1 ELEC'(11 '1555102()%\/3) 25483-001-ER-1101-00002 2 |Underground Raceway Plan Unit 1 HRSG Area - South Drawt';c‘)gcﬁnf;enrtence Electrical 8/12/11 GAKG-00583 |  8/19/11 8/16/11 8/16/11 |Reviewed for Reference Only
330 ELEC-1 ELEC'(11 '15550102()REV°) 25483-001-ER-1101-00002 1 |Underground Raceway Plan Unit 1 HRSG Area - South Drawt';c‘)gcﬁnf;enrtence Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 511911  |Reviewed for Reference Only

ELEC-1 EROZ (REVO) ABOVE GROUND RACEWAY PLAN UNIT-1 HRSG . . .
331 ELEC-1 (110912) 25483-001-ER-1111-00001 0 | RANSFORMER AREA EL. 11-00" Drawing Electrical 10/3/11 9/12/11 GAKG-00660 | 10/11/11 9/28/11 9/28/11  |Reviewed for Reference

ELEC-1 ER02 (REVO) ABOVE GROUND RACEWAY PLAN HRSG UNIT-1 POWER . . .
332 ELEC-1 (110912) 25483-001-ER-1111-00002 0 DISTRIBUTION CENTER Drawing Electrical 10/3/11 9/12/11 GAKG-00660 10/11/11 9/28/11 9/28/11  |Reviewed for Reference
333 ELEC-1 ') |25483-001-ER-1111-00005 Iooveground Raceway Fian nit-East, Lrade a rawing Relerencel g0 trical 9/20/11 GAKG-00-694 |  10/11/11
334 ELEC1 | BEV PR IREVD) 195483-001-ER-1111-00006 o [[PersoroundRaceway Fian mit1-East, Grade a raving Reterencel  Electrical 9/20/11 GAKG-00-694 |  10/11/11

ocliment

ELEC-1 ER02 (REVO) ABOVEGROUND RACEWAY PLAN HRSG UNIT 1 PIPERACK . . .
335 ELEC-1 (110912) 25483-001-ER-1121-00002 0 |(NORTH.SOUTH) EL. 413" Drawing Electrical 10/3/11 9/12/11 GAKG-00660 | 10/11/11 9/28/11 9/28/11  |Reviewed for Reference
336 ELEC-1 | E-EC-T ER02(REVO) 155,43 001-ER-1121-00003 o [|ABOVEGROUND RACEWAY PLAN HRSG UNIT 1 DRUM Drawing Electrical 10/3/11 911211 GAKG-00660 |  10/11/11 9/28/11 9/28/11  |Reviewed for Reference

(110912) LEVEL EL. 107"-00

ELEC-1 ER02 (REVO) . . .
337 ELEC-1 (110912) 25483-001-ER-1191-00001 0 |ABOVEGROUND RACEWAY SECTIONS HRSG UNT 1 Drawing Electrical 10/3/11 9/12/11 GAKG-00660 | 10/11/11 9/28/11 9/28/11  |Reviewed for Reference
338 ELEC-1 E"EC'(11 '1555102()“\/3) 25483-001-ER-1401-00001 1 |Underground Raceways Plan Unit 1 Gas Turbine Area - North DraWD";%frs;rfnce Electrical 8/12/11 GAKG-00583 |  8/19/11 8/16/11 8/16/11  |Reviewed for Reference Only
339 ELEC-1 E"EC'(11 '15550102()REV°) 25483-001-ER-1401-00001 0  |Underground Raceways Plan Unit 1 Gas Turbine Area - North DraWD";%frs;rfnce Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 5/19/11  |Reviewed for Reference Only
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340 ELEC-1 ELEC'(11 '15(?;)102()REV3) 25483-001-ER-1401-00002 2 |Underground Raceways Plan Unit 1 Gas Turbine Area - South Drawt';c‘)gcfnf;enrtence Electrical 8/12/11 GAKG-00583 |  8/19/11 8/16/11 8/16/11 |Reviewed for Reference Only
341 ELEC-1 ELEC'(11 '15550102()REV°) 25483-001-ER-1401-00002 0 |Underground Raceways Plan Unit 1 Gas Turbine Area - South Drawt';c‘)gcfnf;enrtence Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 511911  |Reviewed for Reference Only
342 ELEc | ELEC-T EROO(REVS) 155483.001-ER-1491-00001 1 |Ynderground Raceway Sections And Details Unit 1 Gas Turbine |Drawing Referencel g qyqp) 8/12/11 GAKG-00583 | 8/19/11 8/16/11 8/16/11 |Reviewed for Reference Only
(110812) Area Document
343 ELEC-1 ELEC-1 EROO (REVO) |,5483.001-ER-1491-00001 o [|Ynderground Raceway Sections And Details Unit 1 Gas Turbine |Drawing Reference| g0 e 5/12/11 GAKG-00367 6/2/11 5/19/11 519111  |Reviewed for Reference Only
(110512) Area Document
ELEC-1 EROO (REV2) Drawing
344 ELEC-1 (110808) 25483-001-ER-3301-00001 1 Underground Raceway Plan Unit 1 CTG Transformer Area Reference Electrical 8/8/11 GAKG-00574 8/18/11 9/7/11 9/7/11 Reviewed for Reference
Document
345 ELEC-1 ELEC'(11 '15550102()REV°) 25483-001-ER-3301-00001 0 |Underground Raceway Plan Unit 1 CTG Transformer Area Drawsrc‘)gcfnf;enrtence Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 511911  |Reviewed for Reference Only
ELEC-1 0008 (REVL) SINGLE LINE METER & RELAY DIAGRAM 480V CTG-HRSG-
346 ELEC-1 (110614) 25483-002-E1-EK-00001 1 2 LOAD CENTER BUS A and B - 2-EK-EKL-001A and 2-EK- Drawing Electrical 06/14/11 KC GAKG-00452 7/5/11 6/28/11 6/28/11 |Approved
EKL-001B
ELEC-1 0008 (REVO) SINGLE LINE METER & RELAY DIAGRAM 480V CTG-HRSG-2
347 ELEC-1 (101222) 25483-002-E1-EK-00001 0 |LOAD CENTERBUS A and B - 2-EK-EKL-001A and 2-EK-EKL- Drawing Electrical 12122110 | KC | GAKG-00116 |  1/12/11 1/6/11 X 16111  |Approved
001B
ELEC-1 0010 (REV2) SINGLE LINE METER AND RELAY DIAGRAM CTG-1 A .
348 ELEC-1 (110713) 25483-002-E1-EY-00001 2 GENERATOR, GSUT, AND UAT Drawing Electrical 7/13/11 KC GAKG-00516 8/3/11 7/19/11 7/19/11  |Approved
ELEC-1 0010 (REV1) SINGLE LINE METER AND RELAY DIAGRAM CTG-1 _ .
349 ELEC-1 (110328) 25483-002-E1-EY-00001 1 |GENERATOR, GSUT. AND UAT Drawing Electrical 3/28/11 KC | GAKG-00264 |  4/18/11 4/6/11 X 4/6/11  |Approved
ELEC-1 0010 (REVO0) SINGLE LINE METER AND RELAY DIAGRAM CTG-1 . .
350 ELEC-1 (110120) 25483-002-E1-EY-00001 0 | GENERATOR GSUT. AND UAT Drawing Electrical 1/20/11 KC | GAGK-00159 |  2/10/11 27111 x 217111 |Approved
351 ELEC-1 25483-002-E3-1411-00001 HAZARDOUS AREA CLASSIFICATION DRAWING- UNIT 2 Electrical 2011, Q3
CTG AREA
HAZARDOUS AREA CLASSIFICATION DRAWING- GAS .
352 ELEC-1 25483-002-E3-6111-00001 COMPRESSOR AREA Electrical 2011, Q3
353 ELEC-1 ELEC'(11 fggg 1()REVO) 25483-002-E4-1111-00001 0 Efrftt;'rca' Equipment Location Unit 2 HRSG Power Distribution Drawing Electrical 9/1/11 KC | GAKG-00638 |  9/22/11 9/16/11 9/16/11  |Approved
ELEC-1 0011 (REV2) A 4
354 ELEC1 (110829) 25483-002-EG-1101-00001 2 |GROUNDING PLAN- UNIT 2 HRSG AREA Drawing Electrical 08/29/11 | KC | GAKG-00613 |  9/19/11 9/9/11 9/9/11  |Approved
ELEC-1 0011 (REV1) . .
355 ELEC-1 (110811) 25483-002-EG-1101-00001 1 |GROUNDING PLAN- UNIT 2 HRSG AREA Drawing Electrical 08/11/11 | KC | GAKG-00581 9/1/11 8/16/11 8/16/11  |Approved
ELEC-1 0011 (REVO0) . .
356 ELEC-1 (110128) 25483-002-EG-1101-00001 0 |GROUNDING PLAN- UNIT 2 HRSG AREA Drawing Electrical 01/28/11 | KC | GAKG-00171 |  2/18/11 2/10/11 2/10/11  |Approved
357 ELEC-1 25483-002-EG-1111-00002 LIGHTNING PROTECTION PLAN- UNIT 2 HRSG AREA Electrical 2011, Q4
358 ELEC-1 E"EC'(llfgézGG()REVD 25483-002-EG-1401-00001 1 |GROUNDING PLAN - UNIT 2 COMBUSTION TURBINE Drawing Electrical 8/26/11 | KC | GAKG-00611|  9/16/11 9/6/11 9/6/11  |Approved
ELEC-1 0016 (REVO0) . .
359 ELEC-1 (110419) 25483-002-EG-1401-00001 0 |GROUNDING PLAN - UNIT 2 COMBUSTION TURBINE Drawing Electrical 0411911 | KC | GAKG-00312 |  5/10/11 5/3/11 5/3/11  |Approved
360 ELEC-1 25483-002-EG-1411-00002 #'S:';E'SG PROTECTION PLAN - UNIT 2 COMBUSTION Electrical 2011, Q4
ELEC-1 0015 (REVO0) . .
361 ELEC-1 (110408) 25483-002-EG-3301-00001 0 |GROUNDING PLAN UNIT-2 CTG TRANSFORMER AREA Drawing Electrical 04/08/11 | KC | GAKG-00286 |  4/29/11 4/20/11 4/20/11  |Approved
362 ELEC-1 E"EC'(11 '15('?:102()REV3) 25483-002-ER-1101-00001 2 |Underground Raceway Plan Unit 2 HRGC Area - North Drawt')gifrs;rte”ce Electrical 8/12/11 GAKG-00583 |  8/19/11 8/16/11 8/16/11  |Reviewed for Reference Only
363 ELEC-1 E"EC'(11 Eg;ggREVO) 25483-002-ER-1101-00001 0  |Underground Raceway Plan Unit 2 HRGC Area - North Drawt')gifrs;rte”ce Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 5119/11  |Reviewed for Reference Only
364 ELEC-1 E"EC'(11 '15('?:102()REV3) 25483-002-ER-1101-00002 3 |Underground Raceway Plan Unit 2 HRGC Area - South Drawt')g%frs;rte”ce Electrical 8/12/11 GAKG-00583 | 8/19/11 8/16/11 8/16/11  |Reviewed for Reference Only
365 ELEC-1 E"EC'(11 '15('?;)102()REV0) 25483-002-ER-1101-00002 1 |Underground Raceway Plan Unit 2 HRGC Area - South Drawt')g%frs;rte”ce Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 5/19/11  |Reviewed for Reference Only

25483-000-G02-GGG-00017.xls

Page 16 of 69




25483-000-G02-GGG-00017-000

GEN2-0004 (REV 16)

Project Address: 3862 Depot Road,
Hayward, CA 94545

CEC No. 01-AFC-07C
RUSSELL CITY ENERGY CENTER
CBO SUBMITTALS LIST

Bechtel Job 25483

SORT CcoC CBO Reference ) Responsible |Scheduled | Actual to | RPE e CBO SEe Tl CBO
Document Number Rev Document Title Document Type S Letter Approval Response [ Responsesto | Approval Comments
ORDER Number Number Discipline to CBO CBO Seal
Number Date Date Comments Date
366 ELEC-1 ELEC'(11 '15(?;)102()REV3) 25483-002-ER-1401-00001 2 |underground Raceway Plan Unit 2 Gas Turbine Area - North Drawt';c‘)gcfnf;enrtence Electrical 8/12/11 GAKG-00583 |  8/19/11 8/16/11 8/16/11 |Reviewed for Reference Only
367 ELEC-1 ELEC'(11 '15550102()REV°) 25483-002-ER-1401-00001 1 |Underground Raceway Plan Unit 2 Gas Turbine Area - North Drawt';c‘)gcfnf;enrtence Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 511911  |Reviewed for Reference Only
368 ELEC-1 ELEC'(11 '15(?;)108()REV4) 25483-002-ER-1401-00002 3 |Underground Raceway Plan Unit 2 Gas Turbine Area - South Drawt';c‘)gcfnf;enrtence Electrical 8/18/2011 GAKG-00596 |  9/8/2011 8/26/11 8/26/2011 |Reviewed for Reference
369 ELEC-1 ELEC'(11 '15(?;)102()REV3) 25483-002-ER-1401-00002 2 |underground Raceway Plan Unit 2 Gas Turbine Area - South Drawt';c‘)gcfnf;enrtence Electrical 8/12/11 GAKG-00583 |  8/19/11 8/16/11 8/16/11 |Reviewed for Reference Only
370 ELEC-1 ELEC'(11 '15550102()REV°) 25483-002-ER-1401-00002 0  |Underground Raceway Plan Unit 2 Gas Turbine Area - South Drawt';c‘)gcfnf;enrtence Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 511911  |Reviewed for Reference Only
371 ELEC-1 ELEC-1 EROO (REV4) 155483 002-ER-1491-00001 o |Underground Raceway Sections and Details Unit 2 Gas Turbine |Drawing Referencel g0 ) 8/18/2011 GAKG-00596 |  9/8/2011 8/26/11 8/26/2011 |Reviewed for Reference
(110818) Area Document
372 ELEc | ELEC-T EROO(REVO) 155483 002-ER-1491-00001 o |Jnderground Raceway Sections and Details Unit 2 Gas Turbine | Drawing Reference)  gq yicq 5112/11 GAKG-00367 | 6/2/11 5/19/11 5(19/11 |Reviewed for Reference Only
(110512) Area Document
373 ELEC-1 ELEC'(11 '15(?;)102()REV3) 25483-002-ER-3301-00001 1 |Underground Raceway Plan Unit 2 CTG Transformer Area Drawt';c‘)gcfnf;enrtence Electrical 8/12/11 GAKG-00583 |  8/19/11 8/16/11 8/16/11 |Reviewed for Reference
374 ELEC-1 ELEC'(11 '15550102()REV°) 25483-002-ER-3301-00001 0 |Underground Raceway Plan Unit 2 CTG Transformer Area Drawsrc‘)gcfnf;enrtence Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 511911  |Reviewed for Reference Only
ELEC-1 0008 (REVL) SINGLE LINE METER & RELAY DIAGRAM 480V STEAM
375 ELEC1 25483-003-E1-EK-00001 1 |TURBINE LOAD CENTER BUS A and B - 3-EK-EKL-001A and Drawing Electrical 06/14/11 | KC | GAKG-00452 7/5/11 6/28/11 6/28/11 |Approved
(110614)
3-EK-EKL-001B
ELEC-1 0008 (REVO) SINGLE LINE METER & RELAY DIAGRAM 480V STEAM
376 ELEC-1 101222) 25483-003-E1-EK-00001 0 |TURBINE LOAD CENTER BUS A and B - 3-EK-EKL-001A and 3 Drawing Electrical 12122110 | KC | GAKG-00116 |  1/12/11 1/6/11 X 116111  |Approved
EK-EKL-001B
377 ELEc1 | ELEC10012(REV2) 5,63 003-E1-EY-00001 o [SIngle Line Meter and Relay Diagram STG Generator and Drawing Electrical 7/13/11 | KC | GAKG-00517 8/3/11 7/19/11 7/19/11  |Approved
(110713) GSU Transformer
378 ELEC-1 ELEC-1 0012 (REV1) 5443 003-E1-EY-00001 1 [Single Line Meter and Relay Diagram STG Generator and GSU Drawing Electrical 3/28/11 KC | GAKG-00265 |  4/18/11 4/6/11 x 4/6/11  |Approved
(110328) Transformer
379 ELEC-1 ELEC-10012 (REVO) 155483 003-E1-EY-00001 o |Single Line Meter and Relay Diagram STG Generator and GSU Drawing Electrical 2123/11 KC | GAKG-00213 |  3/16/11 2124111 x 2124111 |Approved
(110223) Transformer
ELEC-1 E401 (REV0) . . . . . . . .
380 ELEC-1 (110901) 25483-003-E4-2111-00001 0 Electrical Equipment Location Steam Turbine Electrical Building Drawing Electrical 9/1/11 KC GAKG-00638 9/22/11 9/16/11 9/16/11  |Approved
ELEC-1 0017 (REVO) Drawing
381 ELEC-1 (110428) 25483-003-E5-EY-00001 0 Logic Diagram STG Unit Generator Protection A REFERENCE Electrical 04/28/11 GAKG-00328 5/19/11 5/12/11 5/12/11  |Reviewed for Reference Only
DOCUMENT
ELEC-1 0017 (REVO) Drawing
382 ELEC-1 (110428) 25483-003-E5-EY-00002 0 Logic Diagram STG Unit Generator Protection B REFERENCE Electrical 04/28/11 GAKG-00328 5/19/11 5/12/11 5/12/11  |Reviewed for Reference Only
DOCUMENT
ELEC-1 0017 (REVO) Drawing
383 ELEC-1 (110428) 25483-003-E5-EY-00003 0 Logic Diagram STG GSU Transformer Protection A and B REFERENCE Electrical 04/28/11 GAKG-00328 5/19/11 5/12/11 5/12/11  |Reviewed for Reference Only
DOCUMENT
ELEC-1 0018 (REV1) . . . .
384 ELEC-1 (110713) 25483-003-EG-2101-00001 1 Grounding Plan Steam Turbine Area at Grade and Below Grade Drawing Electrical 7113/11 KC GAKG-00512 8/3/11 7/19/11 7/19/11  |Approved
ELEC-1 0018 (REVO0) GROUNDING PLAN STEAM TURBINE AREA AT GRADE AND . .
385 ELEC-1 (110503) 25483-003-EG-2101-00001 O |5ELOW GRADE Drawing Electrical 5/3/11 KC | GAKG-00336 |  5/24/11 51711 5/17/11  |Approved
ELEC-1 0018 (REVO0) GROUNDING PLAN STEAM TURBINE AREA AT MEZZANINE . .
386 ELEC-1 (110503) 25483-003-EG-2101-00002 0 |4 OPERATING FLOOR Drawing Electrical 5/3/11 KC | GAKG-00336 |  5/24/11 5/17/11 5/17/11  |Approved
ELEC-1 0015 (REVO0) . .
387 ELEC-1 (110408) 25483-003-EG-3301-00001 0 |GROUNDING PLAN UNIT-3 STG TRANSFORMER AREA Drawing Electrical 04/08/11 | KC | GAKG-00286 |  4/29/11 4120111 4/2011  |Approved
388 ELEC-1 | =7 BN REVE) 195483-003-ER-2101-00001 3 |underground Raceway Plan Steam Turbine area - North g Electrical 10/10/11 GAKG-00749 |  10/31/11
389 ELEC-1 E"EC'(11 E(Ts;)& ()REVS) 25483-003-ER-2101-00001 2 |Underground Raceway Plan Steam Turbine area - North Drawlj”;%fn‘?;rtence Electrical 9/1/11 GAKG-00631 9/22/11 9/9/11 9/9111  |Reviewed for Reference
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25483-000-G02-GGG-00017-000

GEN2-0004 (REV 16)

Project Address: 3862 Depot Road,
Hayward, CA 94545

CEC No. 01-AFC-07C
RUSSELL CITY ENERGY CENTER
CBO SUBMITTALS LIST

Bechtel Job 25483

SORT CcoC CBO Reference ) Responsible |Scheduled | Actual to | RPE e CBO SEe Tl CBO
Document Number Rev Document Title Document Type S Letter Approval Response [ Responsesto | Approval Comments
ORDER Number Number Discipline to CBO CBO Seal
Number Date Date Comments Date
390 ELEC-1 ELEC'(11 '15(?;)102()REV3) 25483-003-ER-2101-00001 1 |Underground Raceway Plan Steam Turbine area - North Drawt';c‘)gcfnf;enrtence Electrical 8/12/11 GAKG-00583 |  8/19/11 8/16/11 8/16/11 |Reviewed for Reference Only
391 ELEC-1 ELEC'(11 '15550102()REV°) 25483-003-ER-2101-00001 0 |underground Raceway Plan Steam Turbine area - North Drawt';c‘)gcfnf;enrtence Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 511911  |Reviewed for Reference Only
392 ELEC-1 ELEC'(11 Egg& ()REvs) 25483-003-ER-2101-00002 1 |Underground Raceway Plan Steam Turbine Area - South Drawt';c‘)gcfnf;enrtence Electrical 9111 GAKG-00631 9/22/11 9/9/11 9/9111  |Reviewed for Reference
393 ELEC-1 ELEC'(11 '15550102()REV°) 25483-003-ER-2101-00002 0 |Underground Raceway Plan Steam Turbine Area - South Drawt';c‘)gcfnf;enrtence Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 519111  |Reviewed for Reference Only
394 ELEC-1 ELEC'(11 '15(?;)102()REV3) 25483-003-ER-2101-00002 0  |Underground Raceway Plan Steam Turbine Area - South Drawt';c‘)gcfnf;enrtence Electrical 8/12/11 GAKG-00583 |  8/19/11 8/16/11 8/16/11 |Reviewed for Reference Only
. ; Drawing
395 ELEc1 | FLEC-1EROO0(REVE) 1,505 003-ER-2101-00003 p |Underground Raceway Plan Steam Turbine Electrical Bldg Reference Electrical 9/6/11 GAKG-00642 | 9/27/11 o/16/11 9/16/11 |Reviewed for Reference
(110906) Area
Document
396 ELEC-1 ELEC'(11 '15(?;102()%\/3) 25483-003-ER-2101-00003 1 |Underground Raceway Plan Steam Turbine Electrical Bldg Area Drawsrc‘)gcfnf;enrtence Electrical 8/12/11 GAKG-00583 |  8/19/11 8/16/11 8/16/11 |Reviewed for Reference Only
397 ELEC-1 ELEC'(11 '15550102()REV°) 25483-003-ER-2101-00003 0 |Underground Raceway Plan Steam Turbine Electrical Bldg Area Drawsrc‘)gcfnf;enrtence Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 511911  |Reviewed for Reference Only
398 ELEC1 | = =7 BN REVE) 195483-003-ER-3301-00001 3 |underground Raceway Plan Unit 3 STG Transformer Area g Electrical 10/10/11 GAKG-00749 |  10/31/11
399 ELEC-1 E"EC'(11 E(Ts;)& ()REVS) 25483-003-ER-3301-00001 2 |Underground Raceway Plan Unit 3 STG Transformer Area Drawlj”;%fn‘?;rtence Electrical 9/1/11 GAKG-00631 9/22/11 9/9/11 9/9111  |Reviewed for Reference
400 ELEC-1 E"EC'(11 '155;102()REV3) 25483-003-ER-3301-00001 1 |Underground Raceway Plan Unit 3 STG Transformer Area Drawlj”;%fn‘?;rtence Electrical 8/12/11 GAKG-00583 | 8/19/11 8/16/11 8/16/11 |Reviewed for Reference Only
401 ELEC-1 E"EC'(11 '155;)102()REV°) 25483-003-ER-3301-00001 0 |Underground Raceway Plan Unit 3 STG Transformer Area Drawlj”;%fn‘?;rtence Electrical 5/12/11 GAKG-00367 6/2/11 5/19/11 5/19/11  |Reviewed for Reference Only
o Superseded Superseded
402 ELEC-1 EL(ERCE-\1/0C))I?;R1I§)21%5)11 N/A N/A  |Koushik Chanda - ELEC-1 Certificate of Compliance MAY 11 %irr?]ﬂ(lz;tsczf Electrical 06/13/11 KC GAKG-00447 714111 by later 6/14/11 by later |Superseded by later revision
P revision revision

403 ELEC-1 | ELEC-1CERKCOSIL |, N/A |Koushik Chanda - ELEC-1 Certificate of Compliance MAY11 |  Ce'tificate of Electrical 06/14/11 | KC | GAKG-00451 7/5/11 6/16/11 6/16/11 |Reference Only

(REV1) (110614) Compliance
404 ELEC-1 ELEC-1 CERKC 0611 |\ N/A  |Koushik Chanda - ELEC-1 Certificate of Compliance June 11 Certificate of Electrical 07/13/11 | KC | GAKG-00515 8/3/11 71311 7/13/11  |Reference Only

(REVO) (110713) Compliance
405 ELEC-1 'gkff(;gf;'?ﬁ gg;?) N/A N/A itfz%ﬁ Certificate of Compliance for Koushik Chanda Aug 20104 %irrtr']f;;tsczf Electrical 053111 | KC | GAKG-00403 |  6/21/11 611111 6/1/11  |Reference Only
406 ELEC-1 E"'(EFSI;LS)E(T%E;Z” N/A N/A |Qin Pan - ELEC-1 Certificate of Compliance FEB11_signed Cciﬂfp')cl;fc‘;f Electrical 05/31/11 | QP | GAKG-00407 |  6/21/11 6/1/11 6/1/11  |Reference Only
407 ELEC-1 E"(ERCE'\l(gfﬁ'égo?; T Na NA  |Koushik Chanda - ELEC-1 Certificate of Compliance July11 %ir:r']fgl’;tsc‘: Electrical 08/02/11 | KC | GAKG-00564 |  8/23/11 8/2/11 8/2/11  |Reference Only
408 ELEC-1 EL(ER%\‘]/OC):EﬁT)gOg%‘] L NA NA |Koushik Chanda - ELEC-1 Certificate of Compliance August11 %irrt];fg;t:(g Electrical 09/01/11 KC GAKG-00632 9/22/11 9/6/11 9/6/2011 [Reference Only
409 ELEC1 | FLECT CERKO 0911 1, Na |Roushik Chanda - ELEC-T Gertificate of Compliance Certiicate of Electrical 1017/11 | KC | GAKG-00767 |  11/7/11 10/18/11 10/18/11 |Reference Only

(REVO0) (111017) September11 Compliance
410 ELEC-1 E"EC'(11 '15(?:108()%\/4) 25483-000-ER-0000-00009 3 |Electrical Manhole Sections Drawsg%fnf;irtence Electrical 8/18/2011 GAKG-00596 |  9/8/2011 8/26/11 8/26/2011 |Reviewed for Reference
411 GEN-2 G'?g;,g;i’;"%%';g\;cs 25483-000-3DS-P72G-00001 1 E::%ﬁiigﬂ%ﬁ;;‘ﬁgrz;ag‘liz‘;rf‘;rr;f;défcepr'g't')‘g Class Sheets Ezf;rsgﬁ Plant Design 06/08/11 GAKG-00432 |  6/29/11 6/29/11 CBO C°mme”t§0'§j;‘2‘r’fd - Zipped with
412 GEN-2 GEN'z( 10133;8(?'5\/0) 25483-000-3PS-CS01-00001 0 |PAVING, BITUMINOUS, ROADS AND PARKING AREAS Specification Civil 07/28/11 | RK | GAKG-00554 |  8/18/11 8/23/11 g(iirggﬂm'\}\tls Received - zipped with
413 GEN-2 Cz‘m‘gﬁf’gési\g 25483-000-3PS-DB01-00001 0 EEEfngNNlTC/élszER%TFECATION FOR FURNISHING PORTLAND | o iication Civil 10M110 | RK | GAKG-00041 | 10/25/10 10/21/10 10/22/10 |Approved
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CEC No. 01-AFC-07C
RUSSELL CITY ENERGY CENTER
CBO SUBMITTALS LIST

25483-000-G02-GGG-00017-000 Project Address: 3862 Depot Road, Bechtel Job 25483
GEN2-0004 (REV 16) Hayward, CA 94545
SORT CcoC CBO Reference ) Responsible |Scheduled | Actual to | RPE e CBO SEe Tl CBO
Document Number Rev Document Title Document Type S Letter Approval Response [ Responsesto | Approval Comments
ORDER Number Number Discipline to CBO CBO Seal
Number Date Date Comments Date
Construction
GEN-2 WS1-0000 EMERGENCY PREPAREDNESS PLAN FOR RUSSELL CITY Emergency Construction 10721710 Superseded | ents - zipped with document in IW
414 GEN-2 (REV0) (100930) 25483-000-4SP-T01G-00003 0 ENERGY CENTER (RCEC) PROJECT Preparedness Plan 09/30/10 GAKG-00036 10/17/10 Superseded 11/16/10 by .Ia.ter 10/21/10
Reference by REV1 revision
Document
Construction
GEN-2 WS1-0000 EMERGENCY PREPAREDNESS PLAN FOR RUSSELL CITY | _Emergency Construction
415 GEN-2 (REV1) (101116) 25483-000-4SP-T01G-00003 0 ENERGY CENTER (RCEC) PROJECT Preparedness 11/16/10 GAKG-00065 12/2/10 5/18/11 5/18/11 |Reviewed for Reference
Plan Reference
Document
Drawing

416 GEN-2 ((352\/21)\/\(/18011222? 25483-000-C2-0000-00002 J CONSTRUCTION FACILITIES LAYOUT Reference Civil 11/16/10 GAKG-00065 12/2/10 5/18/11 5/18/11 |Reviewed for Reference

Document
417 GEN-2 GEN-2 NUMBERING 25483-000-E0-0000-00001 0 Electrical General Notes and Component Numbering Sheet 1 of Reference Electrical 06/08/11 GAKG-00432 6/29/11 6/29/11 CBO Comments Received - zipped with
(REVO0) (110608) 2 Document document
418 GEN-2 GEN-2 NUMBERING 25483-000-E0-0000-00002 0 Electrical General Notes and Component Numbering Sheet 2 of Reference Electrical 06/08/11 GAKG-00432 6/29/11 6/29/11 CBO Comments Received - zipped with
(REVO0) (110608) 2 Document document
GEN-2 0004 (REV14) Submittals List
419 GEN-2 (111004) 25483-000-G02-GGG-00016 15 |RCEC CBO Submittals List - 9-20-11 Reference General 10/04/11 GAKG-00700 10/25/11 10/18/11 10/18/11 |Reviewed for Reference
Document
Comment Response Form to include Fire Safety
GEN-2 0001 (REV1) ey y : RESPONSE TO CBO COMMENTS ON 'RCEC - GEN-2 Master Drawing & g During Construction and Demolition (chapter
420 GEN-2 (100727) 25483-000-G27-GEGC-00002 ' |SUBMITTALS LIST 6-14-2010 Specification List General 07127110 GAKG-00003 | 8/10/10 8/13/10 14); Emergency Planning and Preparedness

(Chapter 4)

PROPOSED LIST OF DOCUMENTS FOR THE CTG
421 GEN-2 LIST EQUIPMENT FOR SIEMENS WESTINGHOUSE PE 2011, Q3

PROPOSED LIST OF DOCUMENTS FOR THE STG

- S LIST EQUIPMENT FOR GENERAL ELECTRIC PE 2011, Q3
. Superseded . .
423 GEN-2 | CEN-2 AreaKey (REVO)|\, N/A  |Underground Construction Areas Key Plan Construction Plan General 7/14/11 GAKG-00522 8/4/11 7119111 7/20/11 by later |CD0O Comments Received - emailed to
(110714) Reference Only revision Krumpen.
. Construction
424 GEN-2 GEN-2 Areakey |\, nia  |Underground Construction Areas Key Plan (Constr Plan Reference General 7/20/11 GAKG-00533 |  8/10/11 7120111 7/20/11  |Reviewed for Reference
(REV1) (110720) Volumes.pdf) only
- Superseded Superseded
425 GEN-2 GEN-2 CERRK 1010 1, N/A  [Robert Krumpent - GEN-2 Certificate of Compliance OCT10 Certificate of Civil 6/13/11 RK | GAKG-00442 714111 by later 6/15/11 by later  |Superseded by later revision
(REVO) (110613) Compliance . .
revision revision
GEN-2 CERRK 1010 e . Certificate of -
426 GEN-2 (REV1) (110615) N/A N/A  |Robert Krumpent - GEN-2 Certificate of Compliance OCT10 Compliance Civil 6/15/11 RK GAKG-00455 7/6/11 6/16/11 6/16/11 |Reference Only
427 GEN-2 G'(Egézvg)u(%%?;g\)@ N/A N/A  [Russell City Model Volumes Ece)f;ﬁ';‘;et Plant Design 06/08/11 GAKG-00432 | 6/29/11 6/29/11 CBO C°mme”t§£j;2‘r’fd - Zipped with
GEN-2 CERRK 0711 - . Certificate of L
428 GEN-2 (REVO) (110901) NA NA  |Robert Krumpent - GEN-2 Certificate of Compliance July 2011 Compliance Civil 9/1/11 RK GAKG-00635 9/22/11 9/6/11 9/6/11 Reference Only
GEN-4 REMO1 (REVO0) RESIDENT ENGINEER'S MONTHLY REPORT FOR
429 GEN-4 (110311) 25483-000-G70-GCE-00001 0 FEBRUARY, 2011 Monthly Report RE 3/11/11 DG GAKG-00243 4/1111 3/15/11 3/15/11  |Approved
Reviewed for Referernce Only - Reference Only
(Per Lowell Brown) will not be reviewing the
] GEN-4 REM02 (REV0) 00 ) : RESIDENT ENGINEER'S MONTHLY REPORT FOR Monthly Report g reports. See email from Don Gerken regarding
S B2 (110330) 25483-000-G70-GCE-00002 0 SEPTEMBER, 2010 Reference Only RE 313011 DG GAKG-00271 412011 54/ Siam Lowell Brown's email consenting to returning
drawings stamped "For Review for Reference
Only"
Reviewed for Reference Only - Reference Only
(Per Lowell Brown) will not be reviewing the
GEN-4 REM02 (REV0) RESIDENT ENGINEER'S MONTHLY REPORT FOR Monthly Report reports. See email from Don Gerken regarding
431 GEN-4 (110330) 25483-000-G70-GCE-00003 0 OCTOBER, 2010 Reference Only RE 3/30/11 DG GAKG-00271 4/20/11 5/4/11 5/4/11 Lowell Brown's email consenting to returning
drawings stamped "For Review for Reference
Only"
Reviewed for Reference Only - Reference Only
(Per Lowell Brown) will not be reviewing the
GEN-4 REM02 (REV0) 00 ) : RESIDENT ENGINEER'S MONTHLY REPORT FOR Monthly Report g reports. See email from Don Gerken regarding
432 GEN-4 (110330) 25483-000-G70-GCE-00004 0 NOVEMBER, 2010 Reference Only RE 3/30/11 DG GAKG-00271 4/20/11 5/4/11 5/4/11 Lowell Brown's email consenting to returning
drawings stamped "For Review for Reference
Only"
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25483-000-G02-GGG-00017-000

GEN2-0004 (REV 16)

Project Address: 3862 Depot Road,
Hayward, CA 94545

CEC No. 01-AFC-07C
RUSSELL CITY ENERGY CENTER
CBO SUBMITTALS LIST

Bechtel Job 25483

. Transmittal | Requested CBO Re-Submittal CBO
SORT coc GO Document Number Rev Document Title Document Type Re.quns.lble S2ILLII A TN S Letter Approval Response [ Responsesto | Approval Comments
ORDER Number Number Discipline to CBO CBO Seal
Number Date Date Comments Date
Reviewed for Reference Only - Reference Only
(Per Lowell Brown) will not be reviewing the
GEN-4 REM02 (REV0) RESIDENT ENGINEER'S MONTHLY REPORT FOR Monthly Report reports. See email from Don Gerken regarding
433 GEN-4 (110330) 25483-000-G70-GCE-00005 0 DECEMBER, 2010 Reference Only RE 3/30/11 DG GAKG-00271 4/20/11 5/4/11 5/4/11 Lowell Brown's email consenting to returning
drawings stamped "For Review for Reference
Only"
Reviewed for Reference Only - Reference Only
(Per Lowell Brown) will not be reviewing the
434 GEN-4 GEN-4 REMO02 (REV0) 25483-000-G70-GCE-00006 0 RESIDENT ENGINEER'S MONTHLY REPORT FOR JANUARY, | Monthly Report RE 3/30/11 DG GAKG-00271 412011 5/4/11 5/4/11 reports. See 'emall from Don Qerken rega.rdmg
(110330) 2011 Reference Only Lowell Brown's email consenting to returning
drawings stamped "For Review for Reference
Only"
Reviewed for Reference Only - Reference Only
(Per Lowell Brown) will not be reviewing the
435 GEN-4 GEN-4 REMO03 (REV0) 25483-000-G70-GCE-00007 0 RESIDENT ENGINEER'S MONTHLY REPORT FOR MARCH, Monthly Report RE 41311 DG GAKG-00303 5/4/11 5/4/11 5/4/11 reports. See 'ema|l f_rom Don Qerken reggrdmg
(110413) 2011 Reference Only Lowell Brown's email consenting to returning
drawings stamped "For Review for Reference
Only"
436 GEN-4 | GEN-4 REMOS (REVO) 155,43 000-G70-GCE-00008 o |RESIDENTENGINEER'S MONTHLY REPORT FOR APRIL, Monthly Report RE 6/8/11 | DG | GAKG-00431 |  6/20/11 6/29/11 6/29/11  |Reviewed for Reference Only
(110608) 2011 Reference Only
437 GEN-4 GEN_4(|TE%%;)(REVO) 25483-000-G70-GCE-00009 0 RESIDENT ENGINEER'S MONTHLY REPORT FOR MAY, 2011 Ig/let‘)fztrrt]alrzczegsll;t/ RE 6/8/11 DG GAKG-00431 6/29/11 6/29/11 6/29/11 Reviewed for Reference Only
GEN-4 0001 (REV0) ROBB KRUMPEN - RESUME (BECHTEL) - NEW RESIDENT
438 GEN-4 25483-000-GPE-GXA-00004 1 ENGINEER Resume RE 3/31/11 GAKG-00273 4/21/11 4/4/11 4/4/11 Approved
(110331)
439 GEN-4 GEN-4 CERDG 0311 )\ N/A  |Donald Gerken - GEN-4 Certificate of Compliance MAR11 Certificate of RE 06/1111 | DG | GAKG-00413 |  6/22/11 6/1/11 6/1/11  |Reference Only
(REV0) (110601) Compliance
440 GEN-4 Gfg;,gfg?ggf)” N/A N/A |Donald Gerken - GEN-4 Certificate of Compliance August 11 %‘f)rr:'qf;:fc‘: RE 09/01/11 | DG | GAKG-00637 |  9/22/11 9/6/111 9/6/11  |Reference Only
441 GEN-4 GEN-4 REMOS (REVO) 25483-000-G70-GCE-00010 0 RESIDENT ENGINEER'S MONTHLY REPORT FOR June, 2011 Monthly Report RE 8/18/11 DG GAKG-00594 9/8/11 8/18/11 8/18/11 Reviewed for Reference Only
(110818) Reference Only
442 GEN-4 GEN_4(|TI15(')V8|(;Z)(REVO) 25483-000-G70-GCE-00011 0 RESIDENT ENGINEER'S MONTHLY REPORT FOR July, 2011 Ig/le(‘)fztrr:ri/ciegsll;t/ RE 8/29/11 DG GAKG-00614 9/19/11 8/29/11 8/29/11 Reviewed for Reference Only
443 GEN-4 | CEN-4REMO7 (REVO) 155463 000-G70-GCE-00012 o |RESIDENTENGINEER'S MONTHLY REPORT FOR August, Monthly Report RE 9/20M1 | RK | GAKG-00698 | 10/11/11 10/10/11 10/10/11  |Reviewed for Reference
(110920) 2011 Reference Only
GEN-5 PEO5 (REV1) STEPHEN ELLIOTT - RESUME (SIEMENS) - STRUCTURAL
444 GEN-5 (110219) 25483-000-G27-GEGS-00054 1 DESIGN/CALCS, HVAC DETAIL, ELECTRICAL Resume Mechanical 2/19/11 GAKG-00210 03/12/11 3/1/11 03/01/11  |Approved
GEN-5 PEO5 (REVO) 12/16/10 Superseded [CBO Requests confirmation of Registration
445 GEN-5 (101124) 25483-000-G27-GEGS-00054 0 STEPHEN ELLIOTT - RESUME (SIEMENS) Resume Mechanical 11/24/10 GAKG-00087 12/15/10 Superseded 2/19/11 by later  |number for Registered Engineer in the State of
by REV1 revision [Calif. iNotification sent to RCEC 12/17/10
446 GEN-5 GEN-5 PE06 (REV0) |, 5483.000-G27-GEGS-00056 o [JOSEPH LUCCA - RESUME (SIEMENS) - ELECTRICAL BUS Resume Mechanical 12/16/10 GAKG-00109 1/6/11 Schleer;?ad 2/28/11 Sut? eiteedred Comments placed in éRoom for Client and
(101216) SUPPORTS AND FOUNDATION LOADING b?’ REVA re{/ision zipped with document in IW & client notified
447 GEN-5 GEN_S(ITE(Z)SE;;?EVJ') 25483-000-G27-GEGS-00056 0 JS?J?’E(P)T;'II%J(A:\EQ ;:25?\1%'\25IE)S,LESAOTDS”)\‘-GELECTRK:AL BUS Resume Mechanical 2/28/11 GAKG-00222 3/21/11 3/1/11 3/1/11 Approved
GEN-5 0001 (REVO) CHRIS LOY, RPE MECHANICAL ENGINEER (BECHTEL)
448 GEN-5 (100724) 25483-000-GPE-GXA-00002 0 MECHANICAL PLANT SYSTEMS INCLUDING P&IDs Resume PE 07/02/10 07/15/10 07/15/10 07/15/10 |Approved
GEN-5 0001 (REVO) DON GERKEN - RESUME (BECHTEL) - RPE/ RFE RESIDENT
449 GEN-5 (100724) 25483-000-GPE-GXA-00003 0 FIELD ENGINEER - GEOTECHNICAL ENGINEERING, PILING, Resume PE 07/02/10 07/15/10 07/15/10 07/15/10 [Approved
EARTHWORKS INCLUDING GRADING AND DRAINAGE
ROBB KRUMPEN - RESUME (BECHTEL) RPE
CIVIL/ISTRUCTURAL ENGINEER (BECHTEL) - RESPOSIBLE
FOR:
450 GEN-5 GEN-5 0001 (REVO) 195453 000-GPE-GXA-00004 o |!: Grading and earthwork, including finish grading, paving, Resume PE 07/02/10 071510 | 07/15/10 07/15110 |Approved
(100724) roadwork, storm water drainage, permitting support.
2. Technical Specifications and structural standard details
3. RCEC backup Civil RPE for the duration of the project
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GEN2-0004 (REV 16)

Project Address: 3862 Depot Road,
Hayward, CA 94545

CEC No. 01-AFC-07C
RUSSELL CITY ENERGY CENTER
CBO SUBMITTALS LIST

Bechtel Job 25483

SORT CcoC CBO Reference ) Responsible |Scheduled | Actual to | RPE e CBO SEe Tl CBO
Document Number Rev Document Title Document Type S Letter Approval Response [ Responsesto | Approval Comments
ORDER Number Number Discipline to CBO CBO Seal
Number Date Date Comments Date
KOUSHIK CHANDA - RESUME (BECHTEL) ELECTRICAL
GEN-5 0001 (REV1) RESPONSIBLE ENGINEER - RESPONSIBLE FOR
451 GEN-5 (100809) 25483-000-GPE-GXA-00006 0 ELECTRICAL SYSTEM DESIGNS, INCLUDING GROUNDING Resume Electrical 08/09/10 GAKG-00008 8/23/10 08/23/10 08/23/10 [Approved
AND LIGHTING
GEN-5 PEO1 (REV0) JAMES THOMPSON - RESUME (SIEMENS) - BIOGRAPHICAL .
452 GEN-5 (100921) 25483-000-GPE-GXA-00008 0 INFORMATION Resume Mechanical 9/21/10 GAKG-00024 10/4/10 9/24/10 9/24/10  |Approved
GEN-5 NEOT (REV0) RYAN S. BURKHARDT - RESUME (NOOTER-ERIKSEN)
453 GEN-5 (101011) 25483-000-GPE-GXA-00019 0 |HRSG CIVIL/STRUCTURAL Resume Mechanical 10/11/10 GAKG-00040 10/25/10 10/28/10 10/28/10 |Approved
Rejected - Signature is Invalid - Resubmit with
Valid Signature (Electronic)
Resubmitted after uploading electronic signature
info - STRUC1-FCI01 (REVO) (101026)
' GEN-5 FCI01 (REVO) PR YA JERRY LUCZENCZYN - RESUME (FOUNDATON i
454 GEN-5 (101026) 25483-000-GPE-GXA-00020 0 CONSTRUCTORS) - PRESTRESSED CONCRETE PILE RPE Resume CIVIL 10/26/10 GAKG-00051 11/9/10 - . -
11/17/2010 |Resubmitted with correct public key
11/17/2010 CBO Comments - Missing Signature Box
Approved
GEN-5 0002 (REV0) QIN PAN - RESUME (BECHTEL) CIVIL ENGINEER -
455 GEN-5 (101102) 25483-000-GPE-GXA-00021 0 MISCELLANEOUS SUPPORT STEEL INCLUDING CABLE Resume Civil 11/02/10 GAKG-00053 11/16/10 11/12/10 11/12/10 |Approved
TRAY SUPPORTS, PIPE SUPPORTS & PLATFORMS
456 GEN-5 GEN-5 PEO2 (REVD) 1,546 (00-GPE-GXA-00022 o [JAMES POREBSKI|-RESUME (SIEMENS) - CT Mechanical Resume Mechanical 11/10/10 GAKG-00062 12/1/10 12/16/10 12/16/10 |Approved
(101110) Package Structure
Approved fdf file and Digital Certification
457 GEN-s | CENSPEO4(REVO) 155,483.000-GPE-GXA-00024 0  [NEIL MOORE - RESUME (SIEMENS) - AMERICAN FIRE PE Resume Mechanical 11/16/10 GAKG-00066 |  12/7/10 12116/10 12116110 |V lidation Form Emailed to Michelle Masterman
(101116) 11-16-10. Resume uploaded to Basecamp 11-
16-10
GEN-5 0003 (REV0) ESWARA GOLLAPUDI - RESUME (BECHTEL) PLANT
458 GEN-5 (101220) 25483-000-GPE-GXA-00034 0 DESIGN ENGINEER - WILL BE SEALING PIPING STRESS Resume PD 12/20/10 GAKG-00111 1/10/11 12/21/10 12/21/10 |Approved
DESIGN
12/29/10 Superseded ) . )
459 GEN-5 GEN-5 GEO1 (REVO) 155483.000-GPE-GXA-00035 0 |CHRIS S. WARNER - RESUME Resume Mechanical 12/23/10 GAKG-00120 1113/11 Superseded 11111 by later |CEO Comments zipped with document in IW
(101223) . and notified Client
by REV1 revision
GEN-5 GEO1 (REV1) CHRIS S. WARNER - RESUME (GE) - CIVIL ENGINEER - as of
460 GEN-5 (110111) 25483-000-GPE-GXA-00035 0 3/24/11 Chris Warner will be sealing for GE (Steam Turbine Resume Mechanical 01/11/11 GAKG-00137 2/1/11 1/26/11 01/26/11 |Approved
Generator -all) and Siemens (CT Enclosure Structure)
GEN-5 PEO7 (REV1) RAAFAT SHEHATA - RESUME (SIEMENS)
461 GEN-5 (110317) 25483-000-GPE-GXA-00036 1 Responsible for sealing documents pertaining to the Inlet Air Resume Mechanical 03/17/11 GAKG-00249 4/7/111 03/29/11 03/29/11 |Approved
Structure supplied by Pneumafill
GEN-5 PEO7 (REVO) Superseded |CBO Comments zipped with doc in IW and
462 GEN-5 (110103) 25483-000-GPE-GXA-00036 0 RAAFAT SHEHATA - RESUME (SIEMENS) Resume Mechanical 01/03/11 GAKG-00121 1/24/11 117111 317111 by later |distributed to client for Response to Plan Check
revision |Comments
1/26/2011 Superseded . . .
463 GEN-5 | CEN-5HPPO1 (REVO) 155,05 000-GPE-GXA-00046 0 |HUGH MARTIN - RESUME (HANSON) Resume Civil 01/19/11 GAKG-00157 219/11 Superseded 217111 by later CBO Comments Received - zipped with
(110119) .. document
by REV1 revision
HUGH MARTIN - RESUME (HANSON) - CIRCULATING
GEN-5 HPPO1 (REV1) WATER PIPE/STRUCTURAL ENGINEER - RESPONSIBLE 2122/2011 Superseded |CBO comments zipped with doc in IW -
464 GEN-5 (110207) 25483-000-GPE-GXA-00046 0 |FORBUOYANCY CALCULATIONS, PIPE DESIGN (UDP) AND Resume Civil 2/7/11 GAKG-00186 2/28/11 Superseded 04/11/11 by later |distrib to RE & uploaded to eRoom for
THRUST RESTRAINT CALCULATIONS by REV2 revision [Hanson's retrieval
HUGH MARTIN - RESUME (HANSON) - CIRCULATING
GEN-5 HPPO1 (REV2) WATER PIPE/STRUCTURAL ENGINEER - RESPONSIBLE
465 GEN-5 (110411) 25483-000-GPE-GXA-00046 0 FOR BUOYANCY CALCULATIONS, PIPE DESIGN (UDP) AND Resume Civil 04/11/11 GAKG-00289 5/2/11 4/19/11 04/19/11  |Approved
THRUST RESTRAINT CALCULATIONS
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CEC No. 01-AFC-07C
RUSSELL CITY ENERGY CENTER
CBO SUBMITTALS LIST

25483-000-G02-GGG-00017-000 Project Address: 3862 Depot Road, Bechtel Job 25483
GEN2-0004 (REV 16) Hayward, CA 94545
SORT CcoC CBO Reference ) Responsible |Scheduled | Actual to | RPE e CBO SEe Tl CBO
Document Number Rev Document Title Document Type S Letter Approval Response [ Responsesto | Approval Comments
ORDER Number Number Discipline to CBO CBO Seal
Number Date Date Comments Date
AJAY MALHOTRA RESUME (BECHTEL) - CIVIL ENGINEER
Responsible for all Bechtel initiated foundation & superstructure
steel / concrete designs. With reference to GEN-5 condition
responsible for segment C.
1. Be directly responsible for the design of the proposed
GEN-5 0004 (REV1) structures and equipment supports;
466 GEN-5 (110202) 25483-000-GPE-GXA-00051 1 2. Provide consultation to the RE during design and construction Resume Civil 2/2/11 GAKG-00177 2/8/11 2/9/11 2/9/11 Approved
of the project;
3. Monitor const. progress to ensure compliance with engineering|
LORS;
4. Evaluate and recommend necessary changes in design; &
5. Prepare and sign all major building plans, specs and
calculations.
2/2111 Superseded . .
GEN-5 0004 (REVO0) AJAY MALHOTRA - RESUME (BECHTEL) . CBO Comment Response zipped with document
467 GEN-5 (110128) 25483-000-GPE-GXA-00051 0 CIVIL/STRUCTURAL ENGINEER Resume Civil 01/28/11 GAKG-00170 2/4/11 Superseded 2/2/11 by .Ia.ter in IW
by REV1 revision
’ GEN-5 TWO01 (REV1) 00 : ) ISAO KAWASAKI - RESUME (TRENWA) - WILL BE SEALING }
468 GEN-5 (110225) 25483-000-GPE-GXA-00052 1 ELECTRICAL PRECAST TRENCH DESIGN Resume PE 2/25/11 GAKG-00219 03/18/11 3/1/11 03/01/11  [Approved
2/23/11 Superseded ) .
469 GEN-5 GEN'5(1T1V(\)/2:7()REVO) 25483-000-GPE-GXA-00052 0 [ISAO KAWASAKI- RESUME (TRENWA) Resume PE 21711 GAKG-00206 |  3/10/11 | Superseded 2/25/11 by later i(riBI)VOV Comment Response zipped with document
by REV1 revision
GEN-5 0005 (REV0) BABANNA BIRADAR - RESUME (BECHTEL) MECHANICAL
470 GEN-5 (110304) 25483-000-GPE-GXA-00055 0 |ENGINEER - WILL BE SEALING FIRE PROTECTION SYSTEM Resume Mechanical 3/4/11 GAKG-00234 3/25/11 3/15/11 03/15/11 |Approved
DOCUMENTS
471 GEN-5 GEN-5 GEWO2 (REV1) |55 153 00-GPE-GXA-00065 1 |ROGER HEERINGA - RESUME (GE - MEVV) - LEAD - Zero Resume Mechanical 4/5/11 GAKG-00279 4/26/11 4/8/11 4/8/11  |Approved
(110405) Liquid Discharge System
Superseded Comments zipped with document in IW and
472 GEN-5 | CEN-5 GEWO02 (REVO) |55483 000-GPE-GXA-00065 o |ROGER HEERINGA - RESUME (GE - MEVV) - LEAD - Zero Resume Mechanical 3/15/11 GAKG-00244 |  4/5/11 322/11 4/511 by later |uPl0aded to eRoom for Vendor response
(110315) Liquid Discharge System . iNotification 000002493 uploaded to eRoom
revision
3/28/11
473 GEN-5 GEN-5 GEWO2 (REV1) 25483-000-GPE-GXA-00066 1 TOMXIA - RESUME (GE - MEVV) WATER TREATMENT AND Resume Mechanical 4/5/11 GAKG-00279 4/26/11 4/8/11 4/8/11  |Approved
(110405) ZLD AREAS
Superseded Comments zipped with document in IW and
! GEN-5 GEW02 (REV0) 0. 3 ] TOM XIA - RESUME (GE - MEVV) WATER TREATMENT AND . g uploaded to eRoom for Vendor response
474 GEN-5 (110315) 25483-000-GPE-GXA-00066 0 7LD AREAS Resume Mechanical 3/15/11 GAKG-00244 4/5/11 3/22/11 4/5/11 by 'Ia'ter iNotification 000002493 uploaded to eRoom
revision
3/28/11
3/30/2011 Superseded S ) .
475 GEN-5 GEN-5 PEO8 (REV0) 1,563 (00-GPE-GXA-00069 o |CHANDER NANGIA - RESUME - SIEMENS - CT Exhaust Resume Mechanical 3/25/11 GAKG-00259 |  4/15/11 Superseded 4/4/11 by later |CEO Comments rec'd, zipped with doc in IW &
(110325) Transition Duct Structural Engineer L. distributed to client - iNotification 000002627
by REV1 revision
476 GEN-5 GEN-5 PE08 (REVL) |, 5,53 000-GPE-GXA-00069 o |CHANDER NANGIA - RESUME (Siemens) - CT Exhaust Resume Mechanical 412811 GAKG-00324 |  5/19/11 5/9/11 5/9/11  |Approved
(110428) Transition Duct Structural Engineer
3/31/2011 Superseded o . :
477 GEN-5 GEN-5 PEOS (REVD) 155463 (00-GPE-GXA-00070 0 |DALE WHEELER - RESUME & CALIF LICENSE - SIEMENS Resume Mechanical 03/25/11 GAKG-00262 | 4/15/11 Superseded 411111 by later |CEO Comments rec'd, zipped with doc in IW &
(110325) . distributed to client - iNotification 000002630
by REV1 revision
GEN-5 PE09 (REV1) . - )
478 GEN-5 (110411) 25483-000-GPE-GXA-00070 0 DALE WHEELER - Resume (Siemens) & Calif License Resume Mechanical 4/11/11 GAKG-00287 5/2/11 4/19/11 4/19/11  |Approved
Harold Johnson - Resume - Infilco Degremont Inc. - 3/31/2011 Superseded vy . .
479 GEN-5 GEN-5 IDI01 (REVO)  1,5453 000-GPE-GXA-00071 0 |Respoonsible for sealing Foundation Interface Details and Resume Mech 3/30/11 GAKG-00270 |  4/20/11 Superseded 4/12/2011 by later |CBO Comments recd, zipped with doc in IW &
(110330) . L L. distributed to IDI - iNotification 000002628
Foundation Load documents - Recycled Water Facility by REV1 revision
GEN-5 IDIO1 (REV1) Harold Johnson - Resume - Infilco Degremont Inc. -
480 GEN-5 25483-000-GPE-GXA-00071 0 Respoonsible for sealing Foundation Interface Details and Resume Mech 4/12/11 GAKG-00293 5/3/11 4/18/11 4/18/11  |Approved
(110412) . -
Foundation Load documents - Recycled Water Facility
CBO Comments received and zipped with doc in
481 GEN-5 GEN-5PE10 (REV0) |,5483 000-GPE-GXA-00072 o |STEVENHALL -RESUME - (SIEMENS) - No Longer Engaged Resume Mechanical 04/11/11 GAKG-00288 5/2/11 4119/11 na MW iNotification 000002959, Per Dave
(110411) in the Project Anderson's email on 4/27/11 Robert Fossati will
be sealing documents in place of Steven Hall.
GEN-5 IDIO3 (REVO) Salvatore Granata - Resume - Infilco Degremont Inc. -
482 GEN-5 (110411) 25483-000-GPE-GXA-00073 0 Respoonsible for sealing Structural Calculations - Recycled Resume Mech 4/11/11 GAKG-00291 5/2/11 4/19/11 4/19/2011 |Approved
Water Facility
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GEN-5 PE11 (REV0) ROBERT FOSSATTI - RESUME - SIEMENS - CT Generator Superseded | o5 Comments Received - zipped with
483 GEN-5 25483-000-GPE-GXA-00074 0 Resume Mech 4/18/11 GAKG-00308 5/9/11 5/2/2011 5/4/2011 by later pp
(110418) Enclosure Structure revision document
484 GEN-5 GEN-5PELL (REVL) |, 5,53 000-GPE-GXA-00074 o |Robert Fossatti - Resume (Siemens) - CT Generator Resume Mechanical 5/4/11 GAKG-00338 5/25/11  |05/13/11 05/13/11  |Approved
(110505) Enclosure Structure
GEN-5 SPI01 (REV0) Superseded | ents Received - zipped with Document in
485 GEN-5 (110428) 25483-000-GPE-GXA-00075 0 Resume for Greg McCombs - Spig Resume 04/28/11 GAKG-00327 5/19/11 5/3/2011 5/10/2011 by later W PP
revision
486 GEN-5 GEN_S(]_S;E;'O()REV]') 25483-000-GPE-GXA-00075 0 Resume for Greg McCombs - Spig Resume 5/10/11 GAKG-00361 5/31/11 5/11/2011 05/11/11 |Approved
) GEN-5 HOLO1 (REV1) 0. : ) . ) . - } CBO Comments Received zipped with doc in
487 GEN-5 (110601) 25483-000-GPE-GXA-00079 1 Ajay Ray - Resume - Holtec Resume Civil 6/1/11 GAKG-00415 6/22/11 6/2/11 IW. Placed in eRoom - iNote 000003978
GEN-5 HOLO1 (REVO) Superseded superseded CBO Comments Received - zipped with
488 GEN-5 25483-000-GPE-GXA-00079 0 |Ajay Ray - Resume - Holtec Resume Civil 5/17/11 GAKG-00376 6/7/11 P 6/1/2011 by later pp
(110517 by Rev 1 . document
revision
GEN-5 KOB01 (REV0) superseded CBO Comments Received - zipped with
489 GEN-5 (110524) 25483-000-GPE-GXA-00080 0  |Resume for Scott Rosier - Kobelco Resume 05/24/11 GAKG-00392 |  6/14/2011 5/24/11 7/12/2011 by later docume“r’“ Zppedwi
revision
) GEN-5 KOBO01 (REV1) 00 : ) . ] CBO Comments Received Zipped with doc in
490 GEN-5 (110712) 25483-000-GPE-GXA-00080 Resume for Scott Rosier - Kobelco Resume 7/12/11 GAKG-00506 8/2/2011 7/15/11 IW. Placed in eRoom - iNote 000005025
491 GEN-5 GEN-5AGOL (REVL) |55 143 100-GPE-GXA-00086 1 |Response to CBO Comments - Resume - Ben Riehl - Agate - Resume Structural 07/01/11 GAKG-00490 |  7/22/11 7/15/11 7/15/11  |Approved
(110701) Civil/Structural
GEN-5 AG01 (REVO) Superseded | -5 5o mments Received - zipped with doc in
492 GEN-5 25483-000-GPE-GXA-00086 0 Resume - Ben Riehl - Agate - Civil/Structural Resume Structural 06/07/11 GAKG-00427 6/28/11 6/20/11 7111 by later ) : PP
(110607) revision IW - put in eRoom for retrieval
493 GEN-5 GEN-5 AGOL (REVL) 1,563 000-GPE-GXA-00087 1 |Response to CBO Comments - Resume - Boon Tee - Agate - Resume Structural 07/01/11 GAKG-00490 | 7/22/11 7/15/11 7/15/11  |Approved
(110701) Electrical
GEN-5 AG01 (REVO) Superseded | -5 Comments Received - zipped with doc in
494 GEN-5 25483-000-GPE-GXA-00087 0 Resume - Boon Tee - Agate - Electrical Resume Electrical 06/07/11 GAKG-00427 6/28/11 6/20/11 7111 by later . : PP
(110607) revision IW - put in eRoom for retrieval
495 GEN-5 GEN-5 AGOL (REVL) |55 183 000-GPE-GXA-00088 1 |Response to CBO Comments - Resume - Randy Christenson - Resume Structural 07/01/11 GAKG-00490 | 7/22/11 7/15/11 7/15/11  |Approved
(110701) Agate - Mechanical
GEN-5 AGO1 (REVO0) Superseded | - 5omments Received - zipped with doc in
496 GEN-5 25483-000-GPE-GXA-00088 0 Resume - Randy Christenson - Agate - Mechanical Resume Mechanical 06/07/11 GAKG-00427 6/28/11 6/20/11 71111 by later . ) PP
(110607) revision IW - put in eRoom for retrieval
497 GEN-5 GEN-5AGOL (REV1) |55 153 00-GPE-GXA-00089 1 |Response to CBO Comments - Resume - John Brown - Agate - Resume Structural 07/01/11 GAKG-00490 | 7/22/11 7/15/11 7/15/11  |Approved
(110701) Architectural
GEN-5 AGO1 (REVO0) Superseded | .o Comments Received - zipped with doc in
498 GEN-5 25483-000-GPE-GXA-00089 0 Resume - John Brown - Agate - Architectural Resume Architectural 06/07/11 GAKG-00427 6/28/11 6/20/11 7111 by later . - PP
(110607) revision IW - put in eRoom for retrieval
GEN-5 AGO1 (REV1)
499 GEN-5 (110701) 25483-000-GPE-GXA-00090 1 Response to CBO Comments - Resume - Jon Mohs - Agate Resume Structural 07/01/11 GAKG-00490 7122/11 7/15/11 7/15/11 |Approved
GEN-5 AGO1 (REVO) Superseded | 5y o mments Received - zipped with doc in
500 GEN-5 25483-000-GPE-GXA-00090 0 Resume - Jon Mohs - Agate Resume Mechanical 06/07/11 GAKG-00427 6/28/11 6/20/11 71111 by later . X PP
(110607) revision IW - put in eRoom for retrieval
GEN-5 PE12 (REVO0) . _— . .
501 GEN-5 (110623) 25483-000-GPE-GXA-00091 0 Resume - Bill McWilliams - Siemens Resume Structural 6/23/11 GAKG-00478 7/14/11 6/28/11 6/28/11  |Approved - iNote 000004576
GEN-5 PPO1 (REVO) Superseded [CBO comments received - zipped with document
502 GEN-5 (110704) 25483-000-GPE-GXA-00092 0 Resume - Eugene Wilkins - Peerless Pump - Electrical Engineer Resume Electrical 7/4/2011 GAKG-00491 7/25/11 7/15/11 8/18/11 by later |- emailed to Ashish Garg (buyer) to forward onto
revision |Peerless
503 GEN-5 GEN-5 PPOL (REVL) 1,583 000-GPE-GXA-00092 o |Resume-Eugene Wilkins - Peerless Pump - Electrical Resume Electrical 8/18/2011 GAKG-00592 | 9/8/11
(110818) Engineer
. . Superseded |CBO comments received - zipped with document|
504 GEN-5 GEN-5 PPO1 (REVO) 155483 000-GPE-GXA-00093 o [Resume -Jim Shummon - Peerless Pump - Mechanical Resume Mechanical 71412011 GAKG-00491 7/25/11 7/15/11 8/18/11 by later |- emailed to Ashish Garg (buyer) to forward onto
(110704) Engineer L
revision |Peerless
505 GEN-5 GEN-5 PPOL (REV1) ;5483 000-GPE-GXA-00093 o |Resume-Jim Shummon - Peerless Pump - Mechanical Resume Mechanical 8/18/2011 GAKG-00592 a/8/11
(110818) Engineer
GEN-5 PPO1 (REVO) Superseded [CBO comments received - zipped with document]
506 GEN-5 (110704) 25483-000-GPE-GXA-00094 0 Resume - John Gibbins - Peerless Pump - Electrical Engineer Resume Electrical 7/4/2011 GAKG-00491 7/25/11 7/15/11 8/18/11 by later |- emailed to Ashish Garg (buyer) to forward onto
revision |Peerless
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CEC No. 01-AFC-07C
RUSSELL CITY ENERGY CENTER
CBO SUBMITTALS LIST

Bechtel Job 25483

SORT CcoC CBO Reference ) Responsible |Scheduled | Actual to | RPE e CBO SEe Tl CBO
Document Number Rev Document Title Document Type S Letter Approval Response [ Responsesto | Approval Comments
ORDER Number Number Discipline to CBO CBO Seal
Number Date Date Comments Date
507 GEN-5 GEN-5 PPOL (REVL) |, 5,53 000-GPE-GXA-00094 o |Resume-John Gibbins - Peerless Pump - Electrical Resume Electrical 8/18/2011 GAKG-00592 a/8/11
(110818) Engineer
GEN-5 PPO1 (REVO) Superseded |CBO comments received - zipped with documen]
508 GEN-5 (110704) 25483-000-GPE-GXA-00095 0 Resume - Richard Flower - Peerless Pump - Structural Engineer Resume Structural 7/4/2011 GAKG-00491 7/25/11 7/15/11 8/18/11 by later |- emailed to Ashish Garg (buyer) to forward onto
revision |Peerless
509 GEN-5 GEN-5PPOL (REVL) |, 053 000-GPE-GXA-00095 o |Resume-Richard Flower - Peerless Pump - Structural Resume Structural 8/18/2011 GAKG-00592 a/8/11
(110818) Engineer
510 GEN-5 GEN's(TE(%%)(REVO) 25483-000-GPE-GXA-00096 0 |Resume of Jack Bradbury Shapton - Reco Resume 07/21/11 GAKG-00535 |  8/11/2011 8/1/11 8/1/11  |Approved
511 GEN-5 GEN-5(1A1§(7);1($EVO) 25483-000-GPE-GXA-00097 0 Resume - Brian Knight - Alpha Standard Resume Electrical 07/21/11 GAKG-00539 8/11/11 8/1/11 8/1/11 Approved
512 GEN-5 GEN-5 0006 (REVO) |5 53 000-GPE-GXA-00098 o [|Anil Kondaji Karpe - RESUME (BECHTEL) MECHANICAL Resume Mechanical 7/25/11 GAKG-00540 8/1/11 7/29/11 07/29111 |Approved
(110725) ENGINEER
513 GEN-5 GEN'E’(ﬁ'g;)QG()REVO) 25483-000-GPE-GXA-00099 0 |Resume - Richard G. Weingardt - Cisco Resume 07/26/11 GAKG-00542 | 8/16/11 8/3/11 cBO Comme”tjosjgfe"r’fd - Zipped with
514 GEN-5 GEN-5 CISO1 (REVO) 1,5483.000-GPE-GXA-00100 0 |Resume - John F. Davis - Cisco Resume 07/26/11 GAKG-00542 |  8/16/11 8/3/11 CBO Comments Received - Zipped with
(110726) document
515 GEN-5 GEN'S(gsl"zolll)(REvn 25483-000-GPE-GXA-00102 1 |Resume - Christine Jacobs - Chloride Resume 9/12/11 GAKG-00659 10/3/11 9/16/11 0/16/11 |Approved
516 GEN-5 GEN'S(g;'z'é%;REVO) 25483-000-GPE-GXA-00102 0 |Resume - Christine Jacobs - Chloride Resume 7/28/11 GAKG-00552 | 8/18/11 8/3/11 CcBO C°mme”t§0':srf]e;‘r’jd - Zipped with
517 GEN-5 GEN'EE Hggg 1()REV0) 25483-000-GPE-GXA-00103 0 |Resume - Hongli(Lily) DING - ITT Goulds Resume Mechanical 8/1/2011 GAKG-00559 |  8/22/11 8/3/11 CBO Comme”tjo'zjr‘]’fe“r'fd - Zipped with
GEN-5 TTOL (REV1) - . A
518 GEN-5 (111011) 25483-000-GPE-GXA-00103 1 Resume - Hongli(Lily) DING - ITT Goulds Resume Mechanical 10/11/2011 GAKG-00752 11/1/11 Response Submitted to CBO
GEN-5 GEWO03 (REV0) Superseded | o5 Comments Received - zipped with
519 GEN-5 (110803) 25483-000-GPE-GXA-00104 0 |Resume - Jason Hart - GE (MEVV) Resume Civil 8/3/11 GAKG-00568 8/24/11 8/15/11 8/24/11 by later docmars pp
revision
520 GEN-5 | CENS gi\)’ggi)(REVl) 25483-000-GPE-GXA-00104 0 |Resume - Jason Hart - GE (MEVV) Resume Civil 8/24/2011 GAKG-00605 |  9/14/11 8/24/11 8/24/11  |Approved
521 GEN-5 GEN'E(’ 1%21 O()REVO) 25483-000-GPE-GXA-00108 0 |Resume - Heath A. Dumack - Johnson March Resume Civil 8/10/2011 GAKG-00577 | 8/31/11 8/15/11 CcBO Comme”tjoi‘j;ee“r’]fd - Zipped with
Approved - originally numbered GPE-GXA-
522 GEN-5 GEN-5 PP02 (REVO0) 25483-000-GPE-GXA-00120 0 Regume - William N. Bowen Il - Peerless Pump - Structural Resume Structural 8/18/2011 GAKG-00593 0/8/11 8/18/11 8/18/11 00109, but was ngt putin IW.. Another document
(110818) Engineer took that number in IW, so this document had to
receive a new SDN.
523 GEN-5 GEN-5 (ffoigg)(REvo) 25483-000-GPE-GXA-00121 0 |Resume - William Gundy - EKL1 Resume Civil 8/25/11 GAKG-00609 9/15/11 8/25/11 8/25/11  |Approved
524 GEN-5 GEN-5 a?ggf;)(REVl) 25483-000-GPE-GXA-00122 1 Resume - Graver - Gordon W. Ness Resume Mechanical 9/17/2011 GAKG-00683 10/8/11 9/29/11 9/29/11 |Approved
GEN-5 GRA001 (REV0) Superseded | . Comments Received - zipped with
525 GEN-5 25483-000-GPE-GXA-00122 0 |Resume - Graver - Gordon W. Ness Resume Mechanical 9/1/2011 GAKG-00630 9/22/11 9/6/11 9M17/11 by later PP
(110901) revision document - posted to eroom
526 GEN-5 GEN‘%?;S;S()REVO) 25483-000-GPE-GXA-00123 0 Resume - Jean M. Libby - Clark Reliance Resume Civil 9/5/11 GAKG-00640 9/26/11
GEN-5 0007 (REV1) B .
527 GEN-5 (110919) 25483-000-GPE-GXA-00124 1 Resume - Muzaffar Sajjad - Bechtel Resume Plant Design 9/19/11 GAKG-00693 10/10/11 10/6/11 10/6/11 |Approved
528 GEN-5 GEN'Z?%%Z 2(')?EV°) 25483-000-GPE-GXA-00124 0 |Resume - Muzaffar Sajjad - Bechtel Resume Plant Design 9/12/11 GAKG-00657 10/3/11 9/16/11 CBO Comme”tjo'zjr‘]’f;‘r'fd - Zipped with
GEN-5 0008 (REVO0) . . . -
529 GEN-5 (110913) 25483-000-GPE-GXA-00125 0 |Resume - Donald K . Krieseche - Bechtel Resume Plant Design 9/13/11 GAKG-00663 10/4/11 9/28/11 9/28/11  |Approved with Conditions
GEN-5 0008 (REVO0) . . -
530 GEN-5 (110913) 25483-000-GPE-GXA-00126 0 Resume - Ronald G. Cable - Bechtel Resume Plant Design 9/13/11 GAKG-00663 10/4/11 9/28/11 9/28/11  |Approved with Conditions
Superseded . . )
531 GEN-5 GEN'Z(;%%;(TEVO) 25483-000-GPE-GXA-00127 0 |Resume - Alan Ketin - Bechtel Resume Civil 9/21/11 GAKG-00702 | 9/28/11 9/29/11 9/29/11 by later CBO Comme”tjo'x;e;;fd - Zipped with
revision
532 GEN-5 GEN_?ﬁ%%gSQEVD 25483-000-GPE-GXA-00127 0 Resume - Alan Ketin - Bechtel Resume Civil 9/29/11 GAKG-00728 10/6/11 10/5/11 10/5/11 |Approved
533 GEN-5 GEN'Z?%%%S;EVD 25483-000-GPE-GXA-00128 1 |Resume - Zachary Beach - Bechtel Resume Civil 9/29/11 GAKG-00728 10/6/11 10/5/11 10/5/11  |Approved
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CEC No. 01-AFC-07C
RUSSELL CITY ENERGY CENTER
CBO SUBMITTALS LIST

25483-000-G02-GGG-00017-000 Project Address: 3862 Depot Road, Bechtel Job 25483
GEN2-0004 (REV 16) Hayward, CA 94545
SORT CcoC CBO Reference ) Responsible |Scheduled | Actual to | RPE e CBO SEe Tl CBO
Document Number Rev Document Title Document Type S Letter Approval Response [ Responsesto | Approval Comments
ORDER Number Number Discipline to CBO CBO Seal
Number Date Date Comments Date
GEN-5 0009 (REV0) Superseded | o5 Comments Received - zipped with
534 GEN-5 (110921) 25483-000-GPE-GXA-00128 0 Resume - Zachary Beach - Bechtel Resume Civil 9/21/11 GAKG-00702 9/28/11 9/29/11 9/29/11 by later document pp
revision
535 GEN-5 GEN-5 g?ﬁgg%(REVO) 25483-000-GPE-GXA-00132 0 Resume - Graver - David K. Adam - Demin Water Tank Resume Civil 10/7/2011 GAKG-00745 10/28/11
536 GEN-5 GEN'S(TF1FE)()113§REVO) 25483-000-GPE-GXA-00134 0 Resume - Chander P. Nangia - Powell Electrical Systems Resume Civil 10/13/11 GAKG-00763 11/3/111
537 GEN-5 GEN-5 0010 (REVO) 155453 000-GPE-GXA-00136 o |Resume-StevenW. LeMay - Bechtel - Special Inspector/ Resume Plant Design 10/14/11 GAKG-00764 |  11/4/11
(111014) Welding
538 GEN-5 GEN_5(1A1(138§3()REV0) 25483-000-GPE-GXA-00129 0 Resume - Ben Riehl - Agate - Miscellaneous Buildings Resume Architectural 10/03/11 GAKG-00735 10/24/11
539 GEN-5 GEN_5(1A1(13853(FEV0) 25483-000-GPE-GXA-00130 0 Resume - John Brown - Agate - Miscellaneous Buildings Resume Architectural 10/03/11 GAKG-00735 10/24/11
540 GEN-5 GEN_5(1A1(138§3()REV0) 25483-000-GPE-GXA-00131 0 Resume - Jon Mohs - Agate - Miscellaneous Buildings Resume Architectural 10/03/11 GAKG-00735 10/24/11
GEN-6 SY01 (REV0) SPECIAL INSPECTOR - SIGNET TESTING LABS INC - JEFF Special Inspector
542 GEN-6 (101003) 25483-000-GPE-GXA-00012 0 BOSQUE RESUME - GEN5 Resume PE 10/04/10 GAKG-00037 10/11/10 10/15/10 10/15/10 |Approved
GEN-6 SYO1 (REVO) SPECIAL INSPECTOR - JOHN DAMM RESUME - SENIOR Special Inspector
543 GEN-6 (101003) 25483-000-GPE-GXA-00013 0 ENGINEER - GEOTECHNICAL AND HYDRAULIC P Resumz PE 10/04/10 GAKG-00037 10/11/10 10/15/10 10/15/10 |Approved
ENGINEERING SERVICES - BECHTEL POWER CORP - GEN6
GEN-6 SYO1 (REVO) SPECIAL INSPECTOR - SAM HUI RESUME - SENIOR Special Inspector
544 GEN-6 25483-000-GPE-GXA-00014 0 PRINCIPAL ENGINEER HYDRAULICS AND HYDROLOGY - P P PE 10/04/10 GAKG-00037 10/11/10 10/15/10 10/15/10 |Approved
(101003) GEN6 Resume
GEN-6 SY01 (REV0) 0N : ) SPECIAL INSPECTOR - SIGNET TESTING LABS Special Inspector g
545 GEN-6 (101003) 25483-000-GPE-GXA-00015 0 QUALIFICATON MATRIX Qualification Matirx PE 10/04/10 GAKG-00037 10/11/10 10/15/10 10/15/10 |Approved
GEN-6 SYO1 (REVO) SPECIAL INSPECTOR - (GEOTECHNICAL RPE APPROVED Special Inspector
546 GEN-6 (101003) 25483-000-GPE-GXA-00016 BY CBO) MR. DON GERKEN, RPE/ RFE RESIDENT FIELD P Resum‘; PE 10/04/10 GAKG-00037 10/11/10 10/15/10 10/15/10 |Approved
ENGINEER (CIVIL ENGINEER)
547 GEN-6 GEN-6 FCIOL (REV2) |5 183 000-GPE-GXA-00025 2 [SPECIAL INSPECTOR - TREADWELL AND ROLLO - LORI | Special Inspector CIVIL 02/28/11 GAKG-00224 3111 3/2/11 3/2/11  |Approved
(110228) SIMPSON Resume
GEN-6 FCI01 (REV1) SPECIAL INSPECTOR - TREADWELL AND ROLLO - LORI Special Inspector 2nont Superseded | o Comments Rec'd and zipped with doc in
548 GEN-6 25483-000-GPE-GXA-00025 1 p P CIVIL 01/28/11 GAKG-00172 2/18/11 Superseded 2/28/11 by later - . pp.
(110128) SIMPSON Resume L. IW. Distributed to Foundation Pile 2/11/11
by REV2 revision
1/28/11 Superseded
U GEN-6 FCIO1 (REVO) 000 3 ] SPECIAL INSPECTOR - TREADWELL AND ROLLO - LORI Special Inspector ] Superseded CBO Comments Rec'd and zipped with doc in
549 GEN-6 (101208) 25483-000-GPE-GXA-00025 0 SIMPSON Resume CIVIL 12/08/10 GAKG-00099 12/29/10 by REVA 1/28/11 rk;)(ﬂl:itsr: IW. Distributed to Foundation Pile 1/4/11
GEN-6 FCI01 (REV2) SPECIAL INSPECTOR - TREADWELL AND ROLLO - Special Inspector
550 GEN-6 (110228) 25483-000-GPE-GXA-00026 2 CHRISTIAN DIVIS Resume CIVIL 02/28/11 GAKG-00224 3/1/11 3/2/11 3/2/11 Approved
GEN-6 FCI01 (REV1) SPECIAL INSPECTOR - TREADWELL AND ROLLO - Special Inspector 2nont Superseded | - 5omments Rec'd and zipped with doc in
551 GEN-6 (110128) 25483-000-GPE-GXA-00026 1 CHRISTIAN DIVIS Resume CIVIL 01/28/11 GAKG-00172 2/18/11 Superseded 2/28/11 by 'Ia'ter IW. Distributed to Foundation Pile 2/11/11
by REV2 revision
1/28/11 Superseded
GEN-6 FCIO1 (REVO) SPECIAL INSPECTOR - TREADWELL AND ROLLO - Special Inspector Superseded CBO Comments Rec'd and zipped with doc in
552 GEN-6 (101208) 25483-000-GPE-GXA-00026 O |CHRISTIAN DIVIS Resume CIVIL 12/08/10 GAKG-00099 12129710 by REV1 1/28/11 ;{/::f;: IW. Distributed to Foundation Pile 1/4/11
] GEN-6 FCIO1 (REV2) ) . : ) SPECIAL INSPECTOR - TREADWELL AND ROLLO - Special Inspector .
553 GEN-6 (110228) 25483-000-GPE-GXA-00027 2 KRISTEN LEASE Resume CIVIL 02/28/11 GAKG-00224 3/1/11 3/2/11 3/2/11 Approved
GEN-6 FCI01 (REV1) SPECIAL INSPECTOR - TREADWELL AND ROLLO - KRISTEN | Special Inspector 2nont Superseded | o Comments Rec'd and zipped with doc in
554 GEN-6 25483-000-GPE-GXA-00027 1 P P CIVIL 01/28/11 GAKG-00172 2/18/11 Superseded 2/28/11 by later - . pp.
(110128) LEASE Resume by REV2 revision IW. Distributed to Foundation Pile 2/11/11
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CEC No. 01-AFC-07C
RUSSELL CITY ENERGY CENTER
CBO SUBMITTALS LIST

25483-000-G02-GGG-00017-000 Project Address: 3862 Depot Road, Bechtel Job 25483
GEN2-0004 (REV 16) Hayward, CA 94545
SORT CcoC CBO Reference ) Responsible |Scheduled | Actual to | RPE e CBO SEe Tl CBO
Document Number Rev Document Title Document Type S Letter Approval Response [ Responsesto | Approval Comments
ORDER Number Number Discipline to CBO CBO Seal
Number Date Date Comments Date
1/28/11 Superseded
y GEN-6 FCI01 (REVO) 00 : ] SPECIAL INSPECTOR - TREADWELL AND ROLLO - KRISTEN | Special Inspector g Superseded CBO Comments Rec'd and zipped with doc in
555 GEN-6 (101208) 25483-000-GPE-GXA-00027 0 LEASE Resume CIVIL 12/08/10 GAKG-00099 12/29/10 by REVA 1/28/11 rbe{/iI:it;: IW. Distributed to Foundation Pile 1/4/11
GEN-6 FCI01 (REV2) SPECIAL INSPECTOR - TREADWELL AND ROLLO - Special Inspector
556 GEN-6 (110228) 25483-000-GPE-GXA-00028 2 NATHAN SHERWOOD Resume CIVIL 02/28/11 GAKG-00224 3/1/11 3/2/11 3/2/11 Approved
. 2/10/11 Superseded . . .
I GEN-6 FCI01 (REV1) 00 3 ] SPECIAL INSPECTOR - TREADWELL AND ROLLO - NATHAN | Special Inspector g CBO Comments Rec'd and zipped with doc in
557 GEN-6 (110128) 25483-000-GPE-GXA-00028 1 SHERWOOD Resume CIVIL 01/28/11 GAKG-00172 2/18/11 Superseded 2/28/11 by .Ia.ter IW. Distributed to Foundation Pile 2/11/11
by REV2 revision
1/28/11 Superseded
GEN-6 FCI01 (REVO0) SPECIAL INSPECTOR - TREADWELL AND ROLLO - NATHAN | Special Inspector Superseded CBO Comments Rec'd and zipped with doc in
558 GEN-6 (101208) 25483-000-GPE-GXA-00028 0 SHERWOOD Resume CIVIL 12/08/10 GAKG-00099 12/29/10 by REVA 1/28/11 rtg/il;t;: IW. Distributed to Foundation Pile 1/4/11
" GEN-6 FCIO1 (REV2) : . . } SPECIAL INSPECTOR - TREADWELL AND ROLLO - Special Inspector }
559 GEN-6 (110228) 25483-000-GPE-GXA-00029 2 RACHAEL SEVERN Resume CIVIL 02/28/11 GAKG-00224 3/1/11 3/2/11 3/2/11 Approved
560 GENG | GEN-6FCION (REVY) |opyen 00 cor a 00029 , |SPECIAL INSPECTOR - TREADWELL AND ROLLO - Special Inspector CIVIL 01/28/11 cAKG.00172 | 211811 Suzgfsl;(]e g o281 S”k‘;e::fedred CBO Comments Rec'd and zipped with doc in
(110128) RACHAEL SEVERN Resume P y_ ) IW. Distributed to Foundation Pile 2/11/11
by REV2 revision
1/28/11 Superseded
GEN-6 FCIO1 (REVO) 0N : ] SPECIAL INSPECTOR - TREADWELL AND ROLLO - Special Inspector g Superseded CBO Comments Rec'd and zipped with doc in
961 Gk (101208) 25483-000-GPE-GXA-00029 0 RACHAEL SEVERN Resume CiviL 12/08/10 GAKG-00099 12729110 by REV1 1/28/11 rtg/il:it;: IW. Distributed to Foundation Pile 1/4/11
562 GEN-6 GEN'ﬁ(lF lco'gzls()REVZ) 25483-000-GPE-GXA-00030 2 EEE(S:'OA,\"‘ INSPECTOR - TREADWELL AND ROLLO - ROMAN Spec";zs'l?;peecmr CIVIL 02/28/11 GAKG-00224 3111 312111 3/2/11  |Approved
: 2/10/11 Superseded , . ) )
563 GEN-6 GEN-6 FCI01 (REV1) 25483-000-GPE-GXA-00030 1 SPECIAL INSPECTOR - TREADWELL AND ROLLO - ROMAN | Special Inspector CIVIL 01/28/11 GAKG-00172 2/18/11 Superseded 2/28/11 by later CBO Qomments Rec'd anq 2|pped with doc in
(110128) NELSON Resume . IW. Distributed to Foundation Pile 2/11/11
by REV2 revision
1/28/11 Superseded
GEN-6 FCI01 (REVO0) SPECIAL INSPECTOR - TREADWELL AND ROLLO - ROMAN | Special Inspector Superseded CBO Comments Rec'd and zipped with doc in
564 GEN-6 (101208) 25483-000-GPE-GXA-00030 0 NELSON Resume CIVIL 12/08/10 GAKG-00099 12/29/10 by REVA 1/28/11 rtg/il;t;: IW. Distributed to Foundation Pile 1/4/11
" GEN-6 FCIO1 (REV2) : . : } SPECIAL INSPECTOR - TREADWELL AND ROLLO - Special Inspector }
565 GEN-6 (110228) 25483-000-GPE-GXA-00031 2 RONALD REINDL Resume CIVIL 02/28/11 GAKG-00224 3/1/11 3/2/11 3/2/11 Approved
GEN-6 FCI01 (REV1) SPECIAL INSPECTOR - TREADWELL AND ROLLO - RONALD | Special Inspector 2nont Superseded | 1o Comments Rec'd and zipped with doc in
566 GEN-6 25483-000-GPE-GXA-00031 1 P P CIVIL 01/28/11 GAKG-00172 2/18/11 Superseded 2/28/11 by later - . pp.
(110128) REINDL Resume L. IW. Distributed to Foundation Pile 2/11/11
by REV2 revision
1/28/11 Superseded
GEN-6 FCIO1 (REVO) 0N : ] SPECIAL INSPECTOR - TREADWELL AND ROLLO - RONALD | Special Inspector g Superseded CBO Comments Rec'd and zipped with doc in
567 GEN-6 (101208) 25483-000-GPE-GXA-00031 0 REINDL Resume CIVIL 12/08/10 GAKG-00099 12/29/10 by REVA 1/28/11 rt;):ﬂl:it;: IW. Distributed to Foundation Pile 1/4/11
’ GEN-6 FCIO1 (REV2) 000 : ] SPECIAL INSPECTOR - TREADWELL AND ROLLO - SARA Special Inspector :
568 GEN-6 (110228) 25483-000-GPE-GXA-00032 2 MAGALLON Resume CIVIL 02/28/11 GAKG-00224 3/1/11 3/2/11 3/2/11 Approved
GEN-6 FCI01 (REV1) SPECIAL INSPECTOR - TREADWELL AND ROLLO - SARA | Special Inspector 2nont Superseded | - 5omments Rec'd and zipped with doc in
569 GEN-6 (110128) 25483-000-GPE-GXA-00032 1 MAGALLON Resume CIVIL 01/28/11 GAKG-00172 2/18/11 Superseded 2/28/11 by .Ia'ter IW. Distributed to Foundation Pile 2/11/11
by REV2 revision
1/28/11 Superseded
GEN-6 FCIO1 (REVO) SPECIAL INSPECTOR - TREADWELL AND ROLLO - SARA Special Inspector Superseded CBO Comments Rec'd and zipped with doc in
570 GEN-6 (101208) 25483-000-GPE-GXA-00032 0 MAGALLON Resume CIVIL 12/08/10 GAKG-00099 12/29/10 by REVA 1/28/11 rt;);ilsit;er: IW. Distributed to Foundation Pile 1/4/11
571 GEN-6 GEN'6(1F 1(3(:;)218()REV2) 25483-000-GPE-GXA-00033 2 \fv%ELCF'éL INSPECTOR - TREADWELL AND ROLLO - STEVEN Specg;ﬂsmpeecmr CIvIL 02/28/11 GAKG-00224 31111 3/2/11 3/2/11  |Approved
GEN-6 FCI01 (REV1) SPECIAL INSPECTOR - TREADWELL AND ROLLO - STEVEN | Special Inspector 2nont Superseded | - Comments Rec'd and zipped with doc in
572 GEN-6 25483-000-GPE-GXA-00033 1 P P CIVIL 01/28/11 GAKG-00172 2/18/11 Superseded 2/28/11 by later - . pp.
(110128) WOLFE Resume by REV2 revision IW. Distributed to Foundation Pile 2/11/11
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25483-000-G02-GGG-00017-000
GEN2-0004 (REV 16)

Project Address: 3862 Depot Road,
Hayward, CA 94545

CEC No. 01-AFC-07C
RUSSELL CITY ENERGY CENTER
CBO SUBMITTALS LIST

Bechtel Job 25483

SORT CcoC CBO Reference ) Responsible |Scheduled | Actual to | RPE e CBO SEe Tl CBO
Document Number Rev Document Title Document Type S Letter Approval Response [ Responsesto | Approval Comments
ORDER Number Number Discipline to CBO CBO Seal
Number Date Date Comments Date
1/28/11 Superseded
y GEN-6 FCI01 (REVO) 00 : ] SPECIAL INSPECTOR - TREADWELL AND ROLLO - STEVEN | Special Inspector g Superseded CBO Comments Rec'd and zipped with doc in
573 GEN-6 (101208) 25483-000-GPE-GXA-00033 0 |WoLrE RSt CIVIL 12/08/10 GAKG-00099 |  12/29/10 by REV1 1/28/11 rbe)(/ II:It;: . Distributad to Foundation Pils 1/4/11
574 GEN-6 GEN-6 SY02 (REVO) |, 5483.000-GPE-GXA-00037 0 |SIGNET INSPECTOR QUALIFICATION MATRIX Special Inspector - PE 01/14/11 GAKG-00148 2/4/11 01/25/11 CBO Comments Received - zipped with
(110114) Resume document
] ) } . } Not being used as Special Inspector - No further
575 GEN-6 GEN-6 SY02 (REVO) 155483 000-GPE-GXA-00038 o |SPECIAL INSPECTOR - SIGNET TESTING LABS - MICHAEL | Special Inspector PE 01/14/11 GAKG-00148 214111 01/25/11 X X action necessary - (Per Don Gerken email) CBO
(110114) EVERSON RESUME Resume : . . ar)
Comments zipped with doc in IW and distributed
] } } . ) Not being used as Special Inspector - No further
576 GEN-6 GEN-6 SY02 (REVO) |, 5463.000-GPE-GXA-00039 o |SPECIAL INSPECTOR - SIGNET TESTING LABS - PAUL Special Inspector PE 01/14/11 GAKG-00148 214111 01/25/11 X x action necessary - (Per Don Gerken email) CBO
(110114) COLBY RESUME Resume : . . ar)
Comments zipped with doc in IW and distributed
] ) } . } Not being used as Special Inspector - No further
577 GEN-6 GEN-6 SYO2 (REV0) 155483 000-GPE-GXA-00040 o |SPECIAL INSPECTOR - SIGNET TESTING LABS - ROBERT | Special Inspector PE 01/14/11 GAKG-00148 214111 01/25/11 X X action necessary - (Per Don Gerken email) CBO
(110114) LEON RESUME Resume : . . ar)
Comments zipped with doc in IW and distributed
] ) } : ) Not being used as Special Inspector - No further
578 GEN-6 GEN-6 SY02 (REV0) |, 5453 000-GPE-GXA-00041 o |SPECIALINSPECTOR - SIGNET TESTING LABS - SCOTT | Special Inspector PE 01/14/11 GAKG-00148 214111 01/25/11 X x action necessary - (Per Don Gerken email) CBO
(110114) EDBERG RESUME Resume : . . al)
Comments zipped with doc in IW and distributed
] ) } . ) Signet Management - No Approval needed (Per
579 GEN-6 GEN-6 SY02 (REVO) 1,563 000-GPE-GXA-00042 o |SPECIALINSPECTOR - SIGNET TESTING LABS - TIMOTHY | Special Inspector PE 01/14/11 GAKG-00148 2/4/11 01/25/11 x x Don Gerken email) CBO Comments zipped with
(110114) RODRIGUEZ RESUME Resume . at)
doc in IW and distributed
] ) ) . ) Signet Management - No Approval needed (Per
580 GEN-6 GEN-6 SY02 (REVO) 1,563 000-GPE-GXA-00043 o [SPECIAL INSPECTOR - SIGNET TESTING LABS - WILLIAM | Special Inspector PE 01/14/11 GAKG-00148 2/4/11 01/25/11 x x Don Gerken email) CBO Comments zipped with
(110114) WAHBEH RESUME Resume . at)
doc in IW and distributed
581 GEN-6 GEN-6 SY03 (REVO0) 25483-000-GPE-GXA-00044 0 SPECIAL INSPECTOR (BECHTEL) - JESSICA BARRON - Special Inspector - PE 01/14/11 GAKG-00148 21411 01/26/11 CBO Comments Received - zipped with
(110114) RESUME Resume document
Being used as a "Junior Inspector" under the
] ) } . } supervision of a Senior Inspection as directed by
582 GEN-6 GEN-6 Y04 (REVO) 155483 000-GPE-GXA-00045 o |SPECIAL INSPECTOR - SIGNET TESTING LABS - DAVE Special Inspector PE 01/19/11 GAKG-00156 2/9/11 01/26/11 X x the CBO (per Don Gerken email) No approval
(110119) PERRY RESUME Resume - . )
needed - CBO Comments zipped with doc in IW
and distributed
GEN-6 SY09 (REV0) SPECIAL INSPECTOR - SIGNET TESTING LABS - Special Inspector
583 GEN-6 (110126) 25483-000-GPE-GXA-00047 0 |CHRISTOPHER WALTERS. RESUME sy PE 01/26/11 GAKG-00167 | 2/16/11 01/28/11 01/28/11 |Approved
GEN-6 SY09 (REVO0) e AL SPECIAL INSPECTOR - SIGNET TESTING LABS - Special Inspector ]
584 GEN-6 (110126) 25483-000-GPE-GXA-00048 0 | RED MANGRUM RESUME RSt PE 01/26/11 GAKG-00167 |  2/16/11 01/28/11 01/28/11 |Approved
GEN-6 SY09 (REV0) SPECIAL INSPECTOR - SIGNET TESTING LABS - Special Inspector
585 GEN-6 (110126) 25483-000-GPE-GXA-00049 0 | onN GILLESPIE RESUME oy PE 01/26/11 GAKG-00167 | 2/16/11 01/28/11 01/28/11 |Approved
GEN-6 SY09 (REVO0) e AL SPECIAL INSPECTOR - SIGNET TESTING LABS - Special Inspector ]
586 GEN-6 (110126) 25483-000-GPE-GXA-00050 0 | ILLIAM BOOTH RESUME RSt PE 01/26/11 GAKG-00167 |  2/16/11 01/28/11 01/28/11 |Approved
587 GEN-6 GEN-6 FCIO2 (REVO) |,5483.000-GPE-GXA-00053 o |SPECIAL INSPECTOR - TREADWELL AND ROLLO - KEYTON | Special Inspector PE 02/28/11 GAKG-00225 3111 3111 3111 |Approved
(110228) RODGERS Resume
GEN-6 FCI03 (REVO) e A SENIOR SPECIAL INSPECTOR - TREADWELL AND ROLLO - | Special Inspector ]
588 GEN-6 (110302) 25483-000-GPE-GXA-00054 1 | CHAEL HANDEL R PE 03/02/11 GAKG-00231 3/3/11 3/3/11 3/3111  |Approved
GEN-6 FCI02 (REVO) SPECIAL INSPECTOR - TREADWELL AND ROLLO - Special Inspector
589 GEN-6 (110228) 25483-000-GPE-GXA-00054 0 | CHAEL HANDEL i PE 02/28/11 GAKG-00225 3/1/11 3/2/11 3111  |Approved
GEN-6 SY10 (REVO) SPECIAL INSPECTOR - SIGNET TESTING LABS - DAVE Special Inspector
590 GEN-6 (110309) 25483-000-GPE-GXA-00056 0 |SENZLER RESUME RSt PE 3/9/11 GAKG-00240 |  3/30/11 3M11/11 31111 |Approved
591 GEN-6 GEN-6 NEO1 (REVO) 5453 000-GPE-GXA-00076 o |SPECIAL INSPECTOR - NOOTER ERIKSEN - TEERASAK Inspector Resume PE 5/2/11 GAKG-00333 |  5/23/11 5111/11 511111  |Approved
(110502) INTASAN
592 GEN-6 GEN-6 BSIO1 (REVO) |, 5453 000-GPE-GXA-00077 0 |Ron Cable - Bechtel Special Inspector Special Inspector PE 5/9/11 GAKG-00354 |  5/30/11 51111 CBO Comments Received - zipped with doc in
(110509) Resume IW - distributed to RE
593 GEN-6 GEN-6 BSIO1 (REVO) |, 5453 000-GPE-GXA-00078 0 |Andrew Scelfo - Bechtel Special Inspector Special Inspector PE 5/9/11 GAKG-00354 | 5/30/11 5/111/11 CBO Comments Received - zipped with doc in
(110509) Resume IW - distributed to RE
504 GEN-6 GEN"? 131\(;;; 1($EV°) 25483-000-GPE-GXA-00081 0 |SPECIAL INSPECTOR - SIGNET - HENRY LODEL - RESUME Spec:‘;'s':f;gzdor - 05/31/11 GAKG-00408 |  06/07/11 06/01/11 06/01/11  |Approved
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595 GEN-6 GEN_?1S1;;;1($EVO) 25483-000-GPE-GXA-00082 0 EEESQI{ INSPECTOR - SIGNET - HENRY LODEL - ICC Special Inspector 05/31/11 GAKG-00408 06/07/11 06/01/11 06/01/11  [Approved
GEN-6 SY12 (REVO0) . . . .
596 GEN-6 (110808) 25483-000-GPE-GXA-00105 0 Signet - Special Inspector - Michael Bell Master - Earthwork Special Inspector 08/08/11 GAKG-00573 08/29/11 8/9/11 8/9/11 Approved
GEN-6 SY12 (REVO0) ) ) o )
597 GEN-6 (110808) 25483-000-GPE-GXA-00106 0 Signet - Special Inspector - Seth Fitzgibbon - Earthwork Special Inspector 08/08/11 GAKG-00573 08/29/11 8/9/11 8/9/11 Approved
508 GEN-6 GEN-6 SY12 (REV0) 155463 000-GPE-GXA-00107 o |Signet- Special Inspector - William Tonkovich - Reinforced Special Inspector 08/08/11 GAKG-00573 |  08/29/11 8/9/11 8/9111  |Approved
(110808) Concrete
GEN-6 AG01 (REV0) Special Inspector Resume - Brandon Franklin, Signet, Agate - Special Inspector Superseded
599 GEN-6 25483-000-GPE-GXA-00109 o [SPecal insp ur »Slgnet, Ag Resume P P 08/18/11 GAKG-00595 9/8/11 X X by later |Superseded by later revision
(110818) Admin/Warehouse Building Resume revision
GEN-6 AG01 (REV1) Special Inspector Resume - Brandon Franklin, Signet, Agate - Special Inspector Superseded CBO Comments Received - zipped with
600 GEN-6 25483-000-GPE-GXA-00109 o [SPecal insp ur »Slgnet, Ag Resume P P 8/30/2011 GAKG-00619 |  9/20/11 9/9/11 9/16/11 by later pp
(110830) Admin/Warehouse Building Resume revision document
601 GEN-6 GEN-6 AGOL (REV2) 1,503 000-GPE-GXA-00109 o [Special Inspector Resume - Brandon Franklin, Signet, Agate Resume  |oPecial Inspector 09/16/11 GAKG-00679 | 10/7/11 Response Submitted to CBO
(110916) Admin/Warehouse Building Resume
GEN-6 AG01 (REV0) Special Inspector Resume - David Perry, Signet, Agate - Special Inspector Superseded
602 GEN-6 25483-000-GPE-GXA-00110 o [SPecal insp um ¥, Signet, Ag Resume P P 08/18/11 GAKG-00595 9/8/11 X X by later |Superseded by later revision
(110818) Admin/Warehouse Building Resume revision
603 GEN-6 GEN-6 AG01 (REV1) 25483-000-GPE-GXA-00110 0 Speglal Inspector Res_ume - David Perry, Signet, Agate - Resume Special Inspector 8/30/2011 GAKG-00619 9/20/11 9/9/11 N . CBO Comments Received - zipped with
(110830) Admin/Warehouse Building Resume document
Removed from package per Response to
: ’ ; : comments - "Mr. Perry's resume has been
604 GEN-6 25483-000-GRE-GXA-00110 [} . o Resume 09/16/11 GAKG-00679 106/72% removed and he will serve as an observer
while accompanied by a senior staff
member."
GEN-6 AG01 (REVO0) Special Inspector Resume - Gordon Chin, Signet, Agate - Special Inspector Superseded
605 GEN-6 25483-000-GPE-GXA-00111 o [PReca nsp o » SlneL Ag Resume P P 08/18/11 GAKG-00595 9/8/11 x X by later  |Superseded by later revision
(110818) Admin/Warehouse Building Resume revision
GEN-6 AG01 (REV1) Special Inspector Resume - Gordon Chin, Signet, Agate - Special Inspector Superseded CBO Comments Received - zipped with
606 GEN-6 25483-000-GPE-GXA-00111 o [PReca nsp o - Slgnet Ag Resume P P 8/30/2011 GAKG-00619 |  9/20/11 9/9/11 916/11 by later PP
(110830) Admin/Warehouse Building Resume revision document
607 GEN-6 GEN-6 AGOL (REV2) |55 153 100-GPE-GXA-00111 o |Special Inspector Resume - Gordon Chin, Signet, Agate - Resume Special Inspector 09/16/11 GAKG-00679 |  10/7/11 Response Submitted to CBO
(110916) Admin/Warehouse Building Resume
GEN-6 AG01 (REVO0) Special Inspector Resume - Jeff Bosque, Signet, Agate - Special Inspector Superseded
608 GEN-6 25483-000-GPE-GXA-00112 A P um que, Signet, Ag Resume P p 08/18/11 GAKG-00595 9/8/11 X X by later |Superseded by later revision
(110818) Admin/Warehouse Building Resume revision
GEN-6 AG01 (REV1) Special Inspector Resume - Jeff Bosque, Signet, Agate - Special Inspector Superseded CBO Comments Received - zipped with
609 GEN-6 25483-000-GPE-GXA-00112 o [PReca nsp u que. ignet, Ad Resume P P 8/30/2011 GAKG-00619 |  9/20/11 9/9/11 916/11 by later PP
(110830) Admin/Warehouse Building Resume revision document
610 GEN-6 GEN-6 AGOL (REV2) 1,563 000-GPE-GXA-00112 o [Special Inspector Resume - Jeff Bosque, Signet, Agate - Resume  |oPecial Inspector 09/16/11 GAKG-00679 |  10/7/11 Response Submitted to CBO
(110916) Admin/Warehouse Building Resume
GEN-6 AGO1 (REVO) Special Inspector Resume - John Gillespie, Signet, Agate - Special Inspector Superseded
611 GEN-6 25483-000-GPE-GXA-00113 I P un pie, signet, Ag Resume P p 08/18/11 GAKG-00595 9/8/11 X X by later |Superseded by later revision
(110818) Admin/Warehouse Building Resume revision
GEN-6 AG01 (REV1) Special Inspector Resume - John Gillespie, Signet, Agate - Special Inspector Superseded CBO Comments Received - zipped with
612 GEN-6 25483-000-GPE-GXA-00113 I P un pie, signet, Ag Resume P p 8/30/2011 GAKG-00619 | 9/20/11 9/9/11 9/16/11 by later pp
(110830) Admin/Warehouse Building Resume revision document
613 GEN-6 GEN-6 AGOL (REV2) |, 153 100-GPE-GXA-00113 o |Special Inspector Resume - John Gillespie, Signet, Agate - Resume Special Inspector 09/16/11 GAKG-00679 |  10/7/11 Response Submitted to CBO
(110916) Admin/Warehouse Building Resume
614 GEN-6 GEN-6 AGO1 (REVO) 155483 000-GPE-GXA-00114 o [Special Inspector Resume - Michael Everson, Signet, Agate - Resume Special Inspector 08/18/11 GAKG-00595 9/8/11 X X Not  *I\ot Reviewed
(110818) Admin/Warehouse Building Resume Reviewed
GEN-6 AG01 (REV0) Special Inspector Resume - Michael Johnson, Signet, Agate - Special Inspector Superseded
615 GEN-6 25483-000-GPE-GXA-00115 o [SPecal insp um »Slgnet, Ag Resume P P 08/18/11 GAKG-00595 9/8/11 X X by later |Superseded by later revision
(110818) Admin/Warehouse Building Resume revision
GEN-6 AG01 (REV1) Special Inspector Resume - Michael Johnson, Signet, Agate - Special Inspector Superseded CBO Comments Received - zipped with
616 GEN-6 25483-000-GPE-GXA-00115 o [SPecal insp um »Slgnet, Ag Resume P P 8/30/2011 GAKG-00619 |  9/20/11 9/9/11 9/16/11 by later pp
(110830) Admin/Warehouse Building Resume revision document
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617 GEN-6 GEN-6 AGOL (REV2) 1,565 000-GPE-GXA-00115 o [Special Inspector Resume - Michael Johnson, Signet, Agate Resume  |oPecial Inspector 09/16/11 GAKG-00679 | 10/7/11 Response Submitted to CBO
(110916) Admin/Warehouse Building Resume
618 ceN- | CENGACO!REVO) 55483 000-GPE-GXA-00116 o  [Special Inspector Resume - Timothy Rodriguez, Signet, Agate - Resume | SPecial Inspector 08/18/11 GAKG-00595 |  9/8/11 x X ot |Not Reviewed
(110818) Admin/Warehouse Building Resume Reviewed
GEN-6 AG01 (REVO) Special Inspector Resume - William Tonkovich, Signet, Agate - Special Inspector Superseded
619 GEN-6 25483-000-GPE-GXA-00117 o [peca nsp it - Slgnet Ag Resume P P 08/18/11 GAKG-00595 9/8/11 x X by later  |Superseded by later revision
(110818) Admin/Warehouse Building Resume revision
GEN-6 AG01 (REV1) Special Inspector Resume - William Tonkovich, Signet, Agate - Special Inspector Superseded CBO Comments Received - zipped with
620 GEN-6 25483-000-GPE-GXA-00117 o [Ppeca nsp U - SIgnet Ag Resume P P 8/30/2011 GAKG-00619 |  9/20/11 9/9/11 916/11 by later i
(110830) Admin/Warehouse Building Resume revision document
621 GEN-6 GEN-6 AGOL (REV2) |55 153 000-GPE-GXA-00117 o |Special Inspector Resume - William Tonkovich, Signet, Resume Special Inspector 09/16/11 GAKG-00679 |  10/7/11 Response Submitted to CBO
(110916) Agate - Admin/Warehouse Building Resume
622 GEN-6 GEN-6 AGO1 (REVO) 155483 000-GPE-GXA-00118 o [Special Inspector Resume -Wililam Wahbeh, Signet, Agate - Resume Special Inspector 08/18/11 GAKG-00595 9/8/11 X X Not I\ ot Reviewed
(110818) Admin/Warehouse Building Resume Reviewed
GEN-6 AG01 (REV0) Special Inspector Resume - Zantino Ochoa, Signet, Agate - Special Inspector Superseded
623 GEN-6 25483-000-GPE-GXA-00119 o [SPecal insp ur »Slgnel, Ag Resume P P 08/18/11 GAKG-00595 9/8/11 X X by later |Superseded by later revision
(110818) Admin/Warehouse Building Resume revision
GEN-6 AG01 (REV1) Special Inspector Resume - Zantino Ochoa, Signet, Agate - Special Inspector Superseded CBO Comments Received - zipped with
624 GEN-6 25483-000-GPE-GXA-00119 o [SPecal nsp ur »Slgnet, Ag Resume P p 8/30/2011 GAKG-00619 |  9/20/11 9/9/11 9/16/11 by later pp
(110830) Admin/Warehouse Building Resume revision document
625 GEN-6 GEN-6 AGOL (REV2) |55 153 00-GPE-GXA-00119 o |Special Inspector Resume - Zantino Ochoa, Signet, Agate - Resume Special Inspector 09/16/11 GAKG-00679 |  10/7/11 Response Submitted to CBO
(110916) Admin/Warehouse Building Resume
GEN-6 GQO1 (REV0) Statement of
626 GEN-6 (110302) 25483-000-GQM-GCE-00001 0 STATEMENT OF REQUIRED SPECIAL INSPECTIONS Required Special 03/02/11 X GAKG-00232 3/23/11 31711 31711 Approved
Ins; tions
Fire Protection Superseded . : o ;
627 MECH-1 MECHQ 100a°265§REV3) 25483-000-30R-M82G-00001 2 |FIRE PROTECTION HAZARDS EVALUATION PLAN Plan Mechanical 04/25/11 | BB | GAKG-00319 |  5/16/11 5/19/11 6/24/11 by later dcgcmmems Received - zipped only with this main
revision
Fire Protection Superseded . . . . .
L MECH-1 0006 (REV4) 00 ] } Response to Plan Check Comments - FIRE PROTECTION . ] Comments Received - zipped only with this main
628 MECH-1 (110624) 25483-000-30R-M82G-00001 2 HAZARDS EVALUATION PLAN Plan Mechanical 06/24/11 BB GAKG-00481 6/30/11 6/30/11 712711 rbS);iI:itgr: doc
Fire Protection
MECH-1 0006 (REV5) Response to Plan Check Comments FIRE PROTECTION Plan ) Comments Received - zipped with Documents in
629 MECH-1 (110727) 25483-000-30R-M82G-00001 2 HAZARDS EVALUATION PLAN REFERENCE Mechanical 07/27/11 BB GAKG-00549 8/17/11 8/23/11 W
DOCUMENT
CBO response recd 2/18/11 zipped with doc in
W
. i Included along w/document Response to Plan
Fire Protection
MECH-1 0006 (REV1) Plan 2/18/2011 Superseded |Check
630 MECH-1 110125) 25483-000-30R-M82G-00001 1 FIRE PROTECTION HAZARDS EVALUATION PLAN REFERENCE Mechanical 01/25/11 GAKG-00165 2/15/11 Superseded 3/15/11 by later |Comments, Rev A of Fire Protection Hazards
( DOCUMENT by REV2 revision |Evaluation
Plan doc, 4 Attmts:25483-000-P1-0090-00001,
25483-000-P1-0090-00001, 25483-000-P1-0090-
00001,
25483-000-A2-8190-00001
CBO Comments Rec'd and zipped with doc in
Fire Protection Superseded IW. Copy given to Bruce 3/24/11 Attmts:25483-
MECH-1 0006 (REV2) Plan . 000-P1-0090-00001,
631 MECH-1 (110315) 25483-000-30R-M82G-00001 1 FIRE PROTECTION HAZARDS EVALUATION PLAN REFERENCE Mechanical 03/15/11 GAKG-00246 4/5/11 3/24/11 4/25/11 ,i):,il:it:r: 25483-000-P1-0090-00001, 25483-000-P1-0090-
DOCUMENT 00001,
25483-000-A2-8190-00001
Fire Protection Comments for Fire Review RCEC included in IW
MECH-1 0006 (REVO0) Plan Superseded [25483-000-30R-M82G-00001 zip file
632 MECH-1 25483-000-30R-M82G-00001 0 FIRE PROTECTION HAZARDS EVALUATION PLAN Mechanical 10/04/10 GAKG-00035 10/18/10 10/26/10 1/25/11 by later |Amended Comments for Fire Review RCEC
(101004) REFERENCE . . . .
Superseded revision  |included in IW 25483-000-30R-M82G-00001 zip
DOCUMENT )
by REV1 file
633 MECH-1 25483-000-3DR-M10-00001 MECHANICAL DESIGN CRITERIA Mechanical 2010, Q4

25483-000-G02-GGG-00017.xls

Page 29 of 69



CEC No. 01-AFC-07C
RUSSELL CITY ENERGY CENTER
CBO SUBMITTALS LIST

25483-000-G02-GGG-00017-000 Project Address: 3862 Depot Road, Bechtel Job 25483
GEN2-0004 (REV 16) Hayward, CA 94545
SORT CcoC CBO Reference ) Responsible |Scheduled | Actual to | RPE e CBO SEe Tl CBO
Document Number Rev Document Title Document Type S Letter Approval Response [ Responsesto | Approval Comments
ORDER Number Number Discipline to CBO CBO Seal
Number Date Date Comments Date
MECH-1 3PS01 (REVO0) Technical Specification for Internal and External Coatings of Specification
634 MECH-1 25483-000-3PS-NX00-00002 1 p ; -~ 9 Reference Plant Design 04/22/11 GAKG-00317 5/13/11 5/10/11 5/10/11  |Reviewed for Reference Only
(110422) Above and Below Ground Pipes and Fittings Document
MECH-1 0006 (REV3) Fire Protection Superseded
635 MECH-1 (110425) 25483-000-A1-8110-00001 0  |Administration/Warehouse Building Conceptual Plans Plan Mechanical 04/25/11 BB GAKG-00319 5/16/11 5/19/11 X by later |Comments Received
revision
MECH-1 0006 (REV3) Administration/Warehouse Building Conceptual Elevations and Fire Protection Superseded
636 MECH-1 (110425) 25483-000-A2-8190-00001 0 Sections 9 P Plan Mechanical 04/25/11 BB GAKG-00319 5/16/11 5/19/11 X by later |Comments Received
revision
637 MECH-1 MECH_1M8501011) (REVO) 25483-000-M0C-PF-00002 0 Fire Protection (PF): A/G Line sizing and Main Fire Pump Sizing Calculation Mechanical 05/11/11 BB GAKG-00363 6/1/11 5/19/11 5/19/11  |Approved
Package being resubmitted (same document
superseded superseded .
MECH-1 MOCO1 (REV1) by MECH-1 by MECH-1 revision) per the request of Lowell Brown. Ref.
638 MECH-1 25483-000-M0C-PF-00002 0 Fire Protection (PF): A/G Line sizing and Main Fire Pump Sizing Calculation Mechanical 06/13/11 BB GAKG-00439 7/4/11 Y X ¥ Docs include Hydrant Allocation Table; Clow 860
(110613) P401 (REV4) P401 (REV4) ’
Flow Loss Test; 850/865 Wet Barrel Hydrant
110617) 110617)
Flow Test
639 MECH-1 | MECH-1P401 (REVA) 1,563 000-M0C-PF-00002 o |Response to Plan Check Comments - Fire Protection: AG Line Calculation Plant Design 06/17/11 | BB | GAKG-461 7/8/11 6/20/11 6/20/11  |Approved
(110617) Sizing and Main Fire Pump Sizing
MECH-1 0018 (Rev0) P&ID
640 MECH-1 (110317) 25483-000-M6- PG-00002 0 P&ID- Service Gas System REFERENCE Mechanical 03/17/11 GAKG-00248 477111 4/4/11 4/4/11 Reviewed for Reference Only
DOCUMENT
MECH-1 0018 (Rev0) PaD
641 MECH-1 110317 25483-000-M6- PG-00003 0 [P&ID- Service Gas System REFERENCE Mechanical 03/17/11 GAKG-00248 47111 4/4/11 4/4/11 Reviewed for Reference Only
( ) DOCUMENT
MECH-1 0018 (Rev0) P&ID
642 MECH-1 25483-000-M6- PG-00004 0 [P&ID- Service Gas System REFERENCE Mechanical 03/17/11 GAKG-00248 47111 4/4/11 4/4/11 Reviewed for Reference Only
(110317)
DOCUMENT
P&ID
643 MECH-1 MECH-1 0005 (REV3) 25483-000-M6-AB-00001 4 P&ID MAIN STEAM SYSTEM (HP Steam) AND HOT REHEAT REFERENCE Mechanical 09/26/11 GAKG-00719 10/17/11 10/18/11 10/18/11 |Reviewed for Reference
(110926) STEAM SYSTEM
DOCUMENT
P&ID
644 MECH-1 MECH-1 0005 (REV2) 25483-000-M6-AB-00001 3 P&ID MAIN STEAM SYSTEM (HP Steam) AND HOT REHEAT REFERENCE Mechanical 06/22/11 GAKG-00471 7113/11 711111 X 7/11/11  |Reviewed for Referenced
(110622) STEAM SYSTEM
DOCUMENT
P&ID
645 MECH-1 MECH-1 0005 (REV1) 25483-000-M6-AB-00001 1 P&ID MAIN STEAM SYSTEM (HP Steam) AND HOT REHEAT REFERENCE Mechanical 11/22/10 GAKG-00068 12/13/10 12/13/10 X 12/13/10 |Reviewed for Referenced Only
(101122) STEAM SYSTEM
DOCUMENT
MECH-1 0005 (REVO0) P&ID
646 MECH-1 25483-000-M6-AB-00001 0 |P&ID - STEAM SYSTEM REFERENCE Mechanical 09/30/10 GAKG-00034 10/14/10 10/15/10 X 10/15/10 |Reviewed for Referenced Only
(100930)
DOCUMENT
P&ID
647 MECH-1 MECH-1 0005 (REV3) 25483-000-M6-AB-00002 4 P&ID MAIN STEAM SYSTEM (LP Steam) AND CONTROL REFERENCE Mechanical 09/26/11 GAKG-00719 10/17/11 10/18/11 10/18/11 |Reviewed for Reference
(110926) VALVE DRAINS
DOCUMENT
P&ID
648 MECH-1 MECH-1 0005 (REV2) 25483-000-M6-AB-00002 3 P&ID MAIN STEAM SYSTEM (LP Steam) AND CONTROL REFERENCE Mechanical 06/22/11 GAKG-00471 711311 711111 X 7/11/11  |Reviewed for Referenced
(110622) VALVE DRAINS
DOCUMENT
P&ID
649 MECH-1 MECH-1 0005 (REV1) 25483-000-M6-AB-00002 1 P&ID MAIN STEAM SYSTEM (LP Steam) AND CONTROL REFERENCE Mechanical 11/22/10 GAKG-00068 12/13/10 12/13/10 X 12/13/10 |Reviewed for Referenced Only
(101122) VALVE DRAINS
DOCUMENT
MECH-1 0005 (REVO0) P&ID
650 MECH-1 (100930) 25483-000-M6-AB-00002 0 |P&ID - STEAM SYSTEM REFERENCE Mechanical 09/30/10 GAKG-00034 10/14/10 10/15/10 X 10/15/10 |Reviewed for Referenced Only
DOCUMENT
MECH-1 0005 (REV3) P&ID
651 MECH-1 (110926) 25483-000-M6-AB-00003 4 P&ID MAIN STEAM SYSTEM (STEAM TURBINE) REFERENCE Mechanical 09/26/11 GAKG-00719 10/17/11 10/18/11 10/18/11 ([Reviewed for Reference
DOCUMENT
MECH-1 0005 (REV2) P&ID
652 MECH-1 (110622) 25483-000-M6-AB-00003 3  |P&ID MAIN STEAM SYSTEM (STEAM TURBINE) REFERENCE Mechanical 06/22/11 GAKG-00471 711311 711111 X 7/11/11  |Reviewed for Referenced
DOCUMENT
MECH-1 0005 (REV1) P&ID
653 MECH-1 (101122) 25483-000-M6-AB-00003 1 P&ID MAIN STEAM SYSTEM (STEAM TURBINE) REFERENCE Mechanical 11/22/10 GAKG-00068 12/13/10 12/13/10 X 12/13/10 |Reviewed for Referenced Only
DOCUMENT
MECH-1 0005 (REVO0) P&ID
654 MECH-1 (100930) 25483-000-M6-AB-00003 0 |P&ID - STEAM SYSTEM REFERENCE Mechanical 09/30/10 GAKG-00034 10/14/10 10/15/10 X 10/15/10 |Reviewed for Referenced Only
DOCUMENT
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25483-000-G02-GGG-00017-000

GEN2-0004 (REV 16)

Project Address: 3862 Depot Road,

Hayward, CA 94545

CEC No. 01-AFC-07C
RUSSELL CITY ENERGY CENTER
CBO SUBMITTALS LIST

Bechtel Job 25483

SORT CcoC CBO Reference ) Responsible |Scheduled | Actual to | RPE e CBO SEe Tl CBO
Document Number Rev Document Title Document Type S Letter Approval Response [ Responsesto | Approval Comments
ORDER Number Number Discipline to CBO CBO Seal
Number Date Date Comments Date
MECH-1 0005 (REV3) P&ID
655 MECH-1 25483-000-M6-AB-00004 4 |P&ID MAIN STEAM SYSTEM (COLD REHEAT & IP STEAM) REFERENCE Mechanical 09/26/11 GAKG-00719 10/17/11 10/18/11 10/18/11 |Reviewed for Reference
(110926) DOCUMENT
MECH-1 0005 (REV2) P&ID
656 MECH-1 25483-000-M6-AB-00004 3 |P&ID MAIN STEAM SYSTEM (COLD REHEAT & IP STEAM) REFERENCE Mechanical 06/22/11 GAKG-00471 7/113/11 7111/11 X 7/11/11  |Reviewed for Referenced
(110622) DOCUMENT
MECH-1 0005 (REV1) P&ID
657 MECH-1 25483-000-M6-AB-00004 1 P&ID MAIN STEAM SYSTEM (COLD REHEAT & IP STEAM) REFERENCE Mechanical 11/22/10 GAKG-00068 12/13/10 12/13/10 X 12/13/10 |Reviewed for Referenced Only
(101122) DOCUMENT
MECH-1 0005 (REV0) P&ID
658 MECH-1 25483-000-M6-AB-00004 0 |P&ID - STEAM SYSTEM REFERENCE Mechanical 09/30/10 GAKG-00034 10/14/10 10/15/10 X 10/15/10 |Reviewed for Referenced Only
(100930) DOCUMENT
MECH-1 0005 (REV3) P&ID
659 MECH-1 25483-000-M6-AB-00005 4 P&ID MAIN STEAM SYSTEM (HP & HRH STEAM BYPASS) REFERENCE Mechanical 09/26/11 GAKG-00719 10/17/11 10/18/11 10/18/11 |Reviewed for Reference
(110926) DOCUMENT
MECH-1 0005 (REV2) P&ID
660 MECH-1 25483-000-M6-AB-00005 3 |P&ID MAIN STEAM SYSTEM (HP & HRH STEAM BYPASS) REFERENCE Mechanical 06/22/11 GAKG-00471 711311 711111 X 7/11/11  |Reviewed for Referenced
(110622) DOCUMENT
MECH-1 0005 (REV1) P&ID
661 MECH-1 25483-000-M6-AB-00005 1 P&ID MAIN STEAM SYSTEM (HP & HRH STEAM BYPASS) REFERENCE Mechanical 11/22/10 GAKG-00068 12/13/10 12/13/10 X 12/13/10 |Reviewed for Referenced Only
(101122) DOCUMENT
MECH-1 0005 (REV0) P&ID
662 MECH-1 25483-000-M6-AB-00005 0 |P&ID - STEAM SYSTEM REFERENCE Mechanical 09/30/10 GAKG-00034 10/14/10 10/15/10 X 10/15/10 |Reviewed for Referenced Only
(100930) DOCUMENT
MECH-1 0005 (REV3) P&ID
663 MECH-1 25483-000-M6-AB-00006 4 P&ID - MAIN STEAM SYSTEM (LP STEAM BYPASS) REFERENCE Mechanical 09/26/11 GAKG-00719 10/17/11 10/18/11 10/18/11 |Reviewed for Reference
(110926) DOCUMENT
MECH-1 0005 (REV2) P&ID
664 MECH-1 25483-000-M6-AB-00006 3  |P&ID - MAIN STEAM SYSTEM (LP STEAM BYPASS) REFERENCE Mechanical 06/22/11 GAKG-00471 7113111 7111/11 X 7/11/11  |Reviewed for Referenced
(110622) DOCUMENT
MECH-1 0005 (REV1) P&ID
665 MECH-1 25483-000-M6-AB-00006 1 P&ID - MAIN STEAM SYSTEM (LP STEAM BYPASS) REFERENCE Mechanical 11/22/10 GAKG-00068 12/13/10 12/13/10 X 12/13/10 |Reviewed for Referenced Only
(101122) DOCUMENT
MECH-1 0005 (REV0) P&ID
666 MECH-1 25483-000-M6-AB-00006 0 |P&ID - STEAM SYSTEM REFERENCE Mechanical 09/30/10 GAKG-00034 10/14/10 10/15/10 X 10/15/10 |Reviewed for Referenced Only
(100930) DOCUMENT
MECH-1 0010 (REV3) P&ID
667 MECH-1 25483-000-M6-AD-00001 2 |P&ID - CONDENSATE SYSTEM REFERENCE Mechanical 09/30/11 GAKG-00729 10/21/11 10/18/11 10/18/11 |Reviewed for Reference
(110930) DOCUMENT
MECH-1 0010 (REV2) P&ID
668 MECH-1 25483-000-M6-AD-00001 1 P&ID - CONDENSATE SYSTEM REFERENCE Mechanical 06/17/11 GAKG-00460 718/11 7/5/11 X 7/5/11 Reviewed for Reference
(110617) DOCUMENT
MECH-1 0001 (REV0) P&ID
(100907) . 9/7/2010 .
669 MECH-1 25483-000-M6-AD-00001 0 |P&ID - CONDENSATE SYSTEM REFERENCE Mechanical GAKG-00017 11/25/10 11/19/10 11/19/10 |Reviewed for Referenced Only
MECH-1 0010 (REV0) DOCUMENT 11/04/10
(101104)
MECH-1 0010 (REV3) P&ID
670 MECH-1 25483-000-M6-AD-00002 2 P&ID - CONDENSATE SYSTEM REFERENCE Mechanical 09/30/11 GAKG-00729 10/21/11 10/18/11 10/18/11 |Reviewed for Reference
(110930) DOCUMENT
MECH-1 0010 (REV2) P&ID
671 MECH-1 25483-000-M6-AD-00002 1 P&ID - CONDENSATE SYSTEM REFERENCE Mechanical 06/17/11 GAKG-00460 7/8/11 7/5/11 X 7/5/11 Reviewed for Reference
(110617) DOCUMENT
MECH-1 0001 (REV0) P&ID
(100907) . 9/7/2010 .
672 MECH-1 25483-000-M6-AD-00002 0 |P&ID - CONDENSATE SYSTEM REFERENCE Mechanical GAKG-00017 11/25/10 11/19/10 11/19/10 |Reviewed for Referenced Only
MECH-1 0010 (REVO) DOCUMENT 11/04/10
(101104)
MECH-1 0010 (REV3) P&ID
673 MECH-1 25483-000-M6-AD-00003 2 P&ID - CONDENSATE SYSTEM REFERENCE Mechanical 09/30/11 GAKG-00729 10/21/11 10/18/11 10/18/11 |Reviewed for Reference
(110930) DOCUMENT
MECH-1 0010 (REV2) P&ID
674 MECH-1 (110617) 25483-000-M6-AD-00003 1 P&ID - CONDENSATE SYSTEM REFERENCE Mechanical 06/17/11 GAKG-00460 7/8/11 7/5/11 X 7/5/11 Reviewed for Reference
DOCUMENT
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CEC No. 01-AFC-07C
RUSSELL CITY ENERGY CENTER
CBO SUBMITTALS LIST

25483-000-G02-GGG-00017-000 Project Address: 3862 Depot Road, Bechtel Job 25483
GEN2-0004 (REV 16) Hayward, CA 94545
SORT CcoC CBO Reference ) Responsible |Scheduled | Actual to | RPE e CBO SEe Tl CBO
Document Number Rev Document Title Document Type S Letter Approval Response [ Responsesto | Approval Comments
ORDER Number Number Discipline to CBO CBO Seal
Number Date Date Comments Date
MECH-1 0001 (REVO0)
(100907) P&ID 9/7/2010
675 MECH-1 25483-000-M6-AD-00003 0 |P&ID - CONDENSATE SYSTEM REFERENCE Mechanical GAKG-00017 11/25/10 11/19/10 11/19/10 |Reviewed for Referenced Only
MECH-1 0010 (REVO) 11/04/10
DOCUMENT
(101104)
MECH-1 0010 (REV3) P&ID
676 MECH-1 25483-000-M6-AD-00004 2 P&ID - CONDENSATE SYSTEM REFERENCE Mechanical 09/30/11 GAKG-00729 10/21/11 10/18/11 10/18/11 |Reviewed for Reference
(110930)
DOCUMENT
MECH-1 0010 (REV2) P&ID
677 MECH-1 (110617) 25483-000-M6-AD-00004 1 P&ID - CONDENSATE SYSTEM REFERENCE Mechanical 06/17/11 GAKG-00460 7/8/11 7/5111 X 7/5/111 Reviewed for Reference
DOCUMENT
MECH-1 0001 (REVO0)
(100907) P&ID 9/7/2010
678 MECH-1 25483-000-M6-AD-00004 0 |P&ID- CONDENSATE SYSTEM REFERENCE Mechanical GAKG-00017 11/25/10 11/19/10 11/19/10 |Reviewed for Referenced Only
MECH-1 0010 (REVO) 11/04/10
DOCUMENT
(101104)
MECH-1 0011 (REV3) P&ID
679 MECH-1 25483-000-M6-AE-00001 3 P&ID - CONDENSATE SYSTEM REFERENCE Mechanical 09/26/11 GAKG-00717 10/17/11 10/18/11 10/18/11 |Reviewed for Reference
(110926)
DOCUMENT
MECH-1 0011 (REV2) P&ID
680 MECH-1 (110602) 25483-000-M6-AE-00001 2  |P&ID - CONDENSATE SYSTEM REFERENCE Mechanical 06/02/11 GAKG-00418 6/23/11 6/21/11 X 6/21/11  |Reviewed for Reference
DOCUMENT
MECH-1 0011 (REV1) P&ID Superseded
681 MECH-1 (110106) 25483-000-M6-AE-00001 1 P&ID - CONDENSATE SYSTEM REFERENCE Mechanical 01/06/11 GAKG-00128 1/27/11 1/21/11 6/2/11 by later |CBO Comment Sheet zipped with doc in IW
DOCUMENT revision
MECHHOOOOQO(;?gREVO) P&ID 9/7/2010 11719710
682 MECH-1 25483-000-M6-AE-00001 0 |P&ID - CONDENSATE SYSTEM REFERENCE Mechanical GAKG-00018 [111/25/10 | Superseded X 11/19/10 |Reviewed for Referenced Only
MECH-1 0011 (REVO) 11/04/10
DOCUMENT by REV 1
(101104)
MECH-1 0011 (REV3) P&ID
683 MECH-1 25483-000-M6-AE-00002 3 P&ID - CONDENSATE SYSTEM REFERENCE Mechanical 09/26/11 GAKG-00717 10/17/11 10/18/11 10/18/11 |Reviewed for Reference
(110926)
DOCUMENT
MECH-1 0011 (REV2) P&ID
684 MECH-1 (110602) 25483-000-M6-AE-00002 2  |P&ID - CONDENSATE SYSTEM REFERENCE Mechanical 06/02/11 GAKG-00418 6/23/11 6/21/11 X 6/21/11  |Reviewed for Reference
DOCUMENT
MECH-1 0011 (REV1) P&ID Superseded
685 MECH-1 (110106) 25483-000-M6-AE-00002 1 P&ID - CONDENSATE SYSTEM REFERENCE Mechanical 01/06/11 GAKG-00128 1/27/11 1/21/11 6/2/11 by later |CBO Comment Sheet zipped with doc in IW
DOCUMENT revision
MECH-1 0001 (REVO0)
(100907) P&ID 9/7/2010
686 MECH-1 25483-000-M6-AE-00002 0 |P&ID - CONDENSATE SYSTEM REFERENCE Mechanical GAKG-00018 11/25/10 11/19/10 X 11/19/10 |Reviewed for Referenced Only
MECH-1 0011 (REVO0) 11/04/10
DOCUMENT
(101104)
MECH-1 0015 (REVO0) P&ID 11011
687 MECH-1 25483-000-M6-AG-00001 A |P&ID - Unit-1 Combustion Turbine System REFERENCE Mechanical 12/23/10 GAKG-00115 1/12/11 Superseded X 1/10/11  |Reviewed for Referenced
(101222)
DOCUMENT by REV 1
MECH-1 0015 (REV3) P&ID
688 MECH-1 (110930) 25483-000-M6-AG-00001 3 P&ID - Unit-1 Combustion Turbine System REFERENCE Mechanical 09/30/11 GAKG-00730 10/21/11 10/18/11 10/18/11 |Reviewed for Reference
DOCUMENT
MECH-1 0015 (REV2) P&ID
689 MECH-1 (110203) 25483-000-M6-AG-00001 1 P&ID - Unit-1 Combustion Turbine System REFERENCE Mechanical 02/03/11 GAKG-00180 2/23/11 2/18/11 X 2/18/11  |Reviewed for Referenced
DOCUMENT
MECH-1 0015 (REV1) P&ID 172111
690 MECH-1 25483-000-M6-AG-00001 0 P&ID - Unit-1 Combustion Turbine System REFERENCE Mechanical 01/06/11 GAKG-00127 1/127/11 Superseded X 1/21/11  |Reviewed for Referenced
(110106)
DOCUMENT by REV2
MECH-1 0015 (REVO0) P&ID
691 MECH-1 (101222) 25483-000-M6-AG-00002 A |P&ID - Unit-1 Combustion Turbine System REFERENCE Mechanical 12/23/10 GAKG-00115 1112/11 1/10/11 X 1/10/11  |Reviewed for Referenced
DOCUMENT
MECH-1 0015 (REV3) P&ID
692 MECH-1 (110930) 25483-000-M6-AG-00002 3 P&ID - Unit-1 Combustion Turbine System REFERENCE Mechanical 09/30/11 GAKG-00730 10/21/11 10/18/11 10/18/11 |Reviewed for Reference
DOCUMENT
MECH-1 0015 (REV2) P&ID
693 MECH-1 (110203) 25483-000-M6-AG-00002 1 P&ID - Unit-1 Combustion Turbine System REFERENCE Mechanical 02/03/11 GAKG-00180 2/23/11 2/18/11 X 2/18/11  |Reviewed for Referenced
DOCUMENT
MECH-1 0015 (REV1) P&ID
694 MECH-1 (110106) 25483-000-M6-AG-00002 0 P&ID - Unit-1 Combustion Turbine System REFERENCE Mechanical 01/06/11 GAKG-00127 1/27/11 1/21/11 X 1/21/11  |Reviewed for Referenced
DOCUMENT
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25483-000-G02-GGG-00017-000

GEN2-0004 (REV 16)

Project Address: 3862 Depot Road,
Hayward, CA 94545

CEC No. 01-AFC-07C
RUSSELL CITY ENERGY CENTER
CBO SUBMITTALS LIST

Bechtel Job 25483

SORT CcoC CBO Reference ) Responsible |Scheduled | Actual to | RPE e CBO SEe Tl CBO
Document Number Rev Document Title Document Type S Letter Approval Response [ Responsesto | Approval Comments
ORDER Number Number Discipline to CBO CBO Seal
Number Date Date Comments Date
MECH-1 0015 (REV0) ) . ) P&ID . 1/10/11 )
695 MECH-1 25483-000-M6-AG-00003 A |P&ID - Unit-2 Combustion Turbine System REFERENCE Mechanical 12/23/10 GAKG-00115 1/12/11 Superseded X 1/10/11  |Reviewed for Referenced
(101222)
DOCUMENT by REV 1
MECH-1 0015 (REV3) . . . P&ID . .
696 MECH-1 (110930) 25483-000-M6-AG-00003 3 P&ID - Unit-2 Combustion Turbine System REFERENCE Mechanical 09/30/11 GAKG-00730 10/21/11 10/18/11 10/18/11 |Reviewed for Reference
DOCUMENT
MECH-1 0015 (REV2) ) . ) P&ID . )
697 MECH-1 (110203) 25483-000-M6-AG-00003 1 P&ID - Unit-2 Combustion Turbine System REFERENCE Mechanical 02/03/11 GAKG-00180 2/23/11 2/18/11 X 2/18/11  |Reviewed for Referenced
DOCUMENT
MECH-1 0015 (REV1) ) . ) P&ID . 1/21/11 )
698 MECH-1 25483-000-M6-AG-00003 0 P&ID - Unit-2 Combustion Turbine System REFERENCE Mechanical 01/06/11 GAKG-00127 1/27/11 Superseded X 1/21/11  |Reviewed for Referenced
(110106)
DOCUMENT by REV2
MECH-1 0015 (REV0) ) . ) P&ID . )
699 MECH-1 (101222) 25483-000-M6-AG-00004 A |P&ID - Unit-2 Combustion Turbine System REFERENCE Mechanical 12/23/10 GAKG-00115 1/12/11 1/10/11 X 1/10/11  |Reviewed for Referenced
DOCUMENT
MECH-1 0015 (REV3) . . . P&ID . .
700 MECH-1 (110930) 25483-000-M6-AG-00004 3 P&ID - Unit-2 Combustion Turbine System REFERENCE Mechanical 09/30/11 GAKG-00730 10/21/11 10/18/11 10/18/11 |Reviewed for Reference
DOCUMENT
MECH-1 0015 (REV2) ) . ) P&ID . )
701 MECH-1 (110203) 25483-000-M6-AG-00004 1 P&ID - Unit-2 Combustion Turbine System REFERENCE Mechanical 02/03/11 GAKG-00180 2/23/11 2/18/11 X 2/18/11  |Reviewed for Referenced
DOCUMENT
MECH-1 0015 (REV1) ) . ) P&ID . )
702 MECH-1 (110106) 25483-000-M6-AG-00004 0 P&ID - Unit-2 Combustion Turbine System REFERENCE Mechanical 01/06/11 GAKG-00127 1/27/11 1/21/11 X 1/21/11  |Reviewed for Referenced
DOCUMENT
MECH-1 0024 (REV0) ) P&ID . )
703 MECH-1 (110525) 25483-000-M6-AJ-00001 0 P&ID Condensate and Feed Water Chemical Feed System REFERENCE Mechanical 05/25/11 GAKG-00396 6/8/11 6/7/11 6/7/11 Reviewed for Reference Only
DOCUMENT
MECH-1 0024 (REV0) ) P&ID . )
704 MECH-1 (110525) 25483-000-M6-AJ-00002 0 P&ID Condensate and Feed Water Chemical Feed System REFERENCE Mechanical 05/25/11 GAKG-00396 6/8/11 6/7/11 6/7/11 Reviewed for Reference Only
DOCUMENT
MECH-1 0024 (REV0) ) P&ID . )
705 MECH-1 (110525) 25483-000-M6-AJ-00003 0 P&ID Condensate and Feed Water Chemical Feed System REFERENCE Mechanical 05/25/11 GAKG-00396 6/8/11 6/7/11 6/7/11 Reviewed for Reference Only
DOCUMENT
706 mEcH1 | VT eR (REVD) 1o5483-000-M6-AR-00001 0 |P&ID Condenser Air Removal System L DENCE Mechanical 04/11/11 GAKG-00290 5/2/11 4/28/11 4/28/11  |Reviewed for Reference Only
P&ID
707 MECH-1 MECH-1 0020 (REV2) 25483-000-M6-AR-00001 1 P&ID Condenser Air Removal System REFERENCE Mechanical 09/26/11 GAKG-00718 10/17/11
(110926)
DOCUMENT
708 MECH-1 | M= BV (REVT) 125483-000-M6-BM-00001 1 [Piping And Instrument Diagram unit-1 HRSG Blowdown System | __ "0 Mechanical 06/08/11 GAKG-00430 |  6/29/11 6/24/11 6/24/11 |Reviewed for Reference
MECH-1 0020 (REV0) - ) ) P&ID . )
709 MECH-1 (110411) 25483-000-M6-BM-00001 0 Piping And Instrument Diagram unit-1 HRSG Blowdown System REFERENCE Mechanical 04/11/11 GAKG-00290 5/2/11 4/28/11 X 4/28/11  |Reviewed for Reference Only
DOCUMENT
MECH-1 0020 (REV2) Piping And Instrument Diagram unit-1 HRSG Blowdown P&ID .
710 MECH-1 25483-000-M6-BM-00001 2 REFERENCE Mechanical 09/26/11 GAKG-00718 10/17/11
(110926) System
DOCUMENT
711 MECH1 | VT e (REVD) 1o5483-000-M6-BM-00002 1 |Piping And Instrument Diagram unit-2 HRSG Blowdown System | "=\ Mechanical 06/08/11 GAKG-00430 |  6/29/11 6/24/11 6/24/11 |Reviewed for Reference
MECH-1 0020 (REVO0) - . . P&ID . .
712 MECH-1 (110411) 25483-000-M6-BM-00002 0 Piping And Instrument Diagram unit-2 HRSG Blowdown System REFERENCE Mechanical 04/11/11 GAKG-00290 5/2/11 4/28/11 X 4/28/11 Reviewed for Reference Only
DOCUMENT
. . . P&ID
713 MECH-1 MECHalOOngzoegREvz) 25483-000-M6-BM-00002 2 g;ps':e?nA“d Instrument Diagram unit-2 HRSG Blowdown REFERENCE Mechanical 09/26/11 GAKG-00718 |  10/17/11
DOCUMENT
MECH-1 0023 (REVO0) . P&ID . CBO Comments Received - zipped with
714 MECH-1 25483-000-M6-BS-00001 0 P&ID Ammonia Storage and transfer REFERENCE Mechanical 04/27/11 GAKG-00323 5/18/11 5/13/11
(110427) document
DOCUMENT
MECH-1 0002 (REVO0) P&ID . .
715 MECH-1 (100928) 25483-000-M6-FG-00001 C P&ID - FUEL GAS SYSTEM REFERENCE Mechanical 09/28/10 GAKG-00031 10/12/10 10/14/10 X 10/14/10 |Reviewed for Referenced Only
DOCUMENT
P&ID
MECH-1 0002 (REV4) ) )
716 MECH-1 25483-000-M6-FG-00001 4 PID - Natural Gas System REFERENCE Mechanical 09/29/11 GAKG-00726 10/20/11 10/18/11 10/18/11 |Reviewed for Reference
(110929) DOCUMENT
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25483-000-G02-GGG-00017-000

GEN2-0004 (REV 16)

Project Address: 3862 Depot Road,
Hayward, CA 94545

CEC No. 01-AFC-07C
RUSSELL CITY ENERGY CENTER
CBO SUBMITTALS LIST

Bechtel Job 25483

SORT CcoC CBO Reference ) Responsible |Scheduled | Actual to | RPE e CBO SEe Tl CBO
Document Number Rev Document Title Document Type S Letter Approval Response [ Responsesto | Approval Comments
ORDER Number Number Discipline to CBO CBO Seal
Number Date Date Comments Date
MECH-1 0002 (REV3) P&ID
717 MECH-1 25483-000-M6-FG-00001 3 PID - Natural Gas System REFERENCE Mechanical 08/03/11 GAKG-00566 8/24/11 8/23/11 8/23/11  |Reviewed for Reference
(110803)
DOCUMENT
MECH-1 0002 (REV2) P&ID
718 MECH-1 25483-000-M6-FG-00001 2 PID - Natural Gas System REFERENCE Mechanical 05/03/11 GAKG-00335 5/24/11 5/24/11 5/24/11  |Reviewed for Reference
(110503)
DOCUMENT
P&ID Superseded . . .
719 MECH-1 | MECH-10002 (REVI) 1,553 000-M6-FG-00001 1 |PID - Natural Gas System REFERENCE Mechanical 02/11/11 GAKG-00194 3/4/11 2/28/11 5/3/11 by later |CBO Comment Response zipped with doc in IW
(110211) L. and distrib
DOCUMENT revision
MECH-1 0002 (REV0) P&ID
720 MECH-1 (100928) 25483-000-M6-FG-00002 B P&ID - FUEL GAS SYSTEM REFERENCE Mechanical 09/28/10 GAKG-00031 10/12/10 10/14/10 X 10/14/10 |Reviewed for Referenced Only
DOCUMENT
P&ID
MECH-1 0002 (REV4) . .
721 MECH-1 25483-000-M6-FG-00002 3 PID - Natural Gas System REFERENCE Mechanical 09/29/11 GAKG-00726 10/20/11 10/18/11 10/18/11 |Reviewed for Reference
(110929)
DOCUMENT
MECH-1 0002 (REV3) P&ID
722 MECH-1 25483-000-M6-FG-00002 2 PID - Natural Gas System REFERENCE Mechanical 08/03/11 GAKG-00566 8/24/11 8/23/11 8/23/11  |Reviewed for Reference
(110803)
DOCUMENT
MECH-1 0002 (REV2) P&ID
723 MECH-1 25483-000-M6-FG-00002 1 PID - Natural Gas System REFERENCE Mechanical 05/03/11 GAKG-00335 5/24/11 5/24/11 5/24/11  |Reviewed for Reference
(110503)
DOCUMENT
P&ID Superseded . . .
724 MECH-1 | MECH-10002 (REVT) 1,503 000-M6-FG-00002 0 |PID - Natural Gas System REFERENCE Mechanical 02/11/11 GAKG-00194 3/4/11 2/28/11 5/3/11 by later |CBO Comment Response zipped with doc in IW
(110211) L. and distrib
DOCUMENT revision
MECH-1 0002 (REV0) P&ID
725 MECH-1 (100928) 25483-000-M6-FG-00003 B P&ID - FUEL GAS SYSTEM REFERENCE Mechanical 09/28/10 GAKG-00031 10/12/10 10/14/10 X 10/14/10 |Reviewed for Referenced Only
DOCUMENT
MECH-1 0002 (REV4) P&ID . .
726 MECH-1 25483-000-M6-FG-00003 3 PID - Natural Gas System REFERENCE Mechanical 09/29/11 GAKG-00726 10/20/11 10/18/11 10/18/11 |Reviewed for Reference
(110929)
DOCUMENT
MECH-1 0002 (REV3) P&ID
727 MECH-1 25483-000-M6-FG-00003 2 PID - Natural Gas System REFERENCE Mechanical 08/03/11 GAKG-00566 8/24/11 8/23/11 8/23/11 Reviewed for Reference
(110803)
DOCUMENT
MECH-1 0002 (REV2) P&ID
728 MECH-1 25483-000-M6-FG-00003 1 PID - Natural Gas System REFERENCE Mechanical 05/03/11 GAKG-00335 5/24/11 5/24/11 5/24/11  |Reviewed for Reference
(110503)
DOCUMENT
P&ID Superseded . ) .
729 MECH-1 | MECH-10002 (REVT) 1,503 000-M6-FG-00003 0 |PID - Natural Gas System REFERENCE Mechanical 02/11/11 GAKG-00194 3/4/11 2/28/11 5/3/11 by later |CBO Comment Response zipped with doc in IW
(110211) L. and distrib
DOCUMENT revision
MECH-T U020 (REVU) . P&ID . -
730 MECH-1 (110411 25483-000-M6-FL-00001 0 P&ID Lube Oil System BEFERENCE Mechanical 04/11/11 GAKG-00290 5/2/11 4/28/11 4/28/11 Reviewed for Reference Only
P&ID
731 MECH-1 MECH-1 0020 (REV2) 25483-000-M6-FL-00001 1 P&ID Lube Oil System REFERENCE Mechanical 09/26/11 GAKG-00718 10/17/11
(110926)
DOCUMENT
MECTH-T U020 (REVU) ’ P&ID . -
732 MECH-1 (1104113 25483-000-M6-FL-00002 0 P&ID Seal Oil System REEERENCE Mechanical 04/11/11 GAKG-00290 5/2/11 4/28/11 4/28/11  |Reviewed for Reference Only
P&ID
733 MECH-1 MECH-1 0020 (REV2) 25483-000-M6-FL-00002 1 P&ID Seal Oil System REFERENCE Mechanical 09/26/11 GAKG-00718 10/17/11
(110926)
DOCUMENT
734 mecH1 | "o eD (REVO) 195483 000-Me-FL-00003 0 |P&ID Hydraulic Oil System L DENCE Mechanical 04/11/11 GAKG-00290 5/2/11 4/28/11 4/28/11  |Reviewed for Reference Only
P&ID
735 MECH-1 MECH-1 0020 (REV2) 25483-000-M6-FL-00003 1 P&ID Hydraulic Oil System REFERENCE Mechanical 09/26/11 GAKG-00718 10/17/11
(110926)
DOCUMENT
Doc previously submitted and approved -
MECH-1 0003 (REV3) P&ID 4/5/2011 Superseded Ifr;?;i(fe:rg;z %mEC:;L?r?g(ZEX?)(SJg?;EL
736 MECH-1 25483-000-M6J-YA-00001 0 P&ID SYMBOLS AND LEGENDS REFERENCE Mechanical 03/18/11 GAKG-00251 4/8/11 Superseded 3/25/11 by later X V. . .
(110318) . Invalid - Pkg re-submitted w/valid key REV4)
DOCUMENT by REV4 revision . i .
with Conditions of Approval Statement - zipped
w/doc in IW and distrib
P&ID Reviewed for Reference - Doc previously
MECH-1 0003 (REV4) ) 5/10/11; submitted and approved - included in Pkg
737 MECH-1 (110325) 25483-000-M6J-YA-00001 0 P&ID SYMBOLS AND LEGENDS REFERENCE Mechanical 03/25/11 GAKG-00258 4/15/11 4/22/2011 5/10/11 MECH-10003 (REV4) (110325) for Reference
DOCUMENT Only
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SORT CcoC CBO Reference ) Responsible |Scheduled | Actual to | RPE e CBO SEe Tl CBO
Document Number Rev Document Title Document Type S Letter Approval Response [ Responsesto | Approval Comments
ORDER Number Number Discipline to CBO CBO Seal
Number Date Date Comments Date
MECH-1 0010 (REVO) P&ID
738 MECH-1 (101118) 25483-000-M6J-YA-00001 0 |P&ID SYMBOLS AND LEGENDS REFERENCE Mechanical 11/18/10 GAKG-00067 12/16/10 12/9/10 X 12/9/10  [Reviewed for Referenced Only
DOCUMENT
Doc previously submitted and approved -
included in Pkg MECH-10003 (REV3) (110318)
MECH-1 0003 (REV3) P&ID , 4/5/2011 Superseded \so, Reference Only. Returned 4/5/11 (Public Key
739 MECH-1 25483-000-M6J-YA-00002 0 |P&ID SYMBOLS AND LEGENDS REFERENCE Mechanical 03/18/11 GAKG-00251 4/8/11 Superseded 3/25/11 by later . . .
(110318) DOCUMENT by REV4 revision Invalid - Pkg re-submitted w/valid key REV4)
Y with Conditions of Approval Statement - zipped
w/doc in IW and distrib
P&ID Reviewed for Reference - Doc previously
L MECH-1 0003 (REV4) 00 VAL ) g 5/10/11; submitted and approved - included in Pkg
- or Reference
740 MECH-1 110325 25483-000-M6J-YA-00002 0 |P&ID SYMBOLS AND LEGENDS RD%FCELITSEIS_IFE Mechanical 03/25/11 GAKG-00258 4/15/11 4/22/2011 5/10/11 MECH-10003 (REV4) (110325) for Ref
Only
MECH-1 0010 (REVO) P&ID
741 MECH-1 (101118) 25483-000-M6J-YA-00002 0 |P&ID SYMBOLS AND LEGENDS REFERENCE Mechanical 11/18/10 GAKG-00067 12/16/10 12/9/10 X 12/9/10  |Reviewed for Referenced Only
DOCUMENT
Doc previously submitted and approved -
included in Pkg MECH-10003 (REV3) (110318)
MECH-1 0003 (REV3) P&ID . 4/5/2011 Superseded |( o oference Only. Returned 4/5/11 (Public Ke
742 MECH-1 25483-000-M6J-YA-00003 1 P&ID SYMBOLS AND LEGENDS REFERENCE Mechanical 03/18/11 GAKG-00251 4/8/11 Superseded 3/25/11 by later ) . )
(110318) DOCUMENT by REV4 revision Invalid - Pkg re-submitted w/valid key REV4)
Y with Conditions of Approval Statement - zipped
w/doc in IW and distrib
P&ID Reviewed for Reference - Doc previously
MECH-1 0003 (REV4) ) 5/10/11; submitted and approved - included in Pkg
743 MECH-1 (110325) 25483-000-M6J-YA-00003 1 P&ID SYMBOLS AND LEGENDS RD%F(ESSES_IFE Mechanical 03/25/11 GAKG-00258 4/15/11 412212011 5/10/11 MECH-10003 (REV4) (110325) for Reference
Only
MECH-1 0010 (REV1) P&ID
744 MECH-1 (110106) 25483-000-M6J-YA-00003 1 P&ID SYMBOLS AND LEGENDS REFERENCE Mechanical 01/06/11 GAKG-00133 1/27/11 1721711 X 1/21/11  |Reviewed for Referenced Only
DOCUMENT
MECH-1 0010 (REVO) P&ID 1219110
745 MECH-1 (101118) 25483-000-M6J-YA-00003 0 |P&ID SYMBOLS AND LEGENDS REFERENCE Mechanical 11/18/10 GAKG-00067 12/16/10 Superseded X 12/9/10  [Reviewed for Referenced Only
DOCUMENT by REV 1
Doc previously submitted and approved -
included in Pkg MECH-10003 (REV3) (110318)
MECH-1 0003 (REV3) P&ID . /a0 Superseded \so, Reference Only. Returned 4/5/11 (Public Key
746 MECH-1 25483-000-M6J-YA-00004 0 |P&ID SYMBOLS AND LEGENDS REFERENCE Mechanical 03/18/11 GAKG-00251 4/8/11 Superseded 3/25/11 by later . . .
(110318) DOCUMENT by REV4 revision Invalid - Pkg re-submitted w/valid key REV4)
Y with Conditions of Approval Statement - zipped
w/doc in IW and distrib
P&ID Reviewed for Reference - Doc previously
L MECH-1 0003 (REV4) 00 VAL ) g 5/10/11; submitted and approved - included in Pkg
747 MECH-1 (110325) 25483-000-M6J-YA-00004 0 |P&ID SYMBOLS AND LEGENDS RD%FCELITSEIS_IFE Mechanical 03/25/11 GAKG-00258 4/15/11 4/22/2011 5/10/11 MECH-10003 (REV4) (110325) for Reference
Only
MECH-1 0010 (REVO) P&ID
748 MECH-1 (101118) 25483-000-M6J-YA-00004 0 |P&ID SYMBOLS AND LEGENDS REFERENCE Mechanical 11/18/10 GAKG-00067 12/16/10 12/9/10 X 12/9/10 |Reviewed for Referenced Only
DOCUMENT
Doc previously submitted and approved -
included in Pkg MECH-10003 (REV3) (110318)
MECH-1 0003 (REV3) P&ID . 415011 Superseded |¢ o ference Only. Returned 4/5/11 (Public Ke
749 MECH-1 25483-000-M6J-YA-00005 0 |P&ID SYMBOLS AND LEGENDS REFERENCE Mechanical 03/18/11 GAKG-00251 4/8/11 Superseded 3/25/11 by later ) . )
(110318) DOCUMENT by REV4 revision Invalid - Pkg re-submitted w/valid key REV4)
Y with Conditions of Approval Statement - zipped
w/doc in IW and distrib
P&ID Reviewed for Reference - Doc previously
MECH-1 0003 (REV4) ) 5/10/11; submitted and approved - included in Pkg
750 MECH-1 (110325) 25483-000-M6J-YA-00005 0 |P&ID SYMBOLS AND LEGENDS RD%F(ESSES_IFE Mechanical 03/25/11 GAKG-00258 4/15/11 412212011 5/10/11 MECH-10003 (REV4) (110325) for Reference
Only
MECH-1 0010 (REVO) P&ID
751 MECH-1 (101118) 25483-000-M6J-YA-00005 0 |P&ID SYMBOLS AND LEGENDS REFERENCE Mechanical 11/18/10 GAKG-00067 12/16/10 12/9/10 X 12/9/10  [Reviewed for Referenced Only
DOCUMENT
MECH-1 0013 (REVO0) P&ID
752 MECH-1 (101122) 25483-000-M6-PA-00001 A |P&ID - COMPRESSED AIR SYSTEM REFERENCE Mechanical 11/22/10 GAKG-00080 12/13/10 12/16/10 X 12/16/10 |Reviewed for Referenced Only
DOCUMENT
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SORT CcoC CBO Reference ) Responsible |Scheduled | Actual to | RPE e CBO SEe Tl CBO
Document Number Rev Document Title Document Type S Letter Approval Response [ Responsesto | Approval Comments
ORDER Number Number Discipline to CBO CBO Seal
Number Date Date Comments Date
MECH-1 0013 (REV2) P&ID
753 MECH-1 (110405) 25483-000-M6-PA-00001 1 P&ID - COMPRESSED AIR SYSTEM REFERENCE Mechanical 04/05/11 GAKG-00276 4/26/11 4/22/11 4/22/11  |Review for Reference Only
DOCUMENT
P&ID Superseded . . .
754 MECH-1 | MECH-10013 (REVA) 155483 000-M6-PA-00001 0  |P&ID - COMPRESSED AIR SYSTEM REFERENCE Mechanical 01/13/11 GAKG-00151 | 2/3/11 1/28/11 4/5/11 by later CBO Comments Received - zipped with
(110113) L. document
DOCUMENT revision
MECH-1 0013 (REVO0) P&ID
755 MECH-1 (101122) 25483-000-M6-PA-00002 A |P&ID - COMPRESSED AIR SYSTEM REFERENCE Mechanical 11/22/10 GAKG-00080 12/13/10 12/16/10 X 12/16/10 |Reviewed for Referenced Only
DOCUMENT
MECH-1 0013 (REV2) P&ID
756 MECH-1 (110405) 25483-000-M6-PA-00002 1 P&ID - COMPRESSED AIR SYSTEM REFERENCE Mechanical 04/05/11 GAKG-00276 4/26/11 4/22/11 4/22/11  |Review for Reference Only
DOCUMENT
P&ID Superseded . . .
757 MECH-1 | MECH-10013 (REV1) 155483.000-M6-PA-00002 0  |P&ID - COMPRESSED AIR SYSTEM REFERENCE Mechanical 01/13/11 GAKG-00151 | 2/3/11 1/28/11 4/5/11 by later CBO Comments Received - zipped with
(110113) L. document
DOCUMENT revision
MECH-1 0019 (REVO0) P&ID
758 MECH-1 (110405) 25483-000-M6-PA-00003 0 |P&ID- COMPRESSED AIR SYSTEM REFERENCE Mechanical 04/05/11 GAKG-00277 4/26/11 4/22/11 4/22/11  |Review for Reference Only
DOCUMENT
MECH-1 0019 (REVO0) P&ID
759 MECH-1 (110405) 25483-000-M6-PA-00004 0 |P&ID- COMPRESSED AIR SYSTEM REFERENCE Mechanical 04/05/11 GAKG-00277 4/26/11 4/22/11 4/22/11  |Review for Reference Only
DOCUMENT
MECH-1 0019 (REVO0) P&ID
760 MECH-1 (110405) 25483-000-M6-PA-00005 0 |P&ID- COMPRESSED AIR SYSTEM REFERENCE Mechanical 04/05/11 GAKG-00277 4/26/11 4/22/11 4/22/11  |Review for Reference Only
DOCUMENT
MECH-1 0003 (REVO) P&ID 10/14/10 Superseded
761 MECH-1 25483-000-M6-PF-00001 C |P&ID FIRE PROTECTION SYSTEM REFERENCE Mechanical 09/28/10 CL GAKG-00032 10/12/10 Superseded 1/27/11 by later |Comment sheet included in zip file of P&ID
(100928) .
DOCUMENT by REV 1 revision
MECH-1 0003 (REV1) P&ID 1/19/11 Superseded |Resubmitted Under REV2
762 MECH-1 25483-000-M6-PF-00001 C |P&ID FIRE PROTECTION SYSTEM REFERENCE Mechanical 01/27/111 CL GAKG-00032 1/14/11 Superseded 1/27/11 by later |REJECTED due to invalid public key for
(110114) o .
DOCUMENT by REV 2 revision |Christopher Loy
wrong public key applied to dwg - reissued REV4]
MECH-1 0003 (REV3) P&ID 4/5/2011 Superseded |with correct public key
763 MECH-1 (110318) 25483-000-M6-PF-00001 1 P&ID FIRE PROTECTION SYSTEM FOR APPROVAL Mechanical 03/18/11 BB | GAKS-000251 4/8/11 Superseded 3/25/11 by later |CBO Comments rec'd "Conditions of Approval
by REV4 revision  |for RCEC REV3 - zipped with doc in IW and
distrib w/explanation - iNote 000002761
Approved- Conditional Approval - email received
. from Masterman stating REV 4 is exactly the
764 MECH-1 MECH-1 0003 (REV4) 25483-000-M6-PF-00001 1 P&ID FIRE PROTECTION SYSTEM P&ID Mechanical 03/25/11 BB GAKS-00258 4/15/11 5M0/11; 5/10/11 |same as REV 3 which was approved. Email
(110325) FOR APPROVAL 4/22/2011 ’ :
saved in Outgoing GAKS-00258 folder for
reference
MECH-1 0003 (REV2) P&ID Superseded
765 MECH-1 25483-000-M6-PF-00001 0 |P&ID FIRE PROTECTION SYSTEM Mechanical 01/27/11 CL GAKG-00153 2/17111 2/15/11 3/18/11 by later  |Comment sheet included in zip file of P&ID
(110127) FOR APPROVAL revision
MECH-1 0003 (REVO) P&ID 10/14/10 Superseded
766 MECH-1 25483-000-M6-PF-00002 C |P&ID FIRE PROTECTION SYSTEM REFERENCE Mechanical 09/28/10 CL GAKG-00032 10/12/10 Superseded 1/27/11 by later |Comment sheet included in zip file of P&ID
(100928) .
DOCUMENT by REV 1 revision
MECH-1 0003 (REV1) P&ID 1/19/11 Superseded |Resubmitted Under REV2
767 MECH-1 (110114) 25483-000-M6-PF-00002 C |P&ID FIRE PROTECTION SYSTEM REFERENCE Mechanical 01/27/11 CL GAKG-00032 1/14/11 Superseded 1/27/11 by later |REJECTED due to invalid public key for
DOCUMENT by REV 2 revision |Christopher Loy
wrong public key applied to dwg - reissued REV4]
MECH-1 0003 (REV3) P&ID 4/5/2011 Superseded |with correct public key
768 MECH-1 (110318) 25483-000-M6-PF-00002 1 P&ID FIRE PROTECTION SYSTEM FOR APPROVAL Mechanical 03/18/11 BB | GAKS-000251 4/8/11 Superseded 3/25/11 by later |CBO Comments rec'd "Conditions of Approval
by REV4 revision [for RCEC REV3 - zipped with doc in IW and
distrib w/explanation - iNote 000002761
Approved- Conditional Approval - email received
. from Masterman stating REV 4 is exactly the
769 MECH-1 MECH-1 0003 (REV4) 25483-000-M6-PF-00002 1 P&ID FIRE PROTECTION SYSTEM P&ID Mechanical 03/25/11 BB GAKS-00258 4/15/11 SM071; 5/10/11  |same as REV 3 which was approved. Email
(110325) FOR APPROVAL 4/22/2011 ’ :
saved in Outgoing GAKS-00258 folder for
reference
MECH-1 0003 (REV2) P&ID . Superseded . o
770 MECH-1 25483-000-M6-PF-00002 0 |P&ID FIRE PROTECTION SYSTEM Mechanical 01/27/111 CL GAKG-00153 2117111 2/15/11 3/18/11 by later |Comment sheet included in zip file of P&ID
(110127) FOR APPROVAL revision
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GEN2-0004 (REV 16)

Project Address: 3862 Depot Road,
Hayward, CA 94545

CEC No. 01-AFC-07C
RUSSELL CITY ENERGY CENTER
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SORT CcoC CBO Reference ) Responsible |Scheduled | Actual to | RPE e CBO SEe Tl CBO
Document Number Rev Document Title Document Type S Letter Approval Response [ Responsesto | Approval Comments
ORDER Number Number Discipline to CBO CBO Seal
Number Date Date Comments Date
MECH-1 0003 (REVO) P&ID 10/14/10 Superseded
771 MECH-1 25483-000-M6-PF-00003 A P&ID FIRE PROTECTION SYSTEM REFERENCE Mechanical 09/28/10 CL GAKG-00032 10/12/10 Superseded 1/27/11 by later |[Comment sheet included in zip file of P&ID
(100928) <
DOCUMENT by REV 1 revision
MECH-1 0003 (REV1) P&ID 1/19/11 Superseded |Resubmitted Under REV2
772 MECH-1 25483-000-M6-PF-00003 A P&ID FIRE PROTECTION SYSTEM REFERENCE Mechanical 01/27/11 CL GAKG-00032 1114/11 Superseded 1/27/11 by later |REJECTED due to invalid public key for
(110114) - .
DOCUMENT by REV 2 revision |Christopher Loy
wrong public key applied to dwg - reissued REV4]
MECH-1 0003 (REV3) P&ID 4/5/2011 Superseded |with correct public key
773 MECH-1 (110318) 25483-000-M6-PF-00003 1 P&ID FIRE PROTECTION SYSTEM FOR APPROVAL Mechanical 03/18/11 BB GAKS-000251 4/8/11 Superseded 3/25/11 by later |CBO Comments rec'd "Conditions of Approval
by REV4 revision |for RCEC REV3 - zipped with doc in IW and
distrib w/explanation - iNote 000002761
Approved- Conditional Approval - email received
. from Masterman stating REV 4 is exactly the
774 MECH-1 MECH-1 0003 (REV4) 25483-000-M6-PF-00003 1 P&ID FIRE PROTECTION SYSTEM P&ID Mechanical 03/25/11 BB GAKS-00258 4/15/11 510711; 5/10/11 same as REV 3 which was approved. Email
(110325) FOR APPROVAL 4/22/2011 K .
saved in Outgoing GAKS-00258 folder for
reference
MECH-1 0003 (REV2) P&ID ) Superseded . o
775 MECH-1 25483-000-M6-PF-00003 0 P&ID FIRE PROTECTION SYSTEM Mechanical 01/27/11 CL GAKG-00153 211711 2/15/11 3/18/11 by later |Comment sheet included in zip file of P&ID
(110127) FOR APPROVAL revision
MECH-1 0018 (Rev0) P&ID
776 MECH-1 25483-000-M6-PG-00001 0 P&ID- Service Gas System REFERENCE Mechanical 03/17/11 GAKG-00248 477111 4/4/11 4/4/111 Reviewed for Reference Only
(110317)
DOCUMENT
MECH-1 0008 (REVO) P&ID 11117110 Superseded (F‘:EI(IDDComment sheet included in zip file of
777 MECH-1 25483-000-M6-PW-00001 A P&ID POTABLE WATER SYSTEM REFERENCE Mechanical 11/01/10 GAKG-00052 11/22/10 Superseded 12/20/10 by later L . .
(101101) DOCUMENT by REV 1 revision Revision 0 of drawing Submitted 12/8/10 before
Y REV A Approved - Superseded by Rev 2
MECH-1 0009 (REV2) P&ID
778 MECH-1 101220 25483-000-M6-PW-00001 A P&ID POTABLE WATER SYSTEM REFERENCE Mechanical 12/20/10 GAKG-00112 1/10/11 1/21/11 X 1/20/11 Reviewed for Reference Only
( ) DOCUMENT
MECH-1 0009 (REV4) P&ID
779 MECH-1 (110413) 25483-000-M6-PW-00001 2 P&ID POTABLE WATER SYSTEM REFERENCE Mechanical 04/13/11 GAKG-00298 5/4/11 4/29/11 4/29/11 Reviewed for Reference Only
DOCUMENT
Drawing superseded superseded
780 MECH-1 MECH-1 P401 Hydrants 25483-000-M6-PW-00001 2 P&ID Potable Water System REFERENCE Mechanical 06/07/11 GAKG-00428 6/10/11 by P401 6/17/11 by P401 superseded by P401 (REV4) (110617)
(REV1) (110607) DOGUMENT (REV4) (REV4)
(110617) (110617)
MECH-1 0009 (REV3) P&ID
781 MECH-1 (110216) 25483-000-M6-PW-00001 1 P&ID POTABLE WATER SYSTEM REFERENCE Mechanical 02/16/11 GAKG-00199 3/9/11 3/4/11 X 3/4/11 Reviewed for Reference Only
DOCUMENT
P&ID 12/28/2010 Superseded . . .
782 MECH-1 | MECH-10009 (REV1) 1,545 600-M6-PW-00001 0 |P&ID POTABLE WATER SYSTEM REFERENCE Mechanical 12/08/10 GAKG-00101 |  12/29/110 | Superseded 2/16/11 by later |CBO Comments for drawing Rev0 Zipped with
(101208) < doc in IW
DOCUMENT by REV2 revision
MECH-1 0021 (REVO0) P&ID
783 MECH-1 (110413) 25483-000-M6-PW-00002 0 P&ID POTABLE WATER SYSTEM REFERENCE Mechanical 04/13/11 GAKG-00299 5/4/11 4/29/11 4/29/11 Reviewed for Reference Only
DOCUMENT
MECH-1 0016 (REV4) P&ID
784 MECH-1 (110928) 25483-000-M6-SA-00001 4 P&ID AUXILIARY STEAM SYSTEM REFERENCE Mechanical 09/28/11 GAKG-00724 10/19/11 10/18/11 10/18/11 |Reviewed for Reference
DOCUMENT
MECH-1 0016 (REV3 P&ID
785 MECH-1 (110629) ) 25483-000-M6-SA-00001 3 P&ID AUXILIARY STEAM SYSTEM REFERENCE Mechanical 06/29/11 GAKG-00486 7/20/11 7/18/11 X 7/18/11 Reviewed for Reference
DOCUMENT
MECH-1 0016 (REV2) P&ID
786 MECH-1 (110426) 25483-000-M6-SA-00001 2 P&ID AUXILIARY STEAM SYSTEM REFERENCE Mechanical 04/26/11 GAKG-00321 5/17/11 5/13/11 X 5/13/11 Reviewed for Reference
DOCUMENT
MECH-1 0016 (REV1) P&ID
787 MECH-1 (110303) 25483-000-M6-SA-00001 1 P&ID AUXILIARY STEAM SYSTEM REFERENCE Mechanical 03/03/11 GAKG-00233 3/24/11 3/21/11 X 32111 Reviewed for Reference
DOCUMENT
P&ID 1/28/11 Superseded . . .
788 MECH-1 | MECH-10016 (REVO) 1,545 600-M6-5A-00001 0 |P&ID AUXILIARY STEAM SYSTEM REFERENCE Mechanical 01/11/11 GAKG-00135 2111 Superseded 3/3/111 by later CBO Comments Received - zipped with
(110111) L. document
DOCUMENT by REV1 revision
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SORT CcoC CBO Reference ) Responsible |Scheduled | Actual to | RPE e CBO SEe Tl CBO
Document Number Rev Document Title Document Type S Letter Approval Response [ Responsesto | Approval Comments
ORDER Number Number Discipline to CBO CBO Seal
Number Date Date Comments Date
MECH-1 0016 (REV4) P&ID
789 MECH-1 25483-000-M6-SA-00002 4 P&ID AUXILIARY STEAM SYSTEM REFERENCE Mechanical 09/28/11 GAKG-00724 10/19/11 10/18/11 10/18/11 |Reviewed for Reference
(110928) DOCUMENT
MECH-1 0016 (REV3) P&ID
790 MECH-1 25483-000-M6-SA-00002 3 P&ID AUXILIARY STEAM SYSTEM REFERENCE Mechanical 06/29/11 GAKG-00486 7/20/11 7/18/11 X 7/18/11 Reviewed for Reference
(110629) DOCUMENT
MECH-1 0016 (REV2) P&ID
791 MECH-1 25483-000-M6-SA-00002 2 P&ID AUXILIARY STEAM SYSTEM REFERENCE Mechanical 04/26/11 GAKG-00321 5/17/11 5/13/11 X 5/13/11 Reviewed for Reference
(110426) DOCUMENT
MECH-1 0016 (REV1) P&ID
792 MECH-1 25483-000-M6-SA-00002 1 P&ID AUXILIARY STEAM SYSTEM REFERENCE Mechanical 03/03/11 GAKG-00233 3/24/11 3/21/111 X 3/21/11 Reviewed for Reference
(110303) DOCUMENT
P&ID 1/28/11 Superseded . . .
793 MECH-1 MECHQ 100ﬂ1161§REV0) 25483-000-M6-SA-00002 0 |P&ID AUXILIARY STEAM SYSTEM REFERENCE Mechanical 01/11/11 GAKG-00135 2111 Superseded 3/3/111 by later CBO C°mme”t§£j;ee"r’fd - Zipped with
DOCUMENT by REV1 revision
MECH-1 0008 (REVO0) P&ID 11/8/10
794 MECH-1 (101022) 25483-000-M6-SC-00001 A P&ID DEMIN WATER STORAGE & DISTRIBUTION SYSTEM REFERENCE Mechanical 10/22/10 GAKG-00048 11/5/10 Superseded X 11/8/10  |Reviewed for Referenced Only
DOCUMENT by REV 1
MECH-1 0008 (REV3) P&ID
795 MECH-1 25483-000-M6-SC-00001 3 P&ID DEMIN WATER STORAGE & DISTRIBUTION SYSTEM REFERENCE Mechanical 08/04/11 GAKG-00570 8/25/11 8/23/11 8/23/11 Reviewed for Reference
(110804) DOCUMENT
MECH-1 0008 (REV2) P&ID
796 MECH-1 25483-000-M6-SC-00001 1 P&ID DEMIN WATER STORAGE & DISTRIBUTION SYSTEM REFERENCE Mechanical 03/08/11 GAKG-00238 3/29/11 4/6/11 X 4/6/11 Review for Reference Only
(110308) DOCUMENT
MECH-1 0008 (REV1) P&ID
797 MECH-1 25483-000-M6-SC-00001 0 P&ID DEMIN WATER STORAGE & DISTRIBUTION SYSTEM REFERENCE Mechanical 12/09/10 GAKG-00103 12/30/10 12/28/10 X 12/28/10 |Reviewed for Referenced Only
(101209) DOCUMENT
MECH-1 0014 (REVO) P&ID 12/28/10 Superseded
798 MECH-1 (101208) 25483-000-M6-SL-00001 A P&ID STEAM SEAL SYSTEM REFERENCE Mechanical 12/08/10 GAKG-00100 12/29/10 Superseded 2/4/11 by later [Comment sheet included in zip file of P&ID
DOCUMENT by REV 1 revision
MECH-1 0014 (REV4) P&ID
799 MECH-1 25483-000-M6-SL-00001 1 P&ID STEAM SEAL SYSTEM REFERENCE Mechanical 09/28/11 GAKG-00723 10/19/11 10/18/11 X 10/18/11 |Reviewed for Reference
(110928) DOCUMENT
MECH-1 0014 (REV1) P&ID
800 MECH-1 25483-000-M6-SL-00001 0 P&ID STEAM SEAL SYSTEM REFERENCE Mechanical 02/04/11 GAKG-00184 2/25/11 2/23/11 X 2/23/11 Reviewed for Reference
(110204) DOCUMENT
MECH-1 0025 (REVO0) P&ID
801 MECH-1 25483-000-M6-TL-00001 0 P&ID Circullating Water Chemical Feed System REFERENCE Mechanical 05/25/11 GAKG-00397 6/8/11 6/7/11 6/7/11 Reviewed for Reference Only
(110525) DOCUMENT
MECH-1 0025 (REV0) P&ID
802 MECH-1 25483-000-M6-TL-00002 0 P&ID Circullating Water Chemical Feed System REFERENCE Mechanical 05/25/11 GAKG-00397 6/8/11 6/7/11 6/7/11 Reviewed for Reference Only
(110525) DOCUMENT
MECH-1 0025 (REVO0) P&ID
803 MECH-1 25483-000-M6-TL-00003 0 P&ID Circullating Water Chemical Feed System REFERENCE Mechanical 05/25/11 GAKG-00397 6/8/11 6/7/11 6/7/11 Reviewed for Reference Only
(110525) DOCUMENT
MECH-1 0007 (REVO0) P&ID 11/5/10
804 MECH-1 (101020) 25483-000-M6-TW-00001 A P&ID ZERO LIQUID DISCHARGE (ZLD) SYSTEM REFERENCE Mechanical 10/20/10 GAKG-00047 11/3/10 Superseded X 11/5/10  |Reviewed for Referenced Only
DOCUMENT by REV 1
MECH-1 0007A (REV1) P&ID 1/28/11 Superseded
805 MECH-1 (110111) 25483-000-M6-TW-00001 1 P&ID ZERO LIQUID DISCHARGE (ZLD) SYSTEM REFERENCE Mechanical 01/11/11 GAKG-00138 2111 Superseded 2/8/11 by later |[Comment sheet included in zip file of P&ID
DOCUMENT by REV 2 revision
MECH-1 0007A (REV2) P&ID
806 MECH-1 25483-000-M6-TW-00001 1 P&ID ZERO LIQUID DISCHARGE (ZLD) SYSTEM REFERENCE Mechanical 02/08/11 GAKG-00188 3111 2/24/11 2/24/11 Reviewed for Referenced Only
(110208) DOCUMENT
MECH-1 0004 (REV4) P&ID
807 MECH-1 25483-000-M6-WB-00001 3 P&ID Closed Cooling Water System REFERENCE Mechanical 09/30/11 GAKG-00731 10/21/11
(110930) DOCUMENT
MECH-T U004 (REVU) P&ID . TOTT47T0 -
808 MECH-1 (100998) 25483-000-M6-WB-00001 A P&ID CLOSE COOLING WATER SYSTEM BEFERENCE Mechanical 09/28/10 GAKG-00033 10/12/10 Quneraadad X 10/14/10 |Reviewed for Referenced Only
MECH-1 0004 (REV3) P&ID
809 MECH-1 25483-000-M6-WB-00001 2 P&ID Closed Cooling Water System REFERENCE Mechanical 06/16/11 GAKG-00457 71711 715111 7/5111 Reviewed for Reference
(110616) DOCUMENT
MECH-1 0004 (REV2) P&ID
810 MECH-1 (110216) 25483-000-M6-WB-00001 1 P&ID Closed Cooling Water System REFERENCE Mechanical 02/16/11 GAKG-00200 3/9/11 3/4/11 X 3/4/11 Reviewed for Reference Only
DOCUMENT

25483-000-G02-GGG-00017.xls Page 38 of 69



25483-000-G02-GGG-00017-000

GEN2-0004 (REV 16)

Project Address: 3862 Depot Road,

Hayward, CA 94545

CEC No. 01-AFC-07C
RUSSELL CITY ENERGY CENTER
CBO SUBMITTALS LIST

Bechtel Job 25483

SORT CcoC CBO Reference ) Responsible |Scheduled | Actual to | RPE e CBO SEe Tl CBO
Document Number Rev Document Title Document Type S Letter Approval Response [ Responsesto | Approval Comments
ORDER Number Number Discipline to CBO CBO Seal
Number Date Date Comments Date
MECH-1 0004 (REV1) P&ID 12/13/2010
811 MECH-1 25483-000-M6-WB-00001 0 |P&ID CLOSE COOLING WATER SYSTEM REFERENCE Mechanical 11/22/10 GAKG-00081 12/13/10 Superseded X 12/13/10 |Reviewed for Referenced Only
(101122)
DOCUMENT by REV2
MECH-1 0004 (REV4) P&ID
812 MECH-1 25483-000-M6-WB-00002 3 P&ID Closed Cooling Water System REFERENCE Mechanical 09/30/11 GAKG-00731 10/21/11
(110930)
DOCUMENT
MECH-T U004 (REVU) P&ID : TOTT47T0 -
813 MECH-1 (100908 25483-000-M6-WB-00002 A |P&ID CLOSE COOLING WATER SYSTEM BEFERENCE Mechanical 09/28/10 GAKG-00033 10/12/10 Quinereadad X 10/14/10 |Reviewed for Referenced Only
MECH-1 0004 (REV3) P&ID
814 MECH-1 (110616) 25483-000-M6-WB-00002 2  |P&ID Closed Cooling Water System REFERENCE Mechanical 06/16/11 GAKG-00457 717111 7/5/11 7/5/11 Reviewed for Reference
DOCUMENT
MECH-1 0004 (REV2) P&ID
815 MECH-1 (110216) 25483-000-M6-WB-00002 1 P&ID Closed Cooling Water System REFERENCE Mechanical 02/16/11 GAKG-00200 3/9/11 3/4/11 X 3/4/11 Reviewed for Reference Only
DOCUMENT
MECH-1 0004 (REV1) P&ID 12/13/2010
816 MECH-1 25483-000-M6-WB-00002 0 |P&ID CLOSE COOLING WATER SYSTEM REFERENCE Mechanical 11/22/10 GAKG-00081 12/13/10 Superseded X 12/13/10 |Reviewed for Referenced Only
(101122)
DOCUMENT by REV2
MECH-1 0001 (REV2) P&ID
817 MECH-1 25483-000-M6-WL-00001 3 P&ID CIRCULATING WATER SYSTEM REFERENCE Mechanical 09/30/11 GAKG-00732 10/21/11
(110930)
DOCUMENT
MECH-T U0UT (REVU) P&ID . TO7Z07T0 -
818 MECH-1 (100914 25483-000-M6-WL-00001 A |P&ID CIRCULATING WATER SYSTEM REFERENCE Mechanical 09/14/10 GAKG-00021 9/28/10 Quneresdad X 10/20/10 |Reviewed for Referenced Only
MECH-1 0001 (REV1) P&ID
819 MECH-1 (110215) 25483-000-M6-WL-00001 1 P&ID CIRCULATING WATER SYSTEM REFERENCE Mechanical 02/15/11 GAKG-00197 1/4/12 3/4/11 3/4/11 Reviewed for Referenced Only
DOCUMENT
MECH-1 0001 (REV2) P&ID
820 MECH-1 25483-000-M6-WL-00002 3  |P&ID CIRCULATING WATER SYSTEM REFERENCE Mechanical 09/30/11 GAKG-00732 10/21/11
(110930)
DOCUMENT
MECH-T U0UT (REVU) P&ID : TO7Z07T0 -
821 MECH-1 (100914 25483-000-M6-WL-00002 A |P&ID CIRCULATING WATER SYSTEM BEFERENCE Mechanical 09/14/10 GAKG-00021 9/28/10 Quinareadad X 10/20/10 |Reviewed for Referenced Only
MECH-1 0001 (REV1) P&ID
822 MECH-1 (110215) 25483-000-M6-WL-00002 1 P&ID CIRCULATING WATER SYSTEM REFERENCE Mechanical 02/15/11 GAKG-00197 1/4/12 3/4/11 3/4/11 Reviewed for Referenced Only
DOCUMENT
MECH-1 0007 (REV0) P&ID
823 MECH-1 (101020) 25483-000-M6-WR-00001 A |P&ID- RECYCLED WATER SYSTEM REFERENCE Mechanical 10/20/10 GAKG-00047 11/3/10 11/5/10 X 11/5/10  |Reviewed for Referenced Only
DOCUMENT
MECH-1 0007 (REV1) P&ID
824 MECH-1 (110505) 25483-000-M6-WR-00001 3 |P&ID Recycle Water System REFERENCE Mechanical 05/05/11 GAKG-00346 5/26/11 5/26/11 5/26/11  |Reviewed for Reference Only
DOCUMENT
MECH-1 0007 (REV1) P&ID
825 MECH-1 (110505) 25483-000-M6-WR-00002 0 |P&ID Recycle Water System REFERENCE Mechanical 05/05/11 GAKG-00346 5/26/11 5/26/11 5/26/11  |Reviewed for Referenced Only
DOCUMENT
MECH-1 0007 (REV1) P&ID
826 MECH-1 (110505) 25483-000-M6-WR-00003 1 P&ID Recycle Water System REFERENCE Mechanical 05/05/11 GAKG-00346 5/26/11 5/26/11 5/26/11  |Reviewed for Referenced Only
DOCUMENT
MECH-1 0007 (REV1) P&ID
827 MECH-1 (110505) 25483-000-M6-WR-00004 0 |P&ID Recycle Water System REFERENCE Mechanical 05/05/11 GAKG-00346 5/26/11 5/26/11 5/26/11  |Reviewed for Referenced Only
DOCUMENT
MECH-1 0007 (REV1) P&ID
828 MECH-1 (110505) 25483-000-M6-WR-00005 0 |P&ID Recycle Water System REFERENCE Mechanical 05/05/11 GAKG-00346 5/26/11 5/26/11 5/26/11  |Reviewed for Referenced Only
DOCUMENT
MECH-1 0007 (REV1) P&ID
829 MECH-1 (110505) 25483-000-M6-WR-00006 1 P&ID Recycle Water System REFERENCE Mechanical 05/05/11 GAKG-00346 5/26/11 5/26/11 5/26/11  |Reviewed for Referenced Only
DOCUMENT
MECH-1 0007 (REV1) P&ID
830 MECH-1 (110505) 25483-000-M6-WR-00007 0 |P&ID Recycle Water System REFERENCE Mechanical 05/05/11 GAKG-00346 5/26/11 5/26/11 5/26/11  |Reviewed for Referenced Only
DOCUMENT
MECH-1 0007 (REV1) P&ID
831 MECH-1 (110505) 25483-000-M6-WR-00008 0 |P&ID Recycle Water System REFERENCE Mechanical 05/05/11 GAKG-00346 5/26/11 5/26/11 5/26/11  |Reviewed for Referenced Only
DOCUMENT
MECH-1 0008 (REV0) P&ID 11/8/10
832 MECH-1 25483-000-M6-WS-00001 A |P&ID SERVICE WATER SYSTEM REFERENCE Mechanical 10/22/10 GAKG-00048 11/5/10 Superseded X 11/8/10  |Reviewed for Referenced Only
(101022)
DOCUMENT by REV 1
MECH-1 0008 (REV3) P&ID
833 MECH-1 (110804) 25483-000-M6-WS-00001 2  |P&ID SERVICE WATER SYSTEM REFERENCE Mechanical 08/04/11 GAKG-00570 8/25/11 8/23/11 8/23/11  |Reviewed for Reference
DOCUMENT
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MECH-1 0008 (REV2) P&ID ) )
834 MECH-1 (110318) 25483-000-M6-WS-00001 1 P&ID SERVICE WATER SYSTEM REFERENCE Mechanical 03/18/11 GAKG-00252 4/8/11 3/23/11 X 3/23/11 Reviewed for Referenced Only
DOCUMENT
MECH-1 0008 (REV1) P&ID ) 12/28/10 )
835 MECH-1 25483-000-M6-WS-00001 0 P&ID SERVICE WATER SYSTEM REFERENCE Mechanical 12/08/10 GAKG-00102 12/29/10 Superseded X 12/28/10 |Reviewed for Referenced Only
(101208)
DOCUMENT by REV2
MECH-1 0008 (REVO0) P&ID ) 11/8/10 )
836 MECH-1 25483-000-M6-WS-00002 A |P&ID SERVICE WATER SYSTEM REFERENCE Mechanical 10/22/10 GAKG-00048 11/5/10 Superseded X 11/8/10  |Reviewed for Referenced Only
(101022)
DOCUMENT by REV 1
MECH-1 0008 (REV3) P&ID ) )
837 MECH-1 (110804) 25483-000-M6-WS-00002 2 P&ID SERVICE WATER SYSTEM REFERENCE Mechanical 08/04/11 GAKG-00570 8/25/11 8/23/11 8/23/11 Reviewed for Reference
DOCUMENT
MECH-1 0008 (REV2) P&ID ) )
838 MECH-1 (110318) 25483-000-M6-WS-00002 1 P&ID SERVICE WATER SYSTEM REFERENCE Mechanical 03/18/11 GAKG-00252 4/8/11 3/23/11 X 3/23/11 Reviewed for Referenced Only
DOCUMENT
MECH-1 0008 (REV1) P&ID ) 12/28/10 )
839 MECH-1 25483-000-M6-WS-00002 0 P&ID SERVICE WATER SYSTEM REFERENCE Mechanical 12/08/10 GAKG-00102 12/29/10 Superseded X 12/28/10 |Reviewed for Referenced Only
(101208)
DOCUMENT by REV2
MECH-1 0013 (REVO0) P&ID ) 12/16/10 )
840 MECH-1 25483-000-M6-XN-00001 A P&ID SANITARY SERVICE SYSTEM REFERENCE Mechanical 11/22/10 GAKG-00080 12/13/10 Superseded X 12/16/10 |Reviewed for Referenced Only
(101122)
DOCUMENT by REV 1
MECH-1 0013 (REV4) P&ID ) )
841 MECH-1 (110425) 25483-000-M6-XN-00001 2 P&ID SANITARY SERVICE SYSTEM REFERENCE Mechanical 04/25/11 GAKG-00320 5/16/11 5/13/11 5/13/11 Reviewed for Reference Only
DOCUMENT
MECH-1 0013 (REV3) P&ID ) )
842 MECH-1 (110308) 25483-000-M6-XN-00001 1 P&ID SANITARY SERVICE SYSTEM REFERENCE Mechanical 03/08/11 GAKG-00237 3/29/11 3/23/11 X 3/23/11 Reviewed for Referenced Only
DOCUMENT
P&ID 1/31/11 Superseded , . . .
843 MECH-1 | MECH-10013 (REV2) 1,545 600-M6-XN-00001 0 |P&ID SANITARY SERVICE SYSTEM REFERENCE Mechanical 0117/11 GAKG-00155 207111 Superseded 3/8/11 by later |CBC Comments Rec'd and Zipped with drawing
(110117) o in IW
DOCUMENT by REV2 revision
MECH-1 0014 (REVO) P&ID 12/28/10 Superseded
844 MECH-1 25483-000-M6-XW-00001 A P & ID WASTE WATER SYSTEM REFERENCE Mechanical 12/08/10 GAKG-00100 12/29/10 Superseded 1/27/11 by later |[Comment sheet included in zip file of P&ID
(101208) <
DOCUMENT by REV 1 revision
MECH-1 0014 (REV3) P&ID ) )
845 MECH-1 (110919) 25483-000-M6-XW-00001 2 P & ID WASTE WATER SYSTEM REFERENCE Mechanical 09/19/11 GAKG-00685 10/10/11 10/10/11 X 10/10/11 |Reviewed for Reference
DOCUMENT
MECH-1 0014 (REV2) P&ID ) )
846 MECH-1 (110413) 25483-000-M6-XW-00001 1 P & ID WASTE WATER SYSTEM REFERENCE Mechanical 04/13/11 GAKG-00300 5/4/11 4/29/11 X 4/29/11 Reviewed for Reference
DOCUMENT
MECH-1 0014 (REV1) P&ID ) )
847 MECH-1 (110204) 25483-000-M6-XW-00001 0 P & ID WASTE WATER SYSTEM REFERENCE Mechanical 01/27/11 GAKG-00163 2/17/11 2/10/11 X 2/10/11 Reviewed for Reference
DOCUMENT
MECH-1 0014 (REVO) P&ID 12/28/10 Superseded
848 MECH-1 25483-000-M6-XW-00002 A P & ID WASTE WATER SYSTEM REFERENCE Mechanical 12/08/10 GAKG-00100 12/29/10 Superseded 1/27/11 by later |Comment sheet included in zip file of P&ID
(101208) <
DOCUMENT by REV 1 revision
MECH-1 0014 (REV3) P&ID ) )
849 MECH-1 (110919) 25483-000-M6-XW-00002 2 P & ID WASTE WATER SYSTEM REFERENCE Mechanical 09/19/11 GAKG-00685 10/10/11 10/10/11 X 10/10/11  |Reviewed for Reference
DOCUMENT
MECH-1 0014 (REV2) P&ID ) )
850 MECH-1 (110413) 25483-000-M6-XW-00002 1 P & ID WASTE WATER SYSTEM REFERENCE Mechanical 04/13/11 GAKG-00300 5/4/11 4/29/11 X 4/29/11 Reviewed for Reference
DOCUMENT
MECH-1 0014 (REV1) P&ID ) )
851 MECH-1 (110204) 25483-000-M6-XW-00002 0 P & ID WASTE WATER SYSTEM REFERENCE Mechanical 01/27/11 GAKG-00163 2/17/11 2/10/11 X 2/10/11 Reviewed for Reference
DOCUMENT
MECH-1 0017 (REV2) P&ID ) )
852 MECH-1 (110919) 25483-000-M6-XW-00003 2 P & ID WASTE WATER SYSTEM REFERENCE Mechanical 09/19/11 GAKG-00686 10/10/11 10/10/11 10/10/11 |Reviewed for Reference
DOCUMENT
MECH-1 0017 (REV1) P&ID ) )
853 MECH-1 (110413) 25483-000-M6-XW-00003 1 P & ID WASTE WATER SYSTEM REFERENCE Mechanical 04/13/11 GAKG-00301 5/4/11 4/29/11 4/29/11 Reviewed for Reference Only
DOCUMENT
MECH-1 0017 (REVO0) P&ID ) )
854 MECH-1 (110125) 25483-000-M6-XW-00003 0 P & ID WASTE WATER SYSTEM RD%FCELIJ?’\I:EIS_IFE Mechanical 01/25/11 GAKG-00164 2/15/11 2/10/11 X 2/10/11 Reviewed for Referenced Only
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MECH-1 0022 (REV1) P&ID . )
855 MECH-1 (110919) 25483-000-M6-XW-00004 1 P & ID WASTE WATER SYSTEM REFERENCE Mechanical 09/19/11 GAKG-00687 10/10/11 10/10/11 10/10/11 |Reviewed for Reference
DOCUMENT
MECH-1 0022 (REV0) P&ID . )
856 MECH-1 (110413) 25483-000-M6-XW-00004 0 P & ID WASTE WATER SYSTEM REFERENCE Mechanical 04/13/11 GAKG-00302 5/4/11 4/29/11 4/29/11 Reviewed for Reference Only
DOCUMENT
MECH-1 0022 (REV1) P&ID . )
857 MECH-1 (110919) 25483-000-M6-XW-00005 1 P&ID SANITARY WASTE SYSTEM REFERENCE Mechanical 09/19/11 GAKG-00687 10/10/11 10/10/11 10/10/11 |Reviewed for Reference
DOCUMENT
MECH-1 0022 (REV0) P&ID . )
858 MECH-1 (110413) 25483-000-M6-XW-00005 0 P&ID SANITARY WASTE SYSTEM REFERENCE Mechanical 04/13/11 GAKG-00302 5/4/11 4/29/11 4/29/11 Reviewed for Reference Only
DOCUMENT
859 MECH-1 | MECH-1 P01 (REVO) 155,83 000-P0-0000-00001 1 |Embedded and Underground Piping General Notes and Drawing Plant Design 04/2011 | EG | GAKG-00311 5/11/11 5/10/11 510/11 |Approved
(110420) Standard Details
MECH-1 P401 (REV0) OEMBEDDED & UNDERGROUND PIPING -GENERAL NOTES Drawing . Superseded | . 5omments Received - Zipped with
860 MECH-1 25483-000-P0-0000-00002 1 REFERENCE Plant Design 03/24/11 GAKG-00257 4/14/11 4/11/11 6/7/11 by later .
(110324) AND STANDARD DETAILS . Document in InfoWorks
DOCUMENT revision
N Drawing superseded superseded
861 MECH-1 | MECH-1P401 Hydrants |, 05 600-p0-0000-00002 o |Embedded & Underground Piping - General Notes and Standard | pe e pencE Mechanical 06/07/11 GAKG-00428 |  6/10/11 by P401 x by P40 | serseded by P401 (REV4) (110617)
(REV1) (110607) Details DOGUMENT (REV4) (REV4)
(110617) (110617)
862 MECH-1 MECH-1 P001 (REVO0) 25483-000-P0-0000-00003 A Facmt_y Hazards & Safeguards Admin, Warehouse, Fuel gas Drawing Mechanical 07127111 BB GAKG-00550 817111 8/23/11 CBO Comments Received - zipped with
(110727) Metering document
863 MECH-1 MECH-1 P001 (REV1) 25483-000-P0-0000-00003 A Famllt}/ Hazards & Safeguards Admin, Warehouse, Fuel gas Drawing Mechanical 09/12/11 BB GAKG-00662 9/17/2011 0/28/11 CBO Comments Received - zipped with
(110912) Metering document
864 MECH-1 MECH-1 P001 (REV1) 25483-000-P0-0000-00004 B Facility Hazards & Safeguards RWF, Ammonia, Unit 1 CTG & Drawing Mechanical 09/12/11 BB GAKG-00662 91712011 0128/11 CBO Comments Received - zipped with
(110912) HRSG document
865 MECH-1 MECH-1 P001 (REVO0) 25483-000-P0-0000-00004 A Facility Hazards & Safeguards RWF, Ammonia, Unit 1 CTG & Drawing Mechanical 07/27/11 BB GAKG-00550 8/17/11 8/23/11 CBO Comments Received - zipped with
(110727) HRSG document
866 MECH-1 MECH'& 1'30%0112)(REV1) 25483-000-P0-0000-00005 B |Facility Hazards & Safeguards Unit 2 CTG & HRSG, Unit 3 STG Drawing Mechanical 09112111 | BB | GAKG-00662 | 9/17/2011 9/28/11 CBO C°mmem§£j;‘2‘r’jd - Zipped with
867 MECH-1 MECH'& %070217§REV0) 25483-000-P0-0000-00005 A |Facility Hazards & Safeguards Unit 2 CTG & HRSG, Unit 3 STG Drawing Mechanical 07/2711 | BB | GAKG-00550 |  8/17/11 8/23/11 CBO Comme”tjoij;‘z:’:d - Zipped with
868 MECH-1 MECH'& 1'30%0112)(REV1) 25483-000-P0-0000-00006 B  |Facility Hazards & Safeguards Cooling Tower and ZLD Area Drawing Mechanical 09112111 | BB | GAKG-00662 | 9/17/2011 9/28/11 CBO C°mmemjo'zjsq‘z‘r’1fd - Zipped with
869 MECH-1 MECH'& 12070217)(REV0) 25483-000-P0-0000-00006 A |Facility Hazards & Safeguards Cooling Tower and ZLD Area Drawing Mechanical 07/2711 | BB | GAKG-00550 |  8/17/11 8/23/11 CBO Comme”tjoij;‘:‘r’:d - Zipped with
. Fire Protection Superseded
870 MECH-1 | MECH-10006 (REV3) 1,503 000-P1-3312-00001 o [|General Arrangement STG-CTG Transformer and Switchgear Plan Mechanical 04/25/11 | BB | GAKG-00319 |  5/16/11 5/19/11 X t?y later |Comments Received
(110425) Plan at Grade and Above revision
MECH-1 0006 (REV3) General Arrangement Fuel Gas Compressor Area Plan at Grade Fire Protection . Superseded .
871 MECH-1 25483-000-P1-6101-00001 0 Plan Mechanical 04/25/11 BB GAKG-00319 5/16/11 5/19/11 X by later |Comments Received
(110425) and Above .
revision
MECH-1 0006 (REV3) General Arrangement Recycled Water Facility Plan at Grade and Fire Protection . Superseded .
872 MECH-1 (110425) 25483-000-P1-7111-00001 A Above Plan Mechanical 04/25/11 BB GAKG-00319 5/16/11 5/19/11 X by _Ialter Comments Received
revision
MECH-1 0006 (REV3) General Arrangement Recycled Water Facility Plan at Grade and Fire Protection . Superseded .
873 MECH-1 (110425) 25483-000-P1-7111-00002 A Above Plan Mechanical 04/25/11 BB GAKG-00319 5/16/11 5/19/11 X by _Ialter Comments Received
revision
MECH-1 0006 (REV3) General Arrangement Zero Liquid Discharge (ZLD) Area Plan at Fire Protection . Superseded .
874 MECH-1 25483-000-P1-7111-00003 0 Plan Mechanical 04/25/11 BB GAKG-00319 5/16/11 5/19/11 X by later |Comments Received
(110425) Grade and Above revision
MECH-1 0006 (REV3) General Arrangement Cooling Tower Area Plan at Grade and Fire Protection ) Superseded .
875 MECH-1 (110425) 25483-000-P1-7211-00001 0 Above Plan Mechanical 04/25/11 BB GAKG-00319 5/16/11 5/19/11 X by _Ia_ter Comments Received
revision
MECH-1 0006 (REV3) General Arrangement Cooling Tower Area Plan at Grade and Fire Protection . Superseded .
876 MECH-1 (110425) 25483-000-P1-7211-00002 0 Above Plan Mechanical 04/25/11 BB GAKG-00319 5/16/11 5/19/11 X by _Ia_ter Comments Received
revision
MECH-1 0006 (REV3) General Arrangement Cooling Tower Area Plan at Grade and Fire Protection Superseded
877 MECH-1 (110425) 25483-000-P1-7211-00003 0 Above Plan Mechanical 04/25/11 BB GAKG-00319 5/16/11 5/19/11 X by .Ia-ter Comments Received
revision
MECH-1 0006 (REV3) General Arrangement Demineralized Water Area Plan at Grade Fire Protection Superseded
878 MECH-1 (110425) 25483-000-P1-7611-00001 A and Above Plan Mechanical 04/25/11 BB GAKG-00319 5/16/11 5/19/11 X by _Ia_ter Comments Received
revision
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923 MECH-1 MECH'& 1'30610210)(%\/0) 25483-000-P34-FG-00005 0 gggeé%ﬁ:”tg ig'g%")sp‘l’;"smf Natural Gas System From Fuel Drawing Plant Design 04/2011 | EG | GAKG-00311 5/11/11 5/10/11 510/11 |Approved
924 MECH-1 MECH'& 1%30210;'?'5\/0) 25483-000-P34-FG-00006 0 gzgecrirrz;”tg Z'z's”gll;%’l;e&rr'ﬁt'\‘at“ra' Gas System From Fuel Drawing Plant Design 04/20/11 | EG | GAKG-00311 5/11/11 5/10/11 5/10/11  |Approved
925 MECH-1 MECH'& 1'30610210)(REV0) 25483-000-P34-FG-00007 0 gggeé%ﬁ:”tg ggéngi‘;rl‘;edﬁt“at“ra' Gas System From Fuel Drawing Plant Design 04/2011 | EG | GAKG-00311 5/11/11 5/10/11 510/11 |Approved
926 MECH-1 MECH'& 1%30210;'?'5\/0) 25483-000-P34-FG-00008 0 gzgecrirrz;”tg Z'z's”gdf)%’l;e&rr'ﬁt'\‘at“ra' Gas System From Fuel Drawing Plant Design 04/2011 | EG | GAKG-00311 5/11/11 5/10/11 5/10/11  |Approved
927 MECH-1 MECH'& 1'30610210)(REV0) 25483-000-P34-FG-00009 0 gggeé%ﬁ:”t‘i ig'g%")sp‘l’;"smf Natural Gas System From Fuel Drawing Plant Design 04/20M11 | EG | GAKG-00311 5/11/11 5/10/11 510/11 |Approved
928 MECH-1 MECH'& 1%30210;'?'5\/0) 25483-000-P34-FG-00010 0 gzgecrirrz;”tg Eg'g%:fpcl’;‘smtc Natural Gas System From Fuel Drawing Plant Design 04/2011 | EG | GAKG-00311 5/11/11 5/10/11 5/10/11  |Approved
929 MECH-1 MECH'& 1'30610210)(REV0) 25483-000-P34-FG-00011 0 ggfnegg;‘lugg F;Eg‘;’ly's&:?tet”c Natural Gas System From Gas Drawing Plant Design 04/2011 | EG | GAKG-00311 5/11/11 5/10/11 510/11 |Approved
930 MECH-1 MECH'& 1%‘:30117§REV4) 25483-000-P4-0000-00001 3 fﬁé’ﬁi‘?;&if;ﬁ?ﬁ;k Comments - Under Ground Composite Drawing Plant Design 06/17/11 | BB | GAKG-461 7/8/11 6/20/11 6/20/11  |Approved
Deleted from TRB website. Repackaged with
_ MECH-1 P401 (REV4) PN UNDER GROUND COMPOSITE ~FIRE PROTECTION . . ] . . MECH-1 P402 (REVO0) (110617) and
931 MECH-1 (110617) 25483-000-P4-0000-00001 3 |system Drawing Plant Design 06/17/11 | BB | GAKG-00462 7/8/11 Void 6/17/11 Void |10 ubmitted by M. Bogart por request of B,
Ritter.
Superseded . ) .
L MECH-1 P401 (REV2) 00-PA g Response to Plan Check Comments - UNDER GROUND . . g CBO Comments Received - zipped with
932 MECH-1 (110610) 25483-000-P4-0000-00001 2 | COmMPOSITE FIRE PROTECTION SYSTEM Drawing Plant Design 06/10/11 | BB | GAKG-00437 |  6/14/11 6/13/11 6/14/11 :2(/ .'thr: e
Superseded Superseded .
L MECH-1 P401 (REV3) A00-PA g Response to Plan Check Comments - UNDER GROUND . . g Response Submitted to CBO - same REV as
933 MECH-1 (110614) 25483-000-P4-0000-00001 2 | ComMPOSITE FIRE PROTECTION SYSTEM Drawing Plant Design 06/14/11 | BB | GAKG-00448 |  6/18/11 by later 6/17/11 bylater | okage
revision revision
Superseded
934 MECH-1 MECH-1 P401 (REV1) 25483-000-P4-0000-00001 1 UNDER GROUND COMPOSITE -FIRE PROTECTION Drawing Plant Design 05/20/11 BB GAKG-00387 6/10/11 5/23/11 6/10/11 by later |[Comments Received - zipped with doc
(110520) SYSTEM
revision
MECH-1 P401 Hydrants Drawing Subp esfgf ‘ Subpelgs;gf ‘
935 MECH-1 y 25483-000-P4-0000-00001 1 |Underground Composite Fire Protection System REFERENCE Plant Design 06/07/11 GAKG-00428 |  6/10/11 y 6/17/11 Y superseded by P401 (REV4) (110617)
(REV1) (110607) DOGUMENT (REV4) (REV4)
(110617) (110617)
Superseded . ’ .
936 MECH-1 | MECH-1 P401 (REVO) 155,83 000-P4-0000-00001 o |UNDER GROUND COMPOSITE ~FIRE PROTECTION Drawing Plant Design 03/24/11 | BB | GAKG-00257 |  4/14/11 411111 6/10/11 by later |CoO Comments Received - Zipped with
(110324) SYSTEM revision Document in InfoWorks
937 MECH-1 | MECH-1P401 (REVA) 1,565 000-P4-0000-00002 o [Response to Plan Check Comments - General Notes and Drawing Reference| b+ hegign 06/17/11 GAKG-461 7/8/11 6/20/11 6/20/11 |Reviewed for Reference
(110617) Standard Details for Fire Protection System Document
Deleted from TRB website. Repackaged with
938 MECH-1 MECH-1 P402 (REV0) 25483-000-P4-0000-00002 0 General Notes and Standard Details for Fire Protection System Drawing Plant Design 06/17/11 GAKG-00461 7/8/11 Void 6/17/11 Void MECH-? P402 (REVO) (110617) and
(110617) resubmitted by M. Bogart per request of B.
Ritter.
MECH-1 P601 (REVO) . .
940 MECH-1 110420) 25483-000-P6C-FG-00001 0 |FG SYSTEM - UNDERGROUND PIPING CALCULATION Calculation Plant Design 04/2011 | EG | GAKG-00311 5/11/11 5/10/11 5/10/11  |Approved
MECH-1 0006 (REV3) . Fire Protection . Superseded .
941 MECH-1 (110425) 25483-000-V1A-MECM-00040 0 Flame Spread Report for Cooling Tower Components Plan Mechanical 04/25/11 BB GAKG-00319 5/16/11 5/19/11 X by later |[Comments Received
revision
. Fire Protection Superseded
942 MECH-1 MECHQ 105’4%65§REV3) 25483-001-P1-1111-00001 0 fsgf;a' Arrangement HRSG Unit 1 Area Plan at Grade and Plan Mechanical 04/25M11 | BB | GAKG-00319 |  5/16/11 5/19/11 x by later |Comments Received
revision
. ’ . Fire Protection Superseded
943 MECH-1 MECH; 10004%65§REV3) 25483-001-P1-1411-00001 0 gf:;era; nﬁfggi;“e“‘ Combustion Turbine Unit 1 Area Plan at Plan Mechanical 04/25/11 | BB | GAKG-00319 |  5/16/11 5/19/11 x by later |Comments Received
revision
Fire Protection Superseded
944 MECH-1 MECH; 10004%65§REV3) 25483-001-P1-3311-00001 0 fsg\‘fga' Arrangement CTG Transformer Area Plan at Grade and Plan Mechanical 04/25111 | BB | GAKG-00319 |  5/16/11 5/19/11 x by later |Comments Received
revision
. Fire Protection Superseded
945 MECH-1 MECH; 100040265§REV3) 25483-002-P1-1112-00001 0 fsgfga' Arrangement HRSG Unit 2 Area Plan at Grade and Plan Mechanical 04/25M11 | BB | GAKG-00319 |  5/16/11 5/19/11 X by later |Comments Received
revision
. . . Fire Protection Superseded
946 MECH-1 MECHQ 100040265§REV3) 25483-002-P1-1412-00001 0 gre;;ga; rﬁrfgg\f;"em Combustion Turbine Unit 2 Area Plan at Plan Mechanical 04/25M11 | BB | GAKG-00319 |  5/16/11 5/19/11 X by later |Comments Received
revision
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. . Fire Protection Superseded
947 MECH-1 MECHQ 100a°265§REV3) 25483-003-P1-2111-00001 A Sne d“if(')\g rangement Steam Turbine Unit 3 Area Plan at Grade Plan Mechanical 04/25M11 | BB | GAKG-00319 |  5/16/11 5/19/11 X by later |Comments Received
revision
MECH-1 0006 (REV3) Fire Protection Superseded
948 MECH-1 (110425) 25483-0-P1-0090-00001 A |Plant Elevation Views Plan Mechanical 04/25/11 BB GAKG-00319 5/16/11 5/19/11 X by later |Comments Received
revision
Fire Protection Superseded
949 MECH-1 MECHQ 10004%65§REV3) 25483-1-P1-0010-00001 C |Plot Plan Plan Mechanical 04/25/11 BB GAKG-00319 5/16/11 5/19/11 X by later |Comments Received
revision
MECH-1 CERBB 0311- Babanna Biradar - MECH-1 Certificate of Compliance MAR11- Certificate of . .
950 MECH-1 | 117 (REVO) (110831 |V/A NA | o1y Compliance Mechanical 05/31/11 | BB | GAKG-00406 |  6/21/11 6/3/11 6/3/11  |Reviewed for Referenced Only
o Superseded Superseded
951 MECH-1 | MECH-1 CERBB 0511 1 N/A  [Babanna Biradar - MECH-1 Certificate of Compliance MAY11 Certificate of Mechanical 06/13/11 | BB | GAKG-00445 714111 by later 6/14/11 by later |Superseded by later revision
(REVO0) (110613) Compliance - L
revision revision
952 MECH-1 | MECH-1 CERBB 0511 1, N/A |Babanna Biradar - MECH-1 Certificate of Compliance MAY11 Certificate of Mechanical 06/14/11 | BB | GAKG-00449 715111 6/16/11 6/16/11 |Reviewed for Referenced Only
(REV1) (110614) Compliance
953 MECH-1 MECH-1 CERBE 0611 N/A N/A  |Babanna Biradar - MECH-1 Certificate of Compliance JUNE11 Cerﬁflcate of Mechanical 07/07/11 BB GAKG-00500 7/28/11 717111 717111 Reviewed for Referenced Only
(REV0) (110707) Compliance
954 MECH-1 | MECH-1 CEREG 04111\ N/A |Eswara Gollapudi - MECH-1 Certificate of Compliance for APR11| ~ Cerificate of Mechanical 053111 | EG | GAKG-00409 |  6/21/11 6/1/11 611111  |Reviewed for Referenced Only
(REVO0) (110531) Compliance
955 MECH-1 | MECH-1P401 (REVA) |\ )\ N/A  [Response to Plan Check Comments - Watts LF709 Catalog Cut Sheet| o, b ign 06/17/11 GAKG-461 7/8/11 6/20/11 6/20/11  |Reviewed for Reference
(110617) Reference Only
956 MECH-1 | MECH-1P401 (REVA) 1\ )\ N/A |Response to Plan Check Comments - bingh_taylor-4905 Catalog Cut Sheet| o, b ion 06/17/11 GAKG-461 7/8/11 6/20/11 6/20/11 |Reviewed for Reference
(110617) Reference Only
957 MECH-1 | MECH-1P401 (REVA) 1\ )\ N/A |Response to Plan Check Comments - Kennedy 2945A Catalog Cut Sheet| o, b ion 06/17/11 GAKG-461 7/8/11 6/20/11 6/20/11 |Reviewed for Reference
(110617) Reference Only
958 MECH-1 | MECH-1P401 (REVA) 1\ )\ N/A |Response to Plan Check Comments - Kennedy 4701 Catalog Cut Sheet| o, b ion 06/17/11 GAKG-461 7/8/11 6/20/11 6/20/11 |Reviewed for Reference
(110617) Reference Only
superseded superseded
L MECH-1 P401 Hydrants Response to Plan Check Comments: Hydrant Allocation, . g by P401 by P401 .
959 MECH-1 REVY) (110607) | VA NIA |-l 1 dated 08/20/11 Table Mechanical 06/07/11 GAKG-00428 |  6/10/11 (REV4) X (REva) |Notiniw
(110617) (110617)
superseded superseded
MECH-1 P401 Hydrants Email J. Begley to B. Ritter dated May 19, 2011, "RCEC Email Reference . by P401 by P401 .
960 MECH-1 REVY) (110607) | VA NIA | Grderground Review” only Mechanical 06/07/11 GAKG-00428 |  6/10/11 (REV4) X (REva) |Notiniw
(110617) (110617)
superseded superseded
MECH-1 P401 Hydrants Clow Valved Company, "Model #860 Wet Barrel Fire Hydrant Test Document by P401 by P401
961 MECH-1 REVY) (110607) | VA NIA | onal Flow Lobe Test". Dated 10/23/03 gizﬁr«ﬁ Mechanical 06/07/11 GAKG-00428 |  6/10/11 (REV4) 6/17/11 (REva) |Notiniw
(110617) (110617)
superseded superseded
MECH-1 P401 Hydrants Clow Valve Company, "Model 850 and 865 Wet Barrel Fire Test Document by P401 by P401
962 MECH-1 (REV1) (110807)  |VA NIA |3 irant Frictional Flow Loss Test", dated 10/10/00 I;gf;rrir;ﬁ Mechanical 06/07/11 GAKG-00428 | 6/10/11 (REVA) 6/17/11 (REVa) [NotiniW
(110617) (110617)
963 MECH-1 | MECH-1 CERBB 0711 1\ NA |Babanna Biradar - MECH-1 Certificate of Compliance July11 Certificate of Mechanical 08/02/11 | BB | GAKG-00565 |  8/23/11 8/2/11 8/2/11  |Reviewed for Referenced Only
(REVO0) (110802) Compliance
964 MECH-1 MECH-1 CERBB 0911 NA NA [Babanna Biradar - MECH-1 Certificate of Compliance SEPT11 Certlﬂcgte of Mechanical 10/07/11 BB GAKG-00746 10/28/11 10/7/111 10/7/11 Reviewed for Referenced Only
(REV0) (111007) Compliance
FURNISHING, DESIGNING, INSTALLING AND TESTING OF .
965 MECH-3 25483-000-3PS-MA00-00000 HVAC SYSTEMS Mechanical 2011, Q2
966 MECH-3 25483-000-MOG-VB-00001 HVAC SYSTEM REQUIREMENTS (MISC BUILDINGS) Mechanical 2011, Q2 CPM Submittal List - Notify Michelle when
document received.
STRUC-1 C04G (REV1) CIVIL/STRUCTURAL DESIGN CRITERIA FOR THE RUSSELL . _ CBO Comments Received - zipped with
967 STRUC-1 (110621) 25483-000-3DR-C04G-00001 1 | STy ENERGY CENTER Design Document Civil 06/21111 | RK | GAKG-00467 |  7/12/11 71111 711111 AN
Superseded
. |STRUC-1 C04G (REVO) NLANR A CIVIL/ISTRUCTURAL DESIGN CRITERIA FOR THE RUSSELL Reference . ) CBO Comment Response Rec'd 12/14/10
968 STRUC-1 101123) 25483-000-3DR-C04G-00001 0 |GiTy ENERGY CENTER Do Civil 11/23/10 GAKG-00085 |  12/14/10 12/14/10 6/21/11 rbe{/ ::Itg,r: Sipped with document in IW
TECHNICAL SPECIFICATION FOR THE DESIGN AND —
969 STRUC-1 25483-000-3PS-CG01-00001 CONSTRUGTION OF THE SITE ROAD Civil 2011, Q2
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TECHNICAL SPECIFICATION FOR DESIGNING, Superseded _ . .
970 STRUC-1 STRUC(': 1%52%(%\”) 25483-000-3PS-CP00-00001 2 |FURNISHING, INSTALLING, AND TESTING DRIVEN Specification Civil 04/21/11 | RK | GAKG-00315|  5/12/11 5/6/11 5/6/11 by later CBO C°mmem§0'§j;‘2‘r’jd - Zipped with
PRECAST PRESTRESSED CONCRETE PILES revision
STRUG- CROD (REVZ) TECHNICAL SPECIFICATION FOR DESIGNING,
971 STRUC-1 110508) 25483-000-3PS-CP00-00001 2 |FURNISHING, INSTALLING, AND TESTING DRIVEN Specification Civil 05/06/11 | RK | GAKG-00347 |  5/27/11 5/25/11 5/25/11  |Approved
PRECAST PRESTRESSED CONCRETE PILES
STRUG-1 GROD (REVO) TECHNICAL SPECIFICATION FOR DESIGNING,
972 STRUC-1 101018) 25483-000-3PS-CP00-00001 1 |FURNISHING, INSTALLING, AND TESTING DRIVEN Specification Civil 10118110 | DG | GAKG-00046 |  11/1/10 10/29/10 4121111 10/29/10 |Approved
PRECAST PRESTRESSED CONCRETE PILES
STRUC-1 DBO1 (REVO) TECHNICAL SPECIFICATION FOR FURNISHING PORTLAND - .
973 STRUC-1 (101011) (COMBO)  |[25483-000-3PS-DB01-00001 O | CEMENT CONGRETE Specification Civil 10M110 | RK | GAKG-00041 | 10/25/10 10/21/10 10/22/10  |Approved
STRUC-1 DD0O (REV0) TECHNICAL SPECIFICATION FOR EMBEDDED STEEL AND o _
974 STRUC-1 110216) 25483-000-3PS-DD00-00001 0 |ANGHOR BOLTS Specification Civil 02/16/11 | RK | GAKG-00201 3/9/11 3/2/11 3/2/11  |Approved
STRUC-1 DGO1 (REVO0) TECHNICAL SPECIFICATION FOR FURNISHING AND o —
975 STRUC-1 101109) 25483-000-3PS-DG01-00001 0 |FABRICATING REINFORCING STEEL FOR RCEC Specification Civil 110910 | RK | GAKG-00059 |  11/30/10 11119/10 1111810  |Approved
STRUGC-1 SS01 (REV1) TECHNICAL SPECIFICATION FOR PURCHASE OF . .
976 STRUC-1 110606) 25483-000-3PS-5S01-00001 1 |STRUCTURAL AND MISCELLANEOUS STEEL FOR RCEC Specification Civil 06/06/11 | RK | GAKG-00426 | 6/27/111 6/20/11 6/20/11  |Approved
STRUC-1 SS01 (REV0) TECHNICAL SPECIFICATION FOR PURCHASE OF . .
977 STRUC-1 101108) 25483-000-3PS-SS01-00001 0 |STRUCTURAL AND MISCELLANEOUS STEEL FOR RCEC Specification Civil 110910 | RK | GAKG-00060 | 11/30/10 11/19/10 1111810 |Approved
978 STRUC-1 25483-000-3RC-H01G-00004 NOISE CONTROL PLAN Mechanical 2010, Q4
TECHNICAL SPECIFICATION FOR PURCHASE OF —
979 STRUC-1 25483-000-35S-SS-701 STRUCTURAL AND MISCELLANEOUS STEEL Civil 2011, Q1
980 STRUC-1 S&Eg; 1( 1?511;8; 25483-000-CP-1100-00001 2 |HRSG AND STACK PILE LOCATION PLAN Drawing Civil 012911 | KR | GAKG-00174 |  1/31/11 1/31/11 1/31111  |Approved
1/28/11 Superseded .
981 STRUC-1 S(;'EE/% 1( 1?511;%1 25483-000-CP-1100-00001 1 |HRSG AND STACK PILE LOCATION PLAN Drawing Civil 012711 | KR | GAKG-00169 |  1/28/11 | Superseded 1/28/11 by later Ejr’:g;erd - Reference document needs doc
by REV2 revision
1/28/11 Superseded . . .
982 STRUC-1 STRUC-1 CP1101 1,563 000-CP-1100-00001 1 |HRSG AND STACK PILE LOCATION PLAN Drawing Civil 01/28M11 | KR | GAKG-00169 |  1/28/11 | Superseded 1/29/11 by later |CBO Comment Response zipped with doc in IW
(REV2) (110128) At | and distrib
by REV3 revision
STRUC-1 CP1101 11722110
983 STRUC-1 (REVO) (101115) _|25483-000-CP-1100-00001 0 |HRSG AND STACK PILE LOCATION PLAN Drawing Civil 111510 | RK | GAKG-00064 | 11/22/10 | Superseded 112711 11/22110  |Approved
by REV1
STRUC-1 DB1301 BOILER FEED WATER PUMP, UNIT #1 & UNIT #2, PILE .
984 STRUC-1 (REVO) (110203) _|25483-000-CP-1300-00001 O | OCATION PLAN & DETAILS Drawing Structural 02/03/11 | RK | GAKG-00179 2/9/11 217111 211711 |Approved
985 STRUC-1 STRUC-1 CP1401 1,503 000-CP-1400-00001 1 |COMBUSTION TURBINE GENERATOR, PILE LOCATON PLAN Drawing Civil 02110111 | RK | GAKG-00193 |  2/17/11 2/15/11 2115111 |Approved - Raghu emailed to Foundation
(REV2) (110210) (Brandon Watson) 2-15-11
12/17/2010 Superseded ,
986 STRUC-1 STRUC-1 CP1401 1,53 000-CP-1400-00001 0 |COMBUSTION TURBINE GENERATOR, PILE LOCATON PLAN Drawing Civil 12/0110 | RK | GAKG-00093 | 12/22/10 | Superseded 12/30/10 by later |CBO Comment Response Rec'd 12/17/10
(REVO) (101201) L. zipped with document in IW
by REV1 revision
STRUC-1 CP1401 1/14/2011
987 STRUC-1 (REV1) (101230) _|25483-000-CP-1400-00001 0 |COMBUSTION TURBINE GENERATOR, PILE LOCATON PLAN Drawing Civil 12/30M10 | RK | GAKG-00124 171 Superseded 2110111 1114111  |Approved
by REV2
STRUC-1 CP1402 COMBUSTION TURBINE #1 & #2, AREA SLAB, PILE . —
088 STRUC-1 (REV1) (110208) _|25483-000-CP-1400-00002 1 | OGATION PLAN Drawing Civil 02/08/11 | RK | GAKG-00187 |  2/14/11 211411 2/14/11  |Approved
STRUC-1 CP1402 COMBUSTION TURBINE #1 & #2, AREA SLAB, PILE 1/26/11 Superseded | - 5omment Response Rec'd and zipped with
989 STRUC-1 (REVO) (170107, |25483-000-CP-1400-00002 0 | OCATION PLAN Drawing Civil 01/0711 | RK | GAKG-00134 | 1/27/11 | Superseded 2/8/11 by later |~~~ 00
by REV1 revision
STRUC-1 CP6101 o . . —
990 STRUC-1 (REVA) (110415) 25483-000-CP-6100-00001 1 Gas compressor Skid, Pile location plan Drawing Civil 04/15/11 AM GAKG-00305 4/22/11 4/15/11 4/15/11  |Approved
STRUC-1 CP6101 - . . —
991 STRUC-1 (REVO) (110311) 25483-000-CP-6100-00001 0 Gas compressor Skid, Pile location plan Drawing Civil 03/11/11 AM GAKG-00242 3/17/11 31711 3/17/11  |Approved
N ) . 3/3/2011 Superseded , . .
992 STRUC-1 STRUC-1 CP7100 155463 000-CP-7100-00001 o |?ero Liquid Discharge Area, BC Evaporator Foundation, Pile Drawing Civil 02/24/11 | AM | GAKG-00216 3/3/11 Superseded 3/10/11 by later |50 Comments Rec'd and zipped with doc -
(REVO0) (110224) location plan ey distrib
by REV1 revision
993 | sTRuc1 | STRUCH CPT100 55485 000-cP-7100-00001 o |#ero Liauid Discharge Area, BC Evaporator Foundation, Pile Drawing Civil 03/10/11 | AM | GAKG-00241 |  3/16/11 3/116/11 311611 |Approved
(REV1) (110310) location plan
211711 Superseded , . . .
994 STRUC-1 S(;'El\J/g) 1( 135;113)0 25483-000-CP-9200-00001 0 |HRSG PIPERACK PILE LOCATION PLAN Drawing Civil 02110111 | RK | GAKG-00192 | 217111 | Superseded 2/18/11 by later I(\:/:lao Comments Rec'd and zipped with doc in
by Rev1 revision
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STRUC-1 DB1110 . N
995 STRUC-1 (REV1) (110218) _|25483-000-CP-9200-00001 0 |HRSG PIPERACK PILE LOCATION PLAN Drawing Civil 0218111 | RK | GAKG-00209 |  2/21/11 2/18/11 2/18/11  |Approved
996 sTRUC-1 | STRUC-1 CPC (REV) 155483 000-CPC-1100-00001 1 |HRSGAND STACK PILE ARRANGEMENT AND ADEQUACY Calculation Civil 11/3010 | RK | GAKG-00091 1217110 12/14/10 12/14/10  |Approved
(101130) CALCULATION
Comment Response from CBO zipped with
STRUC-1 CPC (REV0) HRSG AND STACK PILE ARRANGEMENT AND ADEQUACY 11715710 Superseded dc?rﬁfnnzﬂf :gelggonse from Bechtel RE zipped
997 STRUC-1 101102) 25483-000-CPC-1100-00001 0 |CALGULATION Calculation Civil 11/02/10 | RK | GAKG-00055 | 11/16/10 StL)JpeRrE?/d?d 11/30/10 rbe{/ ::It;: with dosumont i IW and (REV) Submiied fo
Y cBO
Superseded by REV 1
998 STRUC-1 STRUC-1 CP1402 1,5 183 000-CPC-1411-00001 1 |CTG AREA FOUNDATION PILE ADEQUACY CHECK Drawing Civil 02/08/11 | RK | GAKG-00187 |  2/14/11 2/14/11 2114111 |Approved
(REV1) (110208)
1/26/11 Superseded , . .
999 STRUC-1 S(;'Et’/g) 1( 1(;’51133)2 25483-000-CPC-1411-00001 0 |cTG AREA FOUNDATION PILE ADEQUACY CHECK Drawing Civil 010711 | RK | GAKG-00134 |  1/27/11 | Superseded 2/8/11 by later dCOBCOinCWme”t Response Rec'd and zipped with
by REV1 revision
1000 STRUC-1 S(;'E{J/g) 1( 1?5511 2)1 25483-000-CPC-2100-00001 0 g;fgdfi?%%" FOUNDATION - PILE ADEQUACY CHECK Calculation Civil 02/16/11 | AM | GAKG-00202 |  2/22/11 2/22/11 2122111 |Approved
21712011 CBO Comment Response Rec'd and zipped with
NOT Superseded doc in IW -Calc needs correction (same doc # on
1001 STRUC-1 SZTRE%) 1( 1(13512;‘%1 25483-000-CPC-2410-00001 0 |Steam Turbine Generator Pile Arrangement & Adequacy Check Calculation Civil 01/21/11 | RK | GAKG-00160 |  2/10/11 INCLUDED \[OT INCLUDED IN| by later |°2CM P9: Orientation) before resubmitting to CBO
'N;{fg ! revision 1caLc WAS NOT INCLUDED IN REV 1 OF
THIS COC#
Approved by Latchezar Radev - Calculation was
returned in CBO Trans Dated 2/18/11 NDEU did
STRUC-1 CP2401 . . . L not make corrections to calc nor include in Rev 1
1002 STRUC-1 (REVA) (110211) 25483-000-CPC-2410-00001 0 Steam Turbine Generator Pile Arrangement & Adequacy Check Calculation Civil X X X 2/18/11 2/18/11 package back to CBO with response to
comments
STRUC-1 CP3301 .. . . —
1003 STRUC-1 (REV0) (110316) 25483-000-CPC-3300-00001 0 CTG Transformer Foundation, Pile Adequacy Check Calculation Calculation Civil 03/16/11 AM GAKG-00245 3/22/11 3/21/11 3/21/11  |Approved
STRUC-1 CP7100 - . . -
1004 STRUC-1 (REVA) (110310) 25483-000-CPC-7100-00001 1 BC Evaporator Foundation, Pile Adequacy Check Calculation Calculation Civil 03/10/11 AM GAKG-00241 3/16/11 3/16/11 3/16/11  |Approved
3/3/2011 Superseded , . . .
1005 STRUC-1 S(;'Et’/g) 1( 1(35;;2)0 25483-000-CPC-7100-00001 0 |BC Evaporator Foundation, Pile Adequacy Check Calculation Calculation Civil 02/24/11 | AM | GAKG-00216 3/3/11 Superseded 3/10/111 by later ﬁﬁo Comments Rec'd and zipped with Calc in
by REV1 revision
2/17/11 Superseded , . . .
1006 STRUC-1 S(;'Et’/g) 1( 13?;11 3)0 25483-000-CPC-9200-00001 0 gifguifﬁ;ﬁw FOUNDATION — PILE ADEQUACY CHECK Calculation Civil 02110111 | RK | GAKG-00192 |  2/17/11 Superseded 2/18/11 by later l‘ﬁo Comments Rec'd and zipped with Calc in
by Rev1 revision
1007 STRUC-1 STRUC-1DBT110 1,183 000-CPC-9200-00001 o |HRSG PIPERACK FOUNDATION - PILE ADEQUACY CHECK Calculation Civil 0218111 | RK | GAKG-00209 |  2/21/11 2/18/11 218111 |Approved
(REV1) (110218) CALCULATION
1008 STRUC-1 STRUC(fO(E))fgg)(REV” 25483-000-D0-0000-00001 2 fgg;ﬁg“d”ra' Standards Concrete Sheet 1 General Notes and Drawing Civil 04/28/11 | AM | GAKG-00325 5/5/11 5/5/11 5/5/11  |Approved
. Superseded , . . .
1009 STRUC-1 STRUC-1 D001 (REVO) 25483-000-D0-0000-00001 1 Civil-Structural Standards Concrete Sheet 1 General Notes and Drawing Civil 12/23/10 RK GAKG-00119 11311 1112110 4/28/11 by later QBO Comments Rec'd and zipped with drawings
(101223) Legend revision in W
1010 STRUC-1 STRUC(fogfgg)(REV” 25483-000-D0-0000-00002 1 gg’t'zfs““d“ra' Standards Concrete Sheet 2 Typical Sections and Drawing Civil 04/28/11 | AM | GAKG-00325 5/5/11 5/5/11 5/5/11  |Approved
- . . Superseded , . . .
1011 | sTRuc-1 STRUC(fO?Sg)(REVO) 25483-000-D0-0000-00002 o |CiviStructural Standards Concrete Sheet 2 Typical Sections and)  prawing civi 12123110 | RK | GAKG-00119 [  1/13/11 1112/10 4128/11 by later [C0 1 Comments Recd and zipped with drawings
revision
. . ) Superseded , . ) )
1012 | sTRuC-1 STRUC(fO?Sg)(REVO) 25483-000-D0-0000-00003 0 g'e"t';/"sstr“"t“ra' Standards Concrete Sheet 3 Typical Sections and) o i Civil 12/23/10 | RK | GAKG-00119 |  1/13/11 1112110 4/28/11 by later i?mBn(/)v Comments Rec'd and zipped with drawings
revision
1013 STRUC-1 STRUC('1105220;)(REV1) 25483-000-D0-0000-00003 0 g';’t"a/“ss”“d”ra' Standards Concrete Sheet 3 Typical Sections and Drawing Civil 04/28/11 | RK | GAKG-00325 5/5/11 5/5/11 5/5111  |Approved
1014 STRUC-1 STRUC;O(?‘?S;)(REV” 25483-000-D0-0000-00004 1 gg’t‘gf;rucmra' Standards Concrete Sheet 4 Typical Sections and Drawing Civil 04/28/11 | AM | GAKG-00325 5/5/11 5/5/11 5/5/11  |Approved
. . ) Superseded , . . )
1015 STRUC-1 STRUC(fo?SZOQ)(REVO) 25483-000-D0-0000-00004 0 g';’t"a/ilss”“d”ra' Standards Concrete Sheet 4 Typical Sections and Drawing Civil 12/23/10 | RK | GAKG-00119 1113/11 1112110 4/28/11 by later i?]B;\(/)V Comments Rec'd and zipped with drawings
revision
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SORT CcoC CBO Reference ) Responsible |Scheduled | Actual to | RPE e CBO SEe Tl CBO
Document Number Rev Document Title Document Type S Letter Approval Response [ Responsesto | Approval Comments
ORDER Number Number Discipline to CBO CBO Seal
Number Date Date Comments Date
STRUC-1 DB7102 Recycled Water Facility, Chlorine Contact Basin, Screen & Sto Superseded CBO Comments Received - zipped with
1016 STRUC-1 25483-000-DA-7110-00001 0 yeed ¥ : P Drawing Civil 06/30/11 | AM | GAKG-00489 |  7/21/11 711811 7121111 by later PP
(REVO0) (110630) Log Details revision document
1017 STRUC-1 STRUC-1 DB7102 1,543 000-DA-7110-00001 o |Recycled Water Facility, Chorine Contact Basin, Screen & Stop Drawing Civil 07/2111 | AM | GAKG-00537 |  7/27/11 7127111 x 7127111 |Approved
(REV1) (110721) Log Details
STRUC-1 DB7201 Superseded | o545 ¢ omments Received - zipped with
1018 STRUC-1 25483-000-DA-7210-00001 0 Cooling Tower Basin, Pre Cast Panels Sections and details Drawing Civil 07/11/11 AM GAKG-00505 8/1/11 8/12/11 9/19/11 by later pp
(REVO0) (110711) revision document
1019 STRUC-1 STRUC-1DB7201 1,053 00-DA-7210-00001 1 |cooling Tower Basin, Pre Cast Panels Sections and details Drawing Civil 09/19/11 | AM | GAKG-00691 | 9/26/11 10/13/11 CBO Comments Received - zipped with
(REV1) (110919) document
STRUC-1 DB1111 Superseded | gy comments Received - zipped with
1020 STRUC-1 25483-000-DB-1111-00002 0 |HRSG Unit#1 & 2, E House Foundation Plan and Sections Drawing Civil 06/21/11 | AM | GAKG-00465 712011 6/29/11 71111 by later . PP
(REVO) (110621) revision document in IW
STRUC-1 DB1111 . . . . -
1021 STRUC-1 (REV1) (110711) 25483-000-DB-1111-00002 0 HRSG Unit#1 & 2, E House Foundation Plan and Sections Drawing Civil 07/11/11 AM GAKG-00503 7/18/11 7/15/111 7/15/11  |Approved
STRUC-1 DB1111 HRSG Unit # 1 &2 Area, HRSG Chemical Skid Foundation plan Superseded | 5y 5o mments Received - zipped with
1022 STRUC-1 25483-000-DB-1111-00003 0 . : : plan, Drawing Civil 06/21/11 | AM | GAKG-00465 712/11 6/29/11 711111 by later . PP
(REVO0) (110621) Sections & Details revision document in IW
STRUC-1 DB1111 HRSG Unit # 1 &2 Area, HRSG Chemical Skid Foundation plan, . L
1023 STRUC-1 (REV1) (110711) | 25483-000-DB-1111-00003 0 |Sections & Details Drawing Civil 0711111 | AM | GAKG-00503 7/18/11 7/15/11 7/15/11  |Approved
STRUC-TDBT30T Borler Feed Water Pump, URTT#T & Unit 72, Foundation Plan & ,
1024 STRUC-1 eV (110700, |25483-000-DB-1310-00001 2 oo Drawing Structural 101911 | ZzB | GAKG-00773 |  10/25/11
. . ) . Superseded . ) .
1025 | STRUC-1 STRUCH DB130T 155483-000-DB-1310-00001 1 |Boller Feed Water Pump, Unit #1 & Unit #2, Foundation Plan & Drawing Structural 0714111 | AM | GAKG-00179 |  7/21/11 719/11 7/20/11 by later CBO Comments Received - zipped with
(REV1) (110714) Details revision document
STRUC-1 DB1301 Response to CBO Comments - Boiler Feed Water Pump, Unit #1 .
1026 STRUC-1 (REV2) (110720) | 25483-000-DB-1310-00001 1 |3 Unit #2. Foundation Plan & Detalis Drawing Structural 07/20/11 | AM | GAKG-00532 7/26/11 7121111 7/121111  |Approved
STRUC-1 DB1301 HRSG Unit # 1 &2 Area, HRSG Chemical Skid Foundation plan, )
1027 STRUC-1 (REVO) (110203) | 25483-000-DB-1310-00001 0 |Soctions & Detals Drawing Structural 02/03/11 | RK | GAKG-00179 2/9/11 21711 714/11 2117111 |Approved
1028 STRUC-1 STRUC-1 DB1411 1,503 000-DB-1411-00001 1 |HRSG Unit#l, Load Center Transformer, Foundation Plan & Drawing Civil 07/07/11 | AM | GAKG-00498 |  7/28/11 7113111 7/13/11  |Approved
(REV1) (110707) Sections
STRUC-1 DB1411 HRSG Unit#1, Load Center Transformer, Foundation Plan & Superseded CBO Comments Received - zipped with
1029 STRUC-1 25483-000-DB-1411-00001 0 . ’ ’ Drawing Civil 05/11/11 | AM | GAKG-00364 6/1/11 6/6/11 717111 by later PP
(REVO) (110511) Sections revision document
1030 STRUC-1 STRUC-1 DB1411 1,583 000-DB-1491-00001 1 |HRSG Unit#?2, Load Center Transformer, Foundation Plan & Drawing Civil 07/0711 | AM | GAKG-00498 |  7/28/11 713111 7113111 |Approved
(REV1) (110707) Sections
STRUC-1 DB1411 HRSG Unit#2, Load Center Transformer, Foundation Plan & Superseded | o5 ¢ omments Received - zipped with
1031 STRUC-1 25483-000-DB-1491-00001 0 . : : Drawing Civil 05/11/11 | AM | GAKG-00364 6/1/11 6/6/11 77111 by later pp
(REVO0) (110511) Sections revision document
1032 STRUC-1 25483-000-DB-2111-00001 INTERNAL DRAIN TANK PIT PLAN, SECTIONS & DETAILS Civil 2011, Q2
1033 STRUC-1 25483-000-DB-2111-00002 INTERNAL DRAIN TANK PIT SECTIONS AND DETAILS Civil 2011, Q2
) . - . Superseded . ) .
1034 | STRUC-1 STRUC- DB310T  155483-000-DB-3110-00001 0 |onit# & Unit#2 Generator Circuit Breaker Support Foundation Drawing Civil 07/25111 | AM | GAKG-00541 |  8/15/11 8/2/11 8/3/11 by later CBO Comments Received - zipped with
(REVO0) (110725) Plan, Section & Details revision document
STRUC-1 DB3101 Unit#1 & Unit#2 Generator Circuit Breaker Support Foundation . .
1035 STRUC-1 (REV1) (110803) | 25483-000-DB-3110-00001 O |oan Sechion & Details Drawing Civil 08/03/11 | AM | GAKG-00567 8/15/11 8/16/11 8/16/11  |Approved
1036 STRUC-1 25483-000-DB-3200-00001 ELECTRICAL/SWITCHGEAR BUILDING FOUNDATION Civil 2011, Q2
. . . - . . Superseded . . .
1037 STRUC-1 STRUC-1 DB3203 25483-000-DB-3210-00001 0 Maln_ Switchgear Electrical Building Foundation Plan, Section & Drawing Civil 09/21/11 AM GAKG-00701 10/12/11 10/6/11 10/11/11 by later CBO Comments Received - zipped with
(REVO) (110921) Details rovision document
STRUC-1 DB3203 Main Switchgear Electrical Building Foundation Plan, Section & Superseded | o o rseded by | SUPerseded
1038 STRUC-1 25483-000-DB-3210-00001 0 . 9 9 ’ Drawing Civil 10/11/11 AM GAKG-00759 10/18/11 by later P ed by by later Superseded by later revision
(REV1) (111011) Details revision later revision revision
1039 STRUC-1 S oo (11ameey | 25483-000-DB-3210-00001 0 F”A Switchgear Blectrical Burding Foundation Pran, Drawing Civil 10/19/11 | AM | GAKG-00759 | 10/18/11 10/20/11 10/20/11 |Approved
action & Details
ELECTRICAL/SWITCHGEAR BUILDING FOUNDATION -
1040 STRUC-1 25483-000-DB-3290-00001 SECTIONS AND DETAILS Civil 2011, Q2
1041 STRUC-1 25483-000-DB-3290-00002 ELECTRICAL/SWITCHGEAR BUILDING FOUNDATION Civil 2011, Q1
STRUC-1 DB3302 Common Switchgear Building Load Center transformer, . .
1042 STRUC-1 (REVO) (110801) | 25483-000-DB-3310-00001 0 | Blan & Sections drawing Civil 08/01/11 | AM | GAKG-00560 8/22/11 8/15/11 8/15/11  |Approved
superseded superseded
STRUC-A DBE101 by STRUCT by STRUC1 |COC# DB6101 used on GAKG-242 zip file.
1043 STRUC-1 25483-000-DB-6110-00001 0 Gas compressor Skid, Foundation plan, Section & details Drawing Civil 04/15/11 AM GAKG-00306 5/5/11 DB6102 4/18/11 DB6102 |Actual Transmittal Resubmitted to CBO with
(REVO) (110415) !
(REVO0) (REVO) |[fresh submittal no.
(110418) (110418)
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SORT CcoC CBO Reference ) Responsible |Scheduled | Actual to | RPE e CBO SEe Tl CBO
Document Number Rev Document Title Document Type S Letter Approval Response [ Responsesto | Approval Comments
ORDER Number Number Discipline to CBO CBO Seal
Number Date Date Comments Date
STRUC-1 DB6102 . . . . . N
1044 STRUC-1 (REV0) (110418) 25483-000-DB-6110-00001 0 Gas compressor Skid, Foundation plan, Section & details Drawing Civil 04/18/11 AM GAKG-00307 5/9/11 5/11/11 5/11/11  |Approved
STRUC-1 DB6103 . . . . -
1045 STRUC-1 (REVA) (110802) 25483-000-DB-6110-00002 1 Gas Compressor area foundation, Plan, Section and details Drawing Civil 08/02/11 AM GAKG-00562 8/23/11 8/5/11 8/5/11 Approved
1046 STRUC-1 25483-000-DB-6110-00002 1 Gas Compressor area foundation, Plan, Section and details Drawing Civil AM Response Submitted to CBO
Superseded . . )
1047 STRUC-1 STRUC-1DB6103 1,543 000-DB-6110-00002 0 |Gas Compressor area foundation, Plan, Section and details Drawing Civil 07/0711 | AM | GAKG-00496 |  7/28/11 7/26/11 8/2/11 by later CBO Comments Received - zipped with
(REVO) (110707) revision document
STRUC-1 DB7103 Recycled Water Facility, Clarifier and Filter, Foundation Plan & Superseded CBO Comments Received - zipped with
1048 STRUC-1 25483-000-DB-7110-00001 1 4 ¥, : Drawing Civil 07/29111 | AM | GAKG-00557 |  8/19/11 8/2/11 8/5/11 by later PP
(REV1) (110729) Details revision document
1049 STRUC-1 STRUC-1DBT103 1,543 000-DB-7110-00001 1 |Recycled Water Facility, Clarifier and Filter, Foundation Plan & Drawing Civil 08/05/11 | AM | GAKG-00571 8/26/11 8/16/11 8/16/11 |Approved
(REV2) (110805) Details
STRUC-1 DB7103 Recycled Water Facility, Clarifier and Filter, Foundation Plan & Superseded | o5 ¢ omments Received - zipped with
1050 STRUC-1 25483-000-DB-7110-00001 0 Y ¥, : Drawing Civil 07114111 | AM | GAKG-00520 8/3/11 7/25/11 7/29/11 by later pp
(REVO0) (110714) Details revision document
STRUC-1 DB7102 Recycled Water Facility, Chlorine Contact Basin, Plan, Section & Superseded | o5 o mments Received - zipped with
1051 STRUC-1 25483-000-DB-7110-00002 0 Y ¥ - Fan, Drawing Civil 06/30/11 | AM | GAKG-00489 |  7/21/11 7/18/11 7/21/11 by later pp
(REVO0) (110630) Details revision document
1052 STRUC-1 STRUC-1DB7102 1,5 /43 000-DB-7110-00002 o |Recycled Water Facility, Chlorine Contact Basin, Plan, Section & Drawing Civil 07/21/11 | AM | GAKG-00537 |  7/27/11 7/27/11 x 7/27111  |Approved
(REV1) (110721) Details
STRUC-1 DB7101 Superseded | gy comments Received - Zipped with
1053 STRUC-1 25483-000-DB-7110-00003 0 Recycled Water Facility, Chlorine Contact Basin, Sections Drawing Civil 06/13/11 AM GAKG-00438 7/4/11 6/24/11 711111 by later h PP
(REVO0) (110613) revision Document in IW
1054 STRUC-1 S i (110eim  |25483-000-DB-7110-00003 0 |Recycled Water Facility, Chiorine Contact Basin, Sections Drawing Civil 071111 | AM | GAKG-00504 |  7/18/11 7/15/11 7/15/11 | Approved
1055 STRUC-1 S&Esg)- 1( 13?3113)1 25483-000-DB-7110-00003 1 Recycled Water Facility, Chlorine Contact Basin, Sections Drawing Civil 10/19/11 ZB GAKG-00772 10/25/11
STRUC-1 DB7104 WATER TREATMENT MISC. YARD EQUIPMENT . _
1056 STRUC-1 (REV1) (110727) |?5483-000-DB-7110-00004 T |EOUNDATION Drawing Civil 07/2711 | AM | GAKG-00547 |  8/17/11 8/4/11 8/4/11  |Approved
STRUC-1 DB7104 WATER TREATMENT MISC. YARD EQUIPMENT Superseded | o5 ¢ omments Received - zipped with
1057 STRUC-1 (REVO) (110715) _|25483-000-DB-7110-00004 0 |EOUNDATION Drawing Civil 07115111 | AM | GAKG-00523 8/5/11 7122111 7127111 :)e{/ ::.tgr: S
3 STRUC-1 DB3201 AN0.PR. g Recycled Water Facility Area, Electrical Building (PDC), Plan, . . g
1058 STRUC-1 (REV1) (110816) _|25483-000-DB-7110-00005 1 |ecton & Dotails Drawing Civil 08/16/11 | AM | GAKS-00589 |  8/19/11 8/18/11 8/18/11  |Approved
STRUC-1 DB3201 Recycled Water Facility Area, Electrical Building (PDC), Plan, . . CBO Comments Received - zipped with
1059 STRUC-1 (REVO) (110727) |?53483-000-DB-7110-00005 0 |oeoror e Datails Drawing Civil 07/2711 | AM | GAKG-00548 |  8/17/11 8/10/11 donmmomt i W
1060 | sTRuc1 | STRUCDBTET! 55463.000-DB-7110-00007 o |Recycled Water Facility Sludge Transfer Pumps Foundation Plan| — py-ping Civil 10111 | ZB | GAKG-00757 |  11/1/11
(REVO0) (111011) and Section
STRUC-TDB7TTT Zero Liquid Discharge (ZLD) Area, - — Superseded TBU Comments Received - Zipped with
1061 STRUC-1 EvG (110moa) | 25483-000-DB-7111-00001 0 S e e  ataile Drawing Civil 06/28/11 | AM | GAKG-00483 |  7/19/11 712111 714111 e o oo
_ STRUC-1 DB7111 A00.PR. ] Zero Liquid Discharge (ZLD) Area, . . ]
1062 STRUC-1 (REV1) (110714) |?5483-000-DB-7111-00001 0 [5G Evaporator Foundation plan & Details Drawing Civil 07114111 | AM | GAKG-00521 712111 7/21/11 7/2111  |Approved
1063 STRUC-1 STRUC-1 DB7120 25483-000-DB-7111-00002 0 Zero L|quu_1 Dlscharge_Area, Chemical Storage Area, Foundation Drawing Civil 08/31/11 AM GAKG-00623 92111 1017/11 CBO Comments Received - zipped with
(REVO) (110831) Plan, Sections & Details document
L - Superseded . . .
1064 | STRUC-1 STRUC DB7116  125483-000-DB-7111-00003 1 |gero Liquid Discharge Area, Deacrator / Distilate structure Drawing Civil 091311 | AM | GAKG-00673 |  10/4/11 10/7/11 10/11/11 by later | CoO Comments Received - zipped with
(REV1) (110913) Foundation Plan, Section & Details revision document
STRUC-TDB/7TT6 Zero quu@ Disc arge Krea, Deaerator 7 Distillate structure . . Superseded CBO Comments Received - zipped wWith
1065 STRUC-1 BEv (110ma0) | 25483-000-DB-7111-00003 0 e e e Ao e e Drawing Civil 08/30/11 | AM | GAKG-00618 |  9/20/11 9/9/11 9/13/11 e AR
STRUC-1 DB7116 Zero Liquid Discharge Area, Deaerator / Distillate structure . - .
1066 STRUC-1 (REVZ) (111011) |?3483000-DB-7111-00003 2 |egundation Plan. Section & Detals Drawing Civil 10/11/11 | AM | GAKG-00754 | 10/18/11 Response Submitted to CBO
1067 STRUC-1 STRUC-1 DB7113 1, 5483 000-DB-7111-00004 0 |Crystallizer Feed Tank, Foundation Plan & Details Drawing Structural 0819111 | AM | GAKG-00597 9/8/11 8/29/11 gog/1q | CBO Comments Received - zipped with
(REVO0) (110819) document in IW
STRUC-1 DB7113 A A . A
1068 STRUC-1 (REV2) (111004) 25483-000-DB-7111-00004 0 Crystallizer Feed Tank, Foundation Plan & Details Drawing Structural 10/04/11 AM GAKG-00737 10/10/11 10/4/11 10/4/11  |Approved
1069 STRUC-1 STRUC-1 DB7113 1, 5463 000-DB-7111-00004 0 |Crystallizer Feed Tank, Foundation Plan & Details Drawing Structural 091311 | AM | GAKG-00671 10/4/11 9/28/11 CBO Comments Received - zipped with
(REV1) (110913) document
STRUC-1 DB3201 Zero Liquid Discharge Area, Electrical Building (PDC), . .
1070 STRUC-1 (REV1) (110816) |25483-000-DB-7111-00005 T e Bl 8 Detaile Drawing Civil 08/16/11 | AM | GAKS-00589 |  8/19/11 8/18/11 8/18/11  |Approved
_ STRUC-1 DB3201 ANLPR ] Zero Liquid Discharge Area, Electrical Building (PDC), . . g CBO Comments Received - zipped with
1071 STRUC-1 (REVO) (110727) |?5483-000-DB-7111-00005 0 |eamdation Plan & Details. Drawing Civil 07/2711 | AM | GAKG-00548 |  8/17/11 8/10/11 oot i W
1072 STRUC-1 STRUC-1 DBT112 155183 000-DB-7111-00006 o |?eroLiquid Discharge (ZLD) Area, Drawing Civil 081111 | AM | GAKG-00578 9111 8/24/11 8/24/11  |Approved

(REVO) (110811)

Chemical Storage Shed, Foundation plan & Details
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STRUC-1 DB7122 Zero Liquid Discharge Area, BC Vapor Compressor & Superseded CBO Comments Received - zipped with
1073 STRUC-1 25483-000-DB-7111-00007 1 e 9 o por --omp . Drawing Civil 09/23111 | AM | GAKG-00714 |  10/14/11 9/30/11 10/18/11 by later PP
(REV1) (110923) Recirculation Pump Foundation Plan, Sections & Details revision document
STRUC-TDB/7122 Zero quula Disct arge Area, BC Vapor Compressor & . .. Superseded TBU Commenis Received - Z|ppea WITF
1074 STRUC-1 (REV/0) (110831) 25483-000-DB-7111-00007 0 Recirculation Piimn Folindation Plan Sections & Details Drawing Civil 08/31/11 AM GAKG-00625 o111 onent /2311 hv later document
STRUC-1 DB7122 ANNLPR. ) Zero Liquid Discharge Area, BC Vapor Compressor & ’ o )
1075 STRUC-1 (REV2) (111018) 25483-000-DB-7111-00007 2 Recirculation Pump Foundation Plan, Sections & Details Drawing Civil 10/18/11 ZB GAKG-00770 10/28/11
STRUC-1 DB7115 Zero Liquid Discharge Area Superseded | o5 Comments Received - zipped with
1076 STRUC-1 25483-000-DB-7111-00008 0 q . 9 T Drawing Civil 08/30/11 AM GAKG-00617 9/20/11 9/7/111 9/15/11 by later pp
(REVO0) (110830) Sump, Plan, Section & Details revision document
STRUC-TDB7TT5 Zero Liquid Discharge Area, - — Superseded [CBO Comments Received - Zipped with
1077 STRUC-1 (REVA) (110915) 25483-000-DB-7111-00008 0 Sumn Plan Section & Details Drawing Civil 09/15/11 AM GAKG-00677 9/22/11 10/7/11 10/19/11 b later  |document
STRUC-1 DB7115 Zero Liquid Discharge Area, . - .
1078 STRUC-1 (REV2) (111019) 25483-000-DB-7111-00008 1 Sump, Plan, Section & Details Drawing Civil 10/19/11 ZB GAKG-00775 10/26/11 Response Submitted to CBO
1079 STRUC-1 STRUC-1 DB7118 25483-000-DB-7111-00009 0 Zero LIqUI('i Discharge Area, Belt Pressure Filter Foundation, Drawing Civil 08/31/11 AM GAKG-00621 92111 1011/11 CBO Comments Received - zipped with
(REVO0) (110831) Plan, Section and Details document
Lo . . Superseded . . .
1080 | STRUC-1 STRUC-1 DB7119 5483-000-DB-7111-00010 o |?ero Liquid Discharge Area, Mixed Bed Feed pump Skid & Tank,| -y i Civil 08/3111 | AM | GAKG-00622 |  9/21/11 10/10/11 10/19/11 by later | CoO Comments Received - zipped with
(REVO) (110831) Foundation Plan and Details revision document
STRUC-T DB7II9 ZEero Liquid Discharge ATea, MiXed Bed Feed pump SKid & - —
1081 STRUC-1 (REVT (111019 25483-000-DB-7111-00010 0 Tank Enundation Blan and Netaile Drawing Civil 10/19/11 AM GAKG-00776 10/26/11
L ) Superseded . ) .
1082 STRUC-1 STRUC-1 DB7114 1,583 000-DB-7111-00011 o [#eroLiquid Discharge Area ZLD Feed Transfer Pump Skid Drawing Civil 08/30/11 | AM | GAKG-00616 |  9/20/11 917/11 9/13/11 by later CBO Comments Received - zipped with
(REVO0) (110830) Foundation Plan & Section revision document
_ STRUC-1 DB7114 AN0.PR. ] Zero Liquid Discharge Area ZLD Feed Transfer Pump Skid . . g
1083 STRUC-1 (REV1) (110913) 25483-000-DB-7111-00011 0 Foundation Plan & Section Drawing Civil 09/13/11 AM GAKG-00668 9/19/11 9/28/11 9/28/11  |Approved
STRUC-1 DB7121 Zero Liquid Discharge Area, BC Vapor Suction Duct Support ) . CBO Comments Received - zipped with
1084 STRUC-1 (REV0) (110831) 25483-000-DB-7111-00012 0 Foundation Plan, Sections & Details Drawing Civil 08/31/11 AM GAKG-00624 9/21/11 9/19/11 document
L ) L ) Superseded . ) .
1085 | STRUC-1 STRUC DB7117 125483-000-DB-7111-00013 o |ZeroLiquid Discharge Area, Mixed Bed Deionization Foundation Drawing Civil 08/3111 | AM | GAKG-00620 |  9/21/11 9/119/11 10/11/11 by later CBO Comments Received - zipped with
(REVO0) (110831) Plan & Section revision document
STRUC-IDB7IL7 Zero Liquid Discharge Area, Mixed Bed Deionization - — -
1086 STRUC-1 (REV1) (111011 25483-000-DB-7111-00013 1 Eoundation Plan & Section Drawing Civil 10/11/11 ZB GAKG-00758 10/17/11 Response Submitted to CBO
Superseded . . )
1087 STRUC-1 STRUC-1 DB7103 1,543 000-DB-7190-00001 0 |Recycled Water Facility, Clarifier and Filter, Sections Drawing Civil 07114111 | AM | GAKG-00520 8/3/11 7/25/11 7/29/11 by later CBO Comments Received - zipped with
(REVO) (110714) revision document
STRUC-1 DB7103 Superseded | o5 comments Received - zipped with
1088 STRUC-1 25483-000-DB-7190-00001 0 Recycled Water Facility, Clarifier and Filter, Sections Drawing Civil 07/29/11 AM GAKG-00557 8/19/11 8/2/11 8/5/11 by later PP
(REV1) (110729) revision document - same REV as previous package
STRUC-1 DB7103 . o ) . . -
1089 STRUC-1 (REV2) (110805) 25483-000-DB-7190-00001 0 Recycled Water Facility, Clarifier and Filter, Sections Drawing Civil 08/05/11 AM GAKG-00571 8/26/11 8/16/11 8/16/11  |Approved
STRUC-1 DB7102 Superseded | o5 comments Received - zipped with
1090 STRUC-1 25483-000-DB-7190-00002 0 Recycled Water Facility, Chlorine Contact Basin, Sections Drawing Civil 06/30/11 AM GAKG-00489 7/21/11 7/18/11 712111 by later pp
(REVO0) (110630) . document
revision
1001 STRUC-1 S s 11100gee  |25483-000-DB-7190-00002 0 |Recycled Water Facility, Chiorine Contact Basin, Sections Drawing Civil 07/2111 | AM | GAKG-00537 |  7/27/11 712711 X 7127111 |Approved
1092 STRUC-1 S(;Fésg)%ﬁligll%z 25483-000-DB-7190-00002 1 Recycled Water Facility, Chlorine Contact Basin, Sections Drawing Civil 10/17/11 ZB GAKG-00768 10/24/11
STRUC-1 DB7116 Zero Liquid Discharge Area,Deaerator / Distillate structure Superseded CBO Comments Received - zipped with
1093 STRUC-1 25483-000-DB-7191-00003 1 q. . 9 ’ Drawing Civil 09/13/11 AM GAKG-00673 10/4/11 10/7/11 10/11/11 by later PP
(REV1) (110913) Foundation Sections revision document
1094 STRUC-1 STRUC-1DB7116 |, 5,03 000-DB-7191-00003 1 |?ero Liquid Discharge Area,Deaerator / Distillate structure Drawing Civil 10/11/11 | AM | GAKG-00754 | 10/18/11 Response Submitted to CBO
(REV2) (111011) Foundation Sections
1095 STRUC-1 S e t1aaoy |25483-000-DB-7210-00001 o [rooing Toweriasin, Foundation Flan, Section & Detals Sheet Drawing Civil 071111 | AM | GAKG-00505 8/1/11 8/12/11 919/11 Superseded omments Received - zIpped wi
v later document
1096 STRUC-1 STRUC-1 DB7201 25483-000-DB-7210-00001 1 Cooling Tower Basin, Foundation Plan, Section & Details Drawing Civil 09/19/11 AM GAKG-00691 0/26/11 10/13/11 CBO Comments Received - zipped with
(REV1) (110919) Sheet 1 document
1097 STRUC-1 STRUC-1 DB7201 25483-000-DB-7210-00002 1 Cooling Tower Basin, Foundation Plan, Section & Details Drawing Civil 09/19/11 AM GAKG-00691 0/26/11 101311 CBO Comments Received - zipped with
(REV1) (110919) Sheet 2 document
STRUC-1 DB7201 Cooling Tower Basin, Foundation Plan, Section & Details Sheet Superseded | o505 Comments Received - zipped with
1098 STRUC-1 25483-000-DB-7210-00002 0 9 ’ ’ Drawing Civil 07/11/11 AM GAKG-00505 8/1/11 8/12/11 9/19/11 by later pp
(REVO0) (110711) 2 revision document
1099 STRUC-1 STRUC-1DB3302 1,43 000-DB-7210-00003 o |Cooling Tower Area, Load Center Transformer Foundation Plan drawing Civil 08/01/11 | AM | GAKG-00560 |  8/22/11 8/15/11 8/15/11  |Approved
(REVO0) (110801) and Sections
1100 STRUC-1 25483-000-DB-7210-00004 COOLING TOWER CONCRETE FOUNDATIONS SHEET 3 Civil 2011, Q2

25483-000-G02-GGG-00017.xls

Page 48 of 69



25483-000-G02-GGG-00017-000
GEN2-0004 (REV 16)

Project Address: 3862 Depot Road,
Hayward, CA 94545

CEC No. 01-AFC-07C
RUSSELL CITY ENERGY CENTER
CBO SUBMITTALS LIST

Bechtel Job 25483

SORT CcoC CBO Reference ) Responsible |Scheduled | Actual to | RPE e CBO SEe Tl CBO
Document Number Rev Document Title Document Type S Letter Approval Response [ Responsesto | Approval Comments
ORDER Number Number Discipline to CBO CBO Seal
Number Date Date Comments Date
1101 STRUC-1 STRUC-1DB7611 1,583 000-DB-7210-00005 o |Cooling Tower Service Water Pumps Foundation Plan and Drawing Civil 1011111 | zB | GAKG-00757 |  11/1/11
(REVO) (111011) Sections
COOLING TOWER CONCRETE NEAT LINE AND —
1102 STRUC-1 25483-000-DB-7290-00001 REINEORCING. Civil 2011, Q2
STRUC-1 DB7301 Superseded | hents Received - zipped with doc &
1103 STRUC-1 25483-000-DB-7310-00001 0 Cooling Tower Forebay, Plan, section and details Drawing Civil 05/03/11 AM GAKG-00334 5/24/11 5/23/11 5/30/11 by later o PP
(REV0) (110503) rovision _|distributed
STRUC-1 DB7301 Superseded | hents Received - zipped with doc &
1104 STRUC-1 25483-000-DB-7310-00002 0 Cooling Tower Forebay, screen and stop log details Drawing Civil 05/03/11 AM GAKG-00334 5/24/11 5/23/11 5/30/11 by later o PP
(REV0) (110503) rovision _|distributed
1105 STRUC-1 STRUC-1DB7301 1,183 000-DB-7310-00002 o |RESPONSE TOPLAN CHECK COMMENTS - Cooling Tower Drawing Civil 05/30/11 | AM | GAKG-00402 |  6/20/11 6/15/11 6/15/11 |Approved
(REV1) (110530) Forebay, screen and stop log details
STRUC-1 DB7501 Superseded | o5 comments Received - zipped with
1106 STRUC-1 25483-000-DB-7510-00001 0 Fire Water Pump Skid foundation, Section & Details Drawing Civil 08/25/11 AM GAKS-00607 9/15/11 9/9/11 9/15/11 by later pp
(REVO0) (110825) revision document
STRUC-1 DB7501 . . . . . . -
1107 STRUC-1 (REV1) (110915) 25483-000-DB-7510-00001 0 Fire Water Pump Skid foundation, Section & Details Drawing Civil 09/15/11 AM GAKS-00676 9/22/11 9/30/11 9/30/11 |Approved
STRUC-1 DB7601 Fire Water/ Service Water Storage Tank Foundation plan and Superseded CBO Comments Received - zipped with
1108 STRUC-1 25483-000-DB-7610-00001 1 . 9 P Drawing Civil 08/25/11 | AM | GAKG-00608 |  9/15/11 9/9/11 9/16/11 by later 'ved - zipped wi
(REV2) (110825) details revision document
_ N N N SUPETSEUEU . i N
1109 [ sTRuc-t | STRUC- DBTE01 55483 000-0B-7610-00001 o |Fire Water/ Service Water Storage Tank Foundation plan and Drawing Civil 07/18/11 | AM | GAKG-00524 |  8/8/11 7/28/11 7/29/11 by later CBO Comments Received - zipped with
(REVO0) (110718) details . document
1110 | struc | IRV EEIST |25483-000-DB-7610-00001 o [fre vater Service Water Storage fank Founaation pian and Drawing Civil 07729111 | AM | GAKG-00556 |  8/19/11 81211 8/25/11 Stperseded | LEU Lomments ReceIved - zipped with
etails hv later dociiment
1111 STRUC-1 STRUC-1 DB7601 1,543 000-DB-7610-00001 1 |Fire Water/ Service Water Storage Tank Foundation plan and Drawing Civil 09/16/11 | AM | GAKG-00682 |  9/23/11 Response Submitted to CBO
(REV3) (110916) details
STRUC-1 DB7602 . . . . -
1112 STRUC-1 (REVA) (110913) 25483-000-DB-7610-00002 1 Cooling Tower Blow down Tank Foundation plan and details Drawing Civil 09/13/11 AM GAKG-00670 10/4/11 9/28/11 9/28/11  |Approved
STRUC-1 DB7602 Superseded | o5 comments Received - zipped with
1113 STRUC-1 25483-000-DB-7610-00002 0 Cooling Tower Blow down Tank Foundation plan and details Drawing Civil 07/20/11 AM GAKG-00529 8/10/11 8/10/11 9/13/11 by later . PP
(REVO0) (110720) revision document in IW
STRUC-1 DB7602 . . . -
1114 STRUC-1 (REV1) (110913) 25483-000-DB-7610-00003 1 Recycled Water Storage Tank Foundation plan and details Drawing Civil 09/13/11 AM GAKG-00670 10/4/11 9/28/11 9/28/11  |Approved
STRUC-1 DB7602 Superseded | -5y comments Received - zipped with
1115 STRUC-1 25483-000-DB-7610-00003 0 Recycled Water Storage Tank Foundation plan and details Drawing Civil 07/20/11 AM GAKG-00529 8/10/11 8/10/11 9/13/11 by later . PP
(REVO0) (110720) revision document in IW
STRUC-1 DB7602 . . . . L
1116 STRUC-1 (REVA) (110913) 25483-000-DB-7610-00004 1 Sludge collection Tank Foundation plan and details Drawing Civil 09/13/11 AM GAKG-00670 10/4/11 9/28/11 9/28/11  |Approved
STRUC-1 DB7602 Superseded | -5 comments Received - zipped with
1117 STRUC-1 25483-000-DB-7610-00004 0 Sludge collection Tank Foundation plan and details Drawing Civil 07/20/11 AM GAKG-00529 8/10/11 8/10/11 9/13/11 by later . PP
(REVO0) (110720) revision document in IW
STRUC-1 DB7603 . . . . . -
1118 STRUC-1 (REV2) (110913) 25483-000-DB-7610-00005 1 Demineralized Water Storage Tank Foundation Plan and Details Drawing Civil 09/13/11 AM GAKG-00669 10/4/11 9/21/111 9/21/11  |Approved
STRUG-1 DB7603 Superseded | -5y comments Received - zipped with
1119 STRUC-1 25483-000-DB-7610-00005 0 Demineralized Water Storage Tank Foundation Plan and Details Drawing Civil 07/26/11 AM GAKG-00543 8/16/11 8/5/11 8/12/11 by later . pp
(REVO0) (110726) revision document in IW
STRUC-1 DB7603 Superseded | 050 Comments Received - zipped with
1120 STRUC-1 25483-000-DB-7610-00005 0 Demineralized Water Storage Tank Foundation Plan and Details Drawing Civil 08/12/11 AM GAKG-00582 9/2/11 8/23/11 9/13/11 by later pp
(REV1) (110812) revision document
STRUC-1 DB7611 Demin Water Tank Area Demineralized Water Transfer Pumps . .
1121 STRUC-1 (REVO) (111011) 25483-000-DB-7611-00001 0 Foundation Plan and Section Drawing Civil 10/11/11 ZB GAKG-00757 11/1/11
122 STRUCA 25483-000-DB-7710-00001 OILJWATER SEPARATOR-FOUNDATIONS PLAN SECTIONS Civil 2011, Q2
AND DETAI S
1123 STRUC-1 S&Esg{:ﬁ%f;? 25483-000-DB-7810-00001 0 QOil Water Separator Foundation, Plan Section and Details Structural 08/19/11 AM GAKG-00598 9/8/11 8/31/11 8/31/11  |Approved
STRUC-1 DB7116 Zero Liquid Discharge Area,Deaerator / Distillate structure Superseded CBO Comments Received - zipped with
1124 STRUC-1 25483-000-DB-7911-00003 0 q. . 9 ’ Drawing Civil 08/30/11 AM GAKG-00618 9/20/11 9/9/11 9/13/11 by later pp
(REVO0) (110830) Foundation Sections revision document
1125 STRUC-1 25483-000-DB-9010-00001 MISCELLANEOUS CONCRETE FOUNDATION Civil 2011, Q2
1126 STRUC-1 25483-000-DB-9010-00002 MISCELLANEOUS CONCRETE FOUNDATION SHEET 2 Civil 2011, Q2
STRUC-1 DB9210 Response to Plan Check Comments - HRSG Pipe rack — ) L
1127 STRUC-1 (REV1) (110711) 25483-000-DB-9210-00001 1 Foundation Plan, Sections & Details Drawing Civil 07/11/11 AM GAKG-00506 7/18/11 7114/11 7/14/11  |Approved
STRUC-1 DB9210 Superseded | -5y ¢ omments Received - issued for
1128 STRUC-1 25483-000-DB-9210-00001 0 HRSG Pipe rack — Foundation Plan, Sections & Details Drawing Civil 06/29/11 AM GAKG-00487 7/6/11 7/8/11 7M11/11 by later
(REVO0) (110629) revision Response to Comments
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Document Number Rev Document Title Document Type S Letter Approval Response [ Responsesto | Approval Comments
ORDER Number Number Discipline to CBO CBO Seal
Number Date Date Comments Date
PIPE RACK FOUNDATION CONCRETE NEAT LINE & L
1129 STRUC-1 25483-000-DB-9210-00002 REINFORCING PLAN, SHEET 2 Civil 2011, Q2
STRUC-1 DB9210 Response to Plan Check Comments - HRSG Pipe rack . .
1130 STRUC-1 (REV1) (110711) 25483-000-DB-9290-00001 1 Foundations-Rebar Sections & Details Drawing Civil 07/11/11 AM GAKG-00506 7/18/11 7/14/11 7/14/11  |Approved
STRUC-1 DB9210 Superseded CBO Comments Received - issued for
1131 STRUC-1 25483-000-DB-9290-00001 0 HRSG Pipe rack Foundations-Rebar Sections & Details Drawing Civil 06/29/11 AM GAKG-00487 7/6/11 7/8/11 711111 by later
(REVO0) (110629) revision Response to Comments
STRUC-1 DB9210 Superseded CBO Comments Received - issued for
1132 STRUC-1 25483-000-DB-9290-00002 0 HRSG Pipe rack Foundations-Rebar Sections & Details Drawing Civil 06/29/11 AM GAKG-00487 7/6/11 7/8/11 711111 by later
(REVO0) (110629) revision Response to Comments
STRUC-1 DB9210 Response to Plan Check Comments - HRSG Pipe rack ) L
1133 STRUC-1 (REV1) (110711) 25483-000-DB-9290-00002 0 Foundations-Rebar Sections & Details Drawing Civil 07/11/11 AM GAKG-00506 7/18/11 7114/11 7/14/11  |Approved
1134 STRUC-1 ?I-?I-E\L/J‘IC)-(11 ?&%%? 25483-000-DBC-0000-00001 1 Fixed-Head Pile Embedment Calculation Calculation Civil 05/05/11 RK GAKG-345 5/26/11 5/24/11 5/24/11  |Approved
STRUC-1 CPCO2 Superseded | op 5 Comments Received - Zipped with
1135 STRUC-1 25483-000-DBC-0000-00001 0 Fixed-Head Pile Embedment Calculation Calculation Civil 12/09/10 RK GAKG-00105 12/30/10 12/29/10 5/5/11 by later . PP
(REVO0) (101209) revision Document in InfoWorks
STRUC-1 DB1101 . -
1136 STRUC-1 (REV1) (110217) 25483-000-DBC-1100-00001 1 HRSG & STACK PILECAP CALCULATION Calculation Civil 02/16/11 AM GAKG-00205 2/24/11 2/24/11 2/24/11  |Approved
2/11/11 Superseded . ) . .
1137 STRUC-1 STRUC-1 DB1101 1,543 600-DBC-1100-00001 0 |HRSG & STACK PILECAP CALCULATION Calculation Civil 01/25/11 | RK | GAKG-00161 2/15/11 Superseded 2/16/11 by later |CBO Comments received - zipped with doc in
(REV0) (110125) < IW and distributed to RE
by REV1 revision
STRUC-1 DB1110 DESIGN OF HRSG STAIRTOWER FOUNDATION . .
1138 STRUC-1 (REV2) (110510) 25483-000-DBC-1110-00002 1 CALCULATION Calculation Civil 05/10/11 AM GAKG-00356 5/31/11 6/2/11 6/2/11 Approved
STRUC-1 DB1110 DESIGN OF HRSG STAIRTOWER FOUNDATION 217 Superseded | o5 omments Rec'd and zipped with Calc in
1139 STRUC-1 25483-000-DBC-1110-00002 0 Calculation Civil 02/10/11 RK GAKG-00192 2/17/11 Superseded 2/18/11 by later PP
(REVO) (110210) CALCULATION . w
by Rev1 revision
STRUC-1 DB1110 DESIGN OF HRSG STAIRTOWER FOUNDATION . -
1140 STRUC-1 (REV1) (110218) 25483-000-DBC-1110-00002 0 CALCULATION Calculation Civil 02/18/11 RK GAKG-00209 2/21/11 2/18/11 2/18/11  |Approved
1141 STRUC-1 25483-000-DBC-1110-00004 HRSG STAIR FOUNDATION, UNIT 2 Civil 2011, Q1
1142 STRUC-1 25483-000-DBC-1110-00005 HRSG AREA SLAB Civil 2011, Q1
1143 STRUC-1 25483-000-DBC-1110-00006 KETTLE BOILER PIERS Civil 2011, Q2
STRUGC-1 DB1111 Superseded | -5y comments Received - zipped with
1144 STRUC-1 25483-000-DBC-1111-00002 0 HRSG Area Misc Foundation- Analysis & Design Calculation Civil 06/21/11 AM GAKG-00465 7112/11 6/29/11 7M11/11 by later . PP
(REVO0) (110621) revision document in IW
STRUC-1 DB1111 . . . . . .
1145 STRUC-1 (REVA) (110711) 25483-000-DBC-1111-00002 0 HRSG Area Misc Foundation- Analysis & Design Calculation Civil 07/11/11 AM GAKG-00503 7/18/11 7/15/11 7/15/11  |Approved
1146 STRUC-1 25483-000-DBC-1210-00001 BOILER FEEDWATER PUMP BUILDING FOUNDATION Civil 2011, Q2
1147 STRUC-1 25483-000-DBC-1210-00002 BOILER FEEDWATER PUMP FOUNDATION DESIGN Civil 2011, Q2
1148 STRUC-1 25483-000-DBC-1210-00003 CHEMICAL SUN SHADE AND FEED SYSTEM FOUNDATIONS Civil 2011, Q2
STRUC-1 DB1301 . . . . -
1149 STRUC-1 (REVO) (110203) 25483-000-DBC-1310-00001 0 Design of Boiler Feed Water Pump Foundation Calculation Civil 02/03/11 RK GAKG-00179 2/9/11 211711 2/17/11  |Approved
COMBUSTION TURBINE WASH WATER SUMP .
1150 STRUC-1 25483-000-DBC-1400-00001 CALCULATION Civil 2011, Q2
1151 STRUC-1 25483-000-DBC-1400-00002 MISCELLANEOUS SUMPS PLAN, SECTIONS AND DETAILS Civil 2011, Q1
3/4/11 Superseded . . )
1152 STRUC-1 STRUC-1 CP1401 |,/ 43 000-DBC-1410-00001 1 |CTG FOUNDATION - ANALYSIS AND DESIGN Calculation Civil 03/0111 | AM | GAKG-00229 317111 Superseded 3/8/11 by later CBO Comments Received - zipped with
(REV2) (110301) CALCULATION L. document
by REV3 revision
Superseded Removed approved 25483-000-CP-1400-00001
3 STRUC-1 CP1401 000 : g CTG FOUNDATION - ANALYSIS AND DESIGN . - g Superseded drawing from response to CBO package. Per
1153 STRUC-1 (REV3) (110308) 25483-000-DBC-1410-00001 1 CALCULATION Calculation Civil 03/08/11 AM GAKG-00236 3/10/11 by REV4 3/9/11 rlg/il:it;er: CBO - dwg not o be submitted as reference
since it was already approved
STRUC-1 CP1401 CTG FOUNDATION - ANALYSIS AND DESIGN . -
1154 STRUC-1 (REV4) (110309) 25483-000-DBC-1410-00001 1 CALCULATION Calculation Civil 03/09/11 AM GAKG-00236 3/111/11 3/16/11 3/16/11  |Approved
1/14/2011
1155 STRUCA1 STRUC-1 CP1401 25483-000-DBC-1410-00001 0 COMBUSTION TURBINE FOUNDATION DESIGN, UNIT 1 Calculation Civil 12/30/10 RK GAKG-00124 17111 Superseded 3/1/11 1/14/11  |Approved
(REV1) (101230) CALC
by REV2
12/17/10 Superseded ,
1156 STRUC-1 STRUC-1 CP1401 1,543 600-DBC-1410-00001 o |CTG FOUNDATION - ANALYSIS AND DESIGN Calculation Civil 12/01110 | RK | GAKG-00093 | 12/22/10 | Superseded 12/30/10 by later  |CBO COMMENT Response Rec'd 12/17/10
(REV0) (101201) CALCULATION by REVA revision _|7iPped with document in IW
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STRUC-1 DB1401 CTG FOUNDATION - PILE CAP AND EMBED DESIGN Superseded | -5 omments received, zipped with doc in IW
1157 STRUC-1 (REV1) (110329) 25483-000-DBC-1410-00002 1 CALCULATION Calculation Civil 03/29/11 AM GAKG-00260 4/19/11 4/18/11 6/2/11 rbe{/iI:it;: and distributed
STRUC-1 DB1401 CTG FOUNDATION - PILE CAP AND EMBED DESIGN . .
1158 STRUC-1 (REV2) (110602) 25483-000-DBC-1410-00002 1 CALCULATION Calculation Civil 06/02/11 AM GAKG-00417 6/7/11 6/7/11 6/7/11 Approved
Superseded . . ) )
STRUC-1 DB1401 CTG FOUNDATION - PILE CAP AND EMBED DESIGN . L CBO Comments received, zipped with doc in IW
1159 STRUC-1 REVO) (110301 25483-000-DBC-1410-00002 0 CALCULATION Calculation Civil 03/01/11 AM GAKG-00228 3/21/11 3/14/11 3/29/11 by .Ia.ter and distributed - iNotification 000002301
revision
STRUC-1 DB1412 Superseded | o5 Comments Received - zipped with
1160 STRUC-1 25483-000-DBC-1411-00001 0 CTG Area Pile cap-Analysis and Design Calculation Civil 07/05/11 AM GAKG-00492 7/26/11 7/20/11 712111 by later pp
(REVO0) (110705) revision document
STRUC-1 DB1412 . . . . L
1161 STRUC-1 (REVA) (110721) 25483-000-DBC-1411-00001 0 CTG Area Pile cap-Analysis and Design Calculation Civil 07/21/11 AM GAKG-00538 7/26/11 7/28/11 7/28/11  |Approved
STRUC-1 DB1411 ) . . . -
1162 STRUC-1 (REV1) (110707) 25483-000-DBC-1411-00002 1 CTG Area Foundation-Analysis and Design Calculation Civil 07/07/11 AM GAKG-00498 7/28/11 7/13/111 7/13/11  |Approved
STRUGC-1 DB1411 Superseded | -5 Comments Received - zipped with
1163 STRUC-1 25483-000-DBC-1411-00002 0 CTG Area Foundation-Analysis and Design Calculation Civil 05/11/11 AM GAKG-00364 6/1/11 6/6/11 717111 by later pp
(REVO0) (110511) revision document
1164 | sTRUc1 | STRUCTDBI4TS 55463.000-DBC-1411-00003 o |VT & Surge Cubicle, Iso Phase bus duct support foundation Calculation Civil 09/19/11 | AM | GAKG-00692 | 10/10/11 1011311 CBO Comments Received - zipped with
(REV0) (110919) Design document
1165 STRUC-1 25483-000-DBC-1411-00004 DESIGN OF EXHAUST FOUNDATION INTERFACE Civil 2011, Q2
1166 STRUC-1 25483-000-DBC-1411-00005 CT GENERATOR BREAKER FOUNDATION Civil 2011, Q2
1167 STRUC-1 25483-000-DBC-1491-00001 ggﬁ/ICBUSTION TURBINE ELECTRIC PEEC STEEL DESIGN Civil 2011, Q2
1168 STRUC-1 25483-000-DBC-1491-00002 COMBUSTION TURBINE - ANCHOR BOLT ON PEEC Civil 2011, Q2
PACKAGE
STRUC-1 DB2102 Superseded | -5 comments Received - zipped with
1169 STRUC-1 25483-000-DBC-2100-00001 0 STG Pipe Rack- Pilecap Analysis & Design Calculation Civil 08/24/11 AM GAKG-00604 9/14/11 9/1/11 9/12/11 by later . PP
(REVO0) (110824) revision document in IW
STRUC-1 DB2102 ) ) . . . -
1170 STRUC-1 (REV1) (110912) 25483-000-DBC-2100-00001 0 STG Pipe Rack- Pilecap Analysis & Design Calculation Civil 09/12/11 AM GAKG-00661 9/14/11 9/19/11 9/19/11  |Approved
1171 STRUC-1 25483-000-DBC-2111-00001 INTERNAL DRAIN TANK SUMP Civil 2011, Q2
STRUG-1 DB2401 Superseded | op 5 ¢omments received & zipped with
1172 STRUC-1 25483-000-DBC-2410-00001 0 Steam Turbine Generator Dynamic Analysis and MTM Calculation Civil 04/06/11 AM GAKG-00282 4/27111 4/27/11 5/13/11 by later PP
(REVO0) (110406) revision documents
STRUC-1 DB2401 . . . . -
1173 STRUC-1 (REVA) (110513) 25483-000-DBC-2410-00001 0 Steam Turbine Generator Dynamic Analysis and MTM Calculation Civil 05/13/11 AM GAKG-00374 6/3/11 6/7/11 6/7/11 Approved
STRUC-1 DB2401 Steam Turbine Generator Reinforced concrete and embed Superseded CBO comments received & zipped with
1174 STRUC-1 25483-000-DBC-2410-00002 0 . Calculation Civil 04/06/11 AM GAKG-00282 4/27/11 4/27/11 5/13/11 by later PP
(REVO0) (110406) design revision documents
1175 STRUC-1 STRUC-1DB2401 1,5 183 000-DBC-2410-00002 o |Steam Turbine Generator Reinforced concrete and embed Calculation Civil 0513111 | AM | GAKG-00374 6/3/11 6/7/11 6/7111  |Approved
(REV1) (110513) design
STRUC-1 DB2401 Steam Turbine Generator Reinforced concrete and embed ) - sent as reference: approved via STRUC-1
1176 STRUC-1 (REVS) (110922) 25483-000-DBC-2410-00002 0 design Calculation Civil 09/22/11 AM |GAKG-00704 09/28/11 X X X DB2401 (REV1) (110607)
STRUC-1 DB3101 Superseded | 50 Comments Received - zipped with
1177 STRUC-1 25483-000-DBC-3110-00001 0 Design of Generator circuit Breaker Foundation Calculation Civil 07/25/11 AM GAKG-00541 8/15/11 8/2/11 8/3/11 by later pp
(REVO) (110725) revision document
STRUC-1 DB3101 . - . . -
1178 STRUC-1 (REV1) (110803) 25483-000-DBC-3110-00001 0 Design of Generator circuit Breaker Foundation Calculation Civil 08/03/11 AM GAKG-00567 8/15/11 8/16/11 8/16/11  |Approved
1179 STRUC-1 25483-000-DBC-3200-00001 DESIGN OF SWITCHGEAR BUILDING VAULT Civil 2011, Q2
1180 STRUCA1 25483-000-DBC-3200-00002 ESEEI?\%NK OPENINGS IN PIT WALLS OF SWITCHGEAR Civil 2011, Q1
1181 STRUC-1 25483-000-DBC-3200-00003 SWITCHGEAR BUILDING SLAB ON GRADE Civil 2011, Q1
1182 STRUC-1 STRUC-1DB3203 1,553 000-DBC-3210-00001 o |Pesign of Main Electrical Switchgear Building Mat Calculation Civil 10/19/11 | AM | GAKG-00759 |  10/18/11 10/20/11 10/20/11 |Approved
(REV2) (111019) Foundation
STRUC-1 DB3203 Superseded | o5 comments Received - zipped with
1183 STRUC-1 25483-000-DBC-3210-00001 0 Design of Main Electrical Switchgear Building Mat Foundation Calculation Civil 09/21/11 AM GAKG-00701 10/12/11 10/6/11 10/11/11 by later pp
(REVO0) (110921) revision document
Superseded Superseded
1184 STRUC-1 STRUC-1 DB3203 1,543 000-DBC-3210-00001 0 |Design of Main Electrical Switchgear Building Mat Foundation Calculation Civil 101111 | AM | GAKG-00759 |  10/18/11 by later Superseded by | Tk Superseded by later revision
(REV1) (111011) revision later revision revision
1185 | STRUC-1 S e 11n0sae |25483-000-DBC-3210-00002 o [Desion of ooling Tower Electrical Switengear Buriding Vet Calculation Civil 0913111 | AM | GAKG-00672 |  10/4/11
STRUC-TDB33UT H%%%%ﬁ%%%ﬂmw Tomments - DESIGN OF - —
1186 STRUC-1 (BEVA) (110707} 25483-000-DBC-3310-00001 1 EOLINDATION AND PIT EOR CTG TRANSEQRMER AND LINIT Calculation Civil 07/07/11 AM GAKG-00497 7/28/11 7114/11 7114/11 Approved
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STRUC-1 DB3301 DESIGN OF FOUNDATION AND PIT FOR CTG superseded CBO Comments Received - zipped with
1187 STRUC-1 (REVO) (110513) |25483-000-DBC-3310-00001 0 | RANSFORMER AND UNIT AUX TRANSFORMER Calculation Civil 0513111 | AM | GAKG-00373 6/3/11 6/7/11 71711 rbe{/ ::.tjr: o
STRUC-1 DB3302 . . . —
1188 STRUC-1 (REV0) (110801) 25483-000-DBC-3310-00002 0 Load center Transformers-Analysis & Design calculation Civil 08/01/11 AM GAKG-00560 8/22/11 8/15/11 8/15/11  |Approved
1189 STRUC-1 25483-000-DBC-4410-00001 CEMS FOUNDATION DESIGN Civil 2011, Q2
1190 STRUC-1 S(;'Egg)-:ﬁggl 3)1 25483-000-DBC-6110-00001 0 Design of Gas Compressor Skid Foundation Calculation Civil 03/11/11 AM GAKG-00242 3/17/11 3/17/11 3/17/11  |Approved
STRUC-1 DB6103 . . —
1191 STRUC-1 (REV1) (110802) 25483-000-DBC-6110-00002 1 Design of F G Compressor Area slab Calculation Civil 08/02/11 AM GAKG-00562 8/23/11 8/5/11 8/5/11 Approved
1192 STRUC-1 25483-000-DBC-6110-00002 1 Design of F G Compressor Area slab Calculation Civil AM Response Submitted to CBO
Superseded . ) .
1193 STRUC-1 STRUC-1DB6103 1,543 400.DBC-6110-00002 0 |Design of F G Compressor Area slab Calculation Civil 07/0711 | AM | GAKG-00496 |  7/28/11 7/26/11 8/2/11 by later CBO Comments Received - zipped with
(REVO0) (110707) revision document
STRUC-1 DB7103 RWF area mat for Sand filters, Clarifiers, Sludge Skid and Pipe Superseded | o545 ¢ omments Received - zipped with
1194 STRUC-1 25483-000-DBC-7110-00001 1 : - Sluag P Calculation Civil 07/20111 | AM | GAKG-00557 |  8/19/11 8/2/11 8/5/11 by later pp
(REV1) (110729) rack revision document
1195 STRUC-1 STRUC-1DB7103 |5 /43 000-DBC-7110-00001 1 |RWF area matfor Sand filters, Clarifiers, Sludge Skid and Pipe Calculation Civil 08/05/11 | AM | GAKG-00571 8/26/11 8/16/11 8/16/11  |Approved
(REV2) (110805) rack
STRUC-1 DB7103 RWF area mat for Sand filters, Clarifiers, Sludge Skid and Pipe Superseded CBO Comments Received - zipped with
1196 STRUC-1 25483-000-DBC-7110-00001 0 : » Sludg P Calculation Civil 07/14/11 | AM | GAKG-00520 8/3/11 7/25/11 7/29/111 by later ved - zipped wi
(REVO) (110714) rack revision document
1197 STRUC-1 S(TRF;’/% 13%11%2 25483-000-DBC-7110-00002 1 |chlorine Contact Basin Calculation Civil 101711 | ZB | GAKG-00768 | 10/24/11
1198 | STRUC-1 S e 11oane |25483-000-DBC-7110-00002 0 |[chlorine Contact Basin Calculation Civil 06/30/11 | AM | GAKG-00489 |  7/21/11 7118111 712111 Superssded | LBU Lommen's Receved - zpped with
v later document
1199 STRUC-1 S(TR'ES/% 1( 1??;;?)2 25483-000-DBC-7110-00002 0 |chlorine Contact Basin Calculation Civil 0721111 | AM | GAKG-00537 |  7/27/11 7127111 x 7127111 |Approved
STRUC-1 DB7101 . . . —
1200 STRUC-1 (REVA) (110711) 25483-000-DBC-7110-00003 1 Reinforced Concrete Design of Wet Well Calculation Civil 07/11/11 AM GAKG-00504 7/18/11 7/15/11 7/15/11  |Approved
STRUC-1 DB7101 Superseded | gy comments Received - Zipped with
1201 STRUC-1 25483-000-DBC-7110-00003 0 Reinforced Concrete Design of Wet Well Calculation Civil 06/13/11 AM GAKG-00438 7/4/11 6/24/11 711111 by later ) PP
(REVO) (110613) revision Document in IW
STRUC-1 DB7104 MISC. WATER TREATMENT SYSTEM YARD EQUIPMENT . _
1202 STRUC-1 (REV1) (110727) |23483-000-DBC-7110-00004 1 | EOUNDATION Calculation Civil 07/2711 | AM | GAKG-00547 |  8/17/11 8/4/11 8/4/11  |Approved
Superseded . ) .
STRUC-1 DB7104 MISC. WATER TREATMENT SYSTEM YARD EQUIPMENT . . CBO Comments Received - zipped with
1203 STRUC-1 (REVO) (110715) _|25483-000-DBC-7110-00004 0 |EOUNDATION Calculation Civil 0711511 | AM | GAKG-00523 8/5/11 7122111 7127111 li,{/ .'thr: S
STRUC-1 DB7611 . . . . . —
1204 STRUC-1 (REVO) (111011) 25483-000-DBC-7110-00006 0 Miscellaneous Pump Foundation - Anaylsis and Design Calculation Civil 10/11/11 ZB GAKG-00757 11/1/111
1205 STRUC-1 S i (1a0eagy  |25483-000-DBC-7111-00001 1 |BC Evaporator Foundation Design Calculation Civil 071411 | AM | GAKG-00521 |  7/21/11 712111 7/21/11  |Approved
Superseded . ) .
1206 STRUC-1 STRUC-1 DB7111 1,583 000-DBC-7111-00001 0 |BC Evaporator Foundation Design Calculation Civil 06/28/11 | AM | GAKG-00483 |  7/19/11 7112111 714111 by later CBO Comments Received - zipped with
(REVO0) (110628) revision document
1207 STRUC-1 STRUC-1 DB7120 1,503 000-DBC-7111-00002 0 |Design of Chemical Area Mat Foundation Calculation Civil 08/31111 | AM | GAKG-00623 |  9/21/11 10/17/11 CBO Comments Received - zipped with
(REVO0) (110831) document
1208 STRUC-1 STRUC-1DBT116 1,553 000-DBC-7111-00003 o |Pesign of Deaerator / Distillate structure Area Mat Calculation Civil 10/11/11 | AM | GAKG-00754 | 10/18/11 Response Submitted to CBO
(REV2) (111011) Foundation
STRUC-1 DB7116 Superseded | o545 ¢ omments Received - zipped with
1209 STRUC-1 25483-000-DBC-7111-00003 0 Design of Deaerator / Distillate structure Area Mat Foundation Calculation Civil 08/30/11 AM GAKG-00618 9/20/11 9/9/11 9/13/11 by later pp
(REVO0) (110830) revision document
STRUC-1 DB7116 Superseded | 5y 5o mments Received - zipped with
1210 STRUC-1 25483-000-DBC-7111-00003 0 Design of Deaerator / Distillate structure Area Mat Foundation Calculation Civil 09/13/11 AM GAKG-00673 10/4/11 10/7/111 10/11/11 by later PP
(REV1) (110913) revision document
1211 STRUC-1 S s 11101y |25483-000-DBC-7111-00004 0 |Design of Slab Foundation for Crystallizer Feed Tank Calculation Structural 09/13111 | AM | GAKG-00671 |  10/4/11 9/28/11 BL Commen's Receved - zipped with
1212 STRUC-1 STRUC-1DBT113 1,5 183 000-DBC-7111-00004 0  |Design of Slab Foundation for Crystallizer Feed Tank Calculation Structural 08119111 | AM | GAKG-00597 9/8/11 8/29/11 gi29/11  |CBO Comments Received - zipped with
(REVO) (110819) document in IW
STRUC-1 DB7113 _ . _ .
1213 STRUC-1 (REV2) (111004) 25483-000-DBC-7111-00004 0 Design of Slab Foundation for Crystallizer Feed Tank Calculation Structural 10/04/11 AM GAKG-00737 10/10/11 10/4/11 10/4/11 |Approved
1214 STRUC-1 STRUC-1DB3201 |, 5183 000-DBC-7111-00005 0 |Electrical Building Foundation-Analysis & Design Calculation Civil 07/2711 | AM | GAKG-00548 |  8/17/11 8/10/11 CBO Comments Received - zipped with
(REVO) (110727) document in IW
STRUC-1 DB3201 . . . . . . —
1215 STRUC-1 (REVA) (110816) 25483-000-DBC-7111-00005 0 Electrical Building Foundation-Analysis & Design Calculation Civil 08/16/11 AM GAKS-00589 8/19/11 8/18/11 8/18/11  |Approved
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STRUC-1 DB7112 . . . —
1216 STRUC-1 (REVO) (110811) _|25483-000-DBC-7111-00006 0 |chemical Storage Shed Foundation Calculation Civil 08/11/11 | AM | GAKG-00578 9111 8/24/11 8/24/11  |Approved
STRUC-1 DB7122 Superseded | o5 ¢ omments Received - zipped with
1217 STRUC-1 25483-000-DBC-7111-00007 0 Design of Vapor Compressor Area Mat Foundation Calculation Civil 08/31/11 AM GAKG-00625 9/21/11 9/19/11 9/23/11 by later pp
(REVO0) (110831) revision document
STRUC-1 DB7122 Superseded | 5y 5o mments Received - zipped with
1218 STRUC-1 25483-000-DBC-7111-00007 0 Design of Vapor Compressor Area Mat Foundation Calculation Civil 09/23/11 AM GAKG-00714 10/14/11 9/30/11 10/18/11 by later PP
(REV1) (110923) revision document
STRUC-1 DB7122 . . . -
1219 STRUC-1 (REV2) (111018) 25483-000-DBC-7111-00007 0 Design of Vapor Compressor Area Mat Foundation Calculation Civil 10/18/11 ZB GAKG-00770 10/28/11
1220 STRUC-1 S o (11amiay  |25483-000-DBC-7111-00008 ZLD Area Sump Calculation Civil 10/19/11 | zB | GAKG-00775| 10/26/11 Response Submitted to CBO
STRUC-TDB/TTS Superseded CBO Comments Received - zipped wWith
1221 STRUC-1 e (1anman,  |25483-000-DBC-7111-00008 0 |zLD Area Sump Calculation Civil 08/30/11 | AM | GAKG-00617 |  9/20/11 97111 9/15/11 ¥
v later document
Superseded . . .
1222 STRUC-1 STRUC-1 DB7115 1, 5483 000-DBC-7111-00008 0 |zLD Area Sump Calculation Civil 09/15/11 | AM | GAKG-00677 |  9/22/11 1017111 10/19/11 by later |CBO Comments Received - zipped with
(REV1) (110915) revision document
1223 STRUC-1 STRUC-1DBT118 1,583 000-DBC-7111-00009 0 |zLD area Foundation for Belt Pressure Filter Platform Calculation Civil 08/31/11 | AM | GAKG-00621 9/21/11 10M11/11 CBO Comments Received - Zipped with
(REVO) (110831) document
STRUC-1 DB7119 . . . . -
1224 STRUC-1 (REV) (111010) |25483-000-DBC-7111-00010 1 |ZLD area Foundation for Mixed Bed Feed Tank & Pump Skid |  Calculation Civil 10/19/11 | ZzB | GAKG-00776 | 10/26/11
1225 STRUC-1 S e (1aomaqy | 25483-000-DBC-7111-00010 0 |zLD area Foundation for Mixed Bed Feed Tank & Pump Skid Calculation Civil 08/3111 | AM | GAKG-00622 |  9/21/11 10110/11 10/19/11 Supersedeq |5 omments Receed - zipped Wil
v |ater document
1226 STRUC-1 S&Es%:ﬁg;;;;‘ 25483-000-DBC-7111-00011 1 Feed Transfer Pump Skid Foundation Calculation Civil 09/13/11 AM GAKG-00668 9/19/11 9/28/11 9/28/11  |Approved
STRUC-1 DB7114 Superseded | o5 omments Received - zipped with
1227 STRUC-1 25483-000-DBC-7111-00011 0 |Feed Transfer Pump Skid Foundation Calculation Civil 08/30/11 | AM | GAKG-00616 |  9/20/11 o711 9/13/11 by later PP
(REVO0) (110830) revision document
1228 STRUC-1 STRUC-1 DBT121 1,5 183 000-DBC-7111-00012 0 |BC Vapor Suction Duct Support Foundation Calculation Civil 08/31/11 | AM | GAKG-00624 |  9/21/11 9/19/11 CBO Comments Received - zipped with
(REVO) (110831) document
STRUC-1 DB7117 . . o . - .
1229 STRUC-1 (REV1) (111011) 25483-000-DBC-7111-00013 1 ZLD area Foundation For Mix Bed Deionization Calculation Civil 10/11/11 ZB GAKG-00758 10/17/11 Response Submitted to CBO
1230 STRUC-1 S e (1aomaqy | 25483-000-DBC-7111-00013 0 |zLD area Foundation For Mix Bed Deionization Calculation Civil 08/31/11 | AM | GAKG-00620 |  9/21/11 9/19/11 10M11/11 Superseded OmMmENts Receved - zipped wi
REV0N) (110831) bhv later document
1231 STRUC-1 25483-000-DBC-7200-00001 CONDENSATE PUMP FOUNDATION CALCULATIONS Civil 2011, Q2
Superseded . ) .
1232 STRUC-1 STRUC-1 DB7201 1,543 000-DBC-7210-00001 0 |Design of Cooling Tower Basin Calculation Civil 07/11/11 | AM | GAKG-00505 8/1/11 8/12/11 9/19/11 by later CBO Comments Received - zipped with
(REVO0) (110711) revision document
1233 STRUC-1 STRUC-1DB7201 1,053 00-DBC-7210-00001 1 |Design of Cooling Tower Basin Drawing Civil 09/19/11 | AM | GAKG-00691 | 9/26/11 10/13/11 CBO Comments Received - zipped with
(REV1) (110919) document
1234 STRUC-1 25483-000-DBC-7210-00003 COOLING TOWER ANCHOR BOLT DUCTILITY CALC Civil 2011, Q2
1235 STRUC-1 25483-000-DBC-7210-00004 COOLING TOWER STAIR FOUNDATION CLACULATION Civil 2011, Q2
1236 STRUC-1 25483-000-DBC-7210-00005 CONDENSATE COOLING TOWER TANK FOUNDATION Civil 2011, Q2
1237 STRUC-1 25483-000-DBC-7210-00009 COOLING TOWER/MCC BUILDING SLAB ON GRADE Civil 2011, Q2
Superseded . . .
1238 STRUC-1 STRUC-1 DB7301 1,53 600-DBC-7310-00001 0 |Design of CW Forebay Calculation Civil 0503111 | AM | GAKG-00334 |  5/24/11 5/23/11 5/30/11 by later |COmMents Received - zipped with doc &
(REV0) (110503) oo |distributed
1239 STRUC-1 STRUC-1 DB7301 1,183 000-DBC-7310-00001 o |RESPONSE TO PLAN CHECK COMMENTS - Design of CW Calculation Civil 05/30/11 | AM | GAKG-00402 |  6/20/11 6/15/11 6/15/11  |Approved
(REV1) (110530) Forebay
STRUC-1 DB7501 Superseded | o5 ¢ omments Received - zipped with
1240 STRUC-1 25483-000-DBC-7510-00001 0 |Fire Water Pump House - Analysis & Design Calculation Civil 08/25M11 | AM | GAKS-00607 |  9/15/11 9/9/11 9/15/11 by later PP
(REVO0) (110825) revision document
STRUC-1 DB7501 . . . . -
1241 STRUC-1 (REVI) (110015  |25483-000-DBC-7510-00001 0 |Fire Water Pump House - Analysis & Design Calculation Civil 09/15/11 | AM | GAKS-00676 |  9/22/11 9/30/11 9/30/11  |Approved
STRUC-1 DB7601 Superseded | - Gomments Received - zipped with
1242 STRUCA1 25483-000-DBC-7610-00001 0 Design of ring beam foundation for fire water tank Calculation Civil 07/18/11 AM GAKG-00524 8/8/11 7/28/11 7/29/11 by later PP
(REV0) (110718) - document
STRUC-1 DB7601 Superseded | o ¢omments Received - zipped with
1243 STRUCA1 25483-000-DBC-7610-00001 0 Design of ring beam foundation for fire water tank Calculation Civil 07/29/11 AM GAKG-00556 8/19/11 8/12/11 8/25/11 by later PP
(REV1) (110729) revision document
STRUC-1 DB7601 Superseded | - ¢omments Received - zipped with
1244 STRUCA1 25483-000-DBC-7610-00001 0 Design of ring beam foundation for fire water tank Calculation Civil 08/25/11 AM GAKG-00608 9/15/11 9/9/11 9/16/11 by later PP
(REV2) (110825) revision document
STRUC-1 DB7601 A . . . A _ .
1245 STRUC-1 (REV3) (110916) 25483-000-DBC-7610-00001 0 Design of ring beam foundation for fire water tank Calculation Civil 09/16/11 AM GAKG-00682 9/23/11 Response Submitted to CBO
1246 | STRuC- S e 111mane |25483-000-DBC-7610-00002 0 |c T Blow down Tank-Design of Ring Beam Foundation Calculation Civil 07/2011 | AM | GAKG-00529 |  8/10/11 8/10/11 9/13/11 Superssded [/BY ommen's Recelved - zipped win
v later dacument in W
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STRUC-1 DB7602 . . . . -
1247 STRUC-1 (REV1) (110913) 25483-000-DBC-7610-00002 0 C T Blow down Tank-Design of Ring Beam Foundation Calculation Civil 09/13/11 AM GAKG-00670 10/4/11 9/28/11 9/28/11 |Approved
STRUC-1 DB7602 Superseded | -5y comments Received - zipped with
1248 STRUC-1 25483-000-DBC-7610-00003 0 Design of Ring Beam Foundation For Recycled water Facility Calculation Civil 07/20/11 AM GAKG-00529 8/10/11 8/10/11 9/13/11 by later . PP
(REVO0) (110720) revision document in IW
STRUC-1 DB7602 . . . . . L
1249 STRUC-1 (REV1) (110913) 25483-000-DBC-7610-00003 0 Design of Ring Beam Foundation For Recycled water Facility] ~ Calculation Civil 09/13/11 AM GAKG-00670 10/4/11 9/28/11 9/28/11 |Approved
STRUC-1 DB7602 Superseded | o5 ¢omments Received - zipped with
1250 STRUC-1 25483-000-DBC-7610-00004 0 Design of Ring Beam FoundationFor Sludge Collection Tank Calculation Civil 07/20/11 AM GAKG-00529 8/10/11 8/10/11 9/13/11 by later . PP
(REVO0) (110720) revision document in IW
STRUC-1 DB7602 . . . . . -
1251 STRUC-1 (REV1) (110913) 25483-000-DBC-7610-00004 0 Design of Ring Beam FoundationFor Sludge Collection Tank Calculation Civil 09/13/11 AM GAKG-00670 10/4/11 9/28/11 9/28/11 |Approved
STRUC-1 DB7603 Superseded | o Comments Received - zipped with
1252 STRUC-1 25483-000-DBC-7610-00005 1 Design of ring beam foundation for Demin tank Calculation Civil 08/12/11 AM GAKG-00582 9/2/11 8/23/11 9/13/11 by later pp
(REV1) (110812) revision document
STRUC-1 DB7603 . . . . . .
1253 STRUC-1 (REV2) (110913) 25483-000-DBC-7610-00005 1 Design of ring beam foundation for Demin tank Calculation Civil 09/13/11 AM GAKG-00669 10/4/11 9/21/11 9/21/11  |Approved
STRUC-1 DB7603 Superseded | -5 comments Received - zipped with
1254 STRUC-1 25483-000-DBC-7610-00005 0 Design of ring beam foundation for Demin tank Calculation Civil 07/26/11 AM GAKG-00543 8/16/11 8/5/11 8/12/11 by later . PP
(REVO) (110726) revision document in IW
STRUC-1 DB7810 . . . .
1255 STRUC-1 (REV0) (110819) 25483-000-DBC-7810-00001 0 Oil Water Separator Foundation Analysis & Design Structural 08/19/11 AM GAKG-00598 9/8/11 8/31/11 8/31/11  |Approved
1256 STRUC-1 STRUC-1DBO210 1,143 000-DBC-9200-00001 1 |Response fo Plan Check Comments - HRSG Pipe rack Calculation Civil 07111111 | AM | GAKG-00506 |  7/18/11 714111 7114111 |Approved
(REV1) (110711) —Analysis & Design
STRUC-1 DB9210 Superseded | o5 comments Received - issued for
1257 STRUC-1 25483-000-DBC-9200-00001 0 HRSG Pipe rack —Analysis & Design Calculation Civil 06/29/11 AM GAKG-00487 7/6/11 7/8/11 711111 by later
(REVO0) (110629) revision Response to Comments
1258 STRUC-1 25483-000-DBC-9210-00001 PIPE RACK AND STAIR TOWER FOUNDATION Civil 2011, Q2
1259 STRUC-1 25483-000-DBC-9210-00002 GAS PREHEATER PIER DESIGN Civil 2011, Q2
Superseded . . .
STRUC-1 DB1101 HRSG & STACK UNIT 1 & UNIT 2 FOUNDATION SOLE PLATE . . CBO Comments Received - Zipped with
1260 STRUC-1 (REV2) (110421) 25483-000-DD-1110-00001 1 & SHEAR KEY DETAILS Drawing Civil 04/21/11 AM GAKG-00314 5/12/11 5/4/11 5/10/11 'i)(I::it:r: Document in InfoWorks
STRUC-1 DB1101 HRSG & STACK UNIT 1 & UNIT 2 FOUNDATION SOLE PLATE Superseded | 550 Comments Received - zipped with
1261 STRUC-1 (REV3) (110510) 25483-000-DD-1110-00001 1 & SHEAR KEY DETAILS Drawing Civil 05/10/11 AM GAKG-00357 5/31/11 6/2/11 6/8/11 :2(,:::;: document
STRUC-1 DB1101 HRSG & STACK UNIT 1 & UNIT 2 FOUNDATION SOLE PLATE . L
1262 STRUC-1 (REV4) (110608) 25483-000-DD-1110-00001 1 & SHEAR KEY DETAILS Drawing Civil 06/08/11 AM GAKG-00429 6/11/11 6/14/11 6/14/11 Approved
STRUC-1 DB1101 HRSG & STACK UNIT 1 & UNIT 2 FOUNDATION SOLE PLATE 211 Superseded | gy ¢ omments received - zipped with doc in
1263 STRUC-1 (REVO) (110125) 25483-000-DD-1110-00001 0 & SHEAR KEY DETAILS Drawing Civil 01/25/11 RK GAKG-00161 2/15/11 ster\r)ze\(/jfd 2/16/11 'i);il:itgr: IW and distributed to RE
STRUC-1 DB1101 HRSG & STACK UNIT 1 & UNIT 2 FOUNDATION SOLE PLATE . .
1264 STRUC-1 (REV1) (110217) 25483-000-DD-1110-00001 0 & SHEAR KEY DETAILS Drawing Civil 02/16/11 RK GAKG-00205 2/24/11 2/24/11 2/24/11 Approved
STRUC-1 DB1101 HRSG & STACK UNIT 1 & UNIT 2 FOUNDATION SOLE PLATE 2mm Superseded | -5 o mments received - zipped with doc in
1265 STRUC-1 (REVO) (110125) 25483-000-DD-1110-00002 0 & SHEAR KEY DETAILS Drawing Civil 01/25/11 RK GAKG-00161 2/15/11 steésEe\?fd 2/16/11 rbe)(,il:::r: IW and distributed to RE
STRUC-1 DB1101 HRSG & STACK UNIT 1 & UNIT 2 FOUNDATION SOLE PLATE . .
1266 STRUC-1 (REV1) (110217) 25483-000-DD-1110-00002 0 & SHEAR KEY DETAILS Drawing Civil 02/16/11 RK GAKG-00205 2/24/11 2/24/11 2/24/11 Approved
Superseded . . ) )
STRUC-1 DB1401 COMBUSTION TURBINE UNIT 1 AND 2 FOUNDATION . L CBO Comments received, zipped with doc in IW
1267 STRUC-1 (REVO0) (110301) 25483-000-DD-1410-00001 0 ANCHOR BOLT LOCATION PLAN AND DETAILS Drawing Civil 03/01/11 AM GAKG-00228 3/21/11 3/14/11 3/29/11 :)e);ilsit:r: and distributed - iNotification 000002301
STRUG-1 DB1401 COMBUSTION TURBINE UNIT 1 AND 2 FOUNDATION Superseded | -5y comments received, zipped with doc in IW
1268 STRUC-1 (REV1) (110329) 25483-000-DD-1410-00001 0 ANCHOR BOLT LOCATION PLAN AND DETAILS Drawing Civil 03/29/11 AM GAKG-00260 4/19/11 4/18/11 6/2/11 :)Q);il:it:r: and distributed
STRUC-1 DB1401 COMBUSTION TURBINE UNIT 1 AND 2 FOUNDATION . .
1269 STRUC-1 (REV2) (110602) 25483-000-DD-1410-00001 0 ANCHOR BOLT LOCATION PLAN AND DETAILS Drawing Civil 06/02/11 AM GAKG-00417 6/7/11 6/7/11 6/7/11 Approved
211111 Superseded . ' . .
1270 STRUC-1 STRUC-1 DB1101 1,5 /43 000-DDC-1110-00001 0 |HRSG & STACK FOUNDATION - EMBED DESIGN Calculation Civil 01/25111 | RK | GAKG-00161 2/15/11 Superseded 2/16/11 by later |CBO Comments received - zipped with doc in
(REVO0) (110125) by REV1 revision IW and distributed to RE
STRUC-1 DB1101 . .
1271 STRUC-1 (REV1) (110217) 25483-000-DDC-1110-00001 0 HRSG & STACK FOUNDATION - EMBED DESIGN Calculation Civil 02/16/11 RK GAKG-00205 2/24/11 2/24/11 2/24/11 Approved
1272 STRUC-1 25483-000-DDC-1410-00001 COMBUSTION TURBINE - ANCHOR BOLT DUCTILITY CALC Civil 2011, Q2
STRUC-1 DB1101 . . . . .
1273 STRUC-1 (REV4) (110608) 25483-000-DG-1110-00001 4 HRSG & Stack Unit #1 & Unit #2,Foundation, Drawing Civil 06/08/11 RK GAKG-00429 6/11/11 6/14/11 6/14/11 Approved
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STRUC-1 DB1101 Superseded | 554 omments Received - zipped with
1274 STRUC-1 25483-000-DG-1110-00001 3 |HRSG & Stack Unit #1 & Unit #2,Foundation, Drawing Civil 05110111 | AM | GAKG-00357 |  5/31/11 6/2/11 6/8/11 by later PP
(REV3) (110510) revision document
STRUC-1 DB1101 Superseded | gy comments Received - Zipped with
1275 STRUC-1 25483-000-DG-1110-00001 2 |HRSG & Stack Unit #1 & Unit #2,Foundation, Drawing Civil 04/21111 | AM | GAKG-00314 |  5/12/11 5/4/11 5/10/11 by later . PP
(REV2) (110421) revision Document in InfoWorks
STRUC-1 DB1101 . . . . —
1276 STRUC-1 (REV1) (110217) |?3483-000-DG-1110-00001 1 |HRSG & Stack Unit #1 & Unit #2,Foundation, Drawing Civil 02116111 | AM | GAKG-00205 |  2/24/11 2/24/11 2124111 |Approved
2/11/11 Superseded . ) ) .
1277 STRUC-1 STRUC-1 DB1101 1,553 600-DG-1110-00001 0 |Rebar Plan & Details Drawing Civil 01/25/11 | RK | GAKG-00161 2/15/11 Superseded 2/16/11 by later |CEO Comments received - zipped with doc in
(REVO0) (110125) . IW and distributed to RE
by REV1 revision
STRUC-1 DB1101 . . . . -
1278 STRUC-1 (REVA) (110217) 25483-000-DG-1110-00002 1 HRSG & Stack Unit #1 & Unit #2,Foundation, Drawing Civil 02/16/11 AM GAKG-00205 2/24/11 2/24/11 2/24/11  |Approved
2/11/11 Superseded . . . .
1279 STRUC-1 STRUC-1 DB1101 1,563 000-DG-1110-00002 0  |Rebar Around Anchor Bolt (Sheet 1) Drawing Civil 01/25/11 | RK | GAKG-00161 2115111 | Superseded 2/16/11 by later |CBC Comments received - zipped with doc in
(REVO) (110125) . IW and distributed to RE
by REV1 revision
STRUC-1 DB1101 HRSG & STACK UNIT 1 & UNIT 2, FOUNDATION REBAR 2rmm Superseded | -5 omments received - zipped with doc in
1280 STRUC-1 (REVO) (110125) _|25483-000-DG-1110-00003 0 |AROUND ANCHOR BOLT (SHEET 2) Drawing Civil 01/25M11 | RK | GAKG-00161 2/15/11 steésEe\?fd 2/16/11 rtg/ ::I‘[:r: W and distributed o RE
STRUC-1 DB1101 HRSG & STACK UNIT 1 & UNIT 2, FOUNDATION REBAR . _
1281 STRUC-1 (REV1) (110217) | 25483-000-DG-1110-00003 0 | AROUND ANCHOR BOLT (SHEET 2) Drawing Civil 02/16/11 | RK | GAKG-00205 |  2/24/11 2/24/11 2124111 |Approved
STRUC-1 DB1101 HRSG & STACK UNIT 1 & UNIT 2, FOUNDATION REBAR _ _
1282 STRUC-1 (REV1) (110217) |?5483-000-DG-1190-00001 1 |SEoTIONS Drawing Civil 02/16/11 | RK | GAKG-00205 |  2/24/11 2/24/11 2124111 |Approved
STRUC-1 DB1101 HRSG & STACK UNIT 1 & UNIT 2, FOUNDATION REBAR 2mm Superseded | -5 omments received - zipped with doc in
1283 STRUC-1 (REVO) (110125) |25483-000-DG-1190-00001 0 |sEoTioNs Drawing Civil 01/25M11 | RK | GAKG-00161 2/15/11 Superseded 2/16/11 by later | g to Re
by REV1 revision
STRUC-1 DB1401 COMBUSTION TRUBINE UNIT 1 AND 2 FOUNDATION Superseded | gy comments received, zipped with doc in IW
1284 STRUC-1 (REV1) (110329) |25483-000-DG-1410-00001 1 |REINFORCING PLAN Drawing Civil 03/29111 | AM | GAKG-00260 |  4/19/11 4/18/11 6/2/11 rbe{/ ::It;: e gt
STRUC-1 DB1401 COMBUSTION TRUBINE UNIT 1 AND 2 FOUNDATION . _
1285 STRUC-1 (REV2) (110602) | 25483-000-DG-1410-00001 1 | REINFORCING PLAN Drawing Civil 06/02/11 | AM | GAKG-00417 6/7/11 6/7/11 6/7111  |Approved
Superseded . . ) )
STRUC-1 DB1401 COMBUSTION TRUBINE UNIT 1 AND 2 FOUNDATION . . CBO Comments received, zipped with doc in IW
1286 STRUC-1 (REVO) (110301) _|25483-000-DG-1410-00001 0 |REINFORCING PLAN Drawing Civil 03/0111 | AM | GAKG-00228 |  3/21/11 3/14/11 3/29/11 li{/::fsr: i distioton - Notfisation 000002301
STRUC-1 DB1401 COMBUSTION TURBINE UNIT 1 AND 2 FOUNDATION Superseded | 5y -0 mments received, zipped with doc in IW
1287 STRUC-1 (REV1) (110300) _|25483-000-DG-1490-00001 1 |REINFORCING DETAIL AROUND ANGHOR BOLTS Drawing Civil 03/20111 | AM | GAKG-00260 |  4/19/11 4/18/11 6/2/11 :g/ ::Itsrr] s distionton
STRUC-1 DB1401 COMBUSTION TURBINE UNIT 1 AND 2 FOUNDATION _ —
1288 STRUC-1 (REVZ) (110602) | 2548%000-DG-1490-00001 1 | REINFORCING DETAIL AROUND ANGHOR BOLTS Drawing Civil 06/02/11 | AM | GAKG-00417 6/7/11 6/7/11 6/7/11  |Approved
Superseded . . . )
STRUC-1 DB1401 COMBUSTION TURBINE UNIT 1 AND 2 FOUNDATION . . CBO Comments received, zipped with doc in IW
1289 STRUC-1 (REVO) (110301) |25483-000-DG-1490-00001 0 |SEINFORCING DETAIL AROUND ANGHOR BOLTS Drawing Civil 03/0111 | AM | GAKG-00228 |  3/21/11 3/14/11 3/29/11 rkg/ ::It;: o distioutod . iNotfisation 000002301
STRUC-1 ER001 Conduit & Tray
Response to Plan Check Comments CONDUIT AND TRAY )
1290 STRUC-1 (REV2) (110622)  |25483-000-ER-0000-00003 1 |NOTES, SYMBOLS AND DETAILS SHEET 1 OF 7 Notes, Symbols & Electrical 06/22111 | QP | GAKG-00474 |  6/29/11 6/28/11 6/28/11  |Approved
COMBO Details
STRUC-1 ER001 Conduit & Tray Superseded [CBO Comment on STRUC-1 ER001 (REV0)
1291 STRUC-1 (REVO) (110225)  |25483-000-ER-0000-00003 0 gg’E\'EDTU:T(fFN? TRAY NOTES, SYMBOLS AND DETAILS Notes, Symbols & Electrical 02/25M11 | KC | GAKG-00221 3/18/11 3/14/11 2/8/11 by later |(110314) COMBO Only - zipped with doc in IW &
COMBO Details revision [distributed - iNotification 000002296
STRUC-1 ER001 Conduit & Tray superseded superseded . .
1292 STRUC-1 (REV1) (110228)  |25483-000-ER-0000-00003 o |CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS Notes, Symbols & Electrical 02/08/11 |KC QP| GAKG-00221 3/21/11 by later 6/22/11 by later |°2Me GAKG used as REVO - submitted with
SHEET 1 OF 7 . . . both seals
COMBO Details revision revision
STRUC-1 ER001 Conduit & Tray
Response to Plan Check Comments CONDUIT AND TRAY )
1293 STRUC-1 (REV2) (110622)  |25483-000-ER-0000-00004 1 |NOTES, SYMBOLS AND DETAILS SHEET 2 OF 7 Notes, Symbols & Electrical 06/22111 | QP | GAKG-00474 |  6/29/11 6/28/11 6/28/11 |Approved
COMBO Details
STRUC-1 ER001 Conduit & Tray Superseded |CBO Comment on STRUC-1 ER001 (REV0)
1294 STRUC-1 (REVO) (110225)  |25483-000-ER-0000-00004 0 gSE'EDTU'ZT(?FNE TRAY NOTES, SYMBOLS AND DETAILS Notes, Symbols & Electrical 02/25M11 | KC | GAKG-00221 3/18/11 3/14/11 2/8/11 by later  |(110314) COMBO Only - zipped with doc in IW &
COMBO Details revision [distributed - iNotification 000002296
STRUC-1 ER001 Conduit & Tray superseded superseded ) . .
1295 STRUC-1 (REV1) (110228)  |25483-000-ER-0000-00004 o |CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS Notes, Symbols & Electrical 02/08/11 |KC QP| GAKG-00221 3/21/11 by later 6/22/11 by later |S2Me GAKG used as REVO - submitted with
SHEET 2 OF 7 . L L both seals
COMBO Details revision revision
STRUC-1 ER001 Conduit & Tray
Response to Plan Check Comments CONDUIT AND TRAY )
1296 STRUC-1 (RE\(/:ZC)) '&1 ; 8622) 25483-000-ER-0000-00005 1 |NOTES SYMBOLS AND DETAILS SHEET 3 OF 7 NotesbSérirllsbols & Electrical 06/22111 | QP | GAKG-00474 |  6/29/11 6/28/11 6/28/11  |Approved
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SORT CcoC CBO Reference ) Responsible |Scheduled | Actual to | RPE e CBO SEe Tl CBO
Document Number Rev Document Title Document Type S Letter Approval Response [ Responsesto | Approval Comments
ORDER Number Number Discipline to CBO CBO Seal
Number Date Date Comments Date
STRUC-1 ER001 Conduit & Tray Superseded |CBO Comment on STRUC-1 ER001 (REV0)
1297 STRUC-1 (REVO0) (110225) 25483-000-ER-0000-00005 0 SSEIED.IL_J‘,IST(?FN? TRAY NOTES, SYMBOLS AND DETAILS Notes, Symbols & Electrical 02/25/11 KC GAKG-00221 3/18/11 3/14/11 2/8/11 by later  [(110314) COMBO Only - zipped with doc in IW &
COMBO Details revision |distributed - iNotification 000002296
STRUC-1 ER001 Conduit & Tray superseded superseded ) . .
1298 STRUC-1 (REV1) (110228)  |25483-000-ER-0000-00005 o |CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS Notes, Symbols & Electrical 02/08/11 |KC QP| GAKG-00221 3/21/11 by later 6/22/11 by later |S2Me GAKG used as REVO - submitted with
SHEET 3OF 7 . . . both seals
COMBO Details revision revision
STRUC-1 ER001 Conduit & Tray
Response to Plan Check Comments CONDUIT AND TRAY .
1299 STRUC-1 (REV2) (110622) 25483-000-ER-0000-00006 1 NOTES, SYMBOLS AND DETAILS SHEET 4 OF 7 Notes, Syrpbols & Electrical 06/22/11 QP GAKG-00474 6/29/11 6/28/11 6/28/11  |Approved
COMBO Details
STRUC-1 ER001 Conduit & Tray Superseded |CBO Comment on STRUC-1 ER001 (REV0)
1300 STRUC-1 (REVO0) (110225) 25483-000-ER-0000-00006 0 SSEIIIED'IL'JLT(I)AFNE TRAY NOTES, SYMBOLS AND DETAILS Notes, Symbols & Electrical 02/25/11 KC GAKG-00221 3/18/11 3/14/11 2/8/11 by later  [(110314) COMBO Only - zipped with doc in IW &
COMBO Details revision |distributed - iNotification 000002296
STRUC-1 ER001 Conduit & Tray superseded superseded ) . .
1301 STRUC-1 (REV1) (110228)  |25483-000-ER-0000-00006 o |CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS Notes, Symbols & Electrical 02/08/11 |KC QP| GAKG-00221 3/21/11 by later 6/22/11 by later |2Me GAKG used as REVO - submitted with
SHEET 4 OF 7 . . L both seals
COMBO Details revision revision
STRUC-1 ER001 Conduit & Tray
Response to Plan Check Comments CONDUIT AND TRAY )
1302 STRUC-1 (REV2) (110622) 25483-000-ER-0000-00007 1 NOTES, SYMBOLS AND DETAILS SHEET 5 OF 7 Notes, Symbols & Electrical 06/22/11 QP GAKG-00474 6/29/11 6/28/11 6/28/11  |Approved
COMBO Details
STRUC-1 ER001 Conduit & Tray Superseded [CBO Comment on STRUC-1 ER001 (REV0)
1303 STRUC-1 (REVO0) (110225) 25483-000-ER-0000-00007 0 (SISENED#JIST(;\FN;D TRAY NOTES, SYMBOLS AND DETAILS Notes, Symbols & Electrical 02/25/11 KC GAKG-00221 3/18/11 3/14/11 2/8/11 by later  [(110314) COMBO Only - zipped with doc in IW &
COMBO Details revision |distributed - iNotification 000002296
STRUC-1 ER001 Conduit & Tray superseded superseded ) . .
1304 STRUC-1 (REV1) (110228)  |25483-000-ER-0000-00007 o |CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS Notes, Symbols & Electrical 02/08/11 |KC QP| GAKG-00221 312111 by later 6/22/11 by later |S2Me GAKG used as REVO - submitted with
SHEET 5 OF 7 . . . both seals
COMBO Details revision revision
STRUC-1 ER001 Conduit & Tray
Response to Plan Check Comments CONDUIT AND TRAY .
1305 STRUC-1 (REV2) (110622) 25483-000-ER-0000-00008 1 NOTES, SYMBOLS AND DETAILS SHEET 6 OF 7 Notes, Syrpbols & Electrical 06/22/11 QP GAKG-00474 6/29/11 6/28/11 6/28/11  |Approved
COMBO Details
STRUC-1 ER001 Conduit & Tray Superseded |CBO Comment on STRUC-1 ER001 (REV0)
1306 STRUC-1 (REVO0) (110225) 25483-000-ER-0000-00008 0 SSEIED.IL_J(IST(I)AFNE TRAY NOTES, SYMBOLS AND DETAILS Notes, Symbols & Electrical 02/25/11 KC GAKG-00221 3/18/11 3/14/11 2/8/11 by later  [(110314) COMBO Only - zipped with doc in IW &}
COMBO Details revision |distributed - iNotification 000002296
STRUC-1 ER001 Conduit & Tray superseded superseded ) . .
1307 STRUC-1 (REV1) (110228)  |25483-000-ER-0000-00008 o |CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS Notes, Symbols & Electrical 02/08/11 |KC QP| GAKG-00221 3/21/11 by later 6/22/11 by later |S2Me GAKG used as REVO - submitted with
SHEET 6 OF 7 . . L both seals
COMBO Details revision revision
STRUC-1 ER001 Conduit & Tray
Response to Plan Check Comments CONDUIT AND TRAY .
1308 STRUC-1 (REV2) (110622) 25483-000-ER-0000-00010 1 NOTES, SYMBOLS AND DETAILS SHEET 7 OF 7 Notes, Symbols & Electrical 06/22/11 QP GAKG-00474 6/29/11 6/28/11 6/28/11  |Approved
COMBO Details
STRUC-1 ER001 Conduit & Tray Superseded ([CBO Comment on STRUC-1 ER001 (REV0)
1309 STRUC-1 (REVO0) (110225) 25483-000-ER-0000-00010 0 (SZSEIED'IEJ;T(;\FN? TRAY NOTES, SYMBOLS AND DETAILS Notes, Symbols & Electrical 02/25/11 KC GAKG-00221 3/18/11 3/14/11 2/8/11 by later  [(110314) COMBO Only - zipped with doc in IW &}
COMBO Details revision |distributed - iNotification 000002296
STRUC-1 ER001 Conduit & Tray superseded superseded ) . .
1310 STRUC-1 (REV1) (110228)  |25483-000-ER-0000-00010 o |CONDUIT AND TRAY NOTES, SYMBOLS AND DETAILS Notes, Symbols & Electrical 02/08/11 |KC QP| GAKG-00221 3/21/11 by later 6/22/11 by later |S2Me GAKG used as REVO - submitted with
SHEET 7 OF 7 . . . both seals
COMBO Details revision revision
STRUC-1 CP1101 COVERING NOTE TO DRAWING 25483-000-CP-1100-00001 Reference 1/28/11 Superseded | o erence document to 25483-000-CP-1100-
1311 STRUC-1 (REV2) (110128) 25483-000-G27-GEC-00001 0 FOR HRSG AND STACK PILE LOCATION PLAN Document Civil 01/28/11 RK GAKG-00169 1/28/11 Superseded 1/29/11 by .Ia.ter 00001
by REV3 revision
STRUC-1 CP1101 COVERING NOTE TO DRAWING 25483-000-CP-1100-00001 Reference Approved
1312 STRUC-1 (REV3) (110129) 25483-000-G27-GEC-00001 0 FOR HRSG AND STACK PILE LOCATION PLAN Document Civil 01/29/11 RK GAKG-00174 1/31/11 1/31/11 1/31/11 (I?g(;((a)qence document to 25483-000-CP-1100-
STRUC-1 SSCO01 Calculation superseded
1313 STRUC-1 Derivation (REV0)  |25483-000-G27-GEGC-00006 0  |Wind Exposure "C" Calculation Summary of Derivation Summary for Structural 06/06/11 GAKG-00425 6/27/11 6/10/11 uperseded by Rev bp Rev 1 CBO Comments Received for Calc.
(110606) Reference Only Y
STRUC-1 SSCO01 Resume for
1314 STRUC-1 Derivation (REV0)  |25483-000-GPE-GXA-00051 1 Resume - Ajay Malhotra - Bechtel Structural 06/06/11 GAKG-00425 6/27/11 6/10/11 X X CBO Comments Received for Calc.
(110606) Reference Only
STRUC-1 SSCO01 Resume for
1315 STRUC-1 Derivation (REV0)  |25483-000-GPE-GXA-00083 0 Resume - Sanj Malushte - Bechtel Structural 06/06/11 GAKG-00425 6/27/11 6/10/11 X X CBO Comments Received for Calc.
(110606) Reference Only
STRUC-1 SSCO01 Resume for
1316 STRUC-1 Derivation (REV0)  |25483-000-GPE-GXA-00084 0 Resume - Dr. Stephen Weinbeck - Bechtel Structural 06/06/11 GAKG-00425 6/27/11 6/10/11 X X CBO Comments Received for Calc.
(110606) Reference Only
STRUC-1 SSCO01 Resume for
1317 STRUC-1 Derivation (REV0)  |25483-000-GPE-GXA-00085 0 Resume - Krishnamurthy Raghu - Bechtel Structural 06/06/11 GAKG-00425 6/27/11 6/10/11 X X CBO Comments Received for Calc.
(110606) Reference Only
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SORT CcoC CBO Reference ) Responsible |Scheduled | Actual to | RPE e CBO SEe Tl CBO
Document Number Rev Document Title Document Type S Letter Approval Response [ Responsesto | Approval Comments
ORDER Number Number Discipline to CBO CBO Seal
Number Date Date Comments Date
STRUC-1 S001 (REV1) CIVIL/STRUCTURAL STANDARDS STRUCTURAL STEEL, .
1318 STRUC-1 (110707) 25483-000-S0-0000-00001 1 SHEET 1 GENERAL NOTES & LEGEND Drawing Structural 07/07/11 RK GAKG-00501 7/28/11 712111 7/21/11  |Approved
Superseded . ) .
_ STRUC-1 S001 (REVO) 100.S0. g CIVIL/STRUCTURAL STANDARDS STRUCTURAL STEEL, . ] CBO Comments Received - zipped with
1319 STRUC-1 (110111) 25483-000-S0-0000-00001 0 SHEET 1 GENERAL NOTES & LEGEND Drawing Structural 01/11/11 RK GAKG-00136 211111 1127111 717111 'Z);ilsitgr: document
Superseded . ) .
STRUC-1 S001 (REV0) CIVIL/STRUCTURAL STANDARDS STRUCTURAL STEEL, . CBO Comments Received - zipped with
1320 STRUC-1 25483-000-S0-0000-00002 0 Drawing Structural 01/11/11 RK GAKG-00136 211111 1127111 717111 by later
(110111) SHEET 2 GRATING & CHECKER PLATE revision document
STRUC-1 S001 (REV1) CIVIL/ISTRUCTURAL STANDARDS STRUCTURAL STEEL, .
1321 STRUC-1 (110707) 25483-000-S0-0000-00002 0 SHEET 2 GRATING & CHECKER PLATE Drawing Structural 07/07/11 RK GAKG-00501 7/28/11 7121111 7/21/11  |Approved
CIVIL/ISTRUCTURAL STANDARDS STRUCTURAL STEEL Superseded . . .
1322 | stRuc-1 | STRUC- S001 (REVO) 155,65 400-50-0000-00003 0 |DETAILS, SHEET 3 CONNECTIONS TYP SECTIONS & Drawing Structural 011111 | RK | GAKG-00136 |  2/1/11 1127111 71711 by later CBO Comments Received - zipped with
(110111) DETAILS revision document
STRUC-1 S001 (REV1) CIVIL/ISTRUCTURAL STANDARDS STRUCTURAL STEEL
1323 STRUC-1 (110707) 25483-000-S0-0000-00003 0 DETAILS, SHEET 3 CONNECTIONS TYP SECTIONS & Drawing Structural 07/07/11 RK GAKG-00501 7/28/11 712111 7/21/11  |Approved
DETAILS
Superseded . . )
1324 | sTRucC-1 STRUC(' 11 13??1)(%\/0) 25483-000-S0-0000-00004 0 g}'}g’éﬂ'qggmié'}g,fg?@;{';ECS;EL&ET&LJS/E*# ASLTSEEL' Drawing Structural 011111 | RK | GAKG-00136 |  2/1/11 1127111 71711 by later cBO C°mme”tjo'§3§$‘r’fd - zipped with
revision
STRUC-1 S001 (REV1) CIVIL/STRUCTURAL STANDARDS STRUCTURAL STEEL, .
1325 STRUC-1 (110707) 25483-000-S0-0000-00004 0 SHEET 4 CONNECTIONS TYP SECTIONS & DETALS Drawing Structural 07/07/11 RK GAKG-00501 7/28/11 712111 7/21/11  |Approved
STRUC-1 S001 (REV1) CIVIL/STRUCTURAL STANDARDS STRUCTURAL STEEL, .
1326 STRUC-1 (110707) 25483-000-S0-0000-00005 1 SHEET 5 STAIRS & HANDRAILS SECTIONS & DETAILS Drawing Structural 07/07/11 RK GAKG-00501 7/28/11 712111 7/21/11  |Approved
Superseded . . )
STRUC-1 S001 (REVO0) 00080 g CIVIL/STRUCTURAL STANDARDS STRUCTURAL STEEL, . g CBO Comments Received - zipped with
1327 STRUC-1 (110111) 25483-000-S0-0000-00005 0 SHEET 5 STAIRS & HANDRAILS SECTIONS & DETAILS Drawing Structural 01/11/11 RK GAKG-00136 21111 1/27/11 71711 rt;)(ﬂl:it;: document
Superseded . ) .
STRUC-1 S001 (REVO0) CIVIL/STRUCTURAL STANDARDS STRUCTURAL STEEL, . CBO Comments Received - zipped with
1328 STRUCA1 25483-000-S0-0000-00006 0 Drawing Structural 01/11/11 RK GAKG-00136 21111 1/27/11 71711 by later
(110111) SHEET 6 STAIRS & HANDRAILS SECTIONS & DETAILS revision document
STRUC-1 S001 (REV1) CIVIL/STRUCTURAL STANDARDS STRUCTURAL STEEL, .
1329 STRUC-1 (110707) 25483-000-S0-0000-00006 0 SHEET 6 STAIRS & HANDRAILS SECTIONS & DETAILS Drawing Structural 07/07/11 RK GAKG-00501 7/28/11 712111 7/21/11  |Approved
Superseded . ) .
STRUC-1 S001 (REVO) CIVIL/STRUCTURAL STANDARDS STRUCTURAL STEEL, . CBO Comments Received - zipped with
1330 STRUC-1 25483-000-S0-0000-00007 0 Drawing Structural 01/11/11 RK GAKG-00136 211111 1127111 717111 by later
(110111) SHEET 7 LADDERS & GIRTS SECTIONS & DETAILS revision document
STRUC-1 S001 (REV1) CIVIL/ISTRUCTURAL STANDARDS STRUCTURAL STEEL, .
1331 STRUC-1 (110707) 25483-000-S0-0000-00007 0 SHEET 7 LADDERS & GIRTS SECTIONS & DETAILS Drawing Structural 07/07/11 RK GAKG-00501 7/28/11 7121111 7/21/11  |Approved
1332 STRUC-1 25483-000-SS-1410-00001 GENERATOR CIRCUIT BREAKER SUPPORT STRUCTURE Structural 2011, Q2
STRUC-1 SS3101 - . s )
1333 STRUC-1 (REVO) (111018) 25483-000-SS-3110-00001 0 Generator Circuit Breaker Unit 1 and 2 Isometric View Drawing Structural 10/18/11 ZB GAKG-00771 11/3/11
STRUC-1 SS3101 Generator Circuit Breaker Unit 1 and 2 Plan at El 11ft 1in, 20ft .
1334 STRUC-1 (REV0) (111018) 25483-000-SS-3110-00002 0 6in and 29ft 9 7/8in Drawing Structural 10/18/11 ZB GAKG-00771 11/3/111
1335 STRUC-1 STRUC-1 SS3101 1,563 000-85-3111-00001 o |Generator Circuit Breaker Unit 1 and 2 Elevation on Grid A, B, 1 Drawing Structural 10/18/11 | zB | GAKG-00771 11/3/11
(REVO0) (111018) and 2
STRUC-1 SS3101 Generator Circuit Breaker Unit 1 and 2 Base Plate and .
1336 STRUC-1 (REV0) (111018) 25483-000-SS-3111-00002 0 Connection Details Drawing Structural 10/18/11 ZB GAKG-00771 11/3/11
1337 STRUC-1 STRUC-1 SS3101 1,543 000-85-3111-00003 o |Generator Circuit Breaker Unit 1 and 2 V_Brace Connection Drawing Structural 10118111 | zB | GAKG-00771 11/3/11
(REVO0) (111018) Detail
1338 STRUC-1 STRUC-1 SS3101 1,183 000-55-3111-00004 o |Generator Circuit Breaker Unit 1 and 2 V_Brace Connection Drawing Structural 10118111 | zB | GAKG-00771 11/3/111
(REV0) (111018) Detail
STRUC-1 SS7101 . S .
1339 STRUC-1 (REV2) (111010) 25483-000-SS-7110-00001 1 RWF Area Piperack Isometric View Drawing Structural 10/10/11 GAKG-00751 10/17/11 10/13/11 10/13/11 |Approved
STRUC-1 SS7101 . . .
1340 STRUC-1 (REV2) (111010) 25483-000-SS-7110-00002 1 RWEF Area Piperack Plan at El. plus 11ft-1in Drawing Structural 10/10/11 GAKG-00751 10/17/11 10/13/11 10/13/11 |Approved
STRUC-1 SS7101 RWF Area Piperack Plan at El. plus 19ft-3in, plus 27ft-6in and ;
1341 STRUC-1 (REV2) (111010) 25483-000-SS-7110-00003 0 plus 30ft-6in Drawing Structural 10/10/11 GAKG-00751 10/17/11 10/13/11 10/13/11 |Approved
STRUC-1 SS7101 . . . .
1342 STRUC-1 (REV2) (111010) 25483-000-SS-7190-00001 0 RWEF Area Piperack Elevation Along Grid A, B, Eand G Drawing Structural 10/10/11 GAKG-00751 10/17/11 10/13/11 10/13/11 |Approved
STRUC-1 SS7101 . . . .
1343 STRUC-1 (REV2) (111010) 25483-000-SS-7190-00002 0 RWF Area Piperack Elevation Along Grid 1, 2, 3, 4,5 and 6 Drawing Structural 10/10/11 GAKG-00751 10/17/11 10/13/11 10/13/11 |Approved
STRUC-1 SS7101 . . .
1344 STRUC-1 (REV2) (111010) 25483-000-SS-7190-00003 1 RWEF Area Piperack Base Plate and Beam Connection Drawing Structural 10/10/11 GAKG-00751 10/17/11 10/13/11 10/13/11 |Approved
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Document Number Rev Document Title Document Type S Letter Approval Response [ Responsesto | Approval Comments
ORDER Number Number Discipline to CBO CBO Seal
Number Date Date Comments Date
STRUC-1 SS7101 . . . .
1345 STRUC-1 (REV2) (111010) 25483-000-SS-7190-00004 1 RWEF Area Piperack H_Brace Connection Detail Drawing Structural 10/10/11 GAKG-00751 10/17/11 10/13/11 10/13/11 |Approved
STRUC-1 SS7101 ) . ) )
1346 STRUC-1 (REV2) (111010) 25483-000-SS-7190-00005 1 RWF Area Piperack V_Brace Connection Detail Drawing Structural 10/10/11 GAKG-00751 10/17/11 10/13/11 10/13/11 |Approved
STRUC-1 SS7101 . . . .
1347 STRUC-1 (REV2) (111010) 25483-000-SS-7190-00006 1 RWEF Area Piperack V_Brace Connection Detail Drawing Structural 10/10/11 GAKG-00751 10/17/11 10/13/11 10/13/11 |Approved
1348 STRUC-1 25483-000-SS-7210-00001 COOLING TOWER AREA CHEMICAL SUN SHADE Structural 2011, Q2
1349 STRUC-1 S&Egg{zﬁ%fg; 25483-000-SS-7210-00001 0 Cooling Tower Chemical shelter Isometric View Drawing Structural 10/19/11 ZB GAKG-00774 11/9/11
STRUC-1 SS7201 . . .
1350 STRUC-1 (REV0) (111019) 25483-000-SS-7210-00002 0 Cooling Tower Chemical shelter Plan at EL 11 feet -7 Inch Drawing Structural 10/19/11 ZB GAKG-00774 11/9/11
STRUC-1 SS7201 . . .
1351 STRUC-1 (REVO0) (111019) 25483-000-SS-7210-00003 0 Cooling Tower Chemical shelter Plan at Roof level Drawing Structural 10/19/11 ZB GAKG-00774 11/9/11
STRUC-1 SS7201 . . . . .
1352 STRUC-1 (REVO) (111019) 25483-000-SS-7211-00001 0 Cooling Tower Chemical shelter Elevation along grid 1 and 2 Drawing Structural 10/19/11 ZB GAKG-00774 11/9/11
1353 STRUC-1 STRUC-1 SS7201 1,583 000-88-7211-00002 o |Cooling Tower Chemical shelter Elevation Along Grid AB C and Drawing Structural 101911 | zB | GAKG-00774 |  11/9/11
(REVO) (111019) D
STRUC-1 SS7201 . . . - .
1354 STRUC-1 (REVO) (111019) 25483-000-SS-7212-00001 0 Cooling Tower Chemical shelter Elevation on girt line Drawing Structural 10/19/11 ZB GAKG-00774 11/9/11
STRUC-1 SS7201 . . . _— .
1355 STRUC-1 (REVO) (111019) 25483-000-SS-7212-00002 0 Cooling Tower Chemical shelter Elevation on girt line Drawing Structural 10/19/11 ZB GAKG-00774 11/9/11
STRUC-1 SS7201 . . . .
1356 STRUC-1 (REVO) (111019) 25483-000-SS-7212-00003 0 Cooling Tower Chemical shelter Plan for Purlin Drawing Structural 10/19/11 ZB GAKG-00774 11/9/11
1357 STRUC-1 STRUC-1 SST201 1,51 83.000-§8-7219-00001 o |Gooling Tower Chemical shelter Base Plate Beam and column Drawing Structural 101911 | zB | GAKG-00774 |  11/9/11
(REVO0) (111019) Connection
STRUC-1 SS7201 . . ' ) .
1358 STRUC-1 (REVO) (111019) 25483-000-SS-7219-00002 0 Cooling Tower Chemical shelter H_Brace Connection details Drawing Structural 10/19/11 ZB GAKG-00774 11/9/11
STRUC-1 SS7201 . . . . )
1359 STRUC-1 (REVO) (111019) 25483-000-SS-7219-00003 0 Cooling Tower Chemical shelter V_Brace Connection details Drawing Structural 10/19/11 ZB GAKG-00774 11/9/11
STRUC-1 SS7201 . ) . ) . . )
1360 STRUC-1 (REVO) (111019) 25483-000-SS-7219-00004 0 Cooling Tower Chemical shelter Purlin and Girt Connection detail Drawing Structural 10/19/11 ZB GAKG-00774 11/9/11
1361 STRUC-1 25483-000-SS-9200-00001 PIPE RACK Structural 2011, Q2
1362 STRUC-1 25483-000-SS-9210-00001 PIPE RACK STEEL PLAN AT EL. XX' SHEET 1 Structural 2011, Q2
1363 STRUC-1 25483-000-SS-9210-00002 PIPE RACK STEEL PLAN AT EL. XX' SHEET 2 Structural 2011, Q2
1364 STRUC-1 25483-000-SS-9210-00003 PIPE RACK STEEL PLAN AT EL. XX' SHEET 1 Structural 2011, Q2
1365 STRUC-1 25483-000-SS-9210-00004 PIPE RACK STEEL PLAN AT EL. XX' SHEET 2 Structural 2011, Q2
1366 STRUC-1 25483-000-SS-9210-00005 PIPE RACK STEEL PLAN AT EL. XX' SHEET 1 Structural 2011, Q2
1367 STRUC-1 25483-000-SS-9210-00006 PIPE RACK STEEL PLAN AT EL. XX' SHEET 2 Structural 2011, Q2
1368 STRUC-1 25483-000-SS-9210-00007 PIPE RACK STEEL PLAN AT EL. XX' Structural 2011, Q2
1369 STRUC-1 25483-000-SS-9211-00001 PIPE RACK STAIR TOWER Structural 2011, Q2
1370 STRUC-1 25483-000-SS-9211-00002 MISCELLANEOUS PIPE RACK STAIRS AND PLATFORMS Structural 2011, Q2
1371 STRUC-1 25483-000-SS-9290-00001 PIPE RACK STEEL - SECTIONS AND ELEVATIONS, SHEET 1 Structural 2011, Q2
1372 STRUC-1 25483-000-SS-9290-00002 PIPE RACK STEEL - SECTIONS AND ELEVATIONS, SHEET 2 Structural 2011, Q2
1373 STRUC-1 25483-000-SS-9290-00003 PIPE RACK STEEL - SECTIONS AND ELEVATIONS, SHEET 3 Structural 2011, Q2
1374 STRUC-1 25483-000-SS-9290-00004 PIPE RACK STEEL - SECTIONS AND ELEVATIONS, SHEET 4 Structural 2011, Q2
1375 STRUC-1 STRUC-1 SSCO1 54 83.000-SSC-0000-00001 0  |wind Exposure Calculation Calculation Structural 0524111 | AM | GAKG-00395 6/1/11 6/6/11 6/29/11 superseded CBO Comments Received - zipped with
(REV0) (110525) by Rev 1 document
STRUC-1 SSCO01 Response to Plan Check Comments - Wind Exposure ) 7/119/11 7119/11
1376 STRUC-1 (REV1) (110629) 25483-000-SSC-0000-00001 0 Calculation Calculation Structural 06/29/11 AM GAKG-00488 7/20/11 7/15/2011 7/15/2011 Approved
1377 STRUC-1 25483-000-SSC-1410-00002 CIRCUIT BREAKER SUPPORT STRUCTURE Structural 2011, Q2
1378 STRUC-1 S(;'Esgﬂﬁ?g;g; 25483-000-SSC-3110-00001 0 Design of Generator Circuit Breaker Connections Calculation Structural 10/18/11 ZB GAKG-00771 11/3/11
1379 STRUC-1 o iimim  |25483-000-SSC-7110-00001 1 |Structural Design of RWF Area Pipe Supports - Calculation Calculation Structural 10/10/11 GAKG-00751 |  10/17/11 10/13/11 10/13/11 |Approved
1380 STRUC-1 S&Esngﬁgig; 25483-000-SSC-7111-00006 0 Calculation for Structural design of Chemical Storage Shed Drawing Structural 10/19/11 ZB GAKG-00774 11/9/11
1381 | STRUC-1 25483-000-SSC-7210-00001 GHENTAL SN STADE STRUCTORE @ COULING TOWER Structural 2011, Q2
1382 STRUC-1 25483-000-SSC-9211-00001 STAIR TOWER AT THE WEST END OF THE PIPE RACK Structural 2011, Q2
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ELECTRICAL ABOVE GROUND RACEWAY SUPPORT
1383 STRUC-1 25483-000-SSC-XXX CALGULATIONS Structural 2011, Q2
1384 STRUC-1 25483-001-CP-1400-00001 COMBUSTION TURBINE #1 PILE LOCATION Civil 2011, Q2
1385 STRUC-1 25483-001-CP-1400-00001 COMBUSTION TURBINE #1 PILE LOCATION Civil 2011, Q1
1386 STRUC-1 S&Esgf(ﬁggfg; 25483-001-CP-3300-00001 0 CTG Unit #1 Main & Auxiliary Transformer Pile Location Plan Drawing Civil 03/16/11 AM GAKG-00245 3/22/11 3/21/11 3/21/11  |Approved
STRUC-1 DB3301 CTG unit #1 Main & Auxiliary transformer,, detail of precast . .
1387 STRUC-1 (REVZ) (110023 |2548%-001-DA-3310-00001 2 | Conerete fire wall, plan. sections & details Drawing Civil 09/23/11 | AM | GAKG-00712 |  9/20/11 9/28/11 9/28/11 |Approved
STRUC-1 DB3301 Response to Plan Check Comments - CTG unit #1 Main &
1388 STRUC-1 (REV1) (110707) |25483-001-DA-3310-00001 1 |Auxiliary transformer,, detail of precast concrete fire wall, Drawing Civil 07/0711 | AM | GAKG-00497 |  7/28/11 714111 7114111 |Approved
plan, sections & details
STRUC-1 DB3301 CTG unit #1 Main & Auxiliary transformer,, detail of precast superseded CBO Comments Received - zipped with
1389 STRUC-1 25483-001-DA-3310-00001 0 i ry er, P drawing Civil 051311 | AM | GAKG-00373 6/3/11 6/7/11 717111 by later pp
(REVO0) (110513) concrete fire wall, plan, sections & details revision document
STRUC-1 DB1101 Superseded | . 5omments Received - Zipped with
1390 STRUC-1 25483-001-DB-1110-00001 2 |HRSG & Stack Unit #1, Foundation concrete Neat Line (Sheet 1) Drawing Civil 042111 | AM | GAKG-00314 |  5/12/11 5/4/11 5/10/11 by later . PP
(REV2) (110421) revision Document in InfoWorks
STRUC-1 DB1101 Superseded CBO Comments Received - zipped with
1391 STRUC-1 25483-001-DB-1110-00001 2 |HRSG & Stack Unit #1, Foundation concrete Neat Line (Sheet 1) Drawing Civil 051011 | AM | GAKG-00357 |  5/31/11 6/2/11 6/8/11 by later PP
(REV3) (110510) revision document
STRUC-1 DB1101 . . . . —
1392 STRUC-1 (REV4) (110608) 25483-001-DB-1110-00001 2 HRSG & Stack Unit #1, Foundation concrete Neat Line (Sheet 1) Drawing Civil 06/08/11 AM GAKG-00429 6/11/11 6/14/11 6/14/11  |Approved
STRUC-1 DB1101 212411
1393 STRUC-1 (REVA) (110217) 25483-001-DB-1110-00001 1 HRSG & Stack Unit #1, Foundation concrete Neat Line (Sheet 1) Drawing Civil 02/16/11 AM GAKG-00205 2/24/11 Superseded 4/21/11 2/24/11  |Approved
by REV2
STRUC-1 DB1101 HRSG & STACK UNIT 1, FOUNDATION CONCRETE NEAT 2mm Superseded | -5 omments received - zipped with doc in
1394 STRUC-1 (REVO) (110125) _|25483-001-DB-1110-00001 0 |UINE (SHEET ) Drawing Civil 01/25M11 | RK | GAKG-00161 2115111 | Superseded 2/16/11 by later | o O o 1 R
by REV1 revision
STRUC-1 DB1101 HRSG & STACK UNIT 1, FOUNDATION CONCRETE NEAT Superseded | 5 comments Received - Zipped with
1395 STRUC-1 (REV2) (110421) |25483-001-DB-1110-00002 1 |INE (SHEET 2) Drawing Civil 04/2111 | AM | GAKG-00314 |  5/12/11 5/4/11 5/10/11 rbe):/ II:It;: Documant e onee
STRUC-1 DB1101 HRSG & STACK UNIT 1, FOUNDATION CONCRETE NEAT Superseded CBO Comments Received - zipped with
1396 STRUC-1 (REV3) (110510) _|25483-001-DB-1110-00002 1 |LINE (SHEET 2) Drawing Civil 0510111 | AM | GAKG-00357 |  5/31/11 6/2/11 6/8/11 rbe)(/ ::It;: o
STRUC-1 DB1101 HRSG & STACK UNIT 1, FOUNDATION CONCRETE NEAT . _
1397 STRUC-1 (REV4) (110608) _|25483-001-DB-1110-00002 1 |LINE (SHEET 2) Drawing Civil 06/08/11 | AM | GAKG-00429 |  6/11/11 6/14/11 6/14/11 |Approved
STRUC-1 DB1101 HRSG & STACK UNIT 1, FOUNDATION CONCRETE NEAT 2nint Superseded | - Comments received - zipped with doc in
1398 STRUC-1 (REVO) (110125 |25483-001-DB-1110-00002 0 [(INE (sHEET 2) Drawing Civil 01/25M11 | RK | GAKG-00161 2115111 | Superseded 2/16/11 by later | o O o RE
by REV1 revision
2124111
1399 STRUC-1 STRUC-1 DB1101 1,583 001.DB-1110-00002 o [HRSG & STACK UNIT 1, FOUNDATION CONCRETE NEAT Drawing Civil 0216111 | RK | GAKG-00205 | 2/24/11 | Superseded 4121/11 2124111 |Approved
(REV1) (110217) LINE (SHEET 2) by REV2
STRUC-1 DB1103 . . . . -
1400 STRUC-1 (REVO) (110729) 25483-001-DB-1111-00001 0 HRSG Area Slab Unit 1 Plan Sections and Details Drawing Civil 07/29/11 AM GAKG-00555 8/19/11 8/12/11 8/12/11  |Approved
STRUC-1 DB1111 HRSG Unit#1, Load Center Transformer, Foundation Plan & Superseded CBO Comments Received - zipped with
1401 STRUC-1 25483-001-DB-1111-00002 0 ' : : Drawing Civil 06/2111 | AM | GAKG-00465 |  7/12/11 6/29/11 7M111 by later . PP
(REVO) (110621) Sections revision document in IW
1402 STRUC-1 STRUC-1DBI111 155183 001-DB-1111-00002 o |HRSG Unit#1, Load Center Transformer, Foundation Plan & Drawing Civil 071111 | AM | GAKG-00503 |  7/18/11 7/15/11 7/15/11  |Approved
(REV1) (110711) Sections
1403 STRUC-1 STRUC-1 DB1112 1,543 001-DB-1111-00003 0  |Unit#1, HRSG Area Slab Plan, Section & Details Drawing Civil 09/23111 | AM | GAKG-00715 |  10/13/11 10/14/11 CBO Comments Received - zipped with
(REV0) (110923) document
1404 STRUC-1 25483-001-DB-1210-00001 ggg'TEISISSEEDPUMP BUILDING #1 FOUNDATION PLAN AND Civil 2011, Q2
BOILER FEEDWATER PUMP 1A & 1B FOUNDATION PLAN —
1405 STRUC-1 25483-001-DB-1210-00002 AND SECTIONS Civil 2011, Q2
1406 STRUC-1 25483-001-DB-1210-00003 UNIT 1 BOILER FEED PUMP CHEMICAL SUN SHADE FDN Civil 2011, Q2
1407 STRUC-1 25483-001-DB-1400-00001 MISCELLANEOUS SUMPS PLAN, SECTIONS AND DETAILS Civil 2011, Q2
STRUC-1 DB1401 COMBUSTION TURBINE NO. 1 NEAT LINE & EMBEDMENT Superseded | 5y -0 mments received, zipped with doc in IW
1408 STRUC-1 25483-001-DB-1410-00001 1 : Drawing Civil 03/29111 | AM | GAKG-00260 |  4/19/11 4/18/11 6/2/11 by later ~omme elved, zippe
(REV1) (110329) PLAN o oo |and distributed
1409 STRUC-1 STRUC-1 DB1401 1,003 001-DB-1410-00001 1 |COMBUSTION TURBINE NO. 1 NEAT LINE & EMBEDMENT Drawing Civil 06/02/11 | AM | GAKG-00417 6/7/11 6/7/11 6/7111  |Approved

(REV2) (110602)

PLAN
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Document Number Rev Document Title Document Type S Letter Approval Response [ Responsesto | Approval Comments
ORDER Number Number Discipline to CBO CBO Seal
Number Date Date Comments Date
STRUC-1 DB1401 COMBUSTION TURBINE NO. 1 NEAT LINE & EMBEDMENT Superseded | -5 omments received, zipped with doc in IW
1410 STRUC-1 (REVO) (110301) 25483-001-DB-1410-00001 0 PLAN Drawing Civil 03/01/11 AM GAKG-00228 32111 3/14/11 3/29/11 :2(,:::;: and distributed - iNotification 000002301
STRUC-1 DB1411 Exhaust diffuser & Fire Protection skid, Unit #1, Foundation Plan Superseded CBO Comments Received - zipped with
1411 STRUC-1 25483-001-DB-1411-00001 0 ) ’ ’ Drawing Civil 05/11/11 AM GAKG-00364 6/1/11 6/6/11 71711 by later pp
(REVO) (110511) & details revision document
1412 STRUC-1 STRUC-1 DB1411 1,5 183 001-DB-1411-00001 o |Bhaustdifuser & Fire Protection skid, Unit #1, Foundation Plan Drawing Civil 07/0711 | AM | GAKG-00498 |  7/28/11 713111 7113111 |Approved
(REV1) (110707) & details
STRUC-1 DB1412 Superseded | o545 ¢ omments Received - zipped with
1413 STRUC-1 25483-001-DB-1411-00002 0 Combustion turbine Area, Unit #1, Foundation Details Drawing Civil 07/05/11 AM GAKG-00492 7/26/11 7/120/11 7121111 by later pp
(REVO0) (110705) revision document
STRUC-1 DB1412 . . . . . . L
1414 STRUC-1 (REVA) (110721) 25483-001-DB-1411-00002 0 Combustion turbine Area, Unit #1, Foundation Details Drawing Civil 07/21/11 AM GAKG-00538 7/26/11 7128/11 7/28/11  |Approved
1415 STRUC-1 25483-001-DB-1490-00001 COMBUSTION TURBINE NO. 1 SECTIONS & DETAILS Civil 2011, Q2
1416 STRUC-1 25483-001-DB-1491-00001 CT #1 AREA SLAB SECTION AND DETAILS Civil 2011, Q2
- — 5483-001-DB-1491-00004 COMBUSTION TURBINE #1 ELECTRICAL VAULT SECTIONS Civil 2011, Q2
& DETAILS
STRUC-1 DB3301 COMBUSTION TURBINE #1 MAIN AND UNIT AUX . -
1418 STRUC-1 (REV2) (110923) 25483-001-DB-3310-00001 1 TRANSFORMER FOUNDATION PLAN & SECTIONS Drawing Civil 09/23/11 AM GAKG-00712 9/29/11 9/28/11 9/28/11 |Approved
superseded . . )
STRUC-1 DB3301 COMBUSTION TURBINE #1 MAIN AND UNIT AUX . . CBO Comments Received - zipped with
1419 STRUC-1 (REVO) (110513) 25483-001-DB-3310-00001 0 TRANSEORMER FOUNDATION PLAN & SECTIONS Drawing Civil 05/13/11 AM GAKG-00373 6/3/11 6/7/11 71711 rt;)(ﬂl:it;: document
STRUC-1 DB3301 Response to Plan Check Comments - COMBUSTION TURBINE
1420 STRUC-1 25483-001-DB-3310-00001 0 #1 MAIN AND UNIT AUX TRANSFORMER FOUNDATION Drawing Civil 07/07/11 AM GAKG-00497 7/28/11 7/14/11 7/14/11 Approved
(REV1) (110707)
PLAN & SECTIONS
COMBUSTION TURBINE #1 MAIN AND UNIT AUX L
1421 STRUC-1 25483-001-DB-3390-00001 TRANSFORMER FOUNDATION SECTIONS & DETAILS Civil 2011, Q2
AIR INLET FILTER/SILENCER #1 FOUNDATION PLAN .
1422 STRUC-1 25483-001-DB-4110-00001 SECTIONS & DETAILS Civil 2011, Q2
UNIT 1 CEMS FOUNDATION CONCRETE NEAT LINE & L
1423 STRUC-1 25483-001-DB-4410-00001 REINFORCING Civil 2011, Q2
1424 STRUC-1 STRUC-1DBI112 155183 001-DBC-1111-00001 0 |HRSG Area Mat, Unit #1 Calculation Civil 09/2311 | AM | GAKG-00715 |  10/13/11 10M4/11 CBO Comments Received - zipped with
(REV0) (110923) document
1425 STRUC-1 25483-001-DD-1410-00001 CT #1 ANCHOR BOLT LOCATION PLAN Civil 2011, Q2
1426 STRUC-1 25483-001-DD-1410-00002 CT #1 MAXIBOLT LOCATION PLAN Civil 2011, Q2
COMBUSTION TURBINE #1 AREA SLAB ANCHOR BOLT L
1427 STRUC-1 25483-001-DD-1411-00001 LOCATION PLAN Civil 2011, Q2
1428 STRUC-1 25483-001-DG-1110-00001 Esf,\(‘;/STACK #1 FOUNDATION BOTTOM REINFORCING Civil 2011, Q1
1429 STRUC-1 25483-001-DG-1110-00002 HRSG/STACK #1 FOUNDATION TOP REINFORCING PLAN Civil 2011, Q1
1430 STRUC-1 25483-001-DG-1190-00001 HRSG/STACK #1 FOUNDATION REINFORCING SECTIONS Civil 2011, Q1
1431 STRUC-1 25483-001-DG-1410-00001 CT #1 REINFORCING PLAN Civil 2011, Q2
1432 STRUC-1 25483-001-DG-1490-00001 CT #1 SECTIONS AND DETAILS Civil 2011, Q2
1433 STRUC-1 25483-001-SS-1110-00001 PLATFORM AT UNIT 1 BOILER BLOWDOWN TANK Structural 2011, Q2
UNIT 1 BOILER FEED PUMP AREA CHEMICAL SUN SHADE &
1434 STRUC-1 25483-001-SS-1210-00002 PLATFORM STEEL Structural 2011, Q2
STRUC-1 CP3301 . . - . . . -
1435 STRUC-1 (REVO) (110316) 25483-002-CP-3300-00001 0 CTG Unit #2 Main & Auxiliary Transformer Pile Location Plan Drawing Civil 03/16/11 AM GAKG-00245 3/22/11 3/21/11 3/21/11  |Approved
STRUC-1 DB3301 CTG unit #2 Main & Auxiliary transformer,, detail of precast . .
1436 STRUC-1 (REV2) (110923) 25483-002-DA-3310-00001 2 concrete fire wall, plan, sections & details Drawing Civil 09/23/11 AM GAKG-00712 9/29/11 9/28/11 9/28/11 |Approved
STRUC-1 DB3301 Response to Plan Check Comments - CTG unit #2 Main &
1437 STRUC-1 (REV1) (110707) 25483-002-DA-3310-00001 1 Auxiliary transformer,, detail of precast concrete fire wall, Drawing Civil 07/07/11 AM GAKG-00497 7128/11 7/14/11 7114/11 Approved
plan, sections & details
STRUC-1 DB3301 CTG unit #2 Main & Auxiliary transformer,, detail of precast superseded CBO Comments Received - zipped with
1438 STRUC-1 25483-002-DA-3310-00001 0 X ry o P drawing Civil 05/13/11 AM GAKG-00373 6/3/11 6/7/11 71711 by later pp
(REVO0) (110513) concrete fire wall, plan, sections & details revision document
STRUC-1 DB1101 HRSG & STACK UNIT #2, FOUNDATION CONCRETE NEAT 1 Superseded | 5y 50 mments Received - Zipped with
1439 STRUC-1 (REV2) (110421) 25483-002-DB-1110-00001 2 LINE (SHEET 1) Drawing Civil 04/21/11 AM GAKG-00314 5/12/11 5/4/11 5/10/11 rt);/il:it;: Document in InfoWorks
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STRUC-1 DB1101 HRSG & STACK UNIT #2, FOUNDATION CONCRETE NEAT 1 Superseded CBO Comments Received - zipped with
1440 STRUC-1 25483-002-DB-1110-00001 2 : Drawing Civil 0510111 | AM | GAKG-00357 |  5/31/11 6/2/11 6/8/11 by later pp
(REV3) (110510) LINE (SHEET 1) e document
STRUC-1 DB1101 HRSG & STACK UNIT #2, FOUNDATION CONCRETE NEAT 1 . _
1441 STRUC-1 (REVa) (110608) _|25483-002-DB-1110-00001 2 |UINE (SHEET ) Drawing Civil 06/08/11 | AM | GAKG-00429 |  6/11/11 6/14/11 6/14/11 |Approved
STRUC-1 DB1101 HRSG & STACK UNIT #2, FOUNDATION CONCRETE NEAT 1 . —
1442 STRUC-1 (REVT) (110217) |?5483-002-DB-1110-00001 1 | INE (SHEET 1) Drawing Civil 0216111 | AM | GAKG-00205 |  2/24/11 2/24/11 4/21/11 2124111  |Approved
STRUC-1 DB1101 HRSG & STACK UNIT 1, FOUNDATION CONCRETE NEAT 2rmm Superseded | -5 omments received - zipped with doc in
1443 STRUC-1 (REVO) (110125 |25483-002-DB-1110-00001 0 |UINE (SHEET ) Drawing Civil 01/25M11 | RK | GAKG-00161 2115111 | Superseded 2/16/11 bylater | v e Re
by REV1 revision
STRUC-1 DB1101 HRSG & STACK UNIT 1, FOUNDATION CONCRETE NEAT Superseded | -5 omments Received - Zipped with
1444 STRUC-1 (REV2) (110421) |25483-002-DB-1110-00002 1 |INE (SHEET 2) Drawing Civil 04/2111 | AM | GAKG-00314 |  5/12/11 5/4/11 5/10/11 rbe)(/ II:It;: Documane S e
STRUC-1 DB1101 HRSG & STACK UNIT 1, FOUNDATION CONCRETE NEAT Superseded CBO Comments Received - zipped with
1445 STRUC-1 (REV3) (110510) _|25483-002-DB-1110-00002 1 |INE (SHEET 2) Drawing Civil 0510111 | AM | GAKG-00357 |  5/31/11 6/2/11 6/8/11 :2(/ II:It:r: o
STRUC-1 DB1101 HRSG & STACK UNIT 1, FOUNDATION CONCRETE NEAT . _
1446 STRUC-1 (REVa) (110608) _|25483-002-DB-1110-00002 1 | INE (SHEET 2) Drawing Civil 06/08/11 | AM | GAKG-00429 |  6/11/11 6/14/11 6/14/11 |Approved
STRUC-1 DB1101 HRSG & STACK UNIT 1, FOUNDATION CONCRETE NEAT 2nint Superseded | - omments received - zipped with doc in
1447 STRUC-1 (REVO) (110125) _|25483-002:DB-1110-00002 0 |\NE (SHEET 2) Drawing Civil 01/25M11 | RK | GAKG-00161 2115111 | Superseded 2/16/11 by later | o O e
by REV1 revision
STRUC-1 DB1101 HRSG & STACK UNIT 1, FOUNDATION CONCRETE NEAT _ —
1448 STRUC-1 (REVT) (110217) |?5483-002-DB-1110-00002 0 [(INE (stiEET 2) Drawing Civil 02/16/11 | RK | GAKG-00205 |  2/24/11 2/24/11 4121/11 2124111  |Approved
STRUC-1 DB1102 superseded | 1 ents Received - Zipped with Doc and
1449 STRUC-1 25483-002-DB-1111-00001 0 |HRSG Area Slab Unit 2 Plan Sections and Details Drawing Civil 05118111 | AM | GAKG-00377 |  5/25/11 5/25/11 6/6/11 by later | 2O . PP
(REVO0) (110518) revision distributed in IW
STRUC-1 DB1102 . . . . _
1450 STRUC-1 (REV1) (110606, _|25483-002-DB-1111-00001 0 |HRSG Area Slab Unit 2 Plan Sections and Details Drawing Civil 06/06/11 | AM | GAKG-00424 |  6/10/11 6/14/11 6/14/11 |Approved
STRUC-1 DB1111 HRSG Unit#2, Load Center Transformer, Foundation Plan & Superseded | - 5omments Received - zipped with
1451 STRUC-1 25483-002-DB-1111-00002 0 ' : : Drawing Civil 06/2111 | AM | GAKG-00465 |  7/12/11 6/29/11 71111 by later _ PP
(REVO0) (110621) Sections revision document in IW
1452 STRUC-1 STRUC-1 DBIT11 1,0 1 83.002-DB-1111-00002 o |HRSG Unit#2, Load Center Transformer, Foundation Plan & Drawing Civil 07111111 | AM | GAKG-00503 |  7/18/11 7/15/11 715111 |Approved
(REV1) (110711) Sections
1453 STRUC-1 25483-002-DB-1210-00001 Sgg‘TEISSSEEDPUMP BUILDING #2 FOUNDATION PLAN AND Civil 2011, Q2
BOILER FEEDWATER PUMP 2A & 2B FOUNDATION PLAN —
1454 STRUC-1 25483-002-DB-1210-00002 AND SECTIONS Civil 2011, Q2
1455 STRUC-1 25483-002-DB-1210-00003 UNIT 2 BOILER FEED PUMP CHEMICAL SUN SHADE FDN Civil 2011, Q2
1456 STRUC-1 25483-002-DB-1400-00001 MISCELLANEOUS SUMPS PLAN, SECTIONS AND DETAILS Civil 2011, Q1
STRUC-1 DB1401 COMBUSTION TURBINE UNIT 2 FOUNDATION NEAT LINE Superseded | - 5omments received, zipped with doc in IW
1457 STRUC-1 (REVT) (110329) _|25483-002:DB-1410-00001 1 | AND EMBEDMENT PLAN Drawing Civil 0329111 | AM | GAKG-00260 |  4/19/11 4/18/11 6/2/11 rtz/ .'Z‘.tfr: ad dietbota
STRUC-1 DB1401 COMBUSTION TURBINE UNIT 2 FOUNDATION NEAT LINE . —
1458 STRUC-1 (REV2) (110602) _|?5483-002-DB-1410-00001 1 | AND EMBEDMENT PLAN Drawing Civil 06/02/11 | AM | GAKG-00417 6/7/11 6/7/11 6/7111  |Approved
Superseded . . . )
STRUC-1 DB1401 COMBUSTION TURBINE UNIT 2 FOUNDATION NEAT LINE . L CBO Comments received, zipped with doc in IW
1459 STRUC-1 (REVO) (110301) _|25483-002-DB-1410-00001 0 |AND EMBEDMENT PLAN Drawing Civil 03/0111 | AM | GAKG-00228 |  3/21/11 3M14/11 3/29/11 rbe)(/ II:It:r: o distibuto - iNotfioation 000002301
STRUC-1 DB1411 Exhaust diffuser & Fire Protection skid, Unit #2, Foundation Plan Superseded CBO Comments Received - zipped with
1460 STRUC-1 25483-002-DB-1411-00001 0 . : : Drawing Civil 051111 | AM | GAKG-00364 6/1/11 6/6/11 71711 by later pp
(REVO) (110511) & details revision document
1461 STRUC-1 STRUC-1 DB1411 1,5 183 002-DB-1411-00001 o |Bhaustdifuser & Fire Protection skid, Unit #2, Foundation Plan Drawing Civil 07/0711 | AM | GAKG-00498 |  7/28/11 713111 7113111 |Approved
(REV1) (110707) & details
STRUC-1 DB1412 . . . . . . —
1462 STRUC-1 (REVA) (110721) 25483-002-DB-1411-00002 1 Combustion turbine Area, Unit #2, Foundation Details Drawing Civil 07/21/11 AM GAKG-00538 7/26/11 7128/11 7/28/11  |Approved
STRUC-1 DB1412 Superseded CBO Comments Received - zipped with
1463 STRUC-1 25483-002-DB-1411-00002 0 |Combustion turbine Area, Unit #2, Foundation Details Drawing Civil 07/0511 | AM | GAKG-00492 |  7/26/11 7/20/11 7/21/11 by later pp
(REVO0) (110705) revision document
STRUC-1 DB1414 Combustion Turbine Area, Air receiver & Compressor Skid ) L
1464 STRUC-1 (REVO) (111020) _|?5483-002-DB-1411-00003 0 | oindation Plan. Sections Drawing Civil 10/2011 | zB | GAKG-00778 |  10/10/11
1465 STRUC-1 25483-002-DB-1490-00001 CT #2 SECTIONS AND DETAILS Civil 2011, Q2
1466 STRUC-1 25483-002-DB-1491-00001 CT #2 AREA FOUNDATION SECTION AND DETAILS Civil 2011, Q2
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COMBUSTION TURBINE #2 ELECTRICAL VAULT CONCRETE L
1467 STRUC-1 25483-002-DB-1491-00003 NEAT LINE & REINFORCING Civil 2011, Q2
1468 STRUC-1 25483-002-DB-1491-00004 g%l\é_?:“s_ym TURBINE #2 ELECTRICAL VAULT SECTIONS Civil 2011, Q2
STRUC-1 DB3301 COMBUSTION TURBINE #2 MAIN AND UNIT AUX . -
1469 STRUC-1 (REV2) (110923) 25483-002-DB-3310-00001 1 TRANSEORMER EOUNDATION PLAN & SECTIONS Drawing Civil 09/23/11 AM GAKG-00712 9/29/11 9/28/11 9/28/11 |Approved
superseded . . .
STRUC-1 DB3301 COMBUSTION TURBINE #2 MAIN AND UNIT AUX . L CBO Comments Received - zipped with
1470 STRUC-1 (REVO) (110513) 25483-002-DB-3310-00001 0 TRANSFORMER FOUNDATION PLAN & SECTIONS Drawing Civil 05/13/11 AM GAKG-00373 6/3/11 6/7/11 717111 ;{/::itsr: document
STRUC-1 DB3301 Response to Plan Check Comments - COMBUSTION TURBINE
1471 STRUC-1 N 25483-002-DB-3310-00001 0 #2 MAIN AND UNIT AUX TRANSFORMER FOUNDATION Drawing Civil 07/07/11 AM GAKG-00497 7/28/11 7114/11 7114/11 Approved
(REV1) (110707)
PLAN & SECTIONS
COMBUSTION TURBINE #2 MAIN AND UNIT AUX .
1472 STRUC-1 25483-002-DB-3390-00001 TRANSFORMER FOUNDATION SECTIONS & DETAILS Civil 2011, Q2
AIR INLET FILTER/SILENCER #2 FOUNDATION PLAN L
1473 STRUC-1 25483-002-DB-4110-00001 SECTIONS & DETAILS Civil 2011, Q2
STRUC-1 DB1102 superseded | o 1 ents Received - Zipped with Doc and
1474 STRUC-1 25483-002-DBC-1111-00001 0 Unit 2 HRSG area slab foundation-Analysis and design Calculation Civil 05/18/11 AM GAKG-00377 5/25/11 5/25/11 6/6/11 by later L ) pp
(REV0) (110518) rovision _|distributed in W
STRUC-1 DB1102 . . . . . -
1475 STRUC-1 (REVA) (110606) 25483-002-DBC-1111-00001 0 Unit 2 HRSG area slab foundation-Analysis and design Calculation Civil 06/06/11 AM GAKG-00424 6/10/11 6/14/11 6/14/11  |Approved
STRUC-1 DB1414 . . . . . . -
1476 STRUC-1 (REV0) (111020) 25483-002-DBC-1411-00001 0 Compressor, Air Receiver & Dryer Foundation Analysis & Design calculation Civil 10/20/11 ZB GAKG-00778 10/10/11
1477 STRUC-1 25483-002-DD-1410-00001 CT #2 ANCHOR BOLT LOCATION PLAN Civil 2011, Q2
1478 STRUC-1 25483-002-DD-1410-00002 CT #2 MAXIBOLT LOCATION PLAN Civil 2011, Q2
COMBUSTION TURBINE #2 AREA SLAB ANCHOR BOLT -
1479 STRUC-1 25483-002-DD-1411-00001 LOCATION PLAN Civil 2011, Q2
1480 STRUC-1 25483-002-DG-1110-00001 ELR;\?/STACK #2 AREA SLAB ANCHOR BOLT LOCATION Civil 2011, Q2
1481 STRUC-1 25483-002-DG-1110-00002 HRSG/STACK #2 FOUNDATION TOP REINFORCING PLAN Civil 2011, Q1
1482 STRUC-1 25483-002-DG-1190-00001 HRSG/STACK #2 FOUNDATION REINFORCING SECTIONS Civil 2011, Q1
1483 STRUC-1 25483-002-DG-1410-00001 CT #2 REINFORCING PLAN Civil 2011, Q2
1484 STRUC-1 25483-002-DG-1490-00001 CT #2 SECTIONS AND DETAILS Civil 2011, Q2
1485 STRUC-1 25483-002-SS-1110-00001 PLATFORM AT UNIT 2 BOILER BLOWDOWN TANK Structural 2011, Q2
UNIT 2 BOILER FEED PUMP AREA CHEMICAL SUN SHADE &
1486 STRUC-1 25483-002-SS-1210-00002 PLATFORM STEEL Structural 2011, Q2
1487 STRUC-1 25483-003-3DR-C11-00001 CIVIL/STRUCTURAL DESIGN CRITERIA Civil 2010, Q3
1488 STRUC-1 S(EEL\J/S)_:ﬁg;:g; 25483-003-CP-2100-00001 0 STG PIPERACK PILE LOCATION PLAN Drawing Civil 02/16/11 AM GAKG-00202 2/22/11 2/22/11 2/22/11 Approved
STRUC-1 CP2401 STEAM TURBINE PEDESTAL, FOUNDATION MAT, PILE . L
1489 STRUC-1 (REV1) (110211) 25483-003-CP-2400-00001 1 LOCATION PLAN Drawing Civil 02/11/11 AM GAKG-00195 2/18/11 2/18/11 2/18/11 Approved
STRUC-1 CP2401 STEAM TURBINE PEDESTAL, FOUNDATION MAT, PILE 211 Superseded | 555 comment Response Rec'd and zipped with
1490 STRUC-1 25483-003-CP-2400-00001 0 ’ ’ Drawing Civil 01/21/11 RK GAKG-00160 2/10/11 Superseded 2/11/11 by later : P PP
(REVO) (110121) LOCATION PLAN . doc in IW
by REV1 revision
3/10/11 Superseded , . .
1491 STRUC-1 STRUC-1 CP3303 1,503 003-CP-3300-00001 0  |Main STG GSU Transformer, Pile Location Plan Drawing Civil 03/0711 | AM | GAKG-00235 | 3/14/11 | Superseded 3/16/11 by later |CBO Comment Response Rec'd and zipped with
(REV0) (110307) < doc in IW
by REV1 revision
STRUC-1 CP3303 . ) . . .
1492 STRUC-1 (REV1) (110316) 25483-003-CP-3300-00001 0 Main STG GSU Transformer, Pile Location Plan Drawing Civil 03/16/11 AM GAKG-00247 3/22/11 3/18/11 3/18/11  |Approved
STRUC-1 CP3303 . . . -
1493 STRUC-1 (REVA) (110316) 25483-003-CPC-3300-00001 1 STG Transformer Foundation, Pile adequacy check Calculation Civil 03/16/11 AM GAKG-00247 3/22/11 3/18/11 3/18/11  |Approved
STRUC-1 CP3303 Superseded | 555 ¢omments Rec'd and zipped with Calc in
1494 STRUC-1 (REVO) (110307) 25483-003-CPC-3300-00001 0 STG Transformer Foundation, Pile adequacy check Calculation Civil 03/07/11 AM GAKG-00235 3/14/11 3/10/11 3/16/11 by later W PP
revision
STRUC-1 DB3303 Main STG GSU transformer, detail of precast concrete fire . .
1495 STRUC-1 (REV3) (110923) 25483-003-DA-3310-00001 3 wall, plan, sections & details Drawing Civil 09/23/11 AM GAKG-00713 9/29/11 9/28/11 9/28/11 |Approved
1496 STRUC-1 STRUC-1DB3303 1,543 003-DA-3310-00001 g |Main STG GSU transformer, detail of precast concrete fire wall, Drawing Civil 07/2011 | AM | GAKG-00528 |  7/27/11 7127111 7/27/11  |Approved
(REV2) (110720) plan, sections & details
STRUC-1 DB3303 RESPONSE TO PLAN CHECK COMMENTS - Main STG GSU
1497 STRUC-1 25483-003-DA-3310-00001 1 transformer, detail of precast concrete fire wall, plan, sections & Drawing Civil 05/23/11 AM GAKG-00390 6/13/11 6/14/11 X 6/14/11  |Approved

(REV1) (110523)

details
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STRUC-1 DB3303 Main STG GSU transformer, detail of precast concrete fire wall Superseded Comments Received - zipped with Document in
1498 STRUC-1 25483-003-DA-3310-00001 0 . . ’ p ’ Drawing Civil 04/29/11 AM GAKG-00332 5/20/11 5/17/11 5/23/11 by later PP
(REVO) (110429) plan, sections & details revision w
STRUC-1 DB2102 Superseded | -5 comments Received - zipped with
1499 STRUC-1 25483-003-DB-2110-00001 0 |Steam Turbine Area Slab Plan & Section Drawing Civil 08/24/11 AM GAKG-00604 9/14/11 9/1/11 9/12/11 by later . PP
(REVO) (110824) revision document in IW
STRUC-1 DB2102 . . . -
1500 STRUC-1 (REV1) (110912) 25483-003-DB-2110-00001 0 Steam Turbine Area Slab Plan & Section Drawing Civil 09/12/11 AM GAKG-00661 9/14/11 9/19/11 9/19/11 |Approved
STRUC-1 DB2102 Superseded | -5y comments Received - zipped with
1501 STRUC-1 25483-003-DB-2110-00002 0 |Steam Turbine Area Slab Section & Details Drawing Civil 08/24/11 AM GAKG-00604 9/14/11 9/1/11 9/12/11 by later 3 PP
(REVO0) (110824) revision document in IW
STRUC-1 DB2102 . . . . -
1502 STRUC-1 (REV1) (110912) 25483-003-DB-2110-00002 0 Steam Turbine Area Slab Section & Details Drawing Civil 09/12/11 AM GAKG-00661 9/14/11 9/19/11 9/19/11 |Approved
STRUC-1 DB3201 Steam Turbine Generator Area, Electrical Building (PDC), . . CBO Comments Received - zipped with
1503 STRUC-1 (REVO) (110727) 25483-003-DB-2110-00003 0 Foundation Plan & Details. Drawing Civil 07/27/11 AM GAKG-00548 8/17/11 8/10/11 document in IW
STRUC-1 DB3201 A03.PR. g Steam Turbine Generator Area, Electrical Building (PDC), . . g
1504 STRUC-1 (REVA) (110816) 25483-003-DB-2110-00003 1 Foundation Plan & Details. Drawing Civil 08/16/11 AM GAKS-00589 8/19/11 8/18/11 8/18/11  |Approved
STRUC-1 DB2103 STG Area,Generator Excitation Enclosure Foundation Plan, . .
1505 STRUC-1 (REVO) (110914) 25483-003-DB-2110-00004 0 Section & Details Drawing Civil 09/14/11 AM GAKG-00674 10/5/11
STRUC-T DB3302 Steam Turbine Generator Area, Load Center [ransiormer, - —
1506 STRUC-1 (REVO) (1108011 25483-003-DB-2110-00005 0 Eoundation Plan and Sections drawing Civil 08/01/11 AM GAKG-00560 8/22/11 8/15/11 8/15/11  |Approved
1507 STRUC-1 25483-003-DB-2111-00003 GLAND STEAM SKID PLATFORM FOUNDATION Civil 2011, Q2
1508 STRUC-1 25483-003-DB-2112-00001 STEAM JET AIR EJECTOR FOUNDATIONS Civil 2011, Q2
1509 STRUC-1 25483-003-DB-2190-00001 g;ﬁﬁm;URBlNE AREA FOUNDATION SECTIONS AND Civil 2011, Q2
STRUC-1 DB2401 Steam Turbine Pedestal, Foundation Mat, Concrete neat line . o
1510 STRUC-1 (REVS) (110922) 25483-003-DB-2410-00001 3 and Embedment Plan Drawing Civil 09/22/11 AM GAKG-00704 09/28/11 09/28/11 09/28/11 |Approved
STRUC-1 DB2401 Steam Turbine Pedestal, Foundation Mat, Concrete neat line and Superseded CBO comments received & zipped with
1511 STRUC-1 25483-003-DB-2410-00001 1 ’ ’ Drawing Civil 07/06/11 AM GAKG-00494 7/13/11 7/13/11 7/14/11 by later PP
(REV2) (110706) Embedment Plan revision documents
STRUC-1 DB2401 Steam Turbine Pedestal, Foundation Mat, Concrete neat line and Superseded CBO comments received & zipped with
1512 STRUC-1 25483-003-DB-2410-00001 0 ’ ’ Drawing Civil 04/06/11 AM GAKG-00282 4/27/11 4/27/11 7/14/11 by later PP
(REVO0) (110406) Embedment Plan revision documents
STRUC-1 DB2401 Steam Turbine Pedestal, Foundation Mat, Concrete neat line and . .
1513 STRUC-1 (REVA) (110513) 25483-003-DB-2410-00001 0 Embedment Plan Drawing Civil 05/13/11 AM GAKG-00374 6/3/11 6/7/11 6/7/11 Approved
STRUC-1 DB2401 Steam Turbine Pedestal, Operating Deck, Concrete neat line Superseded CBO comments received & zipped with
1514 STRUC-1 25483-003-DB-2420-00001 0 » P 9 ’ Drawing Civil 04/06/11 AM GAKG-00282 4/27/11 4/27/11 5/13/11 by later PP
(REVO0) (110406) plan revision documents
1515 STRUC-1 sgét’/% 1( 133;‘3)1 25483-003-DB-2420-00001 0 slt::m Turbine Pedestal, Operating Deck, Concrete neat line Drawing Civil 05113111 | AM | GAKG-00374 6/3/11 6/7/11 6/7/11  |Approved
STRUC-1 DB2401 Steam Turbine Pedestal, Foundation Concrete, Elevations and . .
1516 STRUC-1 (REV4) (110808) 25483-003-DB-2490-00001 1 Sections Sheet #1 Drawing Civil 08/08/11 AM GAKG-00572 8/15/11 8/11/11 8/11/11  |Approved
STRUC-1 DB2401 Steam Turbine Pedestal, Foundation Concrete, Elevations and Superseded CBO comments received & zipped with
1517 STRUC-1 25483-003-DB-2490-00001 0 . ’ ’ Drawing Civil 04/06/11 AM GAKG-00282 4/27/11 4/27/11 5/13/11 by later PP
(REVO0) (110406) Sections Sheet #1 revision documents
STRUC-1 DB2401 Steam Turbine Pedestal, Foundation Concrete, Elevations and . L
1518 STRUC-1 (REVA) (110513) 25483-003-DB-2490-00001 0 Sections Sheet #1 Drawing Civil 05/13/11 AM GAKG-00374 6/3/11 6/7/11 6/7/11 Approved
STRUC-1 DB2401 Steam Turbine Pedestal, Foundation Concrete, Elevations and . .
1519 STRUC-1 (REV4) (110808) 25483-003-DB-2490-00002 1 Sections Sheet #2 Drawing Civil 08/08/11 AM GAKG-00572 8/15/11 8/11/11 8/11/11  |Approved
STRUC-1 DB2401 Steam Turbine Pedestal, Foundation Concrete, Elevations and Superseded CBO comments received & zipped with
1520 STRUC-1 25483-003-DB-2490-00002 0 ) ’ a ° ’ S Drawing Civil 04/06/11 AM GAKG-00282 4/27/11 4/27/11 5/13/11 by later PP
(REVO0) (110406) Sections Sheet #2 revision documents
STRUC-1 DB2401 Steam Turbine Pedestal, Foundation Concrete, Elevations and . L
1521 STRUC-1 (REVA) (110513) 25483-003-DB-2490-00002 0 Sections Sheet #2 Drawing Civil 05/13/11 AM GAKG-00374 6/3/11 6/7/11 6/7/11 Approved
1522 STRUC-1 STRUC-1DB3303 1,543 003-DB-3310-00001 1 |Main STG GSU transformer, Foundation Plan, sections & Drawing Civil 09/23/11 | AM | GAKG-00713 |  9/20/11 9/28/11 9/28/11  |Approved
(REV3) (110923) details
STRUC-1 DB3303 Superseded Comments Received - zipped with Documents in
1523 STRUC-1 (REVO) (110429) 25483-003-DB-3310-00001 0 Main STG GSU transformer, Foundation Plan, sections & details Drawing Civil 04/29/11 AM GAKG-00332 5/20/11 5/17/11 5/23/11 by later W PP
revision
STRUC-1 DB3303 RESPONSE TO PLAN CHECK COMMENTS - Main STG GSU ) -
1524 STRUC-1 (REVA) (110523) 25483-003-DB-3310-00001 0 transformer, Foundation Plan, sections & details Drawing Civil 05/23/11 AM GAKG-00390 6/13/11 6/14/11 X 6/14/11  |Approved
1525 STRUC-1 STRUC-1 DB3303 25483-003-DB-3310-00001 0 Main STG GSU transformer, Foundation Plan, sections & details Drawing Civil 07/20/11 AM GAKG-00528 7127/11 7127111 7/27/11  |Approved
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1526 STRUC-1 25483-003-DB-3410-00001 gégl.-l\_ll\/(l)LgRBlNE FOUNDATION NEAT LINE PLAN AND Civil 2011, Q2
1527 STRUC-1 25483-003-DB-3490-00001 STEAM TURBINE FOUNDATION PLAN AND SECTIONS Civil 2011, Q2
1528 STRUC-1 25483-003-DB-3490-00002 STEAM TURBINE FOUNDATION SECTIONS AND DETAIL Civil 2011, Q2
1529 STRUC-1 25483-003-DBC-2110-00001 DESIGN OF STEAM TURBINE AREA SLAB FOUNDATION Civil 2011, Q2
DESIGN OF STEAM TURBINE GENERATOR AIR INLET .
1530 STRUC-1 25483-003-DBC-2110-00002 FILTER FOUNDATION Civil 2011, Q2
1531 STRUC-1 25483-003-DBC-2110-00003 GLAND STEAM SKID FOUNDATION Civil 2011, Q2
1532 STRUC-1 25483-003-DBC-2110-00006 STEAM JET AIR EJECTOR PLATFORM FOUNDATIONS Civil 2011, Q2
1533 STRUC-1 S(LEL{J/(?)_:ESSJS)B 25483-003-DBC-2111-00003 0 STG Generator Excitation Enclosure- Analysis and design calculation Civil 09/14/11 AM GAKG-00674 10/5/11
DESIGN OF FOUNDATION AND PIT FOR STG —
1534 STRUC-1 25483-003-DBC-3310-00003 TRANSEQRMER Civil 2011, Q2
1535 STRUC-1 25483-003-DD-2410-00001 ﬁl—f\ﬁM TURBINE PEDESTAL ANCHOR BOLT LOCATION Civil 2011, Q2
1536 STRUC-1 25483-003-DD-2410-00002 STEAM TURBINE PEDESTAL EMBEDMENT PLAN Civil 2011, Q2
1537 STRUC-1 STRUC-1DB2401 1, 45 103-DD-2420-00001 1 [Steam Turbine Pedestal, Operating Deck, Anchor bolt location & Drawing Civil 08/08/11 | AM | GAKG-00572 |  8/15/11 8/11/11 8/11/11  |Approved
(REV4) (110808) details
STRUC-1 DB2401 Steam Turbine Pedestal, Operating Deck, Anchor bolt location & Superseded CBO comments received & zipped with
1538 STRUC-1 25483-003-DD-2420-00001 0 . - OP 9 ’ Drawing Civil 04/06/11 AM GAKG-00282 4/27/11 4/27/11 5/13/11 by later PP
(REVO0) (110406) details revision documents
1539 STRUC-1 STRUC-1DB2401 1,583 003-DD-2420-00001 o |Steam Turbine Pedestal, Operating Deck, Anchor bolt location & Drawing Civil 05113111 | AM | GAKG-00374 6/3/11 6/7/11 6/7111  |Approved
(REV1) (110513) details
STRUC-1 DB2401 Steam Turbine Pedestal, Operating Deck, Embedded items, . L
1540 STRUC-1 (REV4) (110808) 25483-003-DD-2420-00002 1 Sheet #1 Drawing Civil 08/08/11 AM GAKG-00572 8/15/11 8/11/11 8/11/11 Approved
STRUC-1 DB2401 Steam Turbine Pedestal, Operating Deck, Embedded items Superseded CBO comments received & zipped with
1541 STRUC-1 25483-003-DD-2420-00002 0 - OP 9 ’ ’ Drawing Civil 04/06/11 AM GAKG-00282 4/27/11 4/27/11 5/13/11 by later PP
(REVO0) (110406) Sheet #1 revision documents
STRUC-1 DB2401 Steam Turbine Pedestal, Operating Deck, Embedded items, . .
1542 STRUC-1 (REV1) (110513) 25483-003-DD-2420-00002 0 Sheet #1 Drawing Civil 05/13/11 AM GAKG-00374 6/3/11 6/7/11 6/7/11 Approved
STRUC-1 DB2401 Steam Turbine Pedestal, Operating Deck, Embedded items, . L
1543 STRUC-1 (REV4) (110808) 25483-003-DD-2420-00003 1 Sheet #2 Drawing Civil 08/08/11 AM GAKG-00572 8/15/11 8/11/11 8/11/11 Approved
STRUC-1 DB2401 Steam Turbine Pedestal, Operating Deck, Embedded items Superseded CBO comments received & zipped with
1544 STRUC-1 25483-003-DD-2420-00003 0 - OP 9 ’ ’ Drawing Civil 04/06/11 AM GAKG-00282 4/27/11 4/27/11 5/13/11 by later PP
(REVO0) (110406) Sheet #2 revision documents
STRUC-1 DB2401 Steam Turbine Pedestal, Operating Deck, Embedded items, . .
1545 STRUC-1 (REV1) (110513) 25483-003-DD-2420-00003 0 Sheet #2 Drawing Civil 05/13/11 AM GAKG-00374 6/3/11 6/7/11 6/7/11 Approved
1546 STRUC-1 STRUC-1DB2401 |, 45 03.DD-2420-00004 1 [Steam Turbine Pedestal, Foundation Concrete, Embedded Steel Drawing Civil 08/08/11 | AM | GAKG-00572 |  8/15/11 8/11/11 8/11/11  |Approved
(REV4) (110808) details
STRUC-1 DB2401 Steam Turbine Pedestal, Foundation Concrete, Embedded Steel Superseded CBO comments received & zipped with
1547 STRUC-1 25483-003-DD-2420-00004 0 . ’ ’ Drawing Civil 04/06/11 AM GAKG-00282 4/27/11 4/27/11 5/13/11 by later PP
(REVO0) (110406) details revision documents
1548 STRUC-1 STRUC-1DB2401 1,143 003-DD-2420-00004 o |Steam Turbine Pedestal, Foundation Concrete, Embedded Steel Drawing Civil 0511311 | AM | GAKG-00374 6/3/11 6/7/11 6/7/11  |Approved
(REV1) (110513) details
STEAM TURBINE PEDESTAL EMBEDMENT SECTIONS & L
1549 STRUC-1 25483-003-DD-2490-00001 DETAILS, SHT 1 Civil 2011, Q2
STEAM TURBINE PEDESTAL EMBEDMENT SECTIONS & .
1550 STRUC-1 25483-003-DD-2490-00002 DETAILS, SHT 2 Civil 2011, Q2
1551 STRUC-1 25483-003-DDC-2410-00001 DESIGN OF ANCHOR BOLTS FOR STEAM TURBINE Civil 2011, Q2
1552 STRUC-1 25483-003-DDC-2410-00002 'II?EEIBGISEOF TRANSVERSE & ANCHOR PLATES FOR STEAM Civil 2011, Q2
STRUC-1 DB2401 . . . . . -
1553 STRUC-1 (REVS) (110922) 25483-003-DG-2410-00001 1 Steam Turbine Mat, Reinforcing Plan & Details Drawing Civil 09/22/11 AM  [GAKG-00704 09/28/11 09/28/11 09/28/11 |Approved
STRUC-1 DB2401 Superseded | 5y o mments received & zipped with
1554 STRUC-1 25483-003-DG-2410-00001 0 Steam Turbine Mat, Reinforcing Plan & Details Drawing Civil 04/06/11 AM GAKG-00282 4/27/11 4/27/11 5/13/11 by later PP
(REVO0) (110406) revision documents
STRUC-1 DB2401 . . . . . .
1555 STRUC-1 (REVA) (110513) 25483-003-DG-2410-00001 0 Steam Turbine Mat, Reinforcing Plan & Details Drawing Civil 05/13/11 AM GAKG-00374 6/3/11 6/7/11 6/7/11 Approved
STRUC-1 DB2401 Steam Turbine Pedestal, Operating Deck, Reinforcing plan Superseded CBO comments received & zipped with
1556 STRUC-1 25483-003-DG-2420-00001 0 » Dperating Leck, 9 plan. Drawing Civil 04/06/11 | AM | GAKG-00282 |  4/27/11 4127/11 5/13/11 by later PP
(REVO0) (110406) Sheet 1 revision documents
1557 STRUC-1 S(;'Ek’/% 1( 1352;‘2)1 25483-003-DG-2420-00001 0 gfeae“: 1T”rb'”e Pedestal, Operating Deck, Reinforcing plan, Drawing Civil 05113111 | AM | GAKG-00374 6/3/11 6/7/11 6/7111  |Approved
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STRUC-1 DB2401 Steam Turbine Pedestal, Operating Deck, Reinforcing plan Superseded CBO comments received & zipped with
1558 STRUC-1 25483-003-DG-2420-00002 0 » Dperating Leck, 9 plan. Drawing Civil 04/06/11 | AM | GAKG-00282 |  4/27/11 4127/11 5/13/11 by later PP
(REVO0) (110406) Sheet 2 revision documents
1559 STRUC-1 STRUC-1DB2401 1,5 143 003-DG-2420-00002 o [Steam Turbine Pedestal, Operating Deck, Reinforcing plan, Drawing Civil 0513111 | AM | GAKG-00374 6/3/11 6/7/11 6/7111  |Approved
(REV1) (110513) Sheet 2
STRUC-1 DB2401 Steam Turbine Pedestal, Operating Deck, Reinforcing plan Superseded CBO comments received & zipped with
1560 STRUC-1 25483-003-DG-2420-00003 0 » P 9 ’ g plan, Drawing Civil 04/06/11 AM GAKG-00282 4/27/11 4/27/11 5/13/11 by later PP
(REVO0) (110406) Sheet 3 revision documents
STRUC-1 DB2401 02D g Steam Turbine Pedestal, Operating Deck, Reinforcing plan, . . g
1561 STRUC-1 (REV1) (110513) 25483-003-DG-2420-00003 0 Sheet 3 Drawing Civil 05/13/11 AM GAKG-00374 6/3/11 6/7/11 6/7/11 Approved
STRUC-1 DB2401 Superseded | o5 ¢omments received & zipped with
1562 STRUC-1 25483-003-DG-2490-00001 0 Steam Turbine Pedestal, Reinforcing sections & details Drawing Civil 04/06/11 AM GAKG-00282 4/27/11 4/27/11 5/13/11 by later PP
(REVO0) (110406) revision documents
STRUC-1 DB2401 . . . ) . . -
1563 STRUC-1 (REV1) (110513) 25483-003-DG-2490-00001 0 Steam Turbine Pedestal, Reinforcing sections & details Drawing Civil 05/13/11 AM GAKG-00374 6/3/11 6/7/11 6/7/11 Approved
STEAM TURBINE PEDESTAL REINFORCING SECTIONS & .
1564 STRUC-1 25483-003-DG-2490-00002 DETAILS, SHT 2 Civil 2011, Q2
1565 STRUC-1 25483-003-DGC-2410-00001 STEAM TURBINE FOUNDATION DESIGN Civil 2011, Q2
1566 STRUC-1 25483-003-SS-2110-00001 GLAND STEAM STEEL SUPPORT PLATFORM Structural 2011, Q2
1567 STRUC-1 25483-003-SS-2120-00001 STEAM JET AIR EJECTOR PLATFORM SHEET 1 Structural 2011, Q2
1568 STRUC-1 25483-003-SS-2120-00002 STEAM JET AIR EJECTOR PLATFORM SHEET 2 Structural 2011, Q2
1569 STRUC-1 25483-003-SS-2190-00001 géﬁi’l\ﬁ;ET AIR EJECTOR PLATFORM ELEVATIONS AND Structural 2011, Q2
1570 STRUC-1 25483-003-SS-2410-00001 STEAM TURBINE PEDESTAL PLATFORMS Structural 2011, Q2
1571 STRUC-1 25483-003-SS-2410-00002 STEAM TURBINE PEDESTAL PLATFORMS Structural 2011, Q2
STEAM TURBINE PEDESTAL PLATFORMS SECTIONS &
1572 STRUC-1 25483-003-SS-2490-00001 DETAILS, SHEET 1 Structural 2011, Q2
STEAM TURBINE PEDESTAL PLATFORMS SECTIONS &
1573 STRUC-1 25483-003-SS-2490-00002 DETAILS, SHEET 2 Structural 2011, Q2
1574 STRUC-1 25483-003-SSC-2110-00001 GLAND STEAM SKID STEEL PLATFORM CALCULATION Structural 2011, Q2
1575 STRUC-1 25483-003-SSC-2110-00002 STEAM JET AIR EJECTOR PLATFORMS CALCULATION Structural 2011, Q2
1576 STRUC-1 25483-003-SSC-2410-00001 STEAM TURBINE PEDESTAL PLATFORMS Structural 2011, Q2
STRUC-1 DB3202 Cooling Tower Area, Electrical Building Foundation Plan, . -
1577 STRUCA1 (REVO) (110913) 25483-0-DB-3210-00002 0 Section & Details Drawing Civil 09/13/11 AM GAKG-00672 10/4/11
STRUC-1 DB7301 RESPONSE TO PLAN CHECK COMMENTS - Cooling Tower . -
1578 STRUC-1 (REV1) (110530) 25483-0-DB-7310-00001 0 Forebay, Plan, section and details Drawing Civil 05/30/11 AM GAKG-00402 6/20/11 6/15/11 6/15/11 Approved
STRUC-1 DB7301 RESPONSE TO PLAN CHECK COMMENTS - Cooling Tower . L
1579 STRUCA1 (REV1) (110530) 25483-0-DG-7310-00001 1 Forebay, rebar details and sections Drawing Civil 05/30/11 AM GAKG-00402 6/20/11 6/15/11 6/15/11 Approved
STRUC-1 DB7301 Superseded | - nents Received - zipped with doc &
1580 STRUCA1 25483-0-DG-7310-00001 0 Cooling Tower Forebay, rebar details and sections Drawing Civil 05/03/11 AM GAKG-00334 5/24/11 5/23/11 5/30/11 by later o PP
(REVO0) (110503) revision distributed
STRUC-1 DB3303 . . .
1581 STRUC-1 (REV2) (110720) 25483-3-DBC-3310-00001 1 STG Transformer Foundation Calculation Civil 07/20/11 AM GAKG-00528 7127/11 712711 7127/11 Approved
STRUC-1 DB3303 Superseded Comments Received - zipped with Documents in
1582 STRUC-1 (REVO) (110429) 25483-3-DBC-3310-00001 0 STG Transformer Foundation Calculation Civil 04/29/11 AM GAKG-00332 5/20/11 5/17/11 5/23/11 by later W PP
revision
1583 STRUC-1 STRUC-1DB3303 1,543 3 DBC-3310-00001 o |RESPONSETOPLAN CHECK COMMENTS - STG Transformer| o\ -tion Civil 05/23/11 | AM | GAKG-00390 |  6/13/11 6/14/11 X 6/14/11  |Approved
(REV1) (110523) Foundation
1584 STRUC-1 25843-000-A1-3210-00001 COOLING TOWER ELECTRICAL BUILDING PLAN Architectural 2011, Q1
1585 STRUC-1 25843-000-A1-3210-00002 ELECTRICAL SWITCHGEAR BUILDING PLAN Architectural 2011, Q1
1586 STRUC-1 25843-000-A1-3210-00003 STG ELECTRICAL BUILDING PLAN Architectural 2011, Q1
1587 STRUC-1 25843-000-A2-3290-00001 ggg_:_‘ll(’;ﬁSTOWER ELECTRICAL BUILDING ELEVATIONS, Architectural 2011, Q1
1588 STRUC-1 25843-000-A2-3290-00002 ELECTRICAL SWITCHGEAR BUILDING ELEVATIONS AND Architectural 2011, Q1
SECTIONS
1589 STRUC-1 25843-000-A2-3290-00003 STG ELECTRICAL BUILDING ELEVATIONS AND SECTIONS Architectural 2011, Q1
3 STRUC-1 CERAM 0311- Ajay Malhotra - STRUC-1 Certificate of Compliance MAR11- Certificate of . g .
1590 STRUC-1 0411 (REVO) (110531) N/A N/A APR11 Compliance Mechanical 05/31/11 AM GAKG-00405 6/21/11 6/1/11 6/1/11 Reviewed for Reference
1591 STRUC-1 | STRUC-1 CERAM 05111\ N/A  |Ajay Malhotra - STRUC-1 Certificate of Compliance MAY11 Certificate of Civil 06114111 | AM | GAKG-00450 7/5/11 6/16/11 6/16/11 |Reviewed for Reference
(REVO0) (110614) Compliance
1592 STRUC-1 STRUC-1 CERAM 0611 N/A N/A  |Ajay Malhotra - STRUC-1 Certificate of Compliance JUNE11 Certlflcgte of Civil 07/06/11 AM GAKG-00495 7127/11 7/6/11 7/6/11 Reviewed for Reference
(REVO0) (110706) Compliance

25483-000-G02-GGG-00017.xls

Page 65 of 69




25483-000-G02-GGG-00017-000

GEN2-0004 (REV 16)

Project Address: 3862 Depot Road,
Hayward, CA 94545

CEC No. 01-AFC-07C
RUSSELL CITY ENERGY CENTER
CBO SUBMITTALS LIST

Bechtel Job 25483

SORT CcoC CBO Reference ) Responsible |Scheduled | Actual to | RPE e CBO SEe Tl CBO
Document Number Rev Document Title Document Type S Letter Approval Response [ Responsesto | Approval Comments
ORDER Number Number Discipline to CBO CBO Seal
Number Date Date Comments Date
1593 STRUC-1 | STRUC-1 CERAM 0711 N/A |Ajay Malhotra - STRUC-1 Certificate of Compliance July11 Certificate of Civil 08/02/11 | AM | GAKG-00563 |  8/23/11 8/2/11 8/2/11  |Reviewed for Reference
(REVO0) (110802) Compliance
1594 STRUC-1 | STRUC-1 CERAM 0811\ N/A |Ajay Malhotra - STRUC-1 Certificate of Compliance August 2011| ~ Certiicate of Civil 09/06/11 | AM | GAKG-00644 |  9/27/11 9711 9/7111  |Reviewed for Reference
(REVO0) (110906) Compliance
STRUC-1 CERAMZB Ajay Malhotra - STRUC-1 Certificate of Compliance September Certificate of . .
1595 STRUC | 1917 Revo) (111007) VA NIA {5011 - Sealed by Zachary Beach Compliance Civil 10/07/11 | ZzB |GAKG-00747 | 10/28/2011 | 10/7/2011 10/7/2011 |Reviewed for Reference
1596 STRUC-1 | STRUC-1 CERDG 10101 N/A |Donald Gerken - STRUC-1 Certificate of Compliance OCT10 Certificate of Civil 06/01/11 | DG | GAKG-00411 6/21/11 6/1/11 6/111  |Reviewed for Reference
(REVO0) (110601) Compliance
1597 sTRUC-1 | STRUC-1 CERQP 0611 N/A |Qin Pan - STRUC-1 Certificate of Compliance JUNE11 Certificate of Civil 07/05/11 | QP | GAKG-00493 |  7/25/11 7/5/11 7/5/11  |Reviewed for Reference
(REVO0) (110705) Compliance
. Superseded Superseded
1598 STRUC-1 | STRUC-1 CERRK 05111\ N/A  [Robert Krumpen - STRUC-1 Certificate of Compliance MAY 11 Certificate of Civil 06/13/11 | RK | GAKG-00446 714111 by later 6/15/11 by later  |Superseded by later revision
(REVO0) (110613) Compliance . L
revision revision
1599 STRUC- | STRUC-1 CERRK 05111\ N/A |Robert Krumpen - STRUC-1 Certificate of Compliance MAY11 Certificate of Civil 06/15/11 | RK | GAKG-00456 7/6/11 6/16/11 6/16/11 |Reviewed for Reference
(REV1) (110615) Compliance
1600 STRUC-1 | STRUC-1 CERRK 06111, N/A |Robert Krumpen - STRUC-1 Certificate of Compliance June 11 Certificate of Civil 07113111 | RK | GAKG-00514 8/3/11 7/13/11 7/13/11  |Reviewed for Reference
(REVO) (110713) Compliance
1601 | sTRUc1 |[STRUCT CERRK 0711, N/A  |Robert Krumpen - STRUC-1 Certificate of Compliance July 11 Certiicate of Civil 090111 | RK | GAKG-00634 |  9/22/11 9/6/11 9/6/11  |Reviewed for Reference
(REV0) (110901) Compliance
e . . Superseded Superseded
STRUC-1 CERRK 1010- Robert Krumpen - STRUC-1 Certificate of Compliance OCT10- Certificate of - .
1602 STRUC-1 0411 (REVO0) (110613) N/A N/A APR11 Compliance Civil 06/13/11 RK GAKG-00441 7/4/11 by ‘Ia_ter 6/15/11 by llalter Superseded by later revision
revision revision
STRUC-1 CERRK 1010- Robert Krumpen - STRUC-1 Certificate of Compliance OCT10- Certificate of - .
1603 STRUC-1 0411 (REV1) (110615) N/A N/A APR11 Compliance Civil 06/15/11 RK GAKG-00454 716/11 6/16/11 6/16/11 Reviewed for Reference
STRUC-1 Supplier Quality for,
1604 STRUC-1 SUPPQUALITY01 N/A N/A  |Quality documents for HSRG 1 and 2 stair tower bolts and plates pp . y 09/17/11 GAKG-00675 NA 10/3/2011 10/3/2011 |Reviewed for Reference
Information only
(REVO) (110915)
Civil Structural Standards - Wind Exposure (Structural . . .
1605 | STRuc-1 |STRUC-T WIND (REVO)|\, N/A |Calculations Performed for Wind Exposure by T. Hemenway, | S@ndardsiCaleulati g o ra) 04128111 | NIA | GAKG-00329 }/3/2011 Expedi| 5/27/11 71411 superseded |comments received - B. Ritter advised not to
(110428) dated 4/26/11 ion by Rev 1 [take action.
STRUC-1 WIND (REV1) Evaluation of the Wind Exposure Category at the Russell City Standards/Calculat 7/19/11 7/19/11  |Approved - same content as STRUC-1 SSC01
et SR (110714) N/A N/A | Energy Center Construction Site ion Structural 07/14/11 N/A N/A 7/15/2011 7/15/2011 |(REV1) (110719)
1607 STRUC-1 ERECTION DRAWING FOR COOLING TOWER BUILDING Structural 2011, Q2
1608 STRUC-1 ERECTION DRAWING FOR COOLING TOWER BUILDING Structural 2011, Q2
DESIGN CERTIFICATION ENGINEERING CALCULATION FOR
1609 STRUC-1 SWITCHGEAR BUILDING Structural 2011, Q2
1610 STRUC-1 ERECTION DRAWINGS FOR SWITCHGEAR BUILDING Structural 2011, Q2
1611 STRUC-1 ERECTION DRAWINGS FOR SWITCHGEAR BUILDING Structural 2011, Q2
1612 STRUC-1 ERECTION DRAWINGS FOR SWITCHGEAR BUILDING Structural 2011, Q2
1613 STRUC-1 ERECTION DRAWINGS FOR SWITCHGEAR BUILDING Structural 2011, Q2
1614 STRUC-1 ERECTION DRAWINGS FOR SWITCHGEAR BUILDING Structural 2011, Q2
1615 STRUC-1 ERECTION DRAWINGS FOR SWITCHGEAR BUILDING Structural 2011, Q2
1616 STRUC-1 ERECTION DRAWINGS FOR SWITCHGEAR BUILDING Structural 2011, Q2
1617 STRUC-1 ERECTION DRAWINGS FOR SWITCHGEAR BUILDING Structural 2011, Q2
1618 STRUC-1 ERECTION DRAWINGS FOR SWITCHGEAR BUILDING Structural 2011, Q2
1619 STRUC-1 ERECTION DRAWINGS FOR SWITCHGEAR BUILDING Structural 2011, Q2
1620 STRUC-1 ERECTION DRAWINGS FOR SWITCHGEAR BUILDING Structural 2011, Q2
1621 STRUC-1 ERECTION DRAWINGS FOR SWITCHGEAR BUILDING Structural 2011, Q2
1622 STRUC-1 ERECTION DRAWINGS FOR SWITCHGEAR BUILDING Structural 2011, Q2
1623 STRUC-1 ERECTION DRAWINGS FOR SWITCHGEAR BUILDING Structural 2011, Q2
1624 STRUC-1 ERECTION DRAWINGS FOR SWITCHGEAR BUILDING Structural 2011, Q2
STRUC-1 DB1413 AONLPR. ] Unit No 1 And Unit No 2 VT And Surge Cubicle Isophase Duct . . g CBO Comments Received - zipped with
1625 STRUC-1 (REVO) (110019) _|?5483-000-DB-1411-00002 O |Support Foundation Plan Secion And Defalls Drawing Civil 0919111 | AM | GAKG-00692 |  10/10/11 10/13/11 Gt
STRUC-1 DB7102 Recycled Water Facility, Chlorine Contact Basin, Plan, . .
1626 STRUC-1 (REVZ) (111017) |?5483000-DB-7110-00002 1 |Gection & Dotails Drawing Civil 1017/11 | zB | GAKG-00768 | 10/24/11
STRUC-1 553201 o . o . -
1627 STRUC-1 (REVO) (111020) 25483-000-SS-3210-00001 0 Main Switchgear Building, Isometric View Drawing Civil 10/20/11 ZB GAKG-00779 11/10/11
1628 STRUC-1 S(;Fét’/g) 2 131?358)1 25483-000-55-3210-00002 0  |Main Switchgear Building, Plan at EL 111" Drawing Civil 10/20/11 | ZB | GAKG-00779 |  11/10/11
STRUC-1 553201 o o . -
1629 STRUC-1 (REVO) (111020) 25483-000-SS-3210-00003 0 Main Switchgear Building, Plan at Roof level Drawing Civil 10/20/11 ZB GAKG-00779 11/10/11
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STRUC-1 SS3201 . . - . . . -
1630 STRUC-1 (REV0) (111020) 25483-000-SS-3211-00001 0 Main Switchgear Building, Elevation along grid A & D Drawing Civil 10/20/11 ZB GAKG-00779 11/10/11
STRUC-1 SS3201 . . - . . . .
1631 STRUC-1 (REVO) (111020) 25483-000-SS-3211-00002 0 Main Switchgear Building, Elevation Along Grid 1,2, 3 and 4 Drawing Civil 10/20/11 ZB GAKG-00779 11/10/11
STRUC-1 SS3201 . . - . . . . .
1632 STRUC-1 (REV0) (111020) 25483-000-SS-3212-00001 0 Main Switchgear Building, Girt Elevation on line A D Drawing Civil 10/20/11 ZB GAKG-00779 11/10/11
STRUC-1 SS3201 . . - . . . . L
1633 STRUC-1 (REVO) (111020) 25483-000-SS-3212-00002 0 Main Switchgear Building, Girt Elevation on line 1 5 Drawing Civil 10/20/11 ZB GAKG-00779 11/10/11
1634 STRUC-1 SE;ESS{EESS%; 25483-000-SS-3212-00003 0 Main Switchgear Building, Plan for Purlin Drawing Civil 10/20/11 ZB GAKG-00779 11/10/11
1635 STRUC-1 STRUC-1 SS3201 1,5 33.000-§-3219-00001 o [Main Switchgear Building, Base Plate, Beam & column Drawing Civil 10/2011 | zB | GAKG-00779 |  11/10/11
(REVO0) (111020) Connection
STRUC-1 SS3201 . . - . . . .
1636 STRUC-1 (REVO) (111020) 25483-000-SS-3219-00002 0 Main Switchgear Building, H_Brace Connection details Drawing Civil 10/20/11 ZB GAKG-00779 11/10/11
STRUC-1 SS3201 . . - . . . .
1637 STRUC-1 (REVO) (111020) 25483-000-SS-3219-00003 0 Main Switchgear Building, V_Brace Connection details Drawing Civil 10/20/11 ZB GAKG-00779 11/10/11
STRUC-1 SS3201 . . - . . . L
1638 STRUC-1 (REVO) (111020) 25483-000-SS-3219-00004 0 Main Switchgear Building V_Brace Connection details Drawing Civil 10/20/11 ZB GAKG-00779 11/10/11
STRUC-1 SS3201 . . _— . . . . . L
1639 STRUC-1 (REVO) (111020) 25483-000-SS-3219-00005 0 Main Switchgear Building, Purlin and Girt Connection detail Drawing Civil 10/20/11 ZB GAKG-00779 11/10/11
STRUC-1 SS7101 Superseded | 556 Comments Received - zipped with
1640 STRUC-1 25483-000-SS-7110-00001 1 RWF Area Piperack Isometric View Drawing Structural 09/22/11 AM GAKG-00703 9/28/11 10/6/11 10/10/11 by later pp
(REV1) (110922) revision document
STRUC-1 SS7101 Superseded | 556 Comments Received - zipped with
1641 STRUC-1 25483-000-SS-7110-00001 0 RWF Area Piperack Isometric View Drawing Structural 09/09/11 AM GAKG-00656 9/15/11 9/16/11 9/22/11 by later pp
(REVO0) (110909) revision document
STRUC-1 SS7101 Superseded | 5565 Comments Received - zipped with
1642 STRUC-1 25483-000-SS-7110-00002 1 RWF Area Piperack Plan at El. plus 11ft-1in Drawing Structural 09/22/11 AM GAKG-00703 9/28/11 10/6/11 10/10/11 by later pp
(REV1) (110922) revision document
STRUC-1 SS7101 Superseded | 556 Comments Received - zipped with
1643 STRUC-1 25483-000-SS-7110-00002 0 |RWF Area Piperack Plan at El. plus 11ft-1in Drawing Structural 09/09/11 | AM | GAKG-00856 |  9/15/11 9/16/11 9/22/11 by later ved - zipped wi
(REVO0) (110909) revision document
STRUC-1 $57101 RWF Area Piperack Plan at El. plus 19ft-3in, plus 27f-6in and Superseded | 55 Gomments Received - zipped with
1644 STRUC-1 25483-000-SS-7110-00003 0 P -pu in. plu : Drawing Structural 09/0911 | AM | GAKG-00656 |  9/15/11 9/16/11 9/22/11 by later ved - zipped wi
(REV0) (110909) plus 30ft-6in revision document
STRUC-1 857101 RWF Area Piperack Plan at El. plus 19ft-3in, plus 27f-6in and Superseded | 556 Gomments Received - zipped with
1645 STRUC-1 25483-000-SS-7110-00003 0 ) P P P Drawing Structural 09/22/11 AM GAKG-00703 9/28/11 10/6/11 10/10/11 by later pp
(REV1) (110922) plus 30ft-6in revision document
STRUC-1 $57101 Superseded | 554 omments Received - zipped with
1646 STRUC-1 25483-000-SS-7190-00001 0 RWEF Area Piperack Elevation Along Grid A, B, E and G Drawing Structural 09/09/11 AM GAKG-00656 9/15/11 9/16/11 9/22/11 by later pp
(REVO) (110909) revision document
STRUC-1 SS7101 Superseded | 556 Comments Received - zipped with
1647 STRUC-1 25483-000-SS-7190-00001 0 RWEF Area Piperack Elevation Along Grid A, B, E and G Drawing Structural 09/22/11 AM GAKG-00703 9/28/11 10/6/11 10/10/11 by later pp
(REV1) (110922) revision document
STRUC-1 S57101 Superseded | o5 omments Received - zipped with
1648 STRUC-1 25483-000-SS-7190-00002 0 |RWF Area Piperack Elevation Along Grid 1, 2, 3, 4, 5 and 6 Drawing Structural 09/09/11 AM GAKG-00656 9/15/11 9/16/11 9/22/11 by later PP
(REV0) (110909) revision document
STRUC-1 SS7101 Superseded | 556 Comments Received - zipped with
1649 STRUC-1 25483-000-SS-7190-00002 0 RWF Area Piperack Elevation Along Grid 1, 2, 3, 4, 5 and 6 Drawing Structural 09/22/11 AM GAKG-00703 9/28/11 10/6/11 10/10/11 by later pp
(REV1) (110922) revision document
STRUC-1 $57101 Superseded | o5 omments Received - zipped with
1650 STRUC-1 25483-000-SS-7190-00003 1 RWF Area Piperack Base Plate and Beam Connection Drawing Structural 09/22/11 AM GAKG-00703 9/28/11 10/6/11 10/10/11 by later PP
(REV1) (110922) revision document
STRUC-1 57101 Superseded | 550 Comments Received - zipped with
1651 STRUC-1 25483-000-SS-7190-00003 0 RWEF Area Piperack Base Plate and Beam Connection Drawing Structural 09/09/11 AM GAKG-00656 9/15/11 9/16/11 9/22/11 by later pp
(REVO0) (110909) revision document
STRUC-1 $57101 Superseded | 50 Comments Received - zipped with
1652 STRUC-1 25483-000-SS-7190-00004 1 RWEF Area Piperack H_Brace Connection Detail Drawing Structural 09/22/11 AM GAKG-00703 9/28/11 10/6/11 10/10/11 by later pp
(REV1) (110922) revision document
STRUC-1 SS7101 Superseded | o5 Comments Received - zipped with
1653 STRUC-1 25483-000-SS-7190-00004 0  |RWF Area Piperack H_Brace Connection Detail Drawing Structural 09/09/11 AM | GAKG-00656 9/15/11 9/16/11 9/22/11 by later pp
(REV0) (110909) revision document
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STRUC-1 57101 Superseded | 50 Comments Received - zipped with
1654 STRUC-1 25483-000-SS-7190-00005 1 RWF Area Piperack V_Brace Connection Detail Drawing Structural 09/22/11 AM GAKG-00703 9/28/11 10/6/11 10/10/11 by later pp
(REV1) (110922) revision document
STRUC-1 $57101 Superseded | 5 Comments Received - zipped with
1655 STRUC-1 25483-000-SS-7190-00005 0 RWF Area Piperack V_Brace Connection Detail Drawing Structural 09/09/11 AM GAKG-00656 9/15/11 9/16/11 9/22/11 by later pp
(REVO) (110909) revision document
STRUC-1 57101 Superseded | 550 Comments Received - zipped with
1656 STRUC-1 25483-000-SS-7190-00006 1 RWF Area Piperack V_Brace Connection Detail Drawing Structural 09/22/11 AM GAKG-00703 9/28/11 10/6/11 10/10/11 by later pp
(REV1) (110922) revision document
STRUC-1 $57101 Superseded | 50 Comments Received - zipped with
1657 STRUC-1 25483-000-SS-7190-00006 0 RWF Area Piperack V_Brace Connection Detail Drawing Structural 09/09/11 AM GAKG-00656 9/15/11 9/16/11 9/22/11 by later pp
(REV0) (110909) revision document
1658 STRUC-1 S(;Fét’/g) 1 181:33;2)1 25483-000-55-9110-00001 0 |HRSG UNIT 1 & 2 STRUCTURAL STEEL, ISOMETRIC VIEW Drawing Structural 09/22111 | AM | GAKG-00705 | 1012111 | 10/11/2011 CcBO Comme”tjozj;‘f;fd - Zipped with
STRUC-1 559101 HRSG UNIT 1 & 2 STRUCTURAL STEEL, PLAN AT EL.+ 11-1" _ CBO Comments Received - zipped with
1659 STRUC-1 (REVO) (110022) _|25483-000-55-9110-00002 0 | BASE PLATE PLAN) Drawing Structural 09/22/11 | AM | GAKG-00705 | 10/12/11 | 10/11/2011 S
STRUC-1 559101 HRSG UNIT 1 & 2 STRUCTURAL STEEL, PLAN AT EL. +20-10 . CBO Comments Received - zipped with
1660 STRUC-1 (REVO) (110022) _|25483-000-55-9110-00003 0 |1 2608313 Drawing Structural 09/2211 | AM | GAKG-00705 | 10/12A1 | 10/11/2011 G
1661 | STRUC-1 STRUCT SS910T 1 55483-000-55-9110-00004 o |RSG UNIT &2 STRUCTURAL STEEL, PLAN ATEL. +31°-3 Drawing Structural 09/22111 | AM | GAKG-00705 | 10/12/11 | 10/11/2011 CBO Comments Received - zipped with
(REV0) (110922) (T.0.S) document
1662 | sTRuc-1 | STRUC SS9T0T 55483.000-55-9110-00005 o |HRSG UNIT1 &2 STRUCTURAL STEEL, PLAN ATEL. +31-3 Drawing Structural 09/22/11 | AM | GAKG-00705 | 10211 | 10/11/2011 CBO Comments Received - zipped with
(REVO0) (110922) (T.0.S) document
1663 | STRUC-1 STRUCT SS910T 1 55483-000-55-9110-00006 o |RSG UNIT &2 STRUCTURAL STEEL, PLAN ATEL. +41-3 Drawing Structural 09/22111 | AM | GAKG-00705 | 10/12/11 | 10/11/2011 CBO Comments Received - zipped with
(REV0) (110922) (T.0.S) document
1664 | sTRuc-1 | STRUC SS9T0T 55483.000-55-9110-00007 o |HRSG UNIT1 &2 STRUCTURAL STEEL, PLAN ATEL. +41-3 Drawing Structural 09/22/11 | AM | GAKG-00705 | 10211 | 10/11/2011 CBO Comments Received - zipped with
(REVO0) (110922) (T.0.S) document
1665 STRUC-1 STRUC-1 SS9101 1,583 000-55-9110-00008 0 |HRSG UNIT 1 & 2 STRUCTURAL STEEL, PLANS Drawing Structural 09/22111 | AM | GAKG-00705 | 10112111 | 10/11/2011 CBO Comments Received - zipped with
(REV0) (110922) document
1666 | STRuc-1 | STRUC SS9T0T ,5483000-55-9110-00009 o |HRSG UNIT1 &2 STRUCTURAL STEEL, PLAN ATEL. +53-3 Drawing Structural 09/22/11 | AM | GAKG-00705 | 10/12/11 | 10/11/2011 CBO Comments Received - zipped with
(REV0) (110922) (T.0.8) document
1667 | sTRUc1 | STRUCSSI10T 55463.000-55-9110-00010 o |MRSGUNIT1&2STRUCTURAL STEEL, PLAN AT EL. +63-3 Drawing Structural 09/22/11 | AM | GAKG-00705 | 10211 | 10/11/2011 CBO Comments Received - zipped with
(REV0) (110922) (T.0.S) document
STRUC-1 559102 HRSG UNIT 1 & 2 STRUCTURAL STEEL, ELEVATION ON . CBO Comments Received - zipped with
1668 STRUC-1 (REVO) (110022) |25483-000-55-9111-00001 0 |GRID 61 Hau Drawing Structural 09/22/11 | AM | GAKG-00706 | 10/12/11 | 10/11/2011 et
STRUC-1 559102 HRSG UNIT 1 & 2 STRUCTURAL STEEL, ELEVATION ON . CBO Comments Received - zipped with
1669 STRUC-1 (REVO) (110022) | 25483-000-55-9111-00002 0 |GRIDK L M&N Drawing Structural 09/22/11 | AM | GAKG-00706 | 10/12/11 | 10/11/2011 doumont
STRUC-1 559102 HRSG UNIT 1 & 2 STRUCTURAL STEEL, ELEVATION ON . CBO Comments Received - zipped with
1670 STRUC-1 (REVO) (110022) _|25483-000-85-9111-00003 0 |GRDG&R Drawing Structural 09/22/11 | AM | GAKG-00706 | 101211 | 10/11/2011 et
1671 | sTRuc1 | STRUCSS9102,55463.000-55-9111-00004 o |HRSGUNIT1 &2 STRUCTURAL STEEL, ELEVATION ON Drawing Structural 09/22/11 | AM | GAKG-00706 | 10211 | 10/11/2011 CBO Comments Received - zipped with
(REV0) (110922) GRID 6 & 7 document
STRUC-1 559102 HRSG UNIT 1 & 2 STRUCTURAL STEEL, ELEVATION ON . CBO Comments Received - zipped with
1672 STRUC-1 (REVO) (110022) _|25483-000-55-9111-00005 0 |GRID 92 10 Drawing Structural 09/22/11 | AM | GAKG-00706 | 101211 | 10/11/2011 privgel
STRUC-1 559102 HRSG UNIT 1 & 2 STRUCTURAL STEEL, ELEVATION ON _ CBO Comments Received - zipped with
1673 STRUC-1 (REVO) (110022) _|25483-000-85-9111-00006 0 |GRID 118 12 Drawing Structural 09/2211 | AM | GAKG-00706 | 101211 | 10/11/2011 doeumont
STRUC-1 559102 HRSG UNIT 1 & 2 STRUCTURAL STEEL, ELEVATION ON . CBO Comments Received - zipped with
1674 STRUC-1 (REVO) (110022) _|25483-000-85-9111-00007 0 |GRID 138 14 Drawing Structural 09/22/11 | AM | GAKG-00706 | 101211 | 10/11/2011 il
1675 STRUC-1 STRUC-1SS9102 1,5 33.000-85-9111-00008 o [HRSGUNIT1&2STRUCTURAL STEEL, ELEVATION ON Drawing Structural 09/22111 | AM | GAKG-00706 | 10/12111 | 10/11/2011 CBO Comments Received - zipped with
(REV0) (110922) GRID 15 document
STRUC-1 559102 HRSG UNIT 1 & 2 STRUCTURAL STEEL, ELEVATION ON . CBO Comments Received - zipped with
1676 STRUC-1 (REVO) (110022) _|25483-000-55-9111-00009 0 |GRID H1P1& 15 Drawing Structural 09/22/11 | AM | GAKG-00706 | 101211 | 10/11/2011 rivaigel
STRUC-1 559103 HRSG UNIT 1 & 2 STRUCTURAL STEEL, BASE PLATE . CBO Comments Received - zipped with
1677 STRUC-1 (REVO) (110022) _|25483-000-85-9119-00001 0 |peTarLs Drawing Structural 09/2211 | AM | GAKG-00707 | 101211 | 10/11/2011 doumont
STRUC-1 SS9103 HRSG UNIT 1 & 2 STRUCTURAL STEEL, COLUMN ) CBO Comments Received - zipped with
1678 STRUC-1 (REVO) (110022) _|25483-000-55-9119-00002 0 |CONNECTION DETAILS Drawing Structural 09/22/11 | AM | GAKG-00707 | 101211 | 10/11/2011 et
STRUC-1 559103 HRSG UNIT 1 & 2 STRUCTURAL STEEL, COLUMN . CBO Comments Received - zipped with
1679 STRUC-1 (REVO) (110022) _|25483-000-85-9119-00003 0 | CONNECTION DETAILS Drawing Structural 09/2211 | AM | GAKG-00707 | 101211 | 10/11/2011 doumont
STRUC-1 SS9103 HRSG UNIT 1 & 2 STRUCTURAL STEEL, BEAM ) CBO Comments Received - zipped with
1680 STRUC-1 (REVO) (110022) _|25483-000-55-9119-00004 0 | CONNECTION DETAILS Drawing Structural 09/22/11 | AM | GAKG-00707 | 101211 | 10/11/2011 vl
STRUC-1 559103 HRSG UNIT 1 & 2 STRUCTURAL STEEL, H_BRACE _ ] CBO Comments Received - zipped with
1681 STRUC-1 (REVO) (110022) _|25483-000-85-9119-00005 0 | CONNECTION DETAILS Drawing Structural 09/2211 | AM | GAKG-00707 | 101211 | 10/11/2011 doumont
STRUC-1 559103 HRSG UNIT 1 & 2 STRUCTURAL STEEL, H_BRACE . CBO Comments Received - zipped with
1682 STRUC-1 (REVO) (110022) _|25483-000-55-9119-00006 0 | CONNECTION DETAILS Drawing Structural 09/22/11 | AM | GAKG-00707 | 101211 | 10/11/2011 privigel
STRUC-1 559103 HRSG UNIT 1 & 2 STRUCTURAL STEEL, H_BRACE . ] CBO Comments Received - zipped with
1683 STRUC-1 (REVO) (110022) _|25483-000-85-9119-00007 0 | CONNECTION DETAILS Drawing Structural 09/2211 | AM | GAKG-00707 | 101211 | 10/11/2011 vl
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STRUC-1 SS9103 HRSG UNIT 1 & 2 STRUCTURAL STEEL, H_BRACE . CBO Comments Received - zipped with
1684 STRUC-1 (REV0) (110922) 25483-000-SS-9119-00008 0 CONNECTION DETAILS Drawing Structural 09/22/11 AM GAKG-00707 10/12/11 10/11/2011 document

STRUC-1 SS9103 HRSG UNIT 1 & 2 STRUCTURAL STEEL, H_BRACE . g CBO Comments Received - zipped with
1685 STRUC-1 (REVO) (110922) 25483-000-SS-9119-00009 0 CONNECTION DETAILS Drawing Structural 09/22/11 AM GAKG-00707 10/12/11 10/11/2011 document

STRUC-1 SS9103 HRSG UNIT 1 & 2 STRUCTURAL STEEL, H_BRACE . CBO Comments Received - zipped with
1686 STRUC-1 (REV0) (110922) 25483-000-SS-9119-00010 0 CONNECTION DETAILS Drawing Structural 09/22/11 AM GAKG-00707 10/12/11 10/11/2011 document

STRUC-1 SS9103 HRSG UNIT 1 & 2 STRUCTURAL STEEL, H_BRACE . g CBO Comments Received - zipped with
1687 STRUC-1 (REVO) (110922) 25483-000-SS-9119-00011 0 CONNECTION DETAILS Drawing Structural 09/22/11 AM GAKG-00707 10/12/11 10/11/2011 document

STRUC-1 SS9103 HRSG UNIT 1 & 2 STRUCTURAL STEEL, V_BRACE . CBO Comments Received - zipped with
1688 STRUC-1 (REVO) (110922) 25483-000-SS-9119-00012 0 CONNECTION DETAILS Drawing Structural 09/22/11 AM GAKG-00707 10/12/11 10/11/2011 document

STRUC-1 SS9103 HRSG UNIT 1 & 2 STRUCTURAL STEEL, V_BRACE . g CBO Comments Received - zipped with
1689 STRUC-1 (REVO) (110922) 25483-000-SS-9119-00013 0 CONNECTION DETAILS Drawing Structural 09/22/11 AM GAKG-00707 10/12/11 10/11/2011 document

STRUC-1 SS9104 HRSG UNIT 1 & 2 STRUCTURAL STEEL, V_BRACE . CBO Comments Received - zipped with
1690 STRUC-1 (REVO) (110922) 25483-000-SS-9119-00014 0 CONNECTION DETAILS Drawing Structural 09/22/11 AM GAKG-00708 10/12/11 10/12/2011 document

STRUC-1 SS9104 HRSG UNIT 1 & 2 STRUCTURAL STEEL, V_BRACE . g CBO Comments Received - zipped with
1691 STRUC-1 (REVO) (110922) 25483-000-SS-9119-00015 0 CONNECTION DETAILS Drawing Structural 09/22/11 AM GAKG-00708 10/12/11 10/12/2011 document
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CONDITION OF CERTIFICATION
STRUC-1

Russell City Energy Center
Monthly Compliance Report #16
November 2011



Responsible Engineer: Zachary Beach

Russell City Energy Center Project

CBO Plan Submittal Package (01-AFC-7C) | ©O-C-Nos STRUCH

Certificate of Compliance for Month of: October 2011

REVIEWED  fgepenioiee

FOR

REFERENCE ¢,

ONLY

DOCUMENT TRANSMITTAL

| hereby attest that the designs represented by the below referenced
documents have been completed in accordance with local ordinances,
regulations, and standards, and the requirements of the California Energy
Commission (CEC) Final Commission Decision, with respect to the area of
facility design.

Zachary T.

DN: cn=REVIEWED FOR
REFERENCE ONLY, o=TRB +
Associates, Inc., ou=Delegate

email=websys@trbplus.com,
c=US
Date: 2011.11.02 08:36:35 -07'00'

Responsible Engineering Seal, Signature and Date

STRUC-1 Beach
Page 1 of 6

Beach, P.E.
2011.11.02
08:44:16 -04'00'
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CONDITION OF CERTIFICATION
MECH-1

Russell City Energy Center
Monthly Compliance Report #16
November 2011



Responsible Engineer: Eswara Gollapudi

Russell City Energy Center Project

CBO Plan Submittal Package (01-AFC-7C) | €O Mo+ MECH-

Certificate of Compliance for Month of: October 2011

DOCUMENT TRANSMITTAL

| hereby attest that the designs represented by the below referenced
documents have been completed in accordance with local ordinances,
regulations, and standards, and the requirements of the California Energy
Commission (CEC) Final Commission Decision, with respect to the area of
facility design.

EswaraC REVIEW r&mnisron
Gollapudi ED FOR REFERENCE ONLY
DN: cn=REVIEWED
 am REFERE or e
Associates, Inc.,
ou=Delegate CBO,

b th iS N C E email=websys@trbplu

s.com, c=US

document ONLY Date: 2011.11.02

08:48:29 -07'00'

Responsible Engineering Seal, Signature and Date

MECH-1 Gollapudi
Page 1 of 5
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CONDITION OF CERTIFICATION
ELEC-1

Russell City Energy Center
Monthly Compliance Report #16
November 2011



Russell City Energy Center Project
CBO Plan Submittal Package (01-AFC-7C)

Responsible Engineer: Koushik Chanda

C.0.C.No.: ELEC-1

Certificate of Compliance for Month of: October 2011

DOCUMENT TRANSMITTAL

| hereby attest that the designs represented by the below referenced
documents have been completed in accordance with local ordinances,
regulations, and standards, and the requirements of the California Energy
Commission (CEC) Final Commission Decision, with respect to the area of
facility design.

Digitally signed by Koushik
Chanda

DN: cn=Koushik Chanda,
o=Bechtel, ou=Bechtel Power
Corporation,
email=kchanda@bechtel.com,
c=US

Date: 2011.11.14 07:39:20
-05'00'

Responsible Engineering Seal, Signature and Date

REVIEWED
FOR
REFERENC
E ONLY

Digitally signed by REVIEWED
FOR REFERENCE ONLY

DN: cn=REVIEWED FOR
REFERENCE ONLY, o=TRB +
Associates, Inc., ou=Delegate
CBO,
email=websys@trbplus.com,
c=US

Date: 2011.11.14 12:55:08
-08'00

ELEC-1 Chanda
Page 1 of 2
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CONDITION OF CERTIFICATION
AQ-SC3 and AQ-SC4

Russell City Energy Center
Monthly Compliance Report #16
November 2011



RCEC PROJECT

FUGITIVE DUST TIRE INSPECTION LOG
Conditions of Certification AQ-55C3 (d.)

e\

Month: Year
Construction Frecufity
Date Time AM /PM Equioment Vehicle Tires Check | Action Needed Guard
e e Vi ¢l initials
W I v i1y e _ComR ves & NOD | YES o NOW 5l T
W F o a8 PM CondR ves &/, oo | veso no# (K7D
W/ 3! 3 38 %pu ~ 0 ves ,noo | YEso noe | TUSTS
VUUF [ R AW/ PM o (1 ves &, NOoa | veso Noo/ | A
WS G 1em re ¥ves ¥ ,n00 | YEsa nod, | AR
W/ ] T:8D] (w)yew ~C ves  NOG | ves D Nod )
W/ T [ & 4% (am): G ves f ,NOD | YES @ No:s/ T
Wi | 3 :as (and spm > ves  NOT | YES D Noi,_@
W/ F ]| XA (am) ~ (3 ves o, nOD | YES @ noo/,| TSRS
W/3 | ™ :Aq 6{): ~( ves / Noo | veso nNoof,[ ([ L>»
W R TF s HOE N (a vEs f noc | YEsa Noe | LD
W/ 3| 7 :SA %pu < (5 ves o/ ,Noo | vEso N, | U%S
N/ 3| 7F Sk ) PM > ves f, noo | veso w~od [ TH
W/ 3F [« :5B8 (A1 Pm > ves &y NOo | vest NOW, | "L D
Wi+ Jos (a1 P (1 vesod ;n00 | vesa o TR D
N 0% | (adyew > (1 YEs //NOD | YESo NOW/, | Q1>
W3 | B 0% (an)! PM ~(— YES &, NOO | YES O NOeJ T
I : Olo éml;: PM D4 vesd N0 | vEsc wNo J &S
\ : g%,)m >0 ves o Moo | YES O MOV | 1GD
\ / : I PM XX vesd Moo | veso nod | T
¢ % % : 14 A) Pm o4 YEs f, NOoD | YESD NOW,
W F [ lb (am) PM ™ (4 Yesd, NOD | YESS NoW/ | TILD
W3 % - \R (A1 Pu “V(a ves o, Nog | veso woo,[TIAS
AE A (amy Pu > vesd NOD | YESo NOW&,
W/ s\ ( ad)1Pm Hee\nhe\ vEs o/, Noo | YES o NO o/, %:‘9
W/ g%%_ _ PM e ves o, noD | YES o Noo [ TN
wW/+ | &8 (aMA Py C o\ ves of Noo | veso noe | THELTD
W F R 29 cen ~ ves dy NOD | YESo NOW %
W/ =28 132 (An)/ P (g vEs o, n00 | YESo NOW,
W/ T : 32 AM)/ PM G ves o/, noo | YESo NOW | T8
WiFl8:34 /PN 57 YES o, Noo | veso now® | V.
W F |8 3 PM St ves &/, Noc | vyeso mwoo/ | T
W, F |8 39 PM I YESw), NoO | YES© NO T
Wi 3| B 44 1PM pC ves @ Moo | YESo NOF | DD
Comments : il




RCEC PROJECT

FUGITIVE DUST TIRE INSPECTION LOG
Conditlons of Certification AQ-5SC3 (d.)

Maonth:

Year:

Construction . SeEMEtY
Date Time AM | PM Equipment Vehicle Tires 3’h80k Action Needed l{:;;r:;
IS EEE %A%PM i GadeS | ves #f) noo NO W,
Wi | 8-S M) PM oG YES &/, NOO nod | VS
W r# |55 1M ~Xa ves of; NO NG &
| 13 'S PM o YEs ¥, NO D NO &, %%
| W T B Sy PM ~0 ves #/, noa no o,
W/ F |9 00 ﬁAa%IPM o YES ¥y NO D NO ¥y %
\ T3 19 07 AMY PM G ves «f , NO @ NOY, %__
HW/3F (9 04 (a1 P 16 vEs , NOD noo, -
W/ F !9 :65 (am) P C oy YES &/, NO D No &, = |
V7 + | 9 3% (an) Pm R & YES &/, NOQ Noo
1\ / q (am) PM e YES o) NO O NoW, z
n /341 :\3 ~ {am)r e v e ves &, NOQ vod,| TS0
W3 [ g\ (am) pu DG YES &/, NOD oo | RS> |
\/F | 9:\4 {amd/ s e ves &, nO O now/,| X N>
N AMY PM T ves o NOD Noo
W/ 3019 :i 1 PM Ye ves & nOc noof,| NS
NYEIEERL PM X vEs &, NOQ NO W D
W,3 19 :20 (amy PM v C YES &y NO D A
Wt : 25 (at)/ Pu e YES & NO O No o, ‘%—
W/, 39 2% (arh 1 PM G YES o, NO O Noo
N/ + 19 33  (an) Pu ~35(9 YES &/, NO O noo 2
W/ | q:73% AMY PM (5 YEs &/, NO T no o
W3} | 9 (ah Pu ~G& YES o, NO oo -
\ 309 3, AMY PM G ves o/, NO O No of 3
Wi%| 94:4D {aM): Pu YedAcyguez | ves o/, noo o | IR
I WENIER-\ (aw)sem > YEs ), NO O AR |
W+ 9 :4 AM)! PM MG ves &, NO G A=
W/ | 9 : 4% (asd/pM Y ves o, NO O A=)
W3 | 4 :43 (aw) (L ves o/, nO o voo, [ T
N F & 53 YES o/, NO D NO W, e
ENERS »G YES &, NOD noo, | T
W7+ | 9:549 > YES &/ NO D noed |\
W/ | 10:0) o YES off NOO No @ |
W+ 1004 S YES & NOO NO &

Commants




RCEC PROJECT

FUGITIVE DUST TIRE INSPECTION LOG
Conditions of Certification AQ-55G3 (d.)

Securi
Date Time AM /PM qu;:i:'::et::?:h‘:cia Tires Check | Action Needed Guar::y
4 Initials
\[ /" [0 Ob ANY PM ~=0y YEs & NOo | veso nNow
NEESIERC NN T _,%5 vesW, now | veso noW, -
\ ™3 | \o: Y2 @. PM &) ves 8 NOo | YESo NOW, | A AD
W 10 1y AM ) PM VG vEs & ;NoD | YEsc nNo¥,
W\ b E%E}IPM DG ves oy noa | vesa woof, | TUT
W/ [0 ¢ AN PH > G ves fy noo | veso woey| §
L (O iy AN/ PM oG ves ynon | Yesc Nod | TVSDS
W10 22 AMY PM e YES & ,NOO | YESo NO® <
RYESICEEY {am)s Pm ’2% ves & ,N00 | veso oo/ | |
W@ 7+ [ \0: ¥ (am) Pu O ves @ Noo | YEs o noo/, 4
W F [0 3L (anY Pu el ves o/, Noo | vesa now [T T%
NI RCEEL AM)/ PM >G ves o/,N00 | vesc No, :

! D:a44 ] [(awiem pX€) ves o/, hoo | veso woo/,| TV
Wi+ [10:54 an) Pu ~(Cn ves, Noo | YEso noo/) g
Wit [\WO:gb |  faew Can ves @ noo | vEso mON, %
W3 (\0 Sk (2% Jrw e YES o), NOO | YEso NO#, | /D
W3 a0 Sh PM o0 ves d, Noa | YEsa Nod, %

: AM ) Yvese noo | vesao noY || TRy

: YES &/ Noo | vEso NOw/. O
vesw/,Noo | YEso NoW,
ves¥ ,Noo | vES o mﬁ%
ves ¥ ,Noo | veso so# |
vEs &/,800 | YES o VD
YES%’:;NOD YES 0
YES NO D YES O b
YES?,/NOEJ YES O
YES@/yNoa | YES C
ves s/, N0 | YEs o
ves /N0 | YES o
ves &, oo | veso
YES & sNOG | YES ©
YES ¥ ,NOD | YES O
ves o/, NOD | YES O
ves ® NCO | YES @

Camments :




RCEC PROJECT

FUGITIVE DUST TIRE INSPECTION LOG
Conditions of Certification AQ-55C3 (d.)

Month: Year:
Construction SeEuty
Date Time AM /PM Equi t Vehicle Tires Check | Action Needed Guard
1 ke .y ’ Initials
W F [ 32 (awyrm Y ves /,noa | vesc wnood,| €A
W31 :z4 Em) Pu x5 vis¥ noo | vesa NoW,|  EEbS |
W3 [ 1.4 (R PM DG YES &/, N0 | YES O NO W ;
W T W AD (an) P O ves f noa | veso now §:‘
Wit [ A2 Guien Cord S ves™ MNOC | YES© NOO
I3 L 42 1PM G veso/ noo | YEso nNoD | eaD
W [w A4S AM Y PM > vesd, Noo | veso wNoD
W w A OO gﬁ ves ¥/, NOD | YESo NOO :
W/ AW AG (AN P NG ves ¥, non | vesa woo, =
TEE R PM o vEs d ,NOD | YES o nOW) ;ﬂ%
W :% ggm >y ves /oo | veso nodl | RS
\ !1 TE AM ) PM & ves o, NOo | vesa noe |
U Sk %AE;PM ’]1C vEsd, NOO | YESD NOS
}_h 3] W:SKR] AM Y PM e YEs& /NOD | YESO NO W/,
NEESREN”) amM Ey (= ves oy noo | vEs o no&,
j X | V2:0p AN P D vesw ,N0a | veso No¥,
LT 12 0% an (P "\)% vEs ,Noo | vEso Noo, z
L-” T+ 1\v2.: 10 Auﬁ Cx YES f/ NOD | YESo NOW,
\WiT v 16 AM@ e ves Ny noo | veso woo,
W/ 2\ AM AT v ves o, Noo | YESo nNoW %
W3] vz v G vesd noos| ves o) mod|
WA 12 g mi %’) Esdoe DXoxess| veso, nod | ves W nocz,
W/ (V21 ~h ! ves o/, NoD | YES© NOW/, =
RN A e ves o/y oo | YES o NOW, | SoonS |
W 3| YL Z}_ AM (P ~ ves ¥ Noao | ¥Es o wo ;
N (V7. AM (PN (onk® ves o, Noo | veso wod, |
EARrE T AM 1 <G YES & ,NOO | YES G NO
L (w2 3B Am (P e vesf Noo | vesa wno¥
\ = [yv2.: 40 AM /M ’:Dgr ves d) noo | YES o NOof %
V73 (V242 an (PN) Cot\X\ visd,;no0 | vesa wnod,
Wit [y 4z G Cond YES &) NOQ | YES© NOS, | N -
(I AV, am (P ~Cq vesd /Moo | YES© NO Jé_
Wl s am frla) Y vesw /oo | veso oW,
L ¥ | = AN pj CC\/\j‘('ﬁ\ YES® NOQ YEs o NOW | =T D

Comments :

S’
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RCEC

PROJECT

FUGITIVE DUST TIRE INSPECTION LOG
Conditions of Certlfication AQ-55C3 (d.)

L /5

Month: Year:
Securi
Date Time AM 1PM Eq;::':;:ﬁ:’:}m Tires Check | Action Needed lﬁ;ia;féy
SR am (M) o YES:Y;NOD vEs o NO® Vel -S>
1 1} %:(:Q) AM (PM) M= vese/, noD | veso no& | TN
N3 0\ anlew) | TIACCESS ves /ynoa | veso now/ ‘%
N7 3] 2:03 o) [Konng Acaws | ves &, noo [ veso no e/ :
o/ Z:0 AM {PM) E el ves o/ ,Noo | veso mOY | T
3 | Z2:C0p i) [ Centyol ves o/, noo | veso Now ) T LN |
\/ 12 :OF AM (PN AN ves /noa | veso nood,| %S
/31 2:10 am (Pu B ves /yn00 | vesa noo T
W3 21 AM{FM% WS vesd /N0o | YESa NOd AT\ . o>
Sk am (Fm Cenco\ ves W yNon | vEso nod | TR >
V3|2 14 Am (PR Tl ves o NoD | YESm NOVA TR S
V F 2 D Auﬁ e \iabvle vEs / oNOC | YeS o NOW | TV 1>
= 218 An (P Ye\iob\€ | vesd noa | veso wod }f 1. D
W\ Z O am ) ] Tloted ves  nOD | Yesz nNo¥ | oD
VN1 3|2 22 am {pm) Ceviica ) YES & ,NOD | YEST NO TN
b 3|2 2% AM fPM NAYDLA | ves &/, noo | veso NOE?A -
T z 23 AM APM ) Ste M ves & Noo | vEsc noo’ } T, NS
W % 7 am (pv) N oaQu < vis / Noo | vesa wod f
| N F | 221 AR %mg Coyndy ves &/ ,NoD | veso now’ ) |
\ 1 TF |2 :%O am (PM vocwiode | vese/noa [ veso nov’)
He + |72 %\ AM {PM enadcal ves ¥/ NOo | YEsa NOO,
WiF [ 2 i3]0 AM %m % DD Acue¥oag| ves &, moo | vesa wod,
W T 253 C.O\WWNG7| vese/n00 | vesa wood,
W F|Z 4q AM 1M Cenreal ves/ NOo | YESo wow,
Wi+ |2 25 am (PH)  [™HhE€ ves &/,n00 | vesa wnos/
W3 [Z7 3% AM (Fm oono vesy q0o | veso oo,
Wi3 | €£:40 AM {PM ) OOy v ves o Noa | YESo NO&,
k\\i":}— Z A\ am [P )% ves &/, Noo | vesa no¥ [
W3 | £ :4 AM (PM LY ves o fioo | vesp noo ]
| W+ |2 A% AM / Ne\Snble | vese noo | veso now,
Wi F |2 4l AM /B Centcal | vesd/noo | veso nod
Wt 7 "3 D) C on}R Yes o, Moo | vesa wow/)] |
Wit |2 48, aM (P10 VMWL | ves I /voo | veso wod,] N/
Wy |72 :si AM /PN SCANW{=]] vesd noa | ves5 nod

Comments :

e —
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RCEC PROJECT

FUGITIVE DUST TIRE INSPECTION LOG
Conditions of Certification AQ-55C3 (d.)

/5

Month: Year
Date Time AM 1PM 2 T Tires Check | Action Needed s;ﬁ::gy
Equipment Vehicle ' A ks
U Flz sl m@S | Cordral | ved,wo [ veo wd | 5%
Vi Y| 7 sz M PR Conxs vés /w00 | veso now
e =32 3 am {Pu Yono YES &/, Noa | YEsu no&,
W= [ 2 :SsS am (PN NSe-N ves 80D | YESD NOW
W/ 2:58 (o ENa N YES 7/ N | YEsa NOW L —
W/ 3| £:58 AaxenevR vEs #/Noo | vEs o wo/,
W/ 3] % :0 CeNcal | veso oo | veso noe/ | /]
W/ 30 SAL ves ¥, NOD | YESa NO&/ 4
P/ (320 N\a s YEs o, Noa | vEsn NOW
W/ %+ = : Qb G.S ves f ynop | veso now/| O
W/ 3] 3%: 14 Copntxtal | vesdnoo | veso nvoe/| VT
R 2, 3 Conkt ves ¥, noa | veso woo | L/
W, ¥|5:5C aM ApN Voste Mar | ves o, voo | vese nod,| N
F_“ T A 23 AM /PR ) Cerycal | ves o/, noo | veso wodo |
W/ x| 4 44 AM TP ) (o Ve ves</ Noo | YESo No& | L
i : AM {PM YESD NOO | YESO NOO
{ AM PM YES D NOO | YES O NOO
i AM | PM YES O NOD YES D NCOD
{ AM {PM YES D NOD YES 3 NOO
/ AN 1PM YES G NOO | YES®m NOO
! AM /PM YES 0 NOO YES© NOO
! AM [PM YES D NOO YES O NOO
/ AM | P YES © NOa YES D NOD
/ AM /PM YESG NOD | YESO NOQO
! AM 1 PM YES 0D NOO YES O NOD
| ] AM /PM YESo NOO | YESp NOD
) AW | PM YES O NOD YES O NOO
! AM 7 PM YESO NOO | YESD NOD
i AM /PM YES O NOgQ YES D NOC
} AM | PM YES O NOOD YES O NOO
/ AN 1 PM YES O NOO YES O NOD
! AM iPM YEE O NOODO YES O NGO
{ AM | PM YESD NOD | YESO NOOD
! AM | PM YES © NOQ YES D NOD
Commaents ;
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RCEC PROJECT

FUGITIVE DUST TIRE INSPECTION LOG
Conditions of Certification AQ-55C3 (d)

Dat Construction - : JOTuity
|- ate Time AM 1 PM Equipment Vehicle Tires Check | Action Needed :;5“\:‘:';;
\i'o | 23 [ Cormd® visd/noa | viso nod | R D
\iBm |3 (A P onx ves , oD | YESo NO &
<V ?A%l PM 1R 5 YEs o), NOoO | YESa NO
W8 | TF B AN )Y PM o SiNaG ves ¥/, NOoO | vEso No&
\\ — 1 40 (am ) Pas e vese, noo | veso noe
W/ | 3:42 (AW Y PM Gt ves @, noa | vesa wnoe |
W/ B [ 3 44 AN PM G ves ofyNoa | ves o Now”

/ *:44 (A0 PMt ™ ves / ,N0D | YEsSc NOW
|/ T4 () Py ~ (1 vess//Noo | YESo noo
ALY IE  PM Ye) ves  ,N0Q | YES D ND
Wil | :s5 ves @/ nop | veso noof
Wl +:s ves /,N0o | YESa NOW
L = 0\ YES &) NOU | YESD NOW |
\ 1 A 03 YES &, Nou | YESo Now/)
WK [R 04 YEs &, 0o | YESa nNO&
W/ B 8:6F ves ¥,N00 | vEso wnoo
Ws D YEs @/ NOC | vEso NOO/)
W B : O" YEs  , NOD | YES O NOW//
T2 \D ves o/, noo | veso wnoe |
| fg = 10 ves @/Noc | YESo nNo¥ |
W RS YES fynOD | YESO NO& )
\| ! S :\8 veso/ ,noo | vEsa no,
il s 3 :20 ves & ;oo | YESD NO S
T 23 ves & NOD | YESo NO&,
R 18 1 Zb AW ves  NOo | Yesa NOW |
/&8 |8 :30 Yy | ves o/ ,noa | veso mo e
Wi R 3z () & vEs @ NOo | veso No,
N /& < 3 P ESX; ves & non | YEs o wnod,
W & 7 gauipm P SWWNa Ciades| ves o noo | veso wo,
WEESYEN {am) pu Cond-v ves &/ Noo | YESD NO
13 %:ﬁ G’y P oS ves o/, non | veso wno& |
WD S (A PM >G vEs 5/ NOo | YESG NO
W8 14 @M ) P ~C YES ¢ Noa | YESo NOE/, ~
wWigsS | 94 140 @AY PM ~0G ves ¥ NOD | YESc NO ]

Comments :




O

RCEC PROJECT

FUGITIVE DUST TIRE INSPECTION LOG
Conditions of Certification AQ-55C3 (d.)

Menth Year;
Securi
Date Time AM | PM E zonstruztioh:; i Tires Check | Action Needed Guan?lr
L] i A Fi Initials
W\ /H (g 4> ALY PM > VES & ,NOD | YESO NO V-8
8 g4 1] / PM 16 ves o/ynoo | vEsa nOR,| TN
}\l% R4 M > ves &/, Noo | veso wowl | O
\\W QIS 1 M %g ves o/, 800 | YES 0 NO: NN
|/ O :CS PR ves o, noo | YESo nOe/,
i 10 (0 ()’ pm C1oReeR vés ¥, NOa | YESo NO
H!S o 0% (amy M ¢ | ves o//noo | veso woW,
R WD AR AM)! PM Conxy YEs @, noc | YEso nOw
8 ho 1PM > ves  sNOD | YES O WO
% O: M 1PN Loy ves &, NOG | YESO NOW,
! \O 22 1M G vesd ,NOo | YESa NOW
W/ » 1.0 :22 P G0 | ves e/ moa | vEsa no,
W/ K \O 74 | 1PX G vesw/ Noo | veso Noe )
W= [0 ZA ( AM)1PM NP SN GRS | ves o/,v00 | vEso No
i \OC 125 AM )7 PM Q%q_, YES &/ NOC | YESo Noo/ ]
I ©: 23 (AM)! PH ©S(* vés o/ Noa | vesa noe
1/ ¢ O :ZR Al P O ves o/ Moo | YESa NOW//
Wi [ 10:28 Tam) i Pm oS YEs /N0 | YESD NOW/
With [ :3D %%?m ©5G ves  Noo | veso nod B
/S [ 32 PM OSEH ves  ,N0G | YES o No W/
W/ [ \O 34 (amteu 3G ves o oo | vesa nos/
LB 10 e T G | Senel | v oo | vess oo
Wi [10:3b Lam)s Pu G ves/ Moo | vEso Now/, |
W/ [0 42 ( Ali)iem G ves #,n00 | veso Nod ) ]
/8 [ \W0:42 (Bw Y P Orined Yental | ves o noc | veso nood, |
HrR[\o 47 ( aM)iPm 3G ves @ NOo | YESa NOW,
W & 1O :4A (AM )} em NNSG YeEs ¥ NOo | YeSa NOW,
'R |10 52 M wvSG ves o/ /N0 | YES O NO
W/ R [10:54 AN JPM Conds ves &/ NOD | YeSo nNoof |
N/ (10 1S4 AM )JPM Con¥t_ vesd, oo | YEso NOo/,
W/ & TiL (04 M P3G Yes /NoG | YEso noof,
RNz AR ) PM e\ vy, YEs d/Noa | vesa no ¥ |
W' e[\ 20 A Iem ccinel vesJ/fmoo | vEso wod/
W7y 45 ~{am ) pm C 1 YEs o NOOD | YEsn noo/ ~
Comments : e




RCEC PROJECT

FUGITIVE DUST TIRE INSPECTION LOG
Conditlons of Certification AQ-55C3 (d.)

Month Year
: Security
Date Time AM /PM Eq&:':;:“c\::::cm Tires Check | Action Needed | Guard
J Initial
Wal+:0 (00 v YESE,I Noo | vesa nown/ '.Xn;/}x__;
\\\ pé( :(}’ :\?Z —955% YES%INOD YES O NO:; %
i : Y, YES & fNCO YES O NOo , -
iH/7q | +:1\& < Sl vesw/, NoD [ veso moe ] LD
\l| té‘\ ‘j’!——: \Z :q;‘%(‘a YES ://;NOQ YES O No:i/: >
/ : - ves @, Noa | yeso wnow | LTS
3 = 2 5G| vesd,mo [ vese ww] o
W/9q | 20 ~>3(5 ves®,N0o | vesa nOw/ | TN\ D>
W/Q | |32 >5(1 ves & NOo | YEsSo wnOo,| TX A
W/a | Xz S ves o, NOoD | veso woo [ TU D
Wi/4 | +:4 > vese ,No0 | vesa NoH | A LS
W/ A | T Ay S ves @ n00 | vEso N0 | TR
W4 [ % : A7l ~ S vis &/, n00 | veso wno o[
Ws9 [ = :44% S G ves &, NOO | YES O NOO/,| . Lo
Wiq | F:52 —sG ves o, oo | vEso noo | XU >
Wi 7 54 ~ (Y vis  ,Noo | Yeso nod | A -
l\\ﬁg‘\ ;—ggg "';9536& YES%/,NOn YES G mz :\T%
! : YES &, NOG | YES O NO
/a4 | 8 o\ S0 ves  ,NOD | YES O Ncm{ A
NWEN Y PM S ves @ noa | vesa noY,| AN
W/a T & (aM) Pm COoONNS ves o, 800 | veso woo [ TU B
Wr/q | :N\A AMI PM > S5 ves @, noo | veso noo/,| TR o
W/ d [ B N\S (AM ) PM ~>sGg YEs & NOC | YESO NOT, T No D
WA |8 AM)I PM SG ves o/ woc | Yeso no |T LTSS
Wia [ 20 (am) Pu 535 YEs® Noo | YEso now | L L3>
W9 [ 5 272 M Y PM 5 vEs«f, N0oa | veso noo/| T VAN
W/ Y4 % :724 AW P ~>=(3 ves, noo | veso now,| A >
W/ 918 724 7AW 1 Pm Corm ves//Noo | veso Now ] TN
“\ / Co]’ g :%% %Pu ”:?95% YES%/NOU YES a NO;{/j 'f%}
! ;. AM Y PM YES ¥ /NOC | YES O NO ) .
Wigq [ &7 AMY PM OO Womvef YES & Noo | YES D wO u)’: A
W/9 | & 5% {am)i pr T oS ves o foa | veso nodd :
/9 18 an/en -~ (5 ves o//noo | ves o Nool| T
W9 & 7 X (amy P ~ 5 YES & NOD | YES D NO® | TR

Comments :




RCEC PROJECT

FUGITIVE DUST TIRE INSPECTION LOG
Conditlons of Gertification AQ-55C3 (d.)

Month Year: _
f Securi
Date Time AM 1PM qui?)r:;::ﬁ:::cle Tirei‘cgh“k Action Needed I?“liiaaréy
N\ A R CAD s (5 vese/NOD | YESO NO g
W /4 (AN =5 Yes¥ ,Noo | YEsSo NOO/,
14 | & A‘S (AL N ves &/, NOG | YES© NO 7 D
1A A\Zoaa 2 Sen| YEso oo | veso moo/| W |
1/4 : \'_-’r CooethS ves &/, Noo | YES o nO wj v
RAWEZ '\ 9SG YEs ¥/, Noo | YESo NOW
"L A :\ s ves  ,NOD | YESo NOW,| V-
w41 a:70 C o ves &/, Noo | vesa wNow/,| X
Wr9 | q : 772 ~~>SG YES & ,NOD | YES D NOu/ Y X
A /A 14 7227 RoedAo veso)No | vEsa MOw | T
1\ / q : 7% ~SC YEs &/, N0o | YES 0 NO®, | "NESRYS
W 4a J_ﬁ ~>3Cx ves N0 | vEso nod [ S
N/q |4 55 oS ves , NOO | YEs o NOmf/ X
W/a | 4:3% ~>30 ves o ,noo | YEsa wmod,| -
YRS G n ves  Noo | YEso No& | TR SR>
\Viq | a3 ~3S6G vEs &, NOD | YESO NO T
Wwr/aq [4 =% S YES&, Noa | YESo Moo/,
Wrs4 | 9 AD 5505 vesd NOD | YESO WO 0
! YES D NCOO YES D NCOD
/ YESaO NOD | YESa NOo
/ : YESC NOO | YESD NOO
! : YES O NOO YES 0 NOQO
! : YES O NGO YES D NOD
! YESO NOO YES 5 NOQ
/ YESO NOc | YESa NOO
! YES O NOO YES O NOO
! : YES© NOD | YESO NOD
! : YES O NOO YES O NOOD
! : YESD NOD | YES @ NOGQ
! H YES O NOQ YES 0 NOD
I : YESD NODO | YESO NOGO
) : YES 0 NOQ YES O NOD
! : YES O NOD YES O NOO
/ : YESO NOO | YES O WNOD
Commsnts :
S D0 B x. ) " ] fg] i 73 L b M
L : 4 ot g g, , e B v
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RCEC PROJECT

FUGITIVE DUST TIRE INSPECTION LOG
Conditions of Cartification AQ-55C3 (d.)

Month Year:
Construction A \ Sectirity
Date Time AM /PM Equipment Vehicle Tires C!:ik Action Needed l(r‘:;:::-:;
(1 9 ] ¢ vy & irn ~SKE VES @ poo | YEso NOw | _ ol <
WA [ 445 Gy Pu (= YES &/ NOD | YES O NG /) AN
| ¢ a4 75| Gdiem ~St YEs oj/N0c | YES o NoW, (%
TEEEESYENT > S0 Yes o/ n00 | YEST NOW A\ N
Wi/ 4 1q 5% (A Pu >H G vas of, Noo | vEso no /| AA- LD
W/4 1003 PM oSG vEsd /NOG | YES© NOW/ -
il /A WO B> %’m e 16 ves ¥ 800 | vEso mow A L -
Wiq4 1O DY PM TOSANE \ ves @y Noo | veso noM [T\
4 WO O M C okt vesd, w0 | veso oo, | A IS
I ERY (AM)7 PM TeA T ves //n0a | vesa nod [
1A WO e (An) Pu S vEs+/,N0D | YEso NOW | X %y
A (1D v PM ves  ,NOO | YES o NO z
[\ /A 0\ PM C?(%Q ves //von | vEs o Mow/,|TX S
1 110 R .m ves ¥ynoa | veso noe "X D
l|j (U .77 M ES% vass/ Moo | YESo NO W/, ‘f%
LO 2S5 % ) PM SG ves /Noc | veso NOW ) T3P
1! fq L@ 'Z AM) PM Yes &//N0G | YESa nO&/ »
W\ /4 / PM ‘D&Q{ vesAyNoo | YEsSo wNO&/, )
) l;j{ AM ) PM 50 vesd/noo | vEsa moe [ ATTD
N2 2 PM Co vesd /noo | veso wnod,
W /4 [ o AN JPM < sCu Yes /NOG | YESO NOK, | T3S
V14 110 :D % AM) PM 50 vEs ¥z NoD | YES 0 NOW, | TRy
14 1\ :4 ARy PY > SG ves ¥, Noa | Yeso noW, [T XD
w4 (o :4)(1\ (am) P - s Cl ves ynoo | veso nod, TR D
it ¢ \O 471 AMY PM S vesd/noa | veso noW |GERY
W4 o =<0 ) PR PR visd/noo | vES o wON, I TLTD
/44 [ :Cc2 Emipu Lhy ves  /noa | veso No & J AT T
iraq |\ 02 AM ) PM O X ves #/noo | YEso moF TR
LA 1YW DS AN/ PM DS ves o/ Noo | vEs o wNoerf [ TR
(A (U 07 (wy P Conk® vesd/NOD | YESo NOW ’%
\ IG\ n 10 A ) PM \eco ves f /noc | ves o oo [T
E l?_ P ST ves f /voo | YEso nod f\ Con
i j TR AN PM S ves o/ /noo | ves o oy TS S
T TE (AN P S VEs # NOo | YEso NOS/ | ~y D
Comments : J

n




RCEC PROJECT

FUGITIVE DUST TIRE INSPECTION LOG
Conditions of Certlfication AQ-55C3 {d)

Year:

Securi
Date Time AM 1PM quig':;::c\:::?icla Tires C;reck Action Neede‘; lcz;a;g
/ 1z %H‘M ~S (7 vess/ noo | vesa nod | £. 5
w QA [\ 1272 AM)! PM "5)6% vEsw/yNoa | veso wNoof [ f
N/ [\ 24 (ARY PM ves &/ ,noo | YEso noo | N\
[ L W 1zt A)/ FM ves &/, Noo | veso Noo, ]
(/9 [ 30 %ﬂl QDV{\_\\\ vesw/ ,N00 | YESo Nogf i
ied [ ix2 AR PM Cone. YES /,NOD | YES D NO |
T REER (AR Pm AN ves/, non | vesa nod | |
W/'q {1 5% (a1 P <SG ves &/, Noa | YES© NOG)
1yl AD con SCY YES @ /NOC | YEso wNoOd
a4 [t 42 (am)/pu AP\ ves o/,N00 | veso nogf 1
H/q [ 4 (am s put TR YEs &/, NOD | YESC NO &, \
V19 1L AP AM)/ PM S G YeEs & ,N00 | vEso Nod i
W\ /9 |11 44 PM ﬁ veso/ ,Noo | vesa woo, |
A} ¢/ I 50 AMY/ PM ~S& vEs &y NOO | YES 0 NOW, ]
14 W\ sZ AN)  PM RN\ Yy ves ¥ ynoo | vesao now/)| |
14700 A (1 PW) ~s( ves & noo | veso wod ;[
\ ! 12100 an (PM) SC Ae\S ves @ /non | YESm NO&/
A/ i2.: 01 AM {PR o<, (1 ves &/ /NOo | YES D NO 1
/4 lizZ:61 AM AP R ves //Noa | vesa nod |/
W/ [(2:62 An (pp) =3 (5 vesw /voa | veso woa/] |
W4 oS AMFJ S ves ¥ noo | vesa noe/ |
/ : AM [PW YESO NOD | YES©D NOOD I
! AM IPM YES D NOO YES 0 NOQ
{ AM [ PM YES o NOD YES D NOD
! AM 1 PM YES O NOQ YES O NCO
/ AM [PM YESO NOD YES O NOD
! AM /PM YES D NOO YESD NOO
! AM /P YES 0 NOOD YES O NOC
! AM [PM YES 0 NOD YES O NOO
i AM {PM YESO NOD | YESa NOO |
i AM [ PM YES O NOD YES D NOG
! AM {PM YES O MNOO YES 0 NOOD
! AM /PM YES 0 NOO YES DO NOOD
/ AM [ PM YES 0 NOO YES O NOQ
Comments :
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RCEC PROJECT

FUGITIVE DUST TIRE INSPECTION LOG
Conditions of Certification AQ-55C3 (d.)

] " Security |
Date Time AM {PM qu?iz:fet::c\:’;'; cle Tires Check | Action Needed{ lﬁ;;:éy
il 4 [\Z2 0} am (P “D‘f)% YES ?ino.: vEso Nos/4 " AT
4 |12 08 AM S veso’ Moo | vesa noe | WL o
/Y | V2 WD AM C. oY ves o/, noo | YESo NOW,| CTLNY
I EYAR aM (PM OS5 vEs Noo | vesu mod, | T AD
\ 1 Q 2 2 o8 ~>S G ves o/, N0 | YEsa Noo,[ TED
TNy AM CexvCO\ | vesw/ noo | veso nod -
W /Y V2 72D AM 3G ves o/, Noo | vesa Noo/, -
W\ \L 1 27 an {pM - S5 YES &, Noa | YESD NOo®/ | TUowv -
W W2 \R am (PU OoaNt vesw/yNoo | ves o nodf [T
WA [2 20 Am P =S Cr vesoynoa | veso noo/, Pey
w/ Y\ : 22 am {Pm) e ves® , NoD | vEso NO® 4
\316\ VZ /7 AM >3 G YESE(/NOD YES O NOG/!'_@
WiQ [ \Z2: 34 am (P DS G ves & /NOn | YES 5 No®/, | TR Ny
W /Qq [\Z: 3R am (py > < (5 vis &/, oD | ves o noW, | ReS |
N\ /9 [\ 40 AW e -G ves o, N0 | vEsa Noe | TR
wW /9 \7 : &< AM (P »S K ves yNop | vEso oo, TS
14 1\ 45 am (FWD) Sk ves</ ,N0a0 | YEso Noo, TR oS
Wi H WO ADH Am PR vSC ves & NOo | YEso NOW,| X X~
W4 [12 A3 an (FID -5 s(q ves &/ yNoo | veso NOo/, | \ -
N\ A V2 a1 AM( P S YES &, NOD | YESG NOW, %
W /A |\ :AQ am {P1) sG vise,noD | veso now/ |TTIRS)
Az 55 ] mE> | 5 s/ moo | vesa wod JT%
TNV VAR SS AM PR) C o vesd noo | veso wnow/ ] TYITN
wi/4 [z :€5 AM S (4 ves o/ Noa | vesa Now/ [TV Db
h/a [\72:5w Am (Pl VSG vEes ¥ oo | vEso wNo/, [T TN
A T LA @ | o3 | vedw: [ v wd [ —ON
Vo) Oq' AM P G ves o noo | veso wod | T AS
/ AM 1PM YESa NOD | YES B NOD -
) AM /PM YES O NCO YES O NOD
i AM 1M YESD NOD | YESD NOD
/ AM /FM YES@ NOaQ | YESG NOa
! AM /PM YES D NOC YES 0 NOGO
! AM /PM YES O NOO YES 0 NOG
! AM [PM YES D NOg YES O NOD
Comments :




RCEC PROJECT

FUGITIVE DUST TIRE INSPECTION LOG
Conditions of Cartificatfon AQ-55C3 (d.)

Month: Year: T
Date Time proaTen Construction | 1y . check | ActionNeeded [  Guerd’
: L 2 St b : .| initiale |
/RN RN ARE3 & iPu C o7/ vesef noo | Yesao nNod | /S
H 1ol 2 p i /Pm Y harfa N | YES& NOa | vEso N [ <
[Ty g p7 K iPM Qer/ YESe Noo | YESa Noe [ s o
yorio | 8 i3y G 7Py $ YES®” NOD | YESO NOw Lo §
o | ¢ 3¢ 1 PM Hertz- wonler T | Y54 Noa | veso wf | 4.5
Wt g 142 & /PM CMS S YES G NO O YESD Noe” | ¢
N R OR Gty P Copdey YES NOD | YESO NOK Q.
w /o | A AR &R 1 PM TRG YESY NOo | YESo NOXM QR
Y 1o | Jo oo o 1e Cowr/ &6 | Yesa NOc | Yeso WO | / o
o1/ | jO ipg 5 /em At wate 7| YESE d0a | vESa Now | Ao
i tio | jo 2% &% 1 pm CHMS YE YES o NOD | YES D NOD|_o . S
Hio [0 2y &R 1 P1 C S ¥ 7 YES o NOO | YESo Now” | 4 €
10 | o 97 AN 1Pw LoaSlatbe YES @ NOD | YESO NO® | A S
I _tie | Jo 158 oM 1M Corico Yese Noo | YESc Moo | s €
b _iic 1o g3 B 1en P Ziecsporlabom| YESE NOO | YEST MO | 7 S
¥ e | M oior & 1Py Coopr77 YES@NOD | YESO NOGT | . ¢
H ot | /s i 1em Craptut-Con/ | YES¥ Moo | veso woe | f <€
f o | )} 22 &R 1 PM far ey YES @~ NOa YESO NO@ 5
AVIEA ~JA ¢ 2NN Y Gy B Capacseat YES #f NOOD YES O NOA ;
w o [vr M AM /G cesa YES 7 NOD | YESC No@ |
W o vty @D lcensens YES NOo | YESO NOY Q.
AT Y an CRyaron YES £ NO=z YES 0 NOZ RR
W _MAD |3 s3 A B | Cectbony YESH NOD | YES D NOMA .

\ 1o )2 I og AM / PB Co, ./ YES @ NO O YESO MO | o7 S
110 [)3 :oc¢ A e Qua <fate YEs @ NOo | YESo Nod | ./ S
f fjo [}3 w AM /PPy TR e (O YES = NC O YESo Now® | s .S
Notyo 11z o AM /PR « e YES o NOo | YESa wNoa” | 7. S
18 15 izy AM / B5P TR vesf NOC | YESo NOo |4 S
| 1o |13 39 AM /pB DAL o nt YES& NOO | YESD NOef | A S

10 1/2 3% AM 1 PP e ) | YEs e NOGQ YES o Noo | -

/ . AM / PM YES C NOD YES T NOD

! : AM /PM YES O NCO YES O WNODO

/ : AM /PM YES O NOC YESa NOG

{ AM /PM YES O NOO YES 3 NGO
Comments :
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RCEC PROJECT

FUGITIVE DUST TIRE INSPECTION LOG
Conditions of Cartification AQ-5SC3 (d.)

Month: Year _
Securit
Date Time AM | PM eq{:i:'::::c\}ieoh':cle Tires Checkj Action Needed Fua:;y
IRV (ak) PM Con% ves o nosdy| vEs ¢/ Noo L2
WZ | ) (am) pu C o YES o NON /| YESW ,NOO : 7.5
v vzl 20 o Cr S vis o nod | Yes & pon :[% <
NIRRT NRIWA) AM JPM Conkt vesa no | YEs & Noa _\ S
V2| o Z\ mpm C oYY veso noo/ | vese oo | TURD | 45
Wil :27 PM NS, veso/ o/ | vese/ voo JTVIRS | gl S
TIEYAREEY, UQ PM oy vEse,NOm | vEs o wod | RN | L5
L | 170 (M P Conty ves /n0a | vesa nod [\, S =
TE ¥ () em C_or\"r'"{ Yes o, NOD | Yesc Now’)| /.5
M /IV2 R TS u ConXxa ves of/noa | veso woo/ L .S
W21 F: (M ) em ConX vesd/noo | vesa now NS -
N2 5 42 P CoONR vesalynvoo | vsso o R LSS
Wiy | ™ AP M NNy | yeso/noo | vesa wod/f 7N S
W1 V2] F:48 (Al Jrm Conxth ves o /voo | veso no o/ TRND Ve
N V2 A4S AM Y PM Coryy ves ey noo | veso wowd T oS
W2 W:0D 1PM [ vesd,noo | veso nod [J A5
1 112 B 04 (An }pm cCxis ves o/ Moo | veso NORA VLA |75
W2 70 PM e ves vesa NOZ L Ny OO £S5
W 2] 5B 5;» € ves e/ Noc | veso woe ) o LS
Wzl e 43 %PM Coteyy ves Noo | vesa noe YL |4
W\ R AR pu Coniy YES o NOO | YESo Noo' | 1SS |-
E T AM JPM COORA vesd woo | veso wod ] oD MA-S
L] @:5p Y™ Cona YES ¥, NOD | vesc wnod, [T LS
w YLl G720 PM NoToan vesd Noo,| YEso,nod | A | LS
N 420 AM) PM Cmﬁ‘:(z\) vesas nosf | veso wnoao,|” R LS
A\ 2 =] PM CO“BQ vEsd| Noo | YEsSo No/ " 1 /%> LAS
Wi/ii12|4Y 122 AM PN Coey Yesdy NOD | YESa NoW ] TS LAS
Wi/ \2 450 PM [ vesd /Noo | vEso Nowf[ V¢ .5
12 9 : 4) AN ou CX\S ves o/ywoc | vesa mos/ /TN % LS
W12 OOz | (amyem LomoncAy | vesd poo | viso no %H’;
AR CEY: %PM oN ves o/yN0o | Yeso NOW/ [ LoD LS
fLsve] 10y AW JPM Lonta ves& Moo | YES© NO . OLLS
V2| 10 5% F'M Condt ves o/, noo | veso vV | T D |2 S
WLl (0: sl (AW Y P Cont Yés &/ NOO | YESD NO o> Les
Comments :




RCEC PROJECT

FUGITIVE DUST TIRE INSPECTION LOG
Conditions of Certification AQ-58C3 (d.)

Month: Year;
Date Time AM | PM Gonstrcyon Tires Check Action Needed séﬁ::::y
Equipment Vehicle
{ | Initials
\' 12 \W0:s0 %ﬁu C oo vis g/ NOD | YESo NoW | L SO0
W2 W s IoM Coman vesyf NOC | YES o NO :
W/VZL W T G PM CaAs, YES §NOQ | YES T NO Q.
AW A2 W s (AR / PM YEQZ NOD €5 ¥ NPT
W A2 TN I \D | GDiem e | vEsw~noo | veso o
\WO/V2 [ w sy CAB 1PM [V vEsw Aoo | vEs o wosf 'R w.,
INC | VL:SZ- A ifFR) C orex vesf NOa | vesa wnod [TLoN
/ : AM /PN YESO NOO | YESO NOGC =
{ : AM [PM YES O NOD YES O NOOD
i : AM | PM YES @ NOO YES O NOO
/ : AM | PN YES D NOD YES 0 NOOD
i : AM | PM YES o NOQO YES O NOOD
! : AM /PM YES T NOD YES O NOo
! : AM {PM YES O NOO YES O NOO
! : AM {PM YESO NOG YES O NOO
! y AM ! PM YEES D NOQ YES D NOD
! : AM /PM YES O NOO YES O NOgO
! . AM | BM YES D NOD YES D NOD
! : AM {PM YES O NGO YES O NOO
! . AM {PM YES O NOO YES O NOOD
! : AM JFM YES O NOOQ YES QO NOO
i : AM 1 PM YES 0 NOD YES G NOO
! AM I PM YES O NOO YES O NOD
! . AW [ PM YES O NGO YES O NOO
! : AM /PM YES O NOOD YES 0o NOD
! : AM /PM YES O NOO YES o NOa
f . AM PR YES O NOD YES D NOD
! : AM [ PM YES D NOCO YES O NOO
/ : AM /PM YES O NOO YES O NOO
! : AM !PM YES O NOOQ YES O NOD
/ : AM /PM YES QO NOO YES C NOa
i : AN I PM YES D NOD YES O NOD
! : AM /PM YES O NOO YES O NOO
! : AM /PM YES O NOD YES D NCD
Comments :

el Corhiis
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RCEC PROJECT

FUGITIVE DUST TIRE INSPECTION LOG
Conditions of Cerlification AQ-55C3 (d.)

Month: Year
; Security
Date Time AM 1PM Eq;:':;i:c\;:a:;cle Tires Check | Action Needed l(:;iaaréy
VRN AR AN 0% 1Pm Crpr/ ves @ noo | veso Nod [ o5
VAN 1B 1PW Cogr/ YEse Noo | veso wodf | /s
{1y | § 1of &P 1PM Coors veso Noc | vesa noe [ s
oY K 0> D 1 PM Coer/ YES @ NOD | YES©o NOQO 5
[ hY | & :=/ & 1 PM Corrs Z{ vese Noo | vEsp wnod /S
N tw | € 2q o (Pa Cowrs & YES o NOD | YESo NoE | £ <
N 1)y | § 53 & 1PM Do linble Conen ves Noo | vEso Noe | s ¢
IR AR TS o0 ru oxirs 12, YES & NOD | YESO NO | o 5
W ot |l 7 23 & iou CoMT | o Vs YES @’ NOQ | YES O NO F
L i L Yo R 1PM Co,r/ YES f NOO | YESO NO 'S
y 1)y 17 iy o Con'7/ ves £ NOo | vesc No& | po
iy 17 v a9 1PM 7/ ves @ NOo | YESo wNow | g s
Nty g ic3 & 1Pu Lord wel, T- | YESornoo | YESo Now | 4 s
| 1M | fe 132 & 1PM (Cery YVEsg”Noa | vEso noE | s S
4 124 o 8o AW 1 PM Correry I3 vesz” NOD | YESo Noe | o ¢
It 1 e ‘cy o IPM NVl YES 2~ NO O YES DO Noz | o/ r
oty o ice &4 1 PM Cogr! &2 YES @7 NOC YESa Noe | s s
B L H g AR 1PM w7t G YES 4 NOD | YESD NO®T| / 5
i LY sz A 1P =T Lopes 7 | YES @ NOD | YESO NO®T| o S
)y L 20 AM /PM Cr Forwss YES o NOD | YESO NO® | o
fiy | M 125 AR iPM T doid b . | YESZ NOQ | YESD NOUT|_p
W1y [ h 20 &R 1M Contds 2{ vEs ” NOz | YESa NO@ | g S
Y 2 5% AM /&R Cvwr) 33 YES e NOO | YESO Noe | /<
Y 179 |13 op i) a2 YES &’ NOD | YESO NOB | o/ <
oI 112 oy AM /P it 22 YES ¥ NOD | YES= Now | o <
H o fw | )2 0% AM | pif b by Towc k| YES @ NOT | YES 0 NOW | s s
ooy | il AM 1 g Iy ves f NOo | YESo Noer”| s %
T 3 7 AM /B9 S o YES @’ NOQ YESO NOW | . S
1 : AN J PM ' YESD NOO | YESo NOZ | 4 =
{ : AM i PM YESO NOD YES D NOO
! : AM 1 PM YES O NOOQ | YEST MNOO
{ : AM  PM YES 0 NOD YES O NOD
/ . AM {PM YES 0 NOO YES O NOD
! : AN | PM YESTO NOD | YESC NOG
Comments :




RCEC PROJECT

FUGITIVE DUST TIRE INSPECTION LOG
Conditlons of Certification AQ-55C3 (d.)

Month:

F Securi
Date Time AM /PM E C.onslruction Tires Check Action Needed Gul;rt:y
_ quipment Vehicle / Initials
wW/w|lZ oD AM (FM Conw®D] [ vesd/voa | vaso wod, | LoD
a7z 1R Am(rM ) LCONX ves ) noo | veso noe/ C-V >
W/ lz \A4 AM (PR i, oFe¢l | veso/ w0 | veso noo/] =T
W/l4al 2\ AM (fPM  Cony 1 YEs Wy Noa | vEsa noY ) T\ oS
| M 2 :Z29 A PR ) ves//Noo | YEsa No# | \LAD
WA | 2 v AM 7PM) ONNY vEs /,N0D | YEso Nod, [ TN D>
N NA[Z B [ wim [CWS s ) woo | vesa wod | VNS
W/ W | Z2: 4G AM% Cony vesd noo } veso pod | T
W& 2 AR AM ec\hel oA vEs o /nvon/| ves o/ woo | TUTD
W\ /)4 z:4Q am (PM ) ConAY ves lynoa | vEsa nool, | N-B
W14l Z 5\ A;@ e N mcaer ves w/ynoo | YEsSc Now, | TED
W \&| L) D) C ok | vesed oo | veso wmow ] TG
w/\&[7 54 an o) [ERN Joe vesd/noo | vesa nodyl UD
LW : O8 eI \Xe > vesd noo | vEso Nody| LD
W7 19 'S4 AM (PR ) CQY‘\\_\ vesmwl NOoo | vEsSD wod | TNy
/ : AM 1 PM YESD NOO | YESa NO@
! AM /PM YES O NOOD YES D NOOC
/ AM /PM YESD NOa | YESo NOGT
! AM {PM YES O NOO YES O NOO
/ AM [ PM YESO NOD | YESD NOD
) AM {PM YES D NOO YES O NOO
! AM [PM YES O NCO YES @0 NOQ
/ AM {PM YESO NOD | YESo NOOD
! AM IPM YES D NOO YES O NOO
! AM {PM YES @ NOO YES O NGO
! AM I PM YES O NOD YES D NOD
! AM {PM YESo NOO | YESa NOa
! AM /PM YESO NOD | YESO NOCD
! AM P YES C NOO YES O NOD
/ AM /PM YESD NOO | YESO NOO
{ AW {PM YES O NOO YES O NOO
I AM {PM YES O NODO YES 0 NOD
{ AM PM YES D NOG | YES@ NOQ
! AM !/ PM YES O NOD YES O NOQDO
Comments :
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RCEC PROJECT
FUGITIVE DUST TiRE INSPECTION LOG
Conditions of Certification AQ-55C3 (d.)
Month: Year: — =
¢ Cur
Date Time AM [PM 5 C-onstruchon Tires Check | Action Needed s;uar:y
: quipment Vehicle N Initials
] 1 &l 2 12 B iew [t Trakal YE5d oo | Yeso nNoof | 4 s
15 | 2 39 &R oM Coess 29 ves & Noo | vesa wnoe | /S
o oye | 2 14z /6D 1 PM Cocr/ Y7 YES @ Noa | YESo Noow' | ./
) 1S Z ¢y il T s bee YES o~ Noo | YESD Now | o &
s | 2 :1¢2 &0 1P OCms 28 vES " NOo | YESa No& | o S
¥ s Z 3 &M [PM Cors71 YES & NOD ves5 o Nod S
W s 1 € oo 1 I PM Cor/r1 ¥ YES " NOO | YESo NOH | 5
1 s | ¢ s PP Coerrs & YESe” NOD | YESD Nod | 2 S
Hoits | ® e & 1P B rru ves " NOa | YESo Noe | /g
Y 125 g 152 & 1Pu- Conry 22 YEs o NOD | YES D NOW | o <
HTERTES 7 03 AP 1Py “Ta YES er” NOQ YES o NOO” | o 5
15 7 o9 &P 1 PM s thi. Con/ | YES@ Noo | veso Noe| s o
H 115 P 12 &5 1PM s BY YES " NOO | YES O NO® | _ s
i 1i1s Ff 22 éM 1PM Eonde o Reatin bs YES & NOo | YESD NOE| /o
{o1is g 2z a 1pm AL YES 27 KOO YEsS o No# |_o
RS ¢ 30 AR 1PM Coerrs Y9 YES @ NOC YESo NO® | 4/ <
[ lis | # 30 __PIPM wi 21 YES e NOO | YESo NO@ | o ¢
gy 15 | ¢ 132 4 iPM Togsrae YES & NOD | YESD wNom” | /. &
IRy ¢ 13¢ 258 1PM Pat dpire s 2 owlar YES @ NO O YESO NO@ | s ¢
¥ 1jc | 9 iyp M iPM M YES @ NOC | YESD NOBT| , o
g olpg | F LS &R 1PM s YES & NOO vesa Noo | s s
I 15 |7 58 A rPM AT/ YES @ NOO | YESe Now | o o
b o ye ¢ ig9¢ & {PM wibe ca YES 7 NODD | YESa NO& | g S
v lye | Jo oz g 1PN Q[d,,.,u_fy YES @ NOC | YESD NoOBT| ¢ <
fotys | jo s &R 1PM Conri /0 vesd Noo | veso Nod | £ S
I 145 [jo 49 A8 | PM AN Hapgog F | YESe NOO | YESD NOT | ¢ S
A oiyss o 153 A 1P s 27 ves " Noo | YESa Noof | s S
s () 6z A 1rM Consri T YES of” NOD | YESD NO® | ./ S
W WS ) o &% 1M o] VP YES B NOU | YES O NOA | 5
t 1is |0 o A4 1PN Coprs &1 YES of NOD | YESD NOW | 4 <
N e |0 s 8D 1 M CHE YES o NOo | YEsa nNo@” | L/ &
N iys |t 18 & IPM Toiesiroee. T YES & NOG | YESO NOO- Lol &
iy s | 1) /8 & /PM Copry 23 YES o NOa | YESa NOoo~ | f 5
Iy PPN Con7r & vesof Noo | YESD NO® |, s S
Comments :
Beshtzl Gomhoinbal coi i ; PRy . ST s ,
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RCEC PROJECT

FUGITIVE DUST TIRE INSPECTION LOG
Conditions of Certification AQ-5SC3 (d.)

Month Year:
Securi
Date Time AM /P quigr:;:t.c\::::cle Tires Check | Action Needed Guan:y
b1 Initials
V158 | )) 2 A 1ru ) Sl e des vesf NOD | YES o NOef s
oty zp &R 17N S s oA YES & NOT | YESD NOE | <
1fs 1) 13 D 1PN Py YES @ NOO | YESo Noe’ | s <
H lys | ) 50 ¥ IPM Falrdhe coad deds YES@TNOC | YES O NOET| s s
18 1l 213 AM 1 W (x 71i | yese” Noo | YES@ Noer | s <
{ s lra: go AR ¢ (ot ' YES # NOO | YES© NOGF
tLres | i 1O av iy | Covttr YES g NOC | YES O NO@
015 |75 g AW | (pads vesof Noo | vEso nowATs o
wWis | 200 am (PN el ves d; NOo | YEsSo Noof | T LAV
Wng | Z:\4 AM yee Ce YEsd /NOD | YES O NOW TN
W g | Z-i\& AM Corvy vesdy noo | veso nod, | TNTD
W19 | 2 88 am (M s ves Moo | YEsSo noW p TORD
WS | 2 AM N ) Corv<o\ ves #/noo | vEsa no T Y- >
Vi | 2173 am (PM) A ves< ,N0D | YESm NOS/| T V-1
|\ IS | Z o4 am ey | Cendcol ves/ noa | vesa oo/ T
1\ T A AM oM Clevye o\ Yes o/ Moo | YESa NOsf | T\ O
w /IS Z :sS AM épu;; 20af ves 4 sn0o | ves o wods[ TToNY
VIS ] 75X AM e X<ON\ | veso/ mop | vesc wnosh | TN
W/ B 3:04 an (pM ) Coo ves /ynoa | veso woN | TN
WS | 5 OX Y CoCo\ | vesd/voo | veso nod “V%
VIS | 5122 AM Coxnss ol vesd Aoa | veso noo/ f V-
WS | 27 AM a8 ves o/ ,n00 | YESo No&f LD
W S 13 3l AM [Pu & e vese Noa | veso No¥ )T U D
WD | SN\ AM & CorMcol | vesd/won | veso noel [TV
W/ \S' : RS AM(PM | [ABva deeek YEsﬁ NO O YES D No(/ )
ASNESY am {(PM ChciSo\l | vese oo | veso nod | TR
NS | 34, aM (w0 Rone Yes //Noo | YEso Nosf, | \-X
W INS | BIg v ApM C o\ ves o ,n0o | YEsSa Nody| © V. S>
A 4 : 00 am (B Cenveiol ves¥ Moo | vEso Nod b L -V
WIS A2 an (PM) TR\ ves /oo | vesa noa’ | TN
WS | & \& AM {Pu (Ao | Yes#, noo | veso noef | TAZ S
NS4 :\9 AM fFM exoical ve&s & M00 | YESo Nod, N
NUARS - S0 Am {28) NAON\ | Yes o voo | veso nowf 0 E%
WA= Irazh) Cenvo\ [ vesd noo | veso nod ﬁ
Comments : —
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RCEC PROJECT

FUGITIVE DUST TIRE INSPECTION LOG
Conditions of Certification AQ-§5C3 (d.)

Month:

Year:;

Construction Security
Date Time AM /PM Equipment Vehicle Tires Check | Action Needed Guard
Initials. |
N 4 | & o O 1P Ko Yes & Noo | veso nod | 2 S
M e | 8 3 zz S 1PMm Poloble Tpck | Yes 2 nNoa | veso w0 | o/ <
nye | 8 2y &P 1P M Tocobson, T| YEse noo | vesa wow”| /. &
il 1j¢ | § 30 AR 1PM v Tk | YESE Noo [ vESo woe | S
H e 19 72 R 1M Biors ve&s " Noc | YEso wNod | =
[ e |7 33 & 1w Do gelos YES " NOD | YESD NOo | o/ s
N 1) | 7 5% &R 1PN B, rr& YES o’ NOO | YES o Now | s/ 5
N/ lJe o3 &7 1PM Crorene-Cons/ | YES® Noo | vEso Nod | o s
i/t | jo o &M 1PM O gz an s -Con’ YES & NOO | YESD NO® | s <
g | 3 AR IPM Bl Secobson 7~ | YESe NOO | YESO NO® |/ &
U i | /fo y2 & PN sl viso’ Moo | YESao Noe | 4 <
i tic lje 4¢ AD | PM e ere T YES o NOD | YES T NO®'| , S
A e 1o gy AR 1P i rdfL Cors | YES@ NOD | YESo NO@| 4 s
N o s3> A8 1 PM CEAD Ag ~ ot YEs & NOo | YESo Nod | =
H e |/ 17 45 [PM o rsc ~coranicg | YES 2 noa | veso wnoo | S o
e | 1l iy & /PN e i YESO NOZ | YESA NOG
it 44 15O KB IFM —cnn | YES & wNOC YES 0 NOZ & N
iy ;7204 AM (1) CAT YES @ NOD | YESm NO@
U i | 12:0 & AM PR Cotrel Tl YESA NOD [ YESO NO® D
Hot)e )l 12 im0 AM 1P e pac rmas | YESE NOO | YESD NO 4
N e | 12 Tof AM | RIY Aone e Zhoh YES v~ NOa | YEsSo Nod | . <
[N 12 AM 1 Bg B s YES @ NOn | YESD Now | / o
M ore | 13 2.7. AM /FBl v vt ppe CORS YES & ,NOD | YESO Noe/ | - s
W e Z01a an (PR) A\ ves #//foo | veso wod | TR AN
W/ |7z 2O am (PM ) YWeAZ Yol ves &, voo | vesa moo/ | RIS
Wi\ | 73 AM (P ) W kside ves NOO, | YES 2/NOD | TN XD
Wiv [ % G am (PW) Catud O ves o/ NoW | YES & Noa YLD
YAVIIECE AM { PN oo\ vesd, Noo | veso No&f T o>
AR am [PM) Proal vesd/Noo | veso woe,| \-N
W B BY AM (PR) o C vesd Noc | YESa no¥ |7 \_ N>
Wil & :47F am fpm Qenddal ves &//N0D | YEsa NO,| L.
A O‘}' Am fpw Cailen vyesw NOD | YESo NOW | ..
noib AM YESo NOo | YESD NOO
R AM [PN ) YESO NOO | YESD NOO
Comments :




RCEC PROJECT

FUGITIVE DUST TIRE INSPECTION LOG
Conditions of Certification AQ-55C3 (d.)

Month: Year:
Securi
Date Time AM | PM E Shiguvcyen Tires Check | Action Needed Guarc:y
quipment Vehicle Initials
i 121 Z :5% AR £ PM eVEES TE Tew | YES® NoD | vEso wod | oS s
11721 F 123 KB ieM 2, YES @ NOa | YESo No@’ | o/ &
i il g 2 OF I Pm fge g2s TRCk | YESe Noo | vEsa N0 | o s
AT 4NN & iPM e o YES o’ NOD | YES D NO® | o/
I3 b s e e | veewa | vea wel s s
1121 )0 159 A 1PN e e vesd noo | vEso Noo | 7. S
RN N ik 1Pm A .t £l | vesa oo | Yesc noe | oL
AN/ IRY>? AR 1Pm M hros LSS 5D YES o NOa | YESa NOW | s S,
1) HE LM wY AR 1PN \Wiasde  Mae YES @ NOD | YESD Noof | s ¢
Iy 2 L 5o P 1o e pns - (O | YES® NOO | vEsSo N0 |_o S
jf 7z iz 25 AM /D YES # NOO YES O NO@ -
112 1123 49 AM | My Cenfreet ves. ¢ noo | Yeso Nog G ) A
TR ANE Y] i [(Uepret | Y50 Now | vesg woo PA) 75
TS AM | PP wo. M YES " NOD | YESo Noz 28
I7 3 o AM {79 T osg il drrs YES @ Noo | YESo N | o s
o) 1j2 128 AM 1P a4 YES & NOO | YESD NO 4 S
)2 2 ¥ AM | B Rrace. YES o/ NOD | YES o Noef|_& S
W /Y] Z N AM é GeErRx e\ vesd NOO A YES G MO | T N-Ny
W IV 2:22 am (PR e d veso moo/ | vesw noo | LRy
A 72 D) anoy | YEs oy noo | veso nod | TN
(LAY 7Z 5 ves d , NO O ves o NOW | TG R
w i 250 YEs d, NOO | YESO NO&, | \- o>
N3 | Z 5% visd Aoa | vesa wmod]| TN
W /YA Z :SB YES oy NOU | vEso No¥/] TS
WY 4 76 vesd w00 | YEsa nod JTTR-
W'Yl A 3% veso Moo | veso NOW[| TR
AW N3 S0 YEs &//foo | vesc Mool [T 1L |
\] 7 oS % A\ vesd poa | vesa Nd f LD |
VIR Y an (M 3 AAC. veso/ Noo | veso Noe | TS D
/ : o I YESO NOO | YESO NOg
! AM /PM YES D NOGO YES O NOD
! AM {PM YESO NOD | YESD NOO
/ AM /PM YES O NOD YES 0 NOD
/ AM | PM YES© NOO | YEST NOD
Commenis :




;1 RCEC PROJECT

FUGITIVE DUST TIRE INSPECTION LOG
Conditions of Certification AQ-55C3 (d.)

onth: Year:

Dete’ Time Aw /oM Ecquiomant ventole | TIres Checkc | Action Needed | Guard
TETIEE TS AM 7PW, Loy | ve8™ NOo | Yes o NOW
=R AM (M erbest | vede wo | veso e | B
W31 7| 5 L5 AM /) . YES\G NOG | YESO NOD R
\W/19] 2:00 mrfm | Cpptia] &g noo | veso Now | R
Wl R 109 AM (BN CAAT I vEs¥ Noo | vese sov | B/
A1 3¢ )4 au {py) £ ey tial| ves® roo | veso NOw | R
TNEREES AWM P9 et | veSw nop | veSo wOw B,
i1 7 2 ™S AM (PR RS e. YESY NOD | YES D NOW BL
{17 1| 2 e am (PR B e, YES'S NOG | YESn NOw® B,
R EEEE m@ CenYya| | ¥ess noa | ¥eso Nog | =L |
Y709 3 128 AM e veSw Noo | vEso wNOW | S 4L |

Y EEDRE AM (FM Risaa, YESS NOo | YESa NOw. | @1

WNEETEERE XS am ey Contire | YES\® NOom | YESo NOGs | 2.
W)yl Figg A fon) 0 e n Tire YESN NOo | YESO Noa | BL |
\OSGTaol e fCoDia) [Woe oo [ wo e | B

/ RILS am FR Q. %,(_( YESH NOD | YESo NOW L

TR ERE AT és‘% NOO | YESa NOw #ﬂl.-j
17 1¥] 6:30 AN ApM) [ YEB® NOD | YESO NON B
AW IS] T3y AP T YES® Noo | YESo NOw | 8 L
WG, am B i eig veS> Noo | vesa now | 34

) H AM | PM YES O NOO YES O NOQ
| / AM 7 PM YES D NOD YES 0 NCO
! AM [ PW YES 0 NOGo YESD NOD
! AM /P YESO NOO YES O NOO
/ AM /PM YES O NODO YES O NOO
/ AM /PM YES o MNOOC YES 0 NOD
! AM 7 PM YES O NOOD YES 0 NOD
! AM | PM YES o NOO YES O NOO
/ AM 1 PM YES O NOO YES 0 NOQ
! AM £ PM YES 0 NOD YEE 0 NOD
B f AW /PR YES O NOGS YES O NOO
/ AM /PN YES 0 NOAQ YES 0 NOO
) AM /PM YES O NCO YES O NOO
{ AM [ PW YES D NCOD YES D NOO
Commenis :

Bachtel Confidential. € 2011 Bechtal Powsr Comoration (Bechtel), This documeni, prepared ender Contrac! 25483 batween Bechtel ang Aussell Cly Energy|

Company, LLC {RCEC, LLCY, contains information confidential and/ er proprietary to Bachtal. All Rights reserved.




l . 1 RCEC PROJECT
FUGITIVE DUST TIRE INSPECTION LOG
Conditions of Certification AQ-5SC3 (d.)
Month Year:

Date Time AM 1 PM Eqmm o | TIrO0 (}hock ActlonNudecl Guard

L7 B W 5N gfigm wiloa vesd /Noo | veso wmod/| T

HRANCE PN SOQFANS | ESyNoo | veso mod f \TD |
WD NC:AL ] fujew  heNe NMawd.| vesd noa | veso noof— 1 %

[ \R [\ \L (amt’ Jrut ConXt  “ | vesoywon | veso nod | -0
WwAYRD Y (Am)/Pa EXA\D vesd NOo | YEsa noef ) \- >
W S \( (AMY PW (Tor\j—‘\h Yes NOD | YESO NOW,|  L- O |

/ | 473 Al P ves/ oo | yeso nod | ~ L o%> |
117\ \LiSS AM 7PM jﬁ@ ves o ves a noa/ | TN
AR Ty PM Dste tonags | YESW. noo | YEso wmos/ | (. |
L Z\R A NF PM Conds | veso/moo | veso mod [ T\ ;%
EWRIY A=Y, Al P \DESNE NOD | YESo Now | AN
W\ / O AM Con ves ¥ mOD | YESO NOW, \
/ L7 \S AM (Pu - VEs®/ NOo | YESD mNOW | -
NEALSER Y AM PM _erviral YES NOo | YESo NOW | R
N 719 T AM /PM ¢ o g YESH NOOD | YESa NOIS L,
RN 13 o AM { PM Coaund YESY NO o YEE O NO L
v Ay sl lard AM | P 5wl YESM NOO | YeSo NS | (B2
W R jay AM /PM D hecTe | vEs2 noo | vEso 0w | RL
L /1R 1o B2 AM /PM entira,l | vese o | vesa wos | &/
1! PR AM 1PN ol e YESN (NOUD | YESOD NOW, | R /L
/ Loy YGD) N\ | vesg/ Nvog/] veso vow [ T VI
1AL id am (PM & vesd NOosN veso rod | T(Tp |
W \R! \ ZF m:ﬁ% T | vesw noo | vEsao now —mj

\ /A \ 783 ampn Con)y | veso/moo | veso wod [ =T
N 7 | 124 AM_(PM ) L,.LQ vesd NOo | YESo noW c
WA R AM /P Cont YES™ NOG | YESO NOW
y 19 ) iRT AM 1 PM O ~n b YE NO O YES 0 WO }

wrlgl ] oy AM 1PM Cmn YERus NOD | YESO NOw 2
W apl Y AN 1 PR AT YEsd NOo | YESD NOW | TN

L 7o a2 AM /1PM I YES 0 NOa | YESo §0o | kB¢
Hotisd a: /4 AN 1 PM e blc YES'd NOG | YESoO NO® | IR

Ay AM {PM Copyt vES'w Noo | veso nOn | Re
Wrl¥] 2 t2as]|  amiem Bico | e YESWT NOD | YESoD NOW | (S L
INEREEEEY AM /PM Ce Tvra_| e noo | Yeso ~Oe | R

Comments :

Bachte! Confidential. © 2014 Bechie) Power Corporation (Bechial}. This document, prepared urkiar Contract 25483 betwesn Bachtel and Ausseli City Enargy|

Company, LLC {RCEC, LLC), contains information confidentiat and/ or proprietary 1o Bechiel. All Rights resesved.




RCEC PROJECT

FUGITIVE DUST TIRE INSPECTION LOG
Conditions of Certification AQ-55C3 (d.)

Month:

Security
Date Time AM i PM E sl Tires Check | Action Needed } Guard
quipment Vehicle A Initials
[ Wikl (10 (o M Cond& YES%NO 2SN By
W& (o Ve (AW Prm OOVEN vesc noof | vEs d nORK O
WiW| b : 7272 YES O NO ves of NOD | T RS
NHAGIAVER-YA vss o Noof,| vEs&/, Noo | TR RS
WAAR (B4 vesc Nodl/ vEs & NOD | TTE N
WIAR 39 YES Of NO veso/ noo | L.
| 1] AN vesd NOD | YESo No& ] T A
W 7 —F:8 N ves o/ N0 | vESa wow 4 | %~
I 2083 ves &/, NOu | vES D NOM{’T‘.%
L\R, & \A Yes &/, 800 | YEsS 0 No o/ -
VAR A\ vées & joo | vesc o
BV \B%Z,T YES &/ NOO | YESO NO
W Rl 8 40 ves &/ N00 | Yesa now/
VR & A vese ,NOG | YESo NO
1/ \8 WAy YES o NOD YES o NOW
W B 240 YEs &/, Noo | YEsa N0 .
WALANCE ves J/noa | veso nod BTGy |
NI E vesd Noa | vEso Now /) LN
W B!l A: ves s/ Noo | veso nod | TN
W8 qg: vesd N0 | YES D NO'{/’_%_‘
U \Rl14 : VES Rl/NOC | YES o Nooy| T y.ao
wrisly . vesd oo | vesa now |7 US> |
RWAAEZE ves/ _Noo | veso wNo® | T \-
s\ q . vesw/ oo | veso nNoW, ] TS
IRNYEICIEZE vesyno0 | vesa no¥ | RN
W\ A vesd /foa | vesno noe/ T D
NN vese/_noo | veso no LoL- 4D
NEEIICE ves& noo | veso noo/ | \-Xy
W/ 810 : i ves of NOa | vESo NOd | LTS
e e M £ i PM PR ves 4 nou | Yeso wNog | 1.D
RERANEEPE Y ) Ps ves 4 Noo | YEso Nog | 1o D
i IR0 1ag AN 1 PM Centit ves& Noo | veso mod [V
L7870 128 &M 1M ot ves£ Noo | veso wnop (DR
HilBle:w» A 1 P Oy ¢ YESA NOD | YESo Nop [/ K

Comments ;




l, ? RCEC PROJECT

FUGITIVE DUST TIRE INSPECTION LOG
Conditions of Certification AQ-58C3 (d.)

Month: Year: |
Date Time pepre” oot o o | Tires Check | Action Needed |  Guard
. quipment Vehlcle
__Injtisis |
TN Y AR IPM C. c. YEs ' nOQ | YESO NOG | __/ s
TRTANEE2 g 1Pm DZeeve Fiuhie| YESO NOC | YESO NOE L4
blge | b 137 &M I PM . C. T vesd woo | veso wod & S
1172 | 16 iys 8 /P C .. YES 0 NOO | YESO NOO |7
) 1/ 4 YL 0 1PN <. C. YES & NOOD YES O NOR” |_o
/ b sy &V 1PN Covir s BY vES @ 0o | vesa nNo& | o
e 'S AN PH oM/ Z/ YES O NOE | YESm NODT | >
R4 ey R 1em -/ ves e NO@ | veso wnod |/
;119 | ip it A5 1P C. C. YES &7 NO O YESO NOO | . s
pofye L0 isq & 1Pu e T B YES T NOD | YESD NOW | .7 g
N 1 | Y o po & 1M Na YES " NOO | YESo NOO/ | . S
oy | tog & 1PM C.C YES 2’ NOD | YES O NOZ =
TR /Ry &9 1 PM C. YES " NOS | YES D NOe” 5
RS a5k oM P e 7 YEs o Noo | YESo Now | o~ <
g | 0 oizz X5 PN el YES &~ NOD YvEso Noer | o s
TRy &9 /PM > YESuw NOC | YESo NO& B3
TN -1 & 1 Pu . YES @ NO D YES 0 NCe~ _%
Hofje | N 30 AR 1PM ot YES @ NO D YESD NOBT| ./ S
[ 19 y 135 o i PM . (. YES o NO O YES O NOo | 7
| 1y | # 90 a1 Pw 7 YES & NOQ | YESD NOe” | 7 S
W7 T vy Y C.c YES @ Noo | YES© NOw | o S
Motpg | M 52 & 1 Pu C.C YESd NOO | YESo NOG [ €
Wiz | ics3 o /PN CAS YES " NOD | YESD NO® | ¢
) otjg | N iLg & /PM C.o vese” NOD | YESo Now | o o
TN ok 15 C YEs # NOG | YESa NO& | -
| 15 j2 ioc  8fipR Coerrt YES w"NOD | YESo MOE | - <
[ tt9 | 12 :08 A 551 C.c vesf NOO | YESo NOw <
{ 11g | 12 168 AN e ¢ C YES w” NOD | YESOD NOO | ./ 5
1w | jz 15 M RD Ce YES o NOo | YESD NOW | s S
JUtyg | 12 s i /¢ YES &” NOo | YEsSc Moo s
TR 2 L Yo Am RA e YES @ NOD | YESO NOG | - &
1119 | 12 is AM /PP cc YES& Noo | YEso Noe | ./ s
1/7 | 1302 AW 1200 C e YESf NOO | YES© Noof | o
Hiif | jz o€ AM /o ce YES o NOD YES 0 NO S
Comments :

Bachiel Confidential. € 2011 Bachtel Powes Corporation {Bachtal). This documant, prepared undar Contract 25483 batweaen Bechtel and Bussell City Energy|
Company, LLC (RCEC, LLC), contains information confidentiat and/ or propristary 1o Bechted, All Rights reserved.
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RCEC PROJECT

FUGITIVE DUST TIRE INSPECTION LOG
Conditions of Certification AG-5SC3 (d.)

Month: ~ Year:
Date Time AM 1 P B 4o || Tires Check | Actian Needed uard
119 | 12 142 AM /PR o tral Cons vésor NOn | vESo Nod | . S
7 112 | 15 23 am BD G T YES A NOD YES 0 Nern oM
0 119 | (2 126 m% certa] <ot | vesg NoD | Yesa woa | ) M
] 1% 130 AM Cent®] oy | YES# Noo | ¥Eso WM |
I} 113 | /2y amipd vese” NOo | vEsp NOw | £ S
g | 13 e AN /PR S YES e NOD | YESD NOer | o <
! jv 7 iS8g AN /PR ot o hine | YESTTNOD YESo NO®T| . 5
T /3 s AM /gy o ~“ | YES& " NOo | YESa NO@
TR am (P CC.- YES " NOQ | YESD NOW
BN E AM {PM 1) | vese" oo | vesc wo
W 114115 0 AM /PM /s o YES " NOO | YES O NO#”
/ : AM /P YES O NOO YES O NCQ
|/ AM /PM VES O NOO | YESD WNOD ]
/ AM / PM YES O NOD | YESO NOO R
! : AM /PM YESC NOO YES O NOO
/ : AM /PW YES 0 NOO YES O NOD
{ . AN PN YES O NOO YES O NOGO
! H AM 7 PM YES o NOOD YES O NOO
| : AM [ PM YESC NOO | YESO NOOD
] : AM [ PM YES O NOO YES D NOO
! ' AM {PH YES 0 NOO YES D NOD
! AM {PM YES O NOO YES O NOD
/ : AM /PM YESO NOO | YESa NOO |
/ : AM 7 PM YESO NOO YES O NOD
/ AM / PM YES O NOD YES O NCD
l AM /PM YES O NOD YES O NOO
! AM /PM YESa NOO YES O NOGO
|/ : AM 1 PM YESO NOO | YES©D NOGD
{ : AM fPW YES 0 NOD YES O NCOD
! : AM 7 PM YES O NOD YES O NOO
/ : AN {PM YESC NOGQO YEE O NOO
/ : A PR YES 0 NOO YES O NOD
/ : AM | PM YES D NOC YES D NOO
f . AM 7 PM YES O NQO YES ¢ NOO

Comments :

Secthial Confidential. © 2011 Bachtai Power Corporation {Bechtei). This documant, prapared under Contract 25483 betwean Bechiel and Russel! City Energy|

Company, LLG {RCEC, LLC), containg information confidential and/ or proprietary to Sechtel. Al Aights reserved.




RCEC PROJECT

FUGITIVE DUST TIRE INSPECTION LOG
Conditions of Certification AQ-55C3 (d.)

pm

¢ eont-cal

=

Month: Year:
Dete Time AM 1 M Construotion | 4o Check | Action Needed [  Guerd
BEquipment Vehicie .
Ly 12 | 292 AR 1P (CpAS YES o NOO | YESoD nodof s
TR REEETT &M M YEs & nOo | YEso NOd | 4. <
Yy fzl | 2 52 | A 1 PM ot} YES o’ NOD | YESo Noe” | o <
i1z 1Y oy | awiem Rs¢ YES @ NOD | YESo Nod |_f. S
) 1z) £ 3 & /PM Comn-r/ YEs s NOo | YESD NI [~ <
W iaf | g ¢ A1 (P Beocdbloweh, 7 | YeSe 00 | vEso noe | o/ 5 B
N 12 & 3¢ 8 /PR BSn) s 2o re b YES @ NOO | VESa Now | /s
Yy 2 |79 iz B 1PY CoM < YES & NO O YES O NOE’ <
3 tatrl g a3 o /e .y YES @ NOO | YES T NoE .5
| tz2) | § ¥ A 1 PM | Ervpii ot 7 YES & NOO | YESO NOZ | §J
W 21| 9 15¢ P WL HS YES & NCD YES o NOo | o A
| § f2f log . R e T ves g’ Noo | YEso wNoe [/ S
12) | /o too A I PM CHMS L2 YES @ NOOC | YESD NOR | _o/. S |
p 12f |10 oy AR 1 PM Copery 1z YES = Moo | YESo NO& | /. .S
§Iy) ITRENTY, M S 4 YVES " noo | YESa Now | / s
Nt b a0 1PM b bet son T YES @~ RO O YES D NOe” | S 5 |
TEPYETEESY AN 1 PM bide Cop vese NOo | vEsSo Now [ S
g 120 |y oty 1 PM Focs s YESw NOC | VESO No@” |_/ 5
KX G5 1 PM T YES @ NoO | YESO Noo |L1/
it 2|t 52 = Comt ¢ YES - NOU | YEST NOp |[[).A
(1 ze] 1 &3 7 PM oy ol YES @ NOD YES D NOZ I
(i, ¢4 155 &%,/ PM Cong+e® YESg NOo | YESo Nop | €
iz | )z 152 AM | RED Conte s’ vesof Noo | vEsa No | p S
iz{ 0f AM 1 ESR YES & NOQ | YES O NO S
24 1 )3 s AW /P £ CH YES e NOD | YES o NoOof| o S
’» 34 am (PN CXYAAS ves /Moo | veso nod N
]l_ !Z. \ 153 A fom ) X\ S ves w/Noo | YESo wnoe/|T V- XS
W sz 72\ AN Ko gl YES of vEso NOW | TRTYS |
\/Z\ | 2 2 AM (PM oY vEs /Moo | YES o NOW7|TUT NS
12y | 2239 am{y P Yot e vesol Noo | veso wmod [ v N
W/ '3 0> A PM Conmiy vesd Moo | YESo noe, §
\ 1Z\] > S AN g oY ves o/, N00 | ¥ES 0 Noo/ XXy )
;H 1 2\ 15y Am (P Cfezr\ Ca YES &f AO T | Yesa Nof S AY
V120 iy ey (1c\\é YES & NOO YES O NO T
Comments ; %Z%J—@ - .

&S

Bechtei Confidential. € 2011 Bechtel Power Gorporation (Bectital). This dacument, prepared undar Contratt 25483 betwean Bachial and Russsll City Energy,

Campany, LLC (RCEC, LLC), contains Iinformatian confidential arkd/ or proprietary to Bachiel. Al Rights rasarved.




3 RCEC PROJECT

FUGITIVE DUST TIRE INSPECTION LOG
Conditions of Certification AQ-58C3 (d.)

Month: Year: I —
Date Time AM /PM E@Wﬂ o | THes Check | Action Needed |  Guerd
_— |___Initiple
W 1z2 | F 1y 4B iru lwedor 7 | YeS® noD | veSo NOS | g o
Y 122 Z :52 Oh 1w — YES & NOD | YES o NOd | /. 5
Wtz | & :pc B 1 Pm esk wcker 7| vES@NOD | vESOD NO® .2
It 122 :0¢ A8 /PM [ vese” Noo | veso woe’ | g S
1z2 | ¥ zz N 1M E / o pptsr YES 27 NOD | YESO NO ‘5
me 12 oo &t e &g;fcg;*rbqw YESA NOO veso Nog | ()LD
N t22 | /3 1oy g e Dexsey 7— | Y852 NoD | YEsn Now [/ <
// 12z]/7 06 AM / P e Batt YESe~ NOD | YESO NOw | . s
{122 |}z 133 AM /R 2 ble L. YESw NOo | YESo Noow | A ¢
M 122 |/3 iS¢ AR (e RA)- Cof] YESTNOD | YESg NI AL S
\W/ 2217\ D) C oo\ vesd pon | veso nod J7 \°
Wi1Z221 72 Z4 AM {PM Cen\ il YES ¥/ NOD | YES D NON/) S
W2z 2 5L o CaN ves & Noo | veso woo |
Wiz 27 E% e ves o/ Noa | veso nodf [T \-
\ 1271 B O VOEA\ | ves noa | veso nod -\
Wrzz ]l > 20 %@J\M\ VEs /), Noo | veso mnow/f \ -
|/ =29 e o\ vés  sN00 | YES o NOW, -
W\ 27 % 4Aq E:W vEs &//Noo | YESo NOeJ |\ -
W /270 7 Abp L\ Yes of /N0 O YESG Nod, | X7 |
wWsrzzl A 00 Cendtonl | ves& oo | veso nod —'T:g
V] 1 Z2Z g 7z tﬁ—@gql wzs%;wonﬁ veso now | s
V1 ZZ 13 (oMleMN? | veso/Moo | vese no T
W/ 24 5:22 (ol Ry YES?jOD veso now,| L%y |
Wr27l €« 20 AM 1 C Qa ¥YES &//NOD | YES @ NOW | V.-
W2zl 5 : 33 M /P Cenhcol | vese’ Noo | veso noo/ | 1o
) : e YES O NOD YES o NOO
i AM /PM YES O NOOD YES D NOD
! AM | PM YES O NOD YESD NOGD
/ AN /PWM YESO NOOD YES G NOD
/ AM PN YES O NOOD YES D NOO
} AM /PM YESD NOO | YESo NOQ
/ : AM [ PM YES O NOO YES O NOO
A AM /P YES © NODﬁ[ YES o NO GO
r ] AN /PR YESO NOG | YEST NOD
Comments :

Bsechiel Confidential, ® 2011 Bechied Power Corporation (Bechtel). This documant, prapamd under Contract 25483 between Bachte! and Russell City Enargy|
Comgany, LLC (RCEC. LLC), contains information confidential and” or propristary to Bechitel, All Rights reserved,




RCEC PROJECT

FUGITIVE DUST TIRE INSPECTION LOG
Conditions of Certification AQ-55C3 (d.)

onth; Year:
Date Time AM | PM E Canstruction Tires Check | Action Needed Guard
quipment Vehlels
inidalp |
J122] € 1pg &R 1 PM / YES 4 NOD | YESO NO r 5
) ilz2 | 8 iyz AR 7 PM & Qrare YES @”NOo | YESa Noe” Lo 5
123 | & :yf AP/ PM LM oy 7] YESE NOG | vEso nNowT| s o
N 123 | po iof /P LEC-Tors e YES 2’ NOD | YESO NOW Lol >
! H AM /PM YES O NOG YES O NOO
! H AM 1 PM YES 0 NCO YES o0 NOQ
! . AM /PM YES O NOOD YES 2 NOOQ
f : AM | PM YES o NOG YES o NOD
! : AM /P YES D NOD YES D NOD
! d AM } PM YES G NOD YES O NOD
f H AN | PW YESO NOO YES O NOD
! . AM | PM YES D NOD YES O NOGO
! : AM / PM YES O NOO YES O NOOD
! : AM /PM YES T NOQO YES 0 NOO
/ : AM / PM YES 0 NOD YES D NOD
! : AM / PM YESO NOOD YES O NOQ
/ : AM 1 PW YES O NOD YES o NOD
{ : AM /PM YES O NOD YES D NOO
! : AW [ PM YES o NO@ YES o NOQ@
/ . AM | PW YES O NOCD YES O NOD
L%’ : AM /PM YESO NOO YES 0 NOODO
/ : AM / PM YESD NOO YES O NOQ
/ : AM /PM YES O NOD YES O NOO
/ : AM /PM YES 0 NOO YES O NOO |
! : AM /PM YES o NOO YES O NOO |
/ : AM /P YES 0 NOQ YES o0 NOOQ
/ : AM / PM YES 3 NOD YES o NOO
{ H AM / PM YES D NOOQ YES O NOO
! : AM / PM YES D NOD YES O NOOD
/ : AM 7 PM YES O NOO YES O NOO
! : AWM [ PM YES O NOO YES O NOQ
/ . AM /PM YES 0 NOQO YES O NOD
! . AM /PM YES O NOO YES O NQOO
/ : AM / PM YES DO NOO YES & NCQ
Comments :

Bechtel Confidential. & 2011 Bechtel Power Comporation (Bachtel). This dacument, prepared under Coniract 25483 between Bechtel and Busseil City Enargy
Company, LLC (ACEC, LLC}, contains information confidential and/ or propristary ta Sechisl, All Rights reseqved.




RCEC PROJECT

FUGITIVE DUST TIRE INSPECTION LOG
Conditions of Certification AQ-55C3 (d.)

o

Construction
AM 1 Pu Eoui Vehicle HT{M Action Needed
M 129 | w0z _ghimm Do vés Moo | vEso wNod | o &
(7 1045 M 1w Dse YES o NOo | YESO NOo {
S 10 .22 af iPu 8% v bk YESo NOo | YESo NO& )]

/ jo 2z | aiem o< Tvesa" woa | wso oo | (|
| 1/ o iy ) P dhreds £he | YESE NOD | YESO MO IR
T jo i2d AR P Py vese Noo | vEso Nood | /]

\ 7 1o 1 3o & I PM B sen YES & NOO | YESD NOof N
N | 6 i36 s Dsa YES ’ NOD | YES O NO -/

1/ fo :x2 AP 7 Pm QIE!:' YES ' NOO veso nNoef | )
A j0 gz o i PM YESd NOQ | YEso NOo I ]
(¢ o yg G 1ew f% vEs# NOD | YESo wOd | |

N 10 < yp AR 1 PM 53 YES @ NOO | YESa NO \
f 2. P Dsg YES :;Nma YEs o Nog (I

/ jo 153 g ir D <o YES o  NOBD | YESO NO
( 1 /o 5% PN hjqr YES @ NOO | YESa NO N\

Nl ey o 1PM Tk o vesf NOG | YEso Nod /

/ i ioy adl 1em l);J:" visa MOO | YESo NOo \ ]
A )06 AR IPW Ds - YES o NOD | YVESo MO ! B
o/ N oo 4 1 PM ) s veEs off NOO | YES O NO ]

N |y is0 e - YES o NOGQ | YESD NOo ]

% Ty e - YES@ NOD | YESD NO@’

/1 N zz & /M D sa vEsd NOao | YESa NO&
A/ N ozy g M Cosrrt YES @ NOC | YES© NOof J

N Ian s A 1M Pea ves@ noo | vEsa sod |\
A Iy ize /PM 0. YES® NOo | YEso wOe |

/ N 3o o 1 pm Ds YES & NOO | YEST NO
~J |t 1 Dsec YES @ NOG | YESC NO@”

N Y, i /Pu D e YES e NOo | YEST Mo | \

/o ) izz A 1PM Dee” YES® NOB | YESD NOO N

(1 TR 4% i PM Cerd ves o’ Mo | veso Noe | [

N M vz P [Sca YES @” NOg | YESc NOof Y

/) : AM /P ~ YESC NOa | YESC NOG \

: AM | P YESD NOD | YESD MNOO 1
Y : | AM /PM YESo NOC | YESC NOG Q

Bechtel Confidentiai. & 2011 Bechie! Powsr Corporation (Sechted). This document, prepared under Contract 25483 batween Bechtel and Russell City Enesgy

Company, LLC (RCEC, LLC). conlains information cosfidantiat and/ or propriatary to Bachtel, Alf Rights reserved,
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RCEC PROJECT

FUGITIVE DUST TIRE INSPECTION LOG
Conditions of Certitication AQ-55C3 (d.)

N

Month Year: ‘
Date Time A P Ecuuimmont vonioia | TT®# Check | Action Nesded | Guerd
) ize | A 3Z o7 o e ves o’ NOo | YESa NO s
Lt 7o M/ PM s& YES @ NOa | YESo MOw | .
1N (7 132 & PN Ol 77 YES 0-NOO | YESo NOw” | 7. s
Pl 2 e & 7P ) S YES " NOC | YESm Now [_l5 |
1Lz ey 3/ PY Ds & ves=” Noo | YESo W | o5 |
it V] 7z iy A 1PN D5 YES " NOO | YESO NOe” | oL 5
DI Z ilyp A eM ALl o 7 YES o NOR | YEST Now | /. ./
1 D SO /P Dso YES g NOD | YESQ NO@ |/ 5 |
BYREEET e rre YES e NOO | YES D MO~ | /2 <
{1 1| Z ics At 1M oo vEs @ noo | veso noe” | . ¢
'l 7 e A tem e YES @”NOD | YESO NOo@”|  §
AR R ve YESe”NOg | YESa MO | . g
Il | Zz isx AR 1 PM DF q YEs o NOa | vESo woo | 0
1y e 1pp Al e Dst vese” oD | YESo Nod | N\
1l 18 oy M /PN o véser NOo | YEsa Noe | |
VY 1 g oz _ali/PM Di< ves o’ NOa | vESo MOw | | |
BN : o “al /PM Ds2 vese Noo | YEso wod | )
il 1 g iz Al /P Dsa YEs o NOO | YESo NOg (
11 g e Al eu = YES o NOO | YES O NO D
1y | 8 2y Al 1 PM Ds2 YEsf NOao | vESo Noe | [
1] 8 sy “al sem D YESer" NOG | veso Noe | )
V[ sy ey Al e Dse ves Moo | YESo Noo”|

S rg A iPM Dre YES #’ NOO | YES O NO 1
REEEEAEE, bt rPm s yEse Noc | vesa Moo | |
/o1 23 AR sem Dio vis noo | veso moe” | \

! ¥ 33 Al /P D% vEsw noc | veso noZ |\
DY 9 3y Al /pu S YES 2~ NOC | YESc Noo” A\

t |l ¢ 3y Al 1w Dos YES o NOD | YESa Now@ |
R 133 AR M Ds% YES o NOO | YESo MO

1 [ lg 190 Al 1P “Dso ves noo | vEso NOw

Il iyp AP Pochd] Zrek| YESe n0a | vEso No& Bl
AN g oYy A 1Pu D sa YES o NOO | YESC NOo I8
A\ 8 iy¢s ag PN Dse YESof NOG | YESD NO® /

Ly g 97 Al /oM ok YES® NOC | YESc Now [

Comments :

Bechtet Confidential. & 2011 Bachtel Power Corparation {Bechiel), This document, preparad under Contract 25483 hetween Bachie) and Aussell City Energy

Comgany, LLC (RCEC, LLC), contains information confidential and/ or propriatary to Bechtal. All Rights reserved,




RCEC PROJECT

FUGITIVE DUST TIRE INSPECTION LOG
Conditions of Certification AQ-55C3 (d.)

Month: Yoar:
Date Time A 19 o | Tres Chack | Action Nesded |  Guard
quipment Vehlcie
_Initiate
4 179 | Z <o K 1Pm Coerr/ vEs ¥ NOD | YEsSa NO& | F S
Hofig | F ‘fp B e (oerl/ =zl YEs @ NOoo | Yeso nod -
i | 7 tgr KB PM T/ 2 F YES f” NOD | YES©D NO ¢ S
TR rce o Py CMS veseg’Noo | vesa Now’ | o o
115 | 8§ o i /PM Coirt & YES er NOO | YESO NOK | . 3§
RiL 5 ‘0% P IPM Conr YES & NOO | YESo NOO |/ .5
if 147 1§ :i6 o iPm Coery YES & NOOD YES O NO B~ 7y
Y % 74 £ 1 PM Capraae YES " NOD | YEso NoZ | o & |
! g %o AW /PM (¢ Vy vesof NOS | YvEso NOH |t S |
! 2 55 a1 PM f Y YES " NOGQO YES 0 NOH | ./ 5
/ 5 gt AW/ PM @ /) YES e’ Noo | YESo NO |_of. s
I 9 e oF 1 PM Sl s Yes @ Noo | vEso Nou [ s
1T 17 oc £ 1PM e Yes a”NOD | YESc No@ | S ¢
) 14F /0 AN 1P C.C ves Noo | vEso wod | g
AN o /PM Cprs ves o NOO | VEsSo NOow [ -
L2 | 7 izZe &M 1 PM ‘ YES @’ NOO | YESD NO@ | 2 >
W 1/ 7 izz oM 1 PM Beoove.. 7 YES e NOO [ YEsa noe’ | o S
i tyg | ¢ 1z3 & / PM - 27 YES @ NO D YES o NO&~ LS
f 11 |l 9 tre AR /PN C.C vEso noa | veso wowr | o <
19 | 2 30 A7 1P P T ves o Noa | vEsao noe”| £ g
w7 lp 137 &N I PM Cpeer YES 2’ NOD | YvEsSa Now | s <
f 111l ¢ e Ml /P S YES @ NOC | YES 0 NO | o &
yolis | 9 4o A7 i Pm e YES & NO O vesc NOw | o s
Pl 19 4 P £ vesd Noo | YESO NOE | WM
;1ig IECE gm?l)fpm e vesd noo | veso wnog | (M
il 1{4 g 153 £y P (C YES @ NOs | Yeso NO@ | M
g 119 g <y o 1o o vese noo | ¥ESa wom”| /. <,
19 7 iS5y 208 i pw Courr s YES o KO D YES O NO# 7 <
Wity | 2 1 5¢ & 1P <. C vES®e NOo | YESo NOE | s ¢
1Hotig | ¢ 1 ec _ ah1Pm Conr YES o NOa | YESo NOH | £ S
oty ) }0 tof &7 ra e 7 YES o NOD YES O NO@” | o 5
1 Hi§ | fo 1o g rem cC. ¢ YES w NOZ | YESo Noe”|_ oL S
o 1ig | JO o ) 1PM C.C ves# NOa | YESC NO# |../ .S
poEig | 0 /e ) PM <. CL YES @ NOO YESO NOE |_p S
Comments :

Company, LLC (RCEC, LLG), contains Information confidential and/ or proprstary to Bachiel. Al Fights reserved.

¢

Bachis) Confidential. & 2011 Bachiel Powar Corporation {Bechtel). This documaent, pregared unger Contract 25483 between Sechisi and Russeli City Enargy|
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g RCEC PROJECT

FUGITIVE DUST TIRE INSPECTION LOG
Conditions of Certification AQ-55C3 (d.}

onth: Year: -
Date Time | Am/pm B iq | Tiros Chook | Action Needed | Guara
quipment Vehlcie | 1
| /O 120 | 7 1 | mmiem Covrece vésa” Noo | YESo Noe | /S <
01 20| g 15 e C Mo ves noa | Yesa N L S
/0 120 | 8 132¢ & oM o U YES 2 NOC | YESD NOW |_d .5
olgo | ¥ 133 8 P Coior] 8 YES o NOD | YESD NOe |_d S
/0 120 | & ty2 AR 1 PM Jo iootasr 7| YESD NOO | YESa NOY | o 5
0 l20 | & i4¢¢ M ipm CotT! 72 YES o NOD | vEso MK | /<
0 120 | 8 :So & /PN Uennelf YES e’ NOG | YESO NOow” | / <
0 124 | &8 55 P/ PM e YES @ NOO | YESD NOof <
Jo 13e | T iJo AS? 1 PM Vdsmloeo soader| YES & NOD | vES @ NGw” < |
0 120 | ¢ 0 A9 /PY Qpyri 23 YES o n0a | YEso No&” s
o IRo 7 1852 & 1 Pu AMS YES o NO D YES D MO~ <
o {20 | o 1% A ew Cowri ¥ YES o~ NO D veso Nod |, o
o 1av | /o iz22 __ghieM Coprt 7 YES @ NOO | YESO NO® | 4
Jo tio | o 25 _ imm Cowr/ 12 YES @ NOD YES U NOW <
/0 Lo | 1 oS &2 1 PR Coi/rl a2 YES @ NO O YESo Now” | ¢«
Jo tae | /1 i2v A/ PW CHs YES @ N0o | YESa NOw | o o
w Ioa | U1 152 P/ PM Lioysss CPouss | YES@ Moo | vEso oo | NLS,
e 1za | (f 1 5% o™ 1PY Crnadg YES # NOOD YES O NO@
O l0 |2 i {2 Am gy [ YESD NOG/ | YES # NOG ;
s lzo | ) 15 AM /R C o A ves o Noo’ | YES # NOD 5|
jo | 25| 2 130 AN /R NN YEs o NOG | YEs G NOo |/ S
/9 1z0 | 12 3¢ AM /el T 23 YES & NO D YES 0 NOe s
0 Iy |42 AM | PR CanTl YES @ NO O YEE O NOZ
L—p—l—w—- S 4 T C— | vese"noo | vEsSo woe”| /S
120 | )2 14y AM /PR Conden] Cons VES ¥ NOD | YESD NOW | ./ s
o l2e | 12 tyg AM /R Aerlral cow/ | YESpr NOO | YESo NO& | .5
/0 120 | )2 :£5 AM / ¥R CMS YES @ Noa | YEsa No& | /-
p 120 |12 5% AM /4 Crwrapm- Cow/ YES e NOD | YESO NO®W | o~ ¢C
o 120 | ¢ :0¢ An /R Crathaz- o | YES o NOD YESD NOw | L §
lo 2o |] o AM / PM Conwrr /2. YES @ NOO A YESC Now” | o <
o 1z0] 2 0k AM / mﬁgﬂ*ﬁ YES 0 /NO visa Moa)| TR L0y
\O/2e| Z : 08 AM (PM Cevweol \bZS | vesd,voc | viso v [~ 1S
{0 /20 Z.—Z'E? AN oM ) CxAS ves ¥ MOD 4 YESG Nod A7\ .
\O1/ Z 25 AM (PR Xyt ves &/ NO YES O MO T
Comments :
Bechiel Confidentiai. © 2011 Bachiel Powar Comoration (Bechtel). This document, prepared undar Contract 25483 batween Bachtel and Russell Cify Energy
Company, LLC (RCEC, LLC), coniains information confidential and/ or propsietary to Bechitel. All Rights resarved.




ﬂ RCEC PROJECT

FUGITIVE DUST TIRE INSPECTION LOG
Conditions of Certification AQ-55C3 (d.)

|Comments :

Month: £ £\ Year: .05 =
Date Time: YL EM?;": 2| Tires Check | Action Needed |  Guard
: ; o
\O /20| Z 32 o ICAQCAZS® | vesw foo | veso
/120 23 AM /M Cerncoy vesw/p00 | YES o
0120 2 4% an ey Cond Y vess/mon | VES o
A0 /20| 5 (oL AM PN Certecay vEs o Moo | YESD
0 175 5 22 AM CEeNnNcon ves o/, NOo | YES O
\©O / T, 75 AN {PM COORR vEs of MO0 | YES O
O 1720 s an (P COAR YEs , NOD | YES O
O ITD|F 54 Am ConmiR ves g, 0o | vEso
o= 9 amey  [Cendrrol vesd /n0a | YES O
O 4 04 AM (P C xS ves  ,N0o | YES D
Cr04A O A@" ‘g{n’s{‘o\¥ ves o/ ,NOO | YEs o
\0 12O A O AM{ PM ey YES &//NO0 | YES o
120 1A \\w Am (M - o\ veso NOO | YES O
O 120 [ A 925 AM (PR C ONSR vesa/ noo | vEso
O 120 1A 3y AM enA=to\ vES  ,MNOQ | YES O
O/ A :AS an (Pa O\ | vess/noo [ veso /
172008 Y& AM AP e Nnyoal ves //noo | vesa nod/l LD
LO / = \D Am (P entcal ves o/ /N0o | vEso wNosf [T
S IZO0 1D 40y AmM (PN ) AN al veso/ Moo | veso nod [TU XS
/ : AM / PW YES 0 NOOD YES© NOD
J0 12} | 7 2% & 1Pm Paysow ¢ Lorey| YESE 0o | Yeso noe |
VTR N M Yo S Zrosput veso NOS | YEso Noo | ./ o
0 121 | 9 )0 &0 W ordr wadiy o7 | YES N0o | veso o | S ¢
0 Il | 7 20 o5 /P o hide Pz vES ¢ Noo | YESo NO&” S
[0 17/ 126 B /PM o loble Corcr | Y52 noD | YESD No®” [ /7 €
0 12} | / 24 A9 1Py 2C (Ao YES or” NOc | YESo Noe [ . O
[0 13 | )1 4o AP 1 PM Cruréd Cey/ | ®sd oo | veso nod | o€
Jo_1RF 12 /7 AM /) QrivrRAe-Coy YES & NO O Yeso Now” | . S
o 2y 113 05 AM | PR Confral Con | YESe noo | veso nog | U
B LYEN N AM 1 6} €5 S YESO NO®W | YESo wnoM ‘_E
NN AM [ ED CoaTVil (e | VESE p0u | YES O NOg (Y] (R
1A | A 1) AM (P o\ vesd noo | veswf moo T
0/ 2\ Z j(_a AM (P NAOXC Yoveg | yesay moo | vesa noo” [T
! | Z 20 Am {PW) Coyaso\~ | vesd noo | vEs« noo | T

Bachtei Confidential. ® 2011 Bechtel Power Corporation {Bechtei). This document, prepared under Contract 25483 between Bechtel and Russali City Enargy|

Company, LLT {RCEC, LLC), contains information confidential and/ or propriatary [0 Bechtel. All Fights raserved.
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FUGITIVE DUST TIRE INSPECTION LOG @
Conditions of Certification AQ-55C3 (d.)

Month: Year:

Date Time AM i PM Construction Tires Chack | Action Nesded Guard

Equipment Vehlcls ) Initiad

/129 ¥ tyz di e Con Shate vss?won YES O No?! LS
L fzg Y 4 _@;m Dse YES & nNOO YES O NO S
A7 ¢ 150 a9 /PM Dsa vese don [ vesa wod |\
Ny FaR & 1M 'Y vesof NOO | YeSo MOE | )

Fj g :s¢ & /Pm ldarnc T2a VES e NOO | YESo NO& |  \
QI g A AP PM YES o NOQD YES 0 NO& /

)] 7 17 PN sz YES & NOD | YESao NO {
! g /2 Afl 1 PM Dea vese’ Noo | vesa nod | Y
} 7 izt L =P YESZ NOG | YESO NO4 J&
/ 7 izz B9 1PN Ds ¢ YES & NOD YES O NO
! 7 2y o ipu Psa vesa Noo | veso nood | )
g x4 9 P Dse VeS¢ NOo | vEsao Nod | [
N ¢ ize i 1Pm Do vesf NOo | Yeso Noa | )
Va e & e Se e veso Moo | ¥eso Mo |
/ 9 3o i M Py YESo NOO | YESO MO [
D 7 135 M Ds= YES @ NOC | YES G NOW )
W 137 A/ PH Coort YES o NOO | YESa NO {
TN 3@ A /P Dse ves f NOD | VESD NOA )
L o~ |2 1w 4 1PM $a vis £ Noo | veso woo | |
] o0 o Pm D s% vese Noo | vesa NoZ | ) |
d 9 ¢z R /P 52 vEs f NOo | YEso NoW | [
AV 2R & 1en Dig vEs e NOC | VESD NOd D
Y 7 iy I Pm )5 = vis woc | vesc woe | /]
Y | 7 e o (oM bs;‘j ves¢ Noo | vEso noef | )

LS 7 iro 9 /PM Cor s ves f NOc | vesc noa |\

7 5 ife &M Do vesd MOC | YEsa Noo | [/
!) y 5z i 1em b;jfj YEs o NOD YES 0 NOof )
4 /0 1 oo A | PM B vEs of NOD YES © NO N\
N 0 i py e Dg ves & NOC | YES o NOw || [
g 0 06 W /PM Nea” YES  NOG | YES O NO )
1) | o :og o 1PM 5 e YEs of NOG | YES g NO D
q © o P 1P Dse YESof NOC | YEST NO N
P 2 a8l 1P Dsg ves ¢’ NOD | YES© NOof N

] [0 2 &)/ Pu <4 YES  NOO | YESC NO i

. 4

Comgany, LLC {RCEC, LLC), containg information confidential and/ or proprietary ie Bechied. Al flights resecvad,

Bechtel Confidential. © 2011 Bachie! Power Corporation (Bechite!l). This document, preparad undar Contract 25483 betwaen Bachtal ang Russell City Energy




RCEC PROJECT
FUGITIVE DUST TIRE INSPECTION LOG
Condilions of Certification AQ-55C3 (d.)
Wonth: Year:
Date Time A /P Construction = | ryeq Cheok | Action Needed |  Guard
Equipment Vehicle
: . : Initiale
28 | 7 i G i %g;}-g[ Jor7| YeSeNOG | vEsSO NOW | o S
) 129l @ 28 wirm Bollel-wedyJ| 5o Noo | veso e’ | . 5
{ 12919 5¥ o i) 1T v YES & NOo | YESo NO™ -3
¥y 12 19 &5z i I YES o NOO | YES® MO@ | £ S |
128 | W _yz AR oM g - SO | YESETNOD | YESn nO@” ]
1282 (152 O /e Koo, -S7- YEs g NOn | YESD MO | g S
i 128 [N :s5s A /ey Codred - Cons vES  NOD | YES O NO =
1 fz2% |12 : So am S oy S I-Corl YEs ¢’ NOo | vEsa Now | ./ S
i 128 1 /3 oo It Ceondrml Cons | ES o 80o | veso Noe’| /. S
Il 1282 113 op3 T R, YES e NOO | YESO NO ;=
) 28 | 13 tlg AM | Cour Bt -cogr | YEST/NOD | YESa Moo o g
1A 7LD aM Zm:2 ClaNe ¥ Yes ey NOap] YEso Nod | T L \D
Wizel 272 A {PM L@ﬂ(\?ﬁ\ vesd NOdTy YES O NOW AT KNS
NS AW {PM Cord\y ves & Moo | vEso Now/ [T o
W28 1 500 AM (PM VN | vesa/moo | veso moo/ T O
W INE aM (f P Coven YESw/ NOD | YESo NO®| |~ \- %>
W/ A AN AM(/ PR s T SO0 | ESY noo | vEso Nod | LoD
S : AM | PM VYV \ [ vesc woo | vese wo
{ AM 7 PW YEE O NOO YES O NOO
/ AM /PN YESo NOD | YEST NOO |
{ AN FPM YES o NOO YES & NOO
/ : AM 7PN YESOD NOO | YES© NOO
| f : AM ! PM YES O NOao YES O NOOD
f H AM / PM YES o NOO YES O WOD
! AM | PU YES O NOD YES O NOO
i AM /PR YESO NOD | YES D NOO
/ : AM { PM YESO NOUD | YESa NOOD
{ AM PM YES O NOO YES 0 NCa
7 AN /PM YESo NOG | YESO NOG ]
/ AMIPR | YES 0 MDQ YES O NOO
[ AMIPM | YESo NOm | YESO NOO
T AM/PM | YESo NOD | YESO NOD
[ J A | YES 0 NOD | YESOD NOO
I | AM /PM | YES© NOOD YES O NOD
Comments :
Becntel Conlidential. © 2011 Beehiel Pawer Corparation {(SBechtel). This document, preparad under Contract 25483 between Bachte! and Ausseil Clty Energy
Company, LLC {RCEC, LLC), contains information confidential and/ or proprietary 1o Bachisi. All Rights razarved.




RCEC PROJECT

FUGITIVE DUST TIRE INSPECTION LOG @
Conditions of Certification AQ-58C3 (d.)
Month; Year;
Dete Time aw 1 P8 Constructio | 1105 Check | Action Needed |  Guard
Equiprment Vehicls initial
H o129l 12 )¢ AM 1D Dsea VEs  NOD | YESo Nod | _of. 5
/| 2 . 23 AW (B8 X ves 4 nOo | YEso No& 5
] 12 2 74 AM /el Dia vés 4 Moo | veso Nod |_of S
{1 (22 AM 1 g 54 ves § noo | vesc NOF |_of 5
/ 2 125 AM /D D Ee vesd noo | veso noof |z 5
/] 2 i2g AM / EBt ca ves NOa | veso Nod | _A4. ) |
10 iz i 32 AM v vesd NOD | YESo NOod | 7 S |
IR )2 13y AM / PR Ds% YES4 NOo | YESa Nod | s S |
1] 12 :3Y AW / SF Y ves £ noo | veso Nod |7k
VT e 38 An RSP or vEs won | veso wnod | 5
A 5 iya AM (P e vesd Noo | viso woe | 2 s
/ 72T AM 1P D YES o NOG | YES G NOW& |7 S
/ 12, ey AM /ER Dse YES ¢” NOQ YES 0 NoW | o S
/ 152 AM 1 P Dss YESof NOT | YESc NO& | S
(] {42 532 AW /PR £n YES " NOD | YESC NO@ L. |
/ 13 1o/ AM 7 P el vesd no& | veso Nod | 7 5
AR IR AN /7y D Yesd woo | veso Nod |y S
NN E7A AW /R vat fo Foae vEs & NOD | YESo M@ s
/1 /7 e AM /PR Do = YESS NOO | YES o mO@” 5
/ /3 23 AM fpm e vEes @ Noo | veso s |_oL 5 |
Lf \ (i2 i z2v AM /PR ’A YES e NOQ | YEST NORC | 5 |
NN AM /P9 5o YES &~ NOC | YESO NOe” | o
C e [T tz0 | amimm Cocsrr YES @ NOC | YESO MO | /. s
ﬁ / /3 i3g L amm sS4 YES ¢ NO D YES O NO® | . _S
BN T A 1 ngt [ YEs 4 NOG | YESo NO@~ | /<
NIRRT AM ;R sz YES @’ NOC | YESO NOd | o §
1 1)z iye AN/ RR fTDj&? ves wOon | YESc Now | /.S
RN EER7 AM /PR o YES f NOD | YESO NO® | _f 5
R AM (P Cperi. YES of NOC | YESc NOa@ |_o . S
T 1z ise ™ Do YESo” NOC | YESC NO& | .S
[ (7T s e AN /4 e YES G—NOC | YEST NO@ |ofl S |
R RNYY. AM [ RS IS oo YESo,NCO | YEST NOo | /¢
Py T2 s AM ég-,\\: ves o /Noa | Yeso wNods| ~ \-
o TS s gﬁ(% Cov\iy YES 9/ NOGC YESO NOW@ "F‘%—
e

Bachte! Conficential. © 2011 Bachtal Power Comoaration {Bechied). This documant, prepared under Cantract 25483 between Bachie) and Russell City Energy|

Camoany, LLC {RCEC, LLC), contains information confidantial and/ or propriatary to Bachiel. Alt Righis rasarved.




RCEC PROJECT

FUGITIVE DUST TIRE INSPECTION LOG
Conditions of Certification AQ-55C3 (d.)

Month: Year:
Date Timse A I Pa Construction | 1 o Check | Action Needed |  Guard
Equipment Vehicis
_ nitisls |
130 | 2 g2 I neor] 27 YES @ NOC | YESa Nog”| /5
130 7 AR oM YES @ NO O YESo NOE | o S
N 170 | 7 iy /P Con/ ¥ YES e NODU | YESO NOG | o’ S
i 13 | 7 5o 201 PM Cderr! vese NOoo | YESo NO® | .S
[ 130 | # 57 __KPM 27’ ves ” NOD | YES D NO e
i 130 € :o05 afk i oM C o7/ ves @ NOO | VESa nod | ¢ s
v 130 g ios & i ey YEs off NOD ves o Noof | s 5
I 120 | 8§ :2 o ) vEs & 8Oo | YEsa Noe” | .
i 13 | 5 125 A% | PM M S vESs ' Noo | YvEsSo wNoo [ . s
il i30 | § 138 A 1 pw ey YES @' NOO | YESa Noo | s s
Ntz |7 3/ B /M ey RAC Lo | ES T NOo | YESD MOw | s S
120 | ¢ 129 A I PY Copr! ¥F YES o NOO | YESOT MO | . S
120 | 9 132 9 Pm ves e Noo | veso noo | S5
TEECR VY'Y BIPM Carpy con/ | YES® MO | vESO Mo L L S
T o 0% M /P ; ‘ vesd Noo | YEso Noe’ | g S
1Y {h tog i o RAL- (o | Y5 oo | viso wod | o .S
Y I o iz _liem o | YEs @ NOc | YESa No& | S
1) 1o g0 82 /M (o 7 YES @ NOC | YESc Noel | .S
1) | o izo & /PM oo YEs  NOQ | YESO NO@’ s
1l ] te t e AP/ P Cowraas - cot Yes @ NOD | YESo MO |/ S
/| 6 2 A 1 PM e vEsof MOD | YESe NOw | o
15 Vo i3 £ 1 P C..C vese” Noo | YEso woo’ | .
1l e 192 B [ PH Wopszz fag Yes NOT | YESa NOe | g S
| 1] fo 50 & 1P L .o vEs Noo | vESo woer [
1| /o is¥ & /eM C %o o vEs o nNOoa | vEsc NOH | o S
1 TR arie c.C YES@ NOC | YESo MO | f S
+ { I 2y M | PN b TzecMoas YES of” NOC YES 0 NOoo” .5
RN R i Cocrrs - | yvese“noo | vEso MOw [ S
/ . AM /PM YES O NOO YES G NOO
! i AN /P YES T NOG YES O NOD
/ : AM /PM YES O NOQ YESO NO@
i . AM /1 PM YES O NOOD YESC NOO
/ AM [ PM YEE D NOO YES © NOD
! AM { PN YES 0 NOO YES ¢ NOC
Comments :

Company, LLC (RCEC, LLC), containg inforrmation confidential and/ or proprietary to Bechial. All Righls resesved.
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FUGITIVE DUST TIRE INSPECTION LOG
Conditions of Certification AQ-58C3 (d.}

Month: Yesar:

Date Time e 1P e mciq | TIres Check | Action Needed |  Guard
(V730 U S0 1 M e g e Moy YES # NOO | YES O NOger 15%5
L3O 203 AN/ gip) oot 7 YES® NOD | YES o NOp Z

it/ 30 (2107 AM /R C e vz vesg nopo | veso Nog HML/S
TR a2 e™ AM | P} ' vEsg Moo | veso Now FA/ A2
TR AM /1)) T o sd £7°7 7 ves¢ Noo | YESc NoE | LSS
{ 120 | ]2 00 AM /PR WASTE tag vise noo | vEso wod | 7. <
i 1306 |13 00 AM /RQ srphc-Cope | YESH NOD | YESD Noof | /.8
H 3o |12z iog AM / Pt N YES of NO O YES 0 NO@ |7.S
N 120 | )3 1z0 AM /7R -y YES @ NO G YES O wNOO | g
1M 1320 | ]2 1z¢ AM /D C. C. YES &~ NO O YESO NOE |_o - 5
Ny 130 | /7 30 AM /@R o M vese’ NOoo | veso Noe | /S
y 1zo |72 :vs AM /8 wadel Coq VvES 2" noo | YESD Now” .S
H o t30 |}3 vz AW | 29 COmrrs YES 27 NO © Yesa woeg’ | o L

T2V AM / 2t oy vis@f Noo | vEse wod7| s =
/30 S ) C\S, vesd Moo | vesc mOW /| ~N- A

{120 Z :\D am (pw ) C e\ Co) veso/ foc | veso nod | XX
(720 [ Z_ V& aM f M ves / foo | YEsSa wOo, —Ig
L /3D 2 157 AM NGO | ves & 00 | veso nod [ TR RN

| 130 Z 4 m(@ Conly ves & poo | vEso NOwR/ | XL V)
W /300 Z RS AN (PM VY vese/ noD | vEso oY TN
|| / %G_z SO AM (PMS ey ta veso Noo | YESc NOY [T
A\ s % av (PN ) ConCa\ | vese/foc | vesa noed ™Y
\ % 1 ZAR AM (PM CEOixi vES o/, N0 O YES o NO &J) oy
\ | 3 852 an {Pm Cenirol vEs &/, NOO | vESo MO& | LD

{73 & O AM (M) (OAN\€yV | vese/ woo | veso nod |7 s
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/ AM / PM YES O NOC YES O NOQ
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! AM 7 PM YES 0 NOO YES o NOD
! AM / PM YESC NOD YES © NOO
/ AM /PM YES O NOGC YES O NOC
! AN | PM YEE O NOC YES O NOQ
Comments :

Bechiei Contigential, € 2011 Bachtal Power Comporation (Bechtel). This documant, preparad under Contract 25483 batween Bechtel and Russelt City Energy

Company, LLC (RCEC, LLC). cantaing information confidential and/ or propsialary lo Bechtel, Al Rights raserved.
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RCEC PROJECT ‘ s 'S m’ Os
ATTACHMENT A _ FUGITIVE DUST LOG ' I I m “
Condition of Certification AQ-SC3 & AQ-SC4 m

Roadways — Water

MONTH: Nov YEAR: 2011 Material Stock Pile Treatment Wagon/Street Sweeper in use Contractor: Bechtel
e i i i T e M T o
°F @inches)  (mph )

uesda 1 \ O

Wednesda 2 4o o

Thursda 3 072

Frida 4 N )

Saturda 5 4T . '], -3,

Sunda 6 \‘q ﬁ \5

Monda 7 L,\ ‘6 Li, (‘

Tuesda 8 \.\ l 5.3

Wednesda 9 L D 32

Condition of Certification AQ-SC3 AQ-SC4 Fugitive Dust Log
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Treatmens | Weter Treatment Paved Roads | Unpaved Roads| Operator | Comments, Equipment, Problems:
& Work Orders:
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Dally Low 24 hr Max 1 hr
Date Time | Ambient Temp| rainfall | Wind Speed
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Tuesday 22 Y i S
Wednesday 23 \’\ \ 6
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—
>
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SN

c oo Rok

%m

b

D
>
et
S

5¢4~<‘<\< \(\( h¥
N

<
~
<
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O Lo

n_~
/1 /1 /
/1/ /U v
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Monday 28 R R T \ A C\‘ N \/ W/ |gm~ ovalchs7 ~Cody
Tuesday 29 M3 NG - (\/ V i Y idmet OUW C‘L‘U‘ly
Wednesday | 30 R & [10Y \[/ \J/ Woﬁ7 —

1. WW - Water Wagon, SS Street Sweeper ( ! [ ( p!

= l e
Source of Weather Data : Rain _-%L WIND;_ )¢ TEMPERATURE - LQLO qw ! SUPERVISOR REVIE Retum sheet to CEL

Confidential. © 2010 Bechtel Power Corporation ( Bachtel). This document prepared under contract 25483 between and Russell City Energy Company, LLC (RCEC LLC) contains information confidential and/or proprietary to Bechtel that is not to be
used. All right reserved.
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RCEC PROJECT W z Tem
ATTACHMENT A _ FUGITIVE DUST LOG
Coiicn of Carification AGSCH & AG-SC4 kam“
MONTH:| Nov YEAR: 2011 Material Stock Plie Treatment wﬁg:{s;:“"e::;;ee":::‘:’n use |Contractor: Bechtel
24hr | Maxibr | _ o Treatment

oue | e | s T | i Spna| TS | i) "o ey | e | ™ S
sy | 1 |72 A1 |6 | wo L Wi |78 [Womee tondimons
wednesaay | 2 | 7,201 N Q 6 [+ Y w7 SoN
musday | 3 |Tihe | MS O LO2 |4, r W | 74 | &ty /wu\m‘-/
|Friday s g ] w3 0% 5 2 Y RULY) 713 CDP
ISaturday 5 MR 33 P
Sunday 6 - (.| \'§ é (.0- ‘\%
{Monday 7 1720 93 & Yl 7 W ‘7/7, cLooly /S(J-U/’JC/
wesssy | 8 [730] WL |6 | 55 &7 W |74 | Sy
Wednesday | o | 7: 70| Y47 o [2.4 f‘7) Wi {1@ Sovs
Thursday 0 [7:3)] MM o la< ¥ ww % SUNY
ey | v | 7257 4R |6 | YT L W | 74 |Cuoudy
Saturday 2 | 780 1 G © | 4 V W {9 oY
Sunday 13| —— NG € | 373
IMonday 14| 7.20] &) S | =, 2 t// we) //5 SO

Condition of Certification AQ-SC3 AQ-SC4

Fugitive Dust Log
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Da | Time | ambent Temp| camia | wind Speoa| Tosment (72 TR paved Roade isped e Oparaer. | owmemntn, Contpment frtieme
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nesiy | 15 | 72300 Vo |6 [B< L wio |~ SUNNY
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- =

Y

Thursday 17| (45 M O SAE ‘/ Wwuw /l‘ﬁ SORNY

Eriday 18 |7 l‘g 6 L Y [/ W /L CLOUW Zﬁt)ﬂ«’ﬁf
Saturday 19 | — yo .0 VESY

ISunday 20 — i% ’ l % 3
Monday 21 |Alo 42 A0 1 2
Tuesday 22 7M Y o | Y4
Wednesday | 23 | 7,590 | Y\ O q 0
Thursday 24 |Homilay [ Y\ 03 s A

(

7 ww |5 | oy
@ wWw | 77 |Spuy/cuboDy
v Ww | R | CLody

[Friday s |=— | MY | o |90
Saturday 6 | U g YU

Monday . 28 7,'sz (‘:‘ ‘c* [ Lr W‘A) @ CL‘W /@W"‘)V
Tuesday 29 7:&5’ {3 3} 'a .:}“ ] C7/ wc() /L% CWDB!/ / M(gfg z '
Wednesday | 30 |7, 70 N 5 & \ Dn L( ij ww ‘{8 Lcto /LSUMW .

©
Sunday 7 | 1) o | A.
l
\

1. WW - Water Wagon, SS Street Sweeper \
|Source of Weather Data : Rain - ~i)<b WIND; 5 [ \ TEMPERATURE -LD\_L) L(\'k C‘ SUPERVISOR REVIE >k Return sheet to CEL

Confidential. © 2010 Bechtel Power Corporation ( Bechtel). This document prepared under contract 25483 between and Russell City Energy Company, LLC (REEC, LLC), contains information confidential and/or proprietary to Bechtel that is not to be
used. All right reserved.
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RCEC PROJECT u“P
ATTACHMENT A _ FUGITIVE DUST LOG s m
Condition of Certification AQ-SC3 & AQ-SC4
MONTH:[ Nov YEAR: 2011 Material Stock Pile Treatment mm?,’;:‘::{;;:::ﬁ; = |contractor: Bechtel
Dai hr 1 | W S TR :
] Bl o = R T | | St | commees,Eadin roiane
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Thursday 3 \\% » ()2 —l » 3 5 S J o‘n'\ CllDUd,‘// W‘ n’d"{
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Saturday 5 "\ ';\ © ‘3:} 7 —D 5’6 J’d‘ﬂﬂ d g dH ]
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Monday 7 \\’)) O \\ s (o % :
Tuesday 8 ' ‘ \ ‘6‘* ‘j 3 % JM C?}Caf
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Thursday 10 L‘ ! -6 3 . H 55 ) O‘M\ Cleax
lessey | e [ us 55 Jdur, [Clondy (FELTETE
Saturday 12 2 “‘:t -5 L"\ . S_ <G J (-} \‘ 3] Q, Lar
Sunday 13 ‘ !?; ‘c’ 3-» -.q
Monday 14 sl S | K, A 55 olhn | Cltor
Condition of Certification AQ-SC3 AQ-SC4 2

Fugitive Dust Log
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Source of Weather Data : Rain -o15% wnwo;j;l____ TEMPERATURE M SUPERVISOR REVIEWL@ Return sheet to CEL
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Digsel Eng. Inv. DSG Nov-11

RCEC PROJECT

DIESEL ENGINE INVENTORY
Condition of Certification AQ-SC5
> 100 HP
Equipment Vehicle Vehicle Venicie Model YearfEnpine | ENGINE| COMPLIANCE | CoMPL1#wcE | COMPLIANCE DATE ARRIVED
Kdentification Vehicle Type - Year p | it A | o SNCE | ~ wim ara onene " | DATE REMOVED FROM SITE
Numbers (EINg) Manutactu Uode Model TIER 0 ENGINE
TIER 2 ENGINE|TIER 1 ENGINE| "'op & o0
LF5P48 Excavators CATERPILLAR 330CL__ | 2002 ENGINE MODEL YR2003 | 247 x 10282011 11102001
FS5F45 Excavators CATERPILLAR 330C | 2005- ENGINEMODEL YR 2008 | 247 X 10282011 11102001
PCERSS LoadervBackhoes CATERPILLAR 414E__ | 2007 - ENGINE MODEL YR 2007 NA 10282011 11102001
SABD43 Tractors/LoaderyBackhoes CATERPILLAR 414E __| 2007 ENGINE MODEL YR2007 | 89 NA 11282011
| Sas0es |
FABE99 Excavator CATERFILLAR 3300 _ | 2007 ENGINE MODEL YR 2007 | 268 x 11/28/2011
CERTIFICATION: All englnes listed above have been y,ona with and turned to the engine manufactures specification.

Print Namas:

SKiNE.D,.X

COMPANY: DESILVA GATES CONSTRUCTIONL . DQORID- 1509 MONTH: ____|

2011____




RCEC PROJECT
DIESEL ENGINE INVENTORY
Condition of Certification AQ-SC5
>100HP | >100mp | >100HP
|¢f:|t‘1|17;:1::1 Vehicle Type ALl Model Year/Engine | ENGINE c%mu::f C%UAA::E WITHARB | DATE ARRIVED| 1\ 1 nemOVED FROM SITE|
e Manutacturer Mode Model Year HP kit ik _TeRo ONSITE
ENGINE ENGINE CAnD
DMgX79 Crane TEREX RAT335 _ |2003 ENGINEMODEL YR2005 | 155 X 411172011
FN7N73 Crawler Tractors CATERPILLAR D4G__ |2005 ENGINE/MODELYR2005| 87 NA 41172011
MP4DE6 Crane LIEBHERR LR1280 | 2003 ENGINE/MODEL YR2003| 538 X 5/23/2011
KT3E9S Tractors/Loaders/Backhoes DEERE 3106 | 2006 ENGINE MODEL YR2008 | 71 NA 411112011
VEBX83 Skid Steer Loaders BOBCAT s185 | 2007 ENGINE MODEL YR2007| 40 NA 471212011
SP7Ves Forkliits INGERSOLL-RAND |  VRB43 [ 2007 ENGINE/MODEL YR 2006| 82 NA 411212011
WE3D43 Crane LINK-BELT ATC-6090_| 2009 ENGINE MODEL YR 2008| 225 X 41272011
JUBHTS CATERPILLAR 336DL | 2009 ENGINE /MODEL YR 2009| 288 X 411272011
XSTK45 Rubber Tired Loaders CATERPILLAR m3sH__ | 2008 ENGINE/MODEL YR2008| 197 X 41212011
UY4L39 Roller CATERPILLAR css4 | 2008 ENGINE MODEL YR 2008 120 X 411212011
LX4P57 Excavators CATERPILLAR 320dir | 2010 ENGINE MODEL YR2009| 148 X 5/6/2011
DV4LE5 Crane GROVE RTS30E | 2007 ENGINE /MODEL YR 1988 160 X 5/13/2011
MNTK84 Cranes LINK-BELT 218HS | 2007 ENGINE /MODEL YR 2007| 287 X 81312011
NUEMB4 Aerial_Lifts GENIE Z60/34 | 2006 ENGINE /MODEL YR2006| 50 X 8/20/2011
SAIF43 L COIEEETY Canlz 644 |2007 ENGINE/MODEL YR2008| 225 X /2112011
LI7X67 Forklifts GEHL RSBCAB | 2008 ENGINE/MODELYR2008| 115 X 817201
BYBAT8 CRANE UNK-BELT __ |RTC-8065 Il | 2007 ENGINE MODEL YR2008| 225 X /3112011
NUBMB4 MANLIFT GENIE 260/34 | 2006 ENGINE MODELYR2008| 50 X 9/20/2011
TWBAB7 CRANE MANTOWOC 888 | 2011 ENGINE/MODELYR1999] 360 x 9/28/2011
RGEDBE FORKLIFT HYSTER H360HD | 2005 ENGINE /MODEL YR 2005 | 155 X 9/30/2011
MC7A39 ROLLER BOMAG BW120AD4 | 2011 ENGINE/MODELYR2010| 338 NA 10/2/2011

BECH DIESEL ENG. INVENT. Nov-11



g || | M| el | oo oo comice| ™) o e

[ Numbers (EiNs) ARE | WIHARD | WITHARB
WW3NB3 Forklifts SKY_TRAK 10054-cab | 2011 ENGINE /MODEL YR 2011 110 X 10/4/2011
GTBF58 Backh DEERE 350DLC | 2008 ENGINE /MODEL YR 2008| 211 X 10/4/2011
RE7S89 Tractors/Loaders/Backh DEERE 210LE 2004 ENGINE /MODEL YR 2005 75 NA 10/10/2011
PV5G33 Ti DEERE 210LJ) 2010 ENGINE /MODEL YR2010| B84.5 NA 10/10/2011
VP3Us6 Forklifis SKY_TRAK 8042 2006 ENGINE /MODEL YR 2006} 110 X 10/17/2011
TV4A93 Tractors/Loaders/Backhoes DEERE RS5210LE | 2005 ENGINE /MODEL YR 2005 75 NA 10/19/2010
JABB8S Rough_Termain_Forkliits SKY_TRAK 8042 2005 ENGINE /MODEL YR 200 110 X 10/20/2011 111772011
YD5B55 Aerial_Llfts GENIE 5-125 2008 ENGINE /MODEL YR 2008 78 NA 10/24/2011
WG4J68 Aerial_Lifts GENIE s5-125 2008 ENGINE /MODEL YR 2008 74 NA 10/24/2011
LJ7X67 Forklifts GENIE RSB-CAB | 2006 ENGINE /MODEL YR 2007| 115 X 10/27/2011
JYSEB7 CRANE LINK-BELT LS218HIl | 2000 ENGINE /MODEL YR 2000 | 263 10/27/2011
XV5P37 Forklifts GRADALL 544D 2005 ENGINE /MODEL YR 2005 125 X 10/27/2011
SJEW79 Forklifts GENIE DL10L-55 | 2008 ENGINE MODEL YR2007] 115 X 10/31/2011 11/23/2011
DE7J86 ROLLER INGERSOLL-RAND SD-70D 2005 ENGINE /MODEL YR 2005 99 NA 10/31/2011
JD8C99 Ofi-Highway_Tractors OTHER TJ7000 2004 ENGINE /MODEL YR2004| 173 X 11/4/2011
LC5T65 Aerlal_Lifts GENIE s-125 2011 _ENGINE /MODEL YR2011| 73.7 NA 11/9/2011
ACBT54 ROLLER BOMAG BW145D40 | 2011 ENGINE /MODEL YR 2011 73 NA 11/10/2011
UB4545 Aerial_Lifis GENIE 5-125 2011 _ENGINE /MODEL YR2011| 73.7 NA 11/10/2011
KT4D66 Aerlal_Lifis GENIE G12-56A-CAB| 2011 ENGINE /MODEL YR 2011 130 X 11/15/2011
JD3U74 Aerial_Lifts GENIE M100-1008 2011 ENGINE /MODEL YR 2011 80 NA 11/16/2011
PC5Y37 LOADER CASE 570MXT | 2011 ENGINE /MODEL YR 2011 85 NA 11/16/2011
BH5D56 Rough_Temain_Forkiifis SKY-TRAC 8042 2006 ENGINE /MODEL YR 2005| 110 X 1117/2011
YD4LB4 Drill_Rig_(N ) SOILMEC 312-200 | 2004 ENGINE /MODEL YR 2004 | 205 X 11/21/2011 11/22/2011
HBSG97 Forklifts JLG G10-55A | 2011 ENGINE /MODEL YR 2011 130 X 11/23/2011

CERTIFICATION: All engines listsd above have been d properly, on a scheduk with and turned to the engine manutactures specification.
: - T — 1
SIGNED:_, }/ ](] "/‘ ‘ g f ,q Q4 ZPrlnl Namu:,_!_ 1_/. f,u z& [/(_LW
COMPANY: C -1261 MONTH: Nov, 2011

BECH DIESEL ENG. INVENT. Nov-11




RCEC PROJECT

DIESEL ENGINE INVENTORY

Condition of Certification AQ-SC5

Equipment >100mp | e COMPURNGE |  DATE DATE
Ildentification Vehicle Vehicle Vehicle Mode! Year/Engine ENGINE| COMPLIANCE
Vehicle Type WITH ARB |WITH ARB TIER| ARRIVED REMOVED
Numbers Manutacturer Model Model Year HP WITH ARB ER ENGINE W ONS FROM SITE
(EINs) TIER 2 ENGINE I8 SCINE L=
ENGINE CARB
UN5U36 Excavators KOBELCO 135SALC | 2001 ENGINE /MODEL YR2001 | 99.2 na 10/25/2011
XX6B36 /Loaders/Backhoes DEERE 410E 1988 ENGINE /MODEL YR 1988 98 na 10/25/2011

CERTIFICATION: All engines listed above have been maintained properly, on a schedule consistent with and turned to the engine manufactures specification.

COMPANY: Agate _ inc MONTH: Nov , 2011

Print Names: __Greqory Anderson

DIESEL ENG. INVENT. OCT 11
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Russell City Energy Center Monthly Compliance Reports (MCRs)

Worker Safety — 3

November 1 — November 30, 2011

The project had nine first aid cases this month, and two of them were recordable
cases. There were also two near misses that were investigated and addressed.

The first recordable incident involved a foreign body to the eye. In spite of the
fact that the employee was wearing three forms of eye protection at the time, he
still received a small piece of metal in his right eye while grinding to prep for
welds. Employee was treated at the off site clinic and returned to work
immediately. On a follow up visit the employee received prescription antibiotics
for infection.

The second recordable involved a laceration to the back of the hand. Employee
was attempting to cut a piece of hard plastic with a utility knife. This was
identified as not only the wrong tool for the job but was a prohibited type of utility
knife that is not allowed on project. The employee was wearing gloves, just not
the proper glove for the task. Disciplinary action was taken.

ESH Meetings held weekly:

All Hands Safety Meeting on Mondays at 7:00 am

Management Walkdowns on Tuesdays at 8:30 am

Supervisor's Walkdowns on Thursdays at 8:30 am

Safety Champions Meeting on Thursdays at 12:30 pm
Supervisor's Safety Meetings on Fridays at 9:00 am and 2:30 pm
People Based Safety Meetings on Fridays at 11:00 am

Following are the activities for ESH during the month:

e Management Walkdowns is utilizing the Life Critical Assessment checklists

e The BESH Core Process Assessments are being performed by the ES&H
Team

e The PBS Team is growing and observations have increased to 21

e The Safety Absolute observations are at 31 for the month of November

RF measurements, training, and continued assessment of the mitigation

efforts continue with the RF Safety Engineer

RF Signage installed on all cranes

RF Jumper wires and grounds installed where necessary

All Hirtzer insulating links have been installed

Continued daily monitoring all subcontractor site work for ESH compliance

Conduct New Hire Orientations for new employees

Coordinated with CBO Safety Monitor for site visits



Russell City Energy Center Monthly Compliance Reports (MCRs)

e Daily observations continue for trench and excavation safety
e Sky Climber Training began this month as sky climbers started arriving on site
e Tool lanyards and attachments are being installed and utilized

Look Ahead:

Continue efforts to control and quantify RF hazards

Continue focus on trench and excavation safety

Continue preparation for work at height as project goes vertical
Conducting Safety Supervisor Training with all supervisors

Conducting task specific training for spotters

Planning Safety Stand down and kick off for the new year

Continued support and review of documents and submittals for next phase
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COURSE ROSTER

PAGE 1 OF 1

DATE: November 2, 2011

COURSE ID: ESH

| COURSE TITLE: New Hire Orientation / RF
Worker Environmental Awareness Program (WEAP)

INSTRUCTOR NAME(S): Aaron Edmondson / Gwen Bechtel / Russell Ford

LOCATION WHERE GIVEN: B Bechtel [ ] Other (specily)

COURSE COMPLETION DATE: November 2, 2011

COURSE LENGTH: € Hows

PRINT NAME SIGNATURE BECHTEL
EMPLOYEE ND.
LAST FIRST o 7
Boatner Vaw qlhin AN anf) -
BRoeww ANTHon' Y T, s
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INSTRUCTOR'S SIGNATURE: /¢’ ’M;: November 2, 2011
A ——

FORM T_TRAN DOC 2008 REV 3
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COURSE ROSTER

PAGE 1 OF 1

DATE: November 7, 2011

COURSE ID: ESH

COURSE TITLE: New Hire Orientation / RF
Worker Environmantal Awareness Propgram (WEAP)

INSTRUCTOR NAME(S): Aaron Edmondson / Gwen Bechtal / Russell Ford

LOCATION WHERE GIVEN: DJ Bechtel [] Other (specify)

COURSE COMPLETION DATE: November 7, 2011

COURSE LENGTH: 8 Hours

q"\_@mb&r 7, 2011

PRINT NAME SIGNATURE BECHTEL
o EMPLOYEE NO.
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@ COURSE ROSTER

| DATE: November 14, 2011
COURSE ID: ESH COURSE TITLE: New Hire Orientation / RF
Workar Environmental Awareneas Program (WEAP)

FNSTRUCTOR NAME(S}): Aaron Edmondson / Gwen Bechtel / Russell Ford
LOCATION WHERE GIVEN: [X] Bechtei [] Other (specily)

COURSE LENGTH: B Hours

COURSE COMPLETION DATE: November 14".2011
PRINT NAME SIGNATURE BECHTEL
EMPLOYEE NO.
|, LasT FIRST
el BTN e A Sty
Six L’% 7 chuel 7
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INSTRUCTOR'S SIGNATURE: (/1 AL !E : l gmj Novernber 147, 2011
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FORM T_TRAM DOC 2008 REV 3




PAGE 1 OF 1

& COURSE ROSTER
DATE: November 21%, 2011
COURSE iD: ESH COURSE TITLE: New Hire Orientation / RF

Worker Environmental Awareness Program (WEAP)

INSTRUCTOR NAME(S): Aaron Edmondson / Gwen Bechtel / Russel! Ford N NS G SNy

LOCATION WHERE GIVEN: X Bechte! [] Other (specify)
COURSE COMPLETION DATE: Navember 21* 2011 COURSE LENGTH: 6 Hours
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EMPLOYEE NO,
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l@ COURSE ROSTER RCEC TRAINING

DATE: November 28, 2011

BU COURSE ID: ESH
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Enviranmenial Awarenesa Program (WEAP)

INSTRUCTOR NAME(B): Nick Yerra and Gwen Bechtel
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Russell City Energy Center

MONTHLY BIOLOGICAL COMPLIANCE REPORT

November, 2011



BIO-2: The Designated Biologist shall perform the following during any site (or
related facilities) mobilization, ground disturbance, grading, construction,
operation, and closure activities:

1. Advise the project owner's Construction/Operation Manager,

supervising construction and operations engineer on the implementation

of the biological resources conditions of certification;

2. Be available to supervise or conduct mitigation, monitoring, and other
biological resources compliance efforts, particularly in areas requiring
avoidance or containing sensitive biological resources, such as

wetlands and special status species or their habitat;

3. Clearly mark sensitive biological resource areas and inspect these

areas at appropriate intervals for compliance with regulatory terms and
conditions;

4. Inspect active construction areas where animals may have become
trapped prior to construction commencing each day. Inspect for the
installation of structures that prevent entrapment or allow escape during
periods of construction inactivity at the end of the construction day.
Periodically inspect areas with high vehicle activity (parking lots) for

animals in harms way. This inspection may be carried out by a person

with qualifications in biological resources who is identified and selected

by the Designated Biologist;

5. Notify the project owner and the CPM of any non-compliance with any
biological resources condition of certification; and

6. Respond directly to inquiries of the CPM regarding biological resource
issues.

Verification: The Designated Biologist shall maintain written records of the
tasks described above, and summaries of these records shall be submitted in the
Monthly Compliance Reports.

During project operation, the Designated Biologist shall submit record summaries
in the Annual Compliance Report.

Biological Resource Monitoring. Construction of the main power plant facility significantly
ramped up during the month of November. Construction activities occurred throughout
the entire site and all of the off-site lay-down and staging areas were in use. Monthly
monitoring was completed by the designated biologist, Russell Huddleston on November
15, 2011. Most of the wildlife observed in and around the site is comprised of various bird
species observed flying overhead, associated with the storm water detention pond, along
the fence lines and in areas immediately west of the project site. No dead or injured animals
or significant biological activity was observed during the site visit.

Three dead animals were reported during the month of November. On November 1, 2011 a
dead skunk was found in a cement mixture while pouring. It appears the skunk was mixed
in with the cement at the batch plant and subsequently transported to the site. Two dead
birds were found on the site, both of which appeared to have died due to natural predation.
Partial remains of a duck were found on site on November 8 and the lower part of the body
appeared to be a cormorant, was found on the site on November 28.



No new wildlife species were observed during the November 2011 monitoring. A complete
list of species observed to date is included in Table A.

Table A

Cumulative Wildlife Species Observed in or Near the Russell City Energy Center

Common Name

Scientific Name

Comments

BIRDS

American Coot

American Crow

American white pelican

Anna’s hummingbird

Barn Swallow

Black Phoebe

Black-neck Stilt

Brewer’s blackbird

Brown-headed cowbird

Bushtit
California Gull

California towhee

Canada Goose

Cliff swallow

Cormorant

Cooper’s hawk

European Starling

Great Egret

Fulica americana

Corvus brachyrhynchos

Pelecanus erythrorhynchos

Calypte anna

Hirundo rustica

Sayornis nigricans

Himantopus mexicanus

Euphagus cyanocephalus

Molothrus ater

Psaltriparus minimus
Larus californicus

Pipilo crissalis

Branta canadensis

Petrochelidon pyrrhonota

Phalacrocorax sp.

Acciptercooperii

Sturnus vulgaris

Casmerodius albus

Common around project site — two
dead individuals observed on site

Common in and around project areas

Observed flying overhead southwest of
site

Observed along fences at the Runnels
and Chess laydown areas

One individual observed at project site

Observed perched on fence at Laydown
Area 2 and around project site

Observed in open stormwater channel
west of RCEC site

Common along western fence line of
project site.

One individual observed along fence at
Chess parcel.

Observed in fennel at Laydown Area 3
Common in and around project areas

Observe don site and in Chess laydown
area.

Observed in open stormwater channel
west of RCEC site

Laydown area 1 and around project site

Few individuals observed in flight west
of project site

One individual observed flying
overhead.

Observed on transmission tower at
Laydown Area 3

Flying near sediment ponds west of
Depot Road



Table A

Cumulative Wildlife Species Observed in or Near the Russell City Energy Center

Common Name

Scientific Name

Comments

Gulls

House Finch

Killdeer
Mallard

Mourning Dove
Northern Mockingbird
Raven

Red-winged Blackbird

Ring-billed Gull
Rock Dove

Snowy Egret

Song Sparrow

Turkey Vulture

Western gull

Western sandpiper

Western Tanager

White crowned sparrow

Yellow legs

MAMMALS
Black-tailed Jackrabbit

California ground squirrel

Mice/Voles

Larus spp.

Carpodacus mexicanus

Charadrius vociferus

Anus platyrhynchos

Zenaida macroura
Mimus polyglottos
Corvus corax

Agelaius phoeniceus

Larus delawarensis
Columba livia

Egretta thula

Melospiza melodia

Cathartes aura

Larus occidentalis

Calidris mauri

Piranga ludoviciana

Zonotrichia leucophrys

Tringa melanoleuca

Lepus californicus

Otospermophilus beecheyi

Microtus spp.

Common on and around the project
site.

Common in ruderal vegetation in and
around project area

Observed in project area

Observed in open stormwater channel
west of RCEC site

Common on and around project site
Observed on fence at Laydown Area 3
Observed on project site

Few individuals observed west of
project site

Common in and around project areas
Common in and around project areas

One individual observed west of
project site

Common in ruderal vegetation in and
around project area

One observed overhead south of
Runnels parcel

Common in and around project site.

Several individuals observed around
edge of the stormwater detention pond

Observed on fence at Laydown Area 3

Common along fences west side of
project site

One individual observed around edge
of the stormwater detention pond

Two individuals observed on project
site. Relocated.

One individual observed adjacent to
project site

Few individuals noted on site during
clearing and grading activities



Table A

Cumulative Wildlife Species Observed in or Near the Russell City Energy Center

Common Name

Scientific Name

Comments

Norway Rat

Raccoon

Striped skunk

REPTILES
Gopher snake

Western fence lizard

Rattus norvegicus

Procyon lotor

Mephitis mephitis

Pituophis catenifer catenifer

Sceloporus occidentalis

One individual observed on project site

Tracks observed only along east fence
line.

One dead individual observed on site.
Several live skunks have been captured
and removed from project site by
USFWS.

Observed caught in erosion mat netting
around sediment pond - extricated and
removed off site.

Observed on site by Cultural Resource
Monitors
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Russell City Energy Center Monthly Compliance Reports (MCRs)

Soil & Water — 1
November 1 — November 30, 2011

Drainage, Erosion and Sediment Control Measures

Minor modifications to BMP’s were performed in November. Work included additional
straw wattles along the southeast perimeter and replacing silt fence around perimeter.
No stormwater discharges occurred during the month of November; minor accumulation
noted in construction stromwater basin.

(Construction stormwater basin)

On-going management of groundwater dewatering occurred throughout the month of
November in accordance with the discharge permit (Permit No. 11-672711.01-5GR). In
addition, groundwater was also off hauled to East Bay Municipal Utility District (EBMUD)
Resource Recovery Program Permit No.: PAST2357-018. Groundwater continues to be
withdrawn using small portable diesel engine driven centrifugal pumps and transferred
into a pretreatment system before discharging off site.

On-going construction fugitive dust controls included daily wet street sweeper on paved
roads, three water tanker trucks, tire wash station and covering stockpiles.

Fugitive dust control, covered stockpile)

Site Conditions and Weather

Seasonal temperatures were noted throughout the month of November

e Monthly Weather: Rainfall/precipitation in November 2011 was unseasonal dry with
precipitation below normal at 0.88” inches, which is — 1.29” below normal.

e Temperatures for the month of November 2011 averaged 52.7 °, a departure of -
2.7 ° (Average. temp. established based on weather station at the Hayward Regional
Airport)

Precipitation Events:
o 11/3=0.02"



Russell City Energy Center Monthly Compliance Reports (MCRs)

11/4 = 0.08”

11/56= 0.37”
11/11 = 0.08”
11/18 = 0.01”
11/19=0.18"
11/20 = 0.10”
11/24 = 0.03

O 0O O0OO0OO0OO0Oo

Monitoring and Maintenance Activities

Routine maintenance of erosion control measures work included removal of
accumulated sediment from the truck wash holding tank. Routine maintenance during
the month of November.
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RCEC - Cultural Resource Monitor Staffing 12/1/2011

Week of December 5 & 12, 2011
8—9 hr’s M-F

Area 6& 10 Switch Yard (south end)
Excavation for UG N-S UG pipe (fire/ recycle H20 & ele. duct bank)
(Excavation to el. +3 SML)

Area 13- RWEFE Contact basin (pending)
Excavate for contact basin
(Excavation to el. +2 SML)

Area 14 — UG HDPE Steam Line and Conduit Run
Excavation for steam and UG pipe (fire/ recycle H20 & ele. duct bank)
(Excavation to el. -0- SML)
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COURSE ROSTER
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DATE: November 2, 2011

COURSE ID: ESH

| COURSE TITLE: New Hire Orientation / RF
Worker Environmental Awareness Program (WEAP)
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DATE: November 7, 2011
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COURSE TITLE: New Hire Orientation / RF
Worker Environmantal Awareness Propgram (WEAP)
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COURSE LENGTH: 8 Hours

q"\_@mb&r 7, 2011

PRINT NAME SIGNATURE BECHTEL
o EMPLOYEE NO.
st mr || 5T

G hewr flaetruty

QQ“I) ) | Mk ORI\

G:ZL!"{Z@Q 918 n;u pSTal ﬁamkm‘}umﬁdﬂﬂ

2o -rcd__ Sutnad e B4,

J"f'aucﬁ (:“hﬁ‘%’{"}/‘hbl’ (/tﬂ_-ﬂﬂ_rl Q‘w S»tmm;i Fu’ép rt?ﬁ

Pt‘?ul{p G 2zl @;4_/&'[0 Brzuler

; s tiam
Ao T ,\',ﬂ RTAn CRAxRW e

Gotllim Ragrt”

pAC YT (1l i, ¢ Ty

OvgAToM Jo v i e | CAKPENT,
Z?G[[L AP o e < - ol f:,):,j__,__

G.pbery Ko er s 7 e

R e L K
Ste e e Tason ff-)l». Wﬁ?ﬁr—w
77 g
-
INSTRUCTOR'S SIGNATURE: /.- .

FORM T_TRAM 0OC 2006 REV 3




PAGE 1 GF 1

@ COURSE ROSTER

| DATE: November 14, 2011
COURSE ID: ESH COURSE TITLE: New Hire Orientation / RF
Workar Environmental Awareneas Program (WEAP)

FNSTRUCTOR NAME(S}): Aaron Edmondson / Gwen Bechtel / Russell Ford
LOCATION WHERE GIVEN: [X] Bechtei [] Other (specily)
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DATE: November 28, 2011

BU COURSE ID: ESH
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TECHNICAL MEMORANDUM CH2MHILL

Weekly Report of Cultural Resources Monitoring Activities for the
Russell City Energy Center Project; COC CUL-6

Prepared For: Karen Parker, RCEC Project Manager
Prepared By: Clint Helton/RCEC CRS
Reporting For Period: = November 1 to November 5, 2011

This report covers cultural resources monitoring activities for construction of the Russell City
Energy Center project for the week of November 1 to November 5, 2011, as required by
Condition of Certification CUL-6.

Personnel Active in Cultural Monitoring This Period
Sonia Sifuentes and Phillip Reid participated as CRMs for this week.
Monitoring and Associated Activities This Period

Monitoring of ground disturbance included duct bank excavation in Area 5, duct bank
excavation and water/steam line rework excavation in Area 8, completion of excavation of
wet well SUMP excavation in Area 1, rework excavation for duct banks in Area 12 and fire
water line excavation with subcontractor Agate Construction in Area 9. In addition, spot
checked water/steam line trench clean up in Area 8 and Slab #1 trench east of HRSG #1,
electrical trench excavation and slab trench excavation in Area 14 and removal of border soil
around STG. Modern fill layers observed during this week’s excavation included lime
treated backfill. Native soil observed this week included blocky dark brown-grey silty

clay. A white, chalky residue layer was observed in patches between the lime-treated backfill
and native soil in Areas 8 and 14.

Cultural Resources Discoveries This Period
None.

Anticipated Changes in the Next Period

Remaining excavations include the continued excavations for electrical lines, water service
lines, and trenwa. The CRM will remain on site to continue monitoring and to respond to
discoveries if they occur.

Comments, Issues or Concerns

None.



TECHNICAL MEMORANDUM CH2MHILL

Weekly Report of Cultural Resources Monitoring Activities for the
Russell City Energy Center Project; COC CUL-6

Prepared For: Karen Parker, RCEC Project Manager
Prepared By: Clint Helton/RCEC CRS
Reporting For Period:  November 6 to November 12, 2011

This report covers cultural resources monitoring activities for construction of the Russell City
Energy Center project for the week of November 6 to November 12, 2011, as required by
Condition of Certification CUL-6.

Personnel Active in Cultural Monitoring This Period
Sonia Sifuentes participated as CRM for this week.
Monitoring and Associated Activities This Period

Monitoring of ground disturbance included excavation of Manhole #7 and duct bank
excavation in Area 10, water service line excavation and slurry wall trenching in Area 14,
duct bank and service line excavations in Area 2B and excavation for duct bank for phone
conduits in Area 9/12. In addition, spot checked temporary power conduit excavation in
Area 5, fire service tank trench excavation and water/steam line trench in Area 14 and RAT
slab trench excavation in Area 10. Modern fill layers observed during this week’s excavation
included lime-treated backfill in all areas along with a mixed layer of greenish grey/orange
loam fill with debris, a green loam in Area 10, and an orange backfill in Area 9/12. Native
soils observed this week included blocky dark brown-grey silty clay that started at various
depths throughout the site, a blue-grey sandy loam layer observed starting at 5 ft below
surface and a beige alluvium sand deposit starting at 5.5 ft below surface in Area 2B.

Cultural Resources Discoveries This Period
None.

Anticipated Changes in the Next Period

Remaining excavations include the continued excavations for electrical lines, water service
lines, and trenwa. The CRM will remain on site to continue monitoring and to respond to
discoveries if they occur.

Comments, Issues or Concerns

None.



TECHNICAL MEMORANDUM CH2MHILL

Weekly Report of Cultural Resources Monitoring Activities for the
Russell City Energy Center Project; COC CUL-6

Prepared For: Karen Parker, RCEC Project Manager
Prepared By: Clint Helton/RCEC CRS
Reporting For Period: = November 13 to November 19, 2011

This report covers cultural resources monitoring activities for construction of the Russell City
Energy Center project for the week of November 13 to November 19, 2011, as required by
Condition of Certification CUL-6.

Personnel Active in Cultural Monitoring This Period
Sonia Sifuentes participated as CRM for this week.
Monitoring and Associated Activities This Period

Monitoring of ground disturbance included duct bank and service line excavations in Area
2B, water service line excavations in Area 10, excavation of box for water service line and
rework for water service line in Area 14. In addition, spot checked lowering of grade in Area
2B, RAT slab trench and reclaimed water tank ring trench excavation in Area 13. Modern fill
layers observed during this week’s excavation included lime-treated backfill in all areas.
Native soils observed this week included blocky dark brown-grey silty clay that starts at
various depths throughout the site, a blue grey sandy loam layer observed starting at 5 ft
below surface and a beige alluvium sand deposit starting at 5.5 ft below surface in Area 2B.
In Area 10, pockets of white, chalky residue were observed between the lime-treated backfill
and native soil layers.

Cultural Resources Discoveries This Period
None.

Anticipated Changes in the Next Period

Remaining excavations include the continued excavations for electrical lines, water service
lines, and trenwa. The CRM will remain on site to continue monitoring and to respond to
discoveries if they occur.

Comments, Issues or Concerns

None.



TECHNICAL MEMORANDUM CH2MHILL

Weekly Report of Cultural Resources Monitoring Activities for the
Russell City Energy Center Project; COC CUL-6

Prepared For: Karen Parker, RCEC Project Manager
Prepared By: Clint Helton/RCEC CRS
Reporting For Period:  November 20 to November 26, 2011

This report covers cultural resources monitoring activities for construction of the Russell City
Energy Center project for the week of November 20 to November 26, 2011, as required by
Condition of Certification CUL-6.

Personnel Active in Cultural Monitoring This Period
Sonia Sifuentes and Michelle Kaye participated as CRMs for this week.
Monitoring and Associated Activities This Period

Monitoring of ground disturbance included water service line excavations and SUMP box
excavation in Area 10, electrical service line in Area 14, continued trenwa excavation in Area
8/14, rework for conduit line in Area 12, trench excavation in Area 5 and augering for
condensate pump can holes in southeast corner of STG with sub-contractor West Coast
Drilling, Inc. Modern fill layers observed during this week’s excavation included lime-
treated backfill in all areas. Native soils observed this week included blocky dark brown-
grey silty clay that starts at various depths throughout the site and a beige alluvium sand
deposit was noted during augering activity and starting at 6 ft below surface in Area 14. In
Area 8/14, pockets of white, chalky residue were observed between the lime-treated backfill
and native soil layers.

Cultural Resources Discoveries This Period
None.

Anticipated Changes in the Next Period

Remaining excavations include the continued excavation for water service lines and trenwa.
The CRM will remain on site to continue monitoring and to respond to discoveries if they
occur.

Comments, Issues or Concerns

None.



TECHNICAL MEMORANDUM CH2MHILL

Weekly Report of Cultural Resources Monitoring Activities for the
Russell City Energy Center Project; COC CUL-6

Prepared For: Karen Parker, RCEC Project Manager
Prepared By: Clint Helton/RCEC CRS
Reporting For Period: = November 27 to November 30, 2011

This report covers cultural resources monitoring activities for construction of the Russell City
Energy Center project for the week of November 27 to November 30, 2011, as required by
Condition of Certification CUL-6.

Personnel Active in Cultural Monitoring This Period
Sonia Sifuentes participated as CRM for this week.
Monitoring and Associated Activities This Period

Monitoring of ground disturbance included RAT Slab trench excavation for the cooling
tower in Area 14, RWF pump and electrical building excavations in Area 13, excavations for
HRSG #2 E house and load center trenches and electrical conduit excavation south of STG,
along with spot checking slab trench re-excavation in Area 14. Modern fill layers observed
during this week’s excavation included lime-treated backfill in all areas and a layer of AB
backfill in Area 14. Native soil observed this week included blocky dark brown-grey silty
clay that starts at various depths throughout the site.

Cultural Resources Discoveries This Period
None.

Anticipated Changes in the Next Period

Remaining excavations include the continued excavation for water service lines and trenwa.
The CRM will remain on site to continue monitoring and to respond to discoveries if they
occur.

Comments, Issues or Concerns

None.
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DATE: November 2, 2011
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TECHNICAL MEMORANDUM CH2MHILL

Monthly Report of Paleontological Resources Monitoring
Activities for the Russell City Energy Center; COC PAL-4

Prepared For: Karen Parker, RCEC Project Manager

Prepared By: Geof Spaulding, RCEC Paleontological Resources Specialist (PRS)
James Verhoff, Staff Paleontologist

Reporting For Period:  November 2011

This report covers paleontological resources monitoring activities at the RCEC project
for the above noted period, as required by Condition of Certification PAL-4.

Personnel Active in Paleontological Monitoring This Period

Personnel active in monitoring this month were:

Sonia Sifuentes
Phillip Reid
Michelle Kaye

Monitoring and Associated Activities This Period

Monitoring for paleontological resources, including days when a monitor was present
but no excavations ensued, occurred throughout this reporting period.

Most construction activities continue to be at too shallow a depth to affect
paleontologically sensitive sediment. While one discovery was made in July, the
discovery was made in deeper excavations associated with transmission line borings
which have been completed.

Paleontological Resources Discoveries This Period
No paleontological resources were discovered during November.
Anticipated Activities in the Next Period

Paleontological resources monitoring is expected to continue through December.

A draft technical report on the paleontological discovery made during July is being
prepared by the PRS. Additional time is required because the complexity of the object is
necessitating a large number of individual observations and measurements (see the
August, 2011 Monthly Compliance Report for more details). Analysis is expected to be
completed by the end of December.

Comments, Issues or Concerns

No issues or concerns. Most excavations are at too shallow a depth to affect
paleontologically sensitive sediment.
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RUSSELL CITY ENERGY CENTER COMPLIANCE MATRIX

- . [ T . . Lead Targeted | Date sent to
PERIODIC Description of Project Owner Responsibilities Verification/Action/Submittal " Date Due to Lead Internal Start CITS Lo
ORI | M) || €20 REPORTS P (Conditiolns of Cenificatizn) Required by Project Owner [izetane RS CEC CPM RIS Person Date Alr!ternal G5, E30e; Numbe:J SEcBLae
Part Finish Date [ agenc
AIR QUALITY
The AQCMM shall submit documentation to the CPM in|The project owner shall provide to the CPM a MCR. Ongoing
each Monthly Compliance Report (MCR) that
AQ SC03 | PRE-OP MCR demonstrates compliance with the following mitigation
measures for the purposes of preventing all fugitive
dust plumes from leaving the Project.
AQ SCo4 | PRE-OP MCR The AQCVMM orvavn. AQCM,M, Delegate shall monitor all |The project owner shall provide to the CPM a MCR. Ongoing
construction activities for visible dust plumes.
The AQCMM shall submit to the CPM in the MCR, a  [The project owner shall provide to the CPM a MCR. Ongoing
construction mitigation report that demonstrates
AQ SC05 | PRE-OP MCR compliance with the following mitigation measures for
the purposes of controlling diesel construction-related
emissions.
The project owner shall provide the CPM copies of all  |The project owner shall submit any ATC, PTO, and any Ongoing
District issued Authority-to-Construct (ATC) and Permit- |proposed air permit modification to the CPM within five
AQ SC06 OP to-Operate (PTO) for the facility and any modifications  |(5) working days of its submittal either by 1) the project
proposed by the project owner to any project air permit {owner to an agency, or 2) receipt of proposed
for review and approval. modifications from an agency.
The facility's emissions shall not exceed 1,225 Ibs of  |As part of the quarterly compliance reports as required Not Started
NOx per day during the June 1 to September 30 by AQ-19, the project owner shall include information
periods. In addition, NOx emissions in excess of 848  [on the date, time, and duration of any violation of this
AQ SCO07a oP QCR Ibs per calendarvdgy shall belmitigatsjd through the permit condition.
surrender of emission reduction credits (ERCs). The
amount of credits to be surrendered shall be the
difference between 848 Ibs per day and the actual daily
emissions
As part of the annual compliance reports as required by Not Started
AQ-19, the project owner shall include information on
AQ SCO07b OoP ACR the date, time, and duration of any violation of this
permit condition.
Turbine hot/warm start-up NOx emissions shall not As part of the quarterly compliance reports as required Not Started
AQ SC08a oP QCR exceed 125 pounds per start-up event. by AQ-19, thg project owner. shall includle informatiop
on the date, time, and duration of any violation of this
permit condition.
As part of the annual compliance reports as required by Not Started
AQ-19, the project owner shall include information on
AQ SCo8b oP ACR the date, time, and duration of any violation of this
permit condition.
The project owner shall not operate both gas turbines  |As part of the quarterly and annual compliance reports Not Started
AQ SC09a oP QcR (S-1 and S-3) simultaneously in start-up mode. as required by AQ-19, thg project owner shall include
information on the date, time, and duration of any
violation of this permit condition.
As part of the annual compliance reports as required by Not Started
AQ-19, the project owner shall include information on
AQ SCo%b oP ACR the date, time, and duration of any violation of this
permit condition.
The owner/operator shall not operate S-6 Fire pump  |As part of the quarterly and annual compliance reports Not Started
Diesel Engine for testing to demonstrate compliance  |as required by AQ-19, the project owner shall include
with a District. State or Federal emission limit. or for information on the date. time. and sJuration of any
AQ SC15 OP ACR reliability-related activities (maintenance and other violation of this permit condition.
testing, but excluding emission testing) simultaneously
with the operation of either gas turbine (S-1 or S-3) in
|start-up mode.
The owner/operator shall limit the operation of S-6 Fire |As part of the quarterly and annual compliance reports Not Started
pump Diesel Engine to no more than 30 minutes per  |as required by AQ-19, the project owner shall include
AQ SC16 OP ACR hour for reliability-related activities {maintenance and |information on the date time and duration of any
other testing, but excluding emission testing or violation of this permit condition.
emergency operation).

CONDITIONS FOR THE COMMISSIONING PERIOD
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CONDITION

NO.

Sort Code

CBO

PERIODIC
REPORTS

Description of Project Owner Responsibilities
(Conditions of Certification)

Verification/Action/Submittal
Required by Project Owner

Timeframe

Days

Date Due to
CEC CPM

Lead
Respons.
Party

Lead
Person

Internal Start
Date

Targeted
Internal
Finish Date

Date sent to
CEC, CBO or
agency

CITS Log
Number

CEC Status

AQ

PRE-OP

MCR

The owner/operator of the RCEC shall minimize
emissions of carbon monoxide and nitrogen oxides
from S-1 & S-3 gas turbines and S-2 & S-4 Heat
Recovery Steam Generators to the maximum extent
possible during the commissioning period.

AQ

PRE-OP

MCR

The project owner shall submit MCR to CPM specifiying
how this condition is being complied with.

Not Started

At the earliest feasible opportunity in accordance with
the recommendations of the equipment manufacturers
and the construction contractor, the owner/operator
shall tune the S-1 & S-3 gas turbines combustors and S
2 & S-4 HRSGs duct burners to minimize the emissions
of carbon monoxide and nitrogen oxides.

AQ

PRE-OP

MCR

The project owner shall submit MCR to CPM specifiying
how this condition is being complied with.

Not Started

At the earliest feasible opportunity in accordance with
the recommendations of the equipment manufacturers
and the construction contractor, owner/operator shall
install, adjust, and operate the A-2 & A-4 Oxidation
Catalysts and A-1 & A-3 SCR Systems, to minimize the
emissions of carbon monoxide and nitrogen oxides
from S-1 & S-3 aas turbines and S-2 & S-4 HRSGs

The project owner shall submit MCR to CPM specifiying
how this condition is being complied with.

Not Started

AQ

PRE-OP

MCR

The owner/operator of the RCEC shall submit a plan to
the District Engineering Division and the CPM at least
four weeks prior to first firing of S-1 & S-3 gas turbines
describing the procedures to be followed during the
commissioning of the gas turbines, HRSGs, and steam
turbines.

The project owner shall submit MCR to CPM specifiying
how this condition is being complied with.

Not Started

AQ

PRE-OP

MCR

During the commissioning period, the owner/operator of
the RCEC shall demonstrate compliance with AQ-7, AQ
8, AQ-9, and AQ-10, through the use of properly
operated and maintained continuous emission monitors
and data recorders for firing hours, fuel flow rates, stack
gas nitrogen oxide emission concentrations, stack gas
carbon monoxide emission concentrations, and stack

AQ

PRE-OP

MCR

The project owner shall submit MCR to CPM specifiying
how this condition is being complied with.

Not Started

gas oxvaen concentrations,

The owner/operator shall install, calibrate, and operate
the District-approved continuous monitors specified in
AQ-5 prior to first firing of the gas turbines (S-1 & S-3)
and HRSGs (S-2 & S-4). After first firing of the turbines,
the owner/operator shall adjust the detection range of
these continuous emission monitors as necessary to
accurately measure the resulting range of CO and NOx
emission concentrations

AQ

PRE-OP

MCR

The project owner shall submit MCR to CPM specifiying
how this condition is being complied with. In addition,
the project owner shall provide evidence of the District’'s
approval of the emission monitoring system to the CPM
prior to first firing of the gas turbines.

Not Started

The owner/operator shall not fire the S-1 gas turbine
and S-2 HRSG without abatement of nitrogen oxide
emissions by A-1 SCR System and/or abatement of
carbon monoxide emissions by A-2 Oxidation Catalyst
for more than 300 hours during the commissioning
period.

The project owner shall submit MCR to CPM specifiying
how this condition is being complied with.

Not Started

AQ

PRE-OP

MCR

The owner/operator shall not fire the S-3 gas turbine
and S-4 HRSG without abatement of nitrogen oxide
emissions by A-3 SCR System and/or abatement of
carbon monoxide emissions by A-4 Oxidation Catalyst
for more than 300 hours during the commissioning
period.

The project owner shall submit MCR to CPM specifiying
how this condition is being complied with.

Not Started

AQ

PRE-OP

MCR

The total mass emissions of nitrogen oxides, carbon
monoxide, precursor organic compounds, PM10, and
sulfur dioxide that are emitted by the gas turbines (S-1
& S-3), HRSGs (S-2 & S-4) and S-6 Fire Pump Diesel
Engine during the commissioning period shall accrue
towards the consecutive twelve-month emission
limitations specified in AQ-23.

The project owner shall submit MCR to CPM specifiying
how this condition is being complied with.

Not Started
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The owner/operator shall not operate the gas turbines |The project owner shall submit MCR to CPM specifiying Not Started
(8-1 & S-3) and HRSGs (S-2 & S-4) in a manner such  |how this condition is being complied with.
that the combined pollutant emissions from these
AQ 10 PRE-OP MCR sources will exceed the following limits during the
commissioning period. These emission limits shall
include emissions resulting from the start-up and
shutdown of the aas turbines (S-1 & S-3)
No less than 90 days after start-up, the owner/operator [No later than 30 working days before commencement Before 30 Not Started
shall conduct District and Energy Commission of source tests, the project owner shall submit to the commenement
AQ 1 OoP approved source tests using certified continuous District and CPM a detailed souce test plan designed to| of source tests
emission monitors to determine compliance with the  [satisfy the requirements of this condition.
emission limitations specified in AQ-19.
CONDITIONS FOR THE GAS TURBINES (S-1 & S-3) AND THE HRSGS (S-2 & S-4)
The owner/operator shall fire the gas turbines (S-1 & S- | The project owner shall complete, on a monthly basis, Not Started
3) and HRSG duct burners (S-2 & S-4) exclusively on  |a laboratory analysis showing the sulfur content of
PUC-regulated natural gas with a maximum sulfur natural gas being burned at the facility. The sulfur
AQ 12 opP QCR content of 1 grain per 100 standard cubic feet. To analysis reports shall be incorporated into the quarterly
demonstrate compliance with this limit, the operator of |compliance reports.
S-1 through S-4 shall sample and analyze the gas from
each supply source at least monthly to determine the
sulfur content of the gas
The owner/operator shall not operate the units such  |As part of the quarterly compliance reports, the project Not Started
that the combined heat input rate to each power train  Jowner shall include information on the date, time, and
AQ 13a OP QCR consisting of a gas turbine and its associated HRSG (S-|duration of any violation of this permit condition.
1 &S-2 and S-3 & S-4) exceeds 2,238.6 MM BTU
(HHV) per hour. (PSD for NOx)
As part of the annual compliance reports, the project Not Started
AQ 13b OP ACR owner shall include information on the date, time, and
duration of any violation of this permit condition.
The owner/operator shall not operate the units such  |As part of the quarterly compliance reports, the project Not Started
that the combined heat input rate to each power train  Jowner shall include information on the date, time, and
AQ 14a oP QCR consisting of a gas turbine and its associated HRSG (S-|duration of any violation of this permit condition.
1&$S-2 and S-3 & S-4) exceeds 53,726 MM BTU
(HHV) per day. (PSD for PM10)
As part of the annual compliance reports, the project Not Started
AQ 14b OoP ACR owner shall include information on the date, time, and
duration of any violation of this permit condition.
The owner/operator shall not operate the units such  |As part of the quarterly compliance reports, the project Not Started
that the combined cumulative heat input rate for the owner shall include information on the date, time, and
AQ 15a OoP QCR gas turbines (S-1 & S-3) and the HRSGs (S-2 & S-4)  [duration of any violation of this permit condition.
exceeds 35,708,858 MM BTU (HHV) per year. (Offsets)
As part of the annual compliance reports, the project Not Started
AQ 15b OoP ACR owner shall include information on the date, time, and
duration of any violation of this permit condition.
The owner/operator shall not fire the HRSG duct As part of the quarterly compliance reports, the project Not Started
AQ 16a oP QcrR burners (S-2 & S-4) unless its associated gas turbine (S{owner shall include information on the date, time, and
1 & -3, respectively) is in operation. (BACT for NOx)  |duration of any violation of this permit condition.
As part of the annual compliance reports, the project Not Started
AQ 16b OP ACR owner shall include information on the date, time, and
duration of any violation of this permit condition.
The owner/operator shall ensure that the S-1 gas As part of the quarterly compliance reports, the project Not Started
turbine and S-2 HRSG are abated by the properly owner shall provide information on any major problem
operated and properly maintained A-1 SCR system and |in the operation of the oxidizing catalyst and SCR
AQ 17a OoP QCR A-2 oxidation catalyst system whenever fuel is Systems for the gas turbines and HRSGs. The
combusted at those sources and the A-1 SCR catalyst |information shall include, at a minimum, the date and
bed has reached minimum operating temperature. description of the problem and the steps taken to
(BACT for NOx, POC and CO) resolve the problem
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As part of the annual compliance reports, the project Not Started
owner shall provide information on any major problem
in the operation of the oxidizing catalyst and SCR
AQ 17b OoP ACR Systems for the gas turbines and HRSGs. The
information shall include, at a minimum, the date and
description of the problem and the steps taken to
resolve thi
The owner/operator shall ensure that the S-3 gas As part of the quarterly compliance reports, the project Not Started
turbine and S-4 HRSG are abated by the properly owner shall provide information on any major problem
operated and properly maintained A-3 SCR System in the operation of the oxidizing catalyst and SCR
AQ 18a oP QCR and A-4 oxidation catalyst system whenever fuel is Systems for the gas turbines and HRSGs. The
combusted at those sources and the A-3 SCR catalyst |information shall include, at a minimum, the date and
bed has reached minimum operating temperature. description of the problem and the steps taken to
(BACT for NOx, POC and CO) resolve the problem.
As part of the annual compliance reports, the project Not Started
owner shall provide information on any major problem
in the operation of the oxidizing catalyst and SCR
AQ 18b OP ACR Systems for the gas turbines and HRSGs. The
information shall include, at a minimum, the date and
description of the problem and the steps taken to
resolve the problem
The owner/operator shall ensure that the gas turbines |The project owner shall submit to the District and CPM, Not Started
(S-1 & S-3) and HRSGs (S-2 & S-4) comply with quarterly reports for the proceeding calendar quarter
requirements (a) through (h) under all operating within 30 days from the end of the quarter. The report
AQ 19 oP QCR scenarios, including duct burner firing mode. for the fourth quarter can be an annual compliance
Requirements (a) through (h) do not apply during a gas [summary for the preceding year.
turbine start-up, combustor tuning operation or
shutdown. (BACT. PSD. and Requlation 2. Rule 5)
AQ 19b oP ACR The rgpon for the fourth quarter can. be an annual Not Started
compliance summary for the preceding year.
The owner/operator shall ensure that the regulated air |The project owner shall submit to the District and CPM Not Started
AQ 20a oP QcrR pollgtant mass emissionl rates from each of the gas the quarterly compliance reports as required by AQ-19.
turbines (S-1 & S-3) during a start-up does not exceed
the limits established below. (PSD)
AQ 20b opP ACR The project owner shall submit to the letnct and CPM Not Started
the annual compliance reports as required by AQ-19.
The owner/operator shall not perform combustor tuning | The project owner shall submit to the District and CPM Not Started
on gas turbines more than once every rolling 365 day  |the quarterly compliance reports as required by AQ-19.
AQ 21a OP QCR period for each S-1 and S-3. The owner/operator shall
notify the District no later than 7 days prior to
combustor tuning activity. (Offsets, Cumulative
AQ 21b oP ACR The project ownelr shall submit to the plstrlct and CPM Not Started
the annual compliance reports as required by AQ-19.
The owner/operator shall not allow total combined The project owner shall submit to the District and CPM Not Started
emissions from the gas turbines and HRSGs (S-1, S-2, |the quarterly compliance reports as required by AQ-19.
S-3 & S-4), 8-5 Cooling Tower, and S-6 Fire Pump
AQ 22a oP QCR Diesel Engine, including emissions generated during
gas turbine start-ups, combustor tuning, and shutdowns
to exceed the noted limits during any calendar day.
AQ 20 oP ACR The project ownelr shall submit to the pistrict and CPM Not Started
the annual compliance reports as required by AQ-19.
The owner/operator shall not allow cumulative The project owner shall submit to the District and CPM Not Started
combined emissions from the gas turbines and HRSGs |the quarterly compliance reports as required by AQ-19.
(8-1, S-2, S-3 & S-4), S-5 Cooling Tower, and S-6 Fire
AQ 23a oP QCR Pump Diesel Engine, including emissions generated
during gas turbine start-ups, combustor tuning, and
shutdowns to exceed the noted limits during any
consecutive twelve-month period.
AQ 2 oP ACR The project ownelr shall submit to the plstrlct and CPM Not Started
the annual compliance reports as required by AQ-19.
The owner/operator shall not allow sulfuric acid The project owner shall submit to the District and CPM Not Started
AQ 24a oP QcrR emissions (SAM) from stacks P-1 and P-2 combined to |the quarterly compliance reports as required by AQ-19.

exceed 7 tons in any consecutive 12 month period.
(Basis: PSD)
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AQ 24b oP ACR The project ownelr shall submit to the pistrict and CPM Not Started
the annual compliance reports as required by AQ-19.
The owner/operator shall not allow the maximum The project owner shall submit to the District and CPM Not Started
AQ 25a oP QcrR projected annual toxic air contaminant emissions (per |the quarterly compliance reports as required by AQ-19.
AQ-28) from the gas turbines and HRSGs (S-1, S-2, S-
3 & S-4) combined to exceed the noted limits.
AQ 25b oP ACR The project owner shall submit to the letnct and CPM Not Started
the annual compliance reports as required by AQ-19.
The owner/operator shall demonstrate compliance with |At least 30 days before first fire, the project owner shall | Before first fire 30 Not Started
AQ-13 through AQ-16, AQ-19(a) through (d), AQ-20,  |submit to the CPM a plan on how the measurements
AQ-22(a) and (b), AQ-23(a) and (b) by using properly  |and recordings required by this condition will be
AQ 26 PRE-OP operated and maintained continuous monitors (during  |performed.
all hours of operation including gas turbine start-up,
combustor tuning, and shutdown periods) for all of the
noted parameters
To demonstrate compliance with conditions AQ-19(f) | The project owner shall submit to the District and CPM Not Started
thru (h), AQ-22(c) thru (e), and AQ-23(c) thru (e), the  |the quarterly compliance reports as required by AQ-19.
owner/operator shall calculate and record on a daily
basis, the Precursor Organic Compound (POC) mass
AQ 78 op acr emissions, Fine Particulate Matter (PM10) mass
emissions (including condensable particulate matter),
and Sulfur Dioxide (SO2) mass emissions from each
power train
AQ 27b oP ACR The project ownelr shall submit to the plstrlct and CPM Not Started
the annual compliance reports as required by AQ-19.
To demonstrate compliance with AQ-25, the The project owner shall submit to the District and CPM Not Started
AQ 28a oP QcrR owner/operator shall calculate and record on an annual |the quarterly compliance reports as required by AQ-19.
basis the maximum projected annual emissions of:
Formaldehyde, Benzene, and Specified PAH’s.
AQ 28b oP ACR The project owner shall submit to the letnct and CPM Not Started
the annual compliance reports as required by AQ-19.
Within 90 days of start-up of the RCEC, the The project owner shall notify the District and the CPM | Before execution 7 Not Started
owner/operator shall conduct a District-approved within seven (7) working days before the execution of | of source tests
AQ 29a OP source test on exhaust point P-1 or P-2 to determine  |the source tests required in this condition.
the corrected ammonia (NH3) emission concentration
to determine compliance with AQ-19(e).
Source test results shall be submitted to the Districtand| ~ Test date 60 Not Started
AQ 29 oP to the CPM within sixty (60) days of the date of the
tests.
Within 90 days of start-up of the RCEC and on an The project owner shall notify the District and the CPM | Before execution 7 Not Started
annual basis thereafter, the owner/operator shall within seven (7) working days before the execution of | of source tests
conduct a District-approved source test on exhaust the source tests required in this condition.
points P-1 and P-2 while each gas turbine and
associated Heat Recovery Steam Generator are
AQ 30a oP operating at maximum load to determine compliance
with AQ-19(a),(b),(c),(d),(f).(g), and (h) and while each
gas turbine and associated Heat Recovery Steam
Generator are operating at minimum load to determine
compliance with AQ-19(c) and (d), and to verify the
accuracy of the continuous emission monitors required
in AQ-26
Source test results shall be submitted to the Districtand| ~ Test date 60 Not Started
AQ 30b OP to the CPM within sixty (60) days of the date of the
tests.
The owner/operator shall obtain approval for all source |Approval of the source test procedures, as required in | Before execution 7 Not Started
test procedures from the District's Source Test Section |AQ-31, and the source test reports shall be deemed as | of source tests
and the CPM prior to conducting any tests. The verification for this condition. The project owner shall
owner/operator shall comply with all applicable testing |notify the District and the CPM within seven (7) working
AQ 3Ma oP requirements for continuous emission monitors as days before the execution of the source tests required

specified in Volume V of the District's Manual of
Procedures. The owner/operator shall notify the
District's Source Test Section and the CPM in writing of
the source test protocols and projected test dates at
least 7 davs orior to the testina date(s)

in this condition.
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Source test results shall be submitted to the Districtand| ~ Test date 60 Not Started
AQ 31b OP to the CPM within sixty (60) days of the date of the
tests.
Within 90 days of start-up of the RCEC and on a Approval of the source test procedures, as required in | Before execution 7 Not Started
biennial basis (once every two years) thereafter, the ~ |AQ-31, and the source test reports shall be deemed as | of source tests
owner/operator shall conduct a District-approved verification for this condition. The project owner shall
AQ 32a OP source test on exhaust point P-1 or P-2 while the gas  [notify the District and the CPM within seven (7) working
turbine and associated Heat Recovery Steam days before the execution of the source tests required
Generator are operating at maximum allowable in this condition.
operating rates to demonstrate compliance with AQ-25.
Source test results shall be submitted to the District and| ~ Test date 60 Not Started
AQ 32b oP to the CPM within sixty (60) days of the date of the
tests.
The owner/operator shall calculate the SAM emission  |Approval of the source test procedures, as required in | Before execution 7 Not Started
rate using the total heat input for the sources and the  |AQ-31, and the source test reports shall be deemed as | of source tests
highest results of any source testing conducted verification for this condition. The project owner shall
AQ 33a oP pursuant to AQ-30. If this SAM mass emission limit of  |notify the District and the CPM within seven (7) working
AQ-24 is exceeded, the owner/operator must utilize air |days before the execution of the source tests required
dispersion modeling to determine the impact (in ug/m3) [in this condition.
of the sulfuric acid mist emissions pursuant to
Requlation 2-2-306. (PSD)
Source test results shall be submitted to the District and| ~ Test date 60 Not Started
AQ 33b OP to the CPM within sixty (60) days of the date of the
tests.
Within 90 days of start-up of the RCEC and on a semi- |Approval of the source test procedures, as required in  |Before execution 7 Not Started
annual basis (twice per year) thereafter, the AQ-31, and the source test reports shall be deemed as | of source tests
owner/operator shall conduct a District-approved verification for this condition. The project owner shall
AQ 34a OP source test on exhaust points P-1 and P-2 while each  |notify the District and the CPM within seven (7) working
gas turbine and HRSG duct burner is operating at days before the execution of the source tests required
maximum heat input rates to demonstrate compliance |in this condition.
with the SAM emission rates specified in AQ-24.
Source test results shall be submitted to the District and|  Test date 60 Not Started
AQ 34b OP to the CPM within sixty (60) days of the date of the
tests.
The owner/operator of the RCEC shall submit all The project owner shall submit to the District and CPM As required Not Started
reports (including, but not limited to monthly CEM the reports as required by procedures and time limits
reports, monitor breakdown reports, emission excess ~ |specified in the Rule, Regulation, Manual of
reports, equipment breakdown reports, etc.) as Procedures, or Enforcement Division Policies &
AQ 35 OP required by District Rules or Regulations and in Procedures Manual.
accordance with all procedures and time limits specified
in the Rule, Regulation, Manual of Procedures, or
Enforcement Division Policies & Procedures Manual.
(Reaulation 2-6-502)
The owner/operator of the RCEC shall maintain all During site inspection, the project owner shall make all Open Not Started
records and reports on site for a minimum of 5 years.  [records and reports available to the District, ARB, EPA
These records shall include but are not limited to: or CEC staff.
continuous monitoring records (firing hours, fuel flows,
emission rates, monitor excesses, breakdowns, etc.),
AQ 36 oP source test and analytical records, natural gas sulfur
content analysis results, emission calculation records,
records of plant upsets and related incidents. The
owner/operator shall make all records and reports
available to District and the CPM staff upon request.
(Reaqulation 2-6-501)
The owner/operator of the RCEC shall notify the District|Submittal of these notifications as required by this Not Started
and the CPM of any violations of these permit condition is the verification of these permit conditions.
conditions. Notification shall be submitted in a timely  |In addition, as part of the quarterly compliance reports
manner, in accordance with all applicable District Rules,|of AQ-19, the project owner shall include information on
Regulations, and the Manual of Procedures. the dates when these violations occurred and when the
AQ 37a OP QCR Notwithstanding the notification and reporting project owner notified the District and the CPM.

requirements given in any District Rule, Regulation, or
the Manual of Procedures, the owner/operator shall
submit written notification (facsimile is acceptable) to
the Enforcement Division within 96 hours of the
violation of anv nermit condition (Reaulation 2-1-403)
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Submittal of these notifications as required by this Not Started
condition is the verification of these permit conditions.
In addition, as part of the annual compliance reports of
AQ 31 op ACR AQ-19, the project owner shall include information on
the dates when these violations occurred and when the
project owner notified the District and the CPM.
The owner/operator shall ensure that the stack height |At least 120 days prior to construction of the turbine Prior to 120 11/14/11 Ongoing
of emission points P-1 and P-2 is each at least 145 feet |stacks, the project owner shall provide the District and construction
above grade level at the stack base. (PSD, Regulation [CPM an “approved for construction” drawing showing
AQ 38 CONS 2-5) the appropriate stack height and location of sampling
ports and platforms. The project owner shall make the
site available to the District, EPA and CEC staff for
inspection
The owner/operator of RCEC shall provide adequate  |At least 120 days prior to construction of the turbine Prior to 120 11/14/11 Ongoing
stack sampling ports and platforms to enable the stacks, the project owner shall provide the District and construction
performance of source testing. The location and CPM an “approved for construction” drawing showing
AQ 39 CONS configuration of the stack sampling ports shall comply |the appropriate stack height and location of sampling
with the District Manual of Procedures, Volume 1V, ports and platforms. The project owner shall make the
Source Test Policy and Procedures, and shall be site available to the District, EPA and CEC staff for
subject to BAAQMD review and approval. (Regulation 1{inspection.
501)
Within 180 days of the issuance of the Authority to Compliance with this condition is the verification of this |Issuance of ATC| 180 Ongoing
Construct for the RCEC, the owner/operator shall permit condition.
AQ 40 | PRE-OP contact the BAAQMD Technical Se.n/ices Divislior?
regarding requirements for the continuous emission
monitors, sampling ports, platforms, and source tests
required by AQ-29. 30, 32, 34, and 43.
Pursuant to BAAQMD Regulation 2, Rule 6, section The project owner shall submit to the CPM copies of After issued by 30 Not Started
404.1, the owner/operator of the RCEC shall submit an |the Federal (Title IV) Acid Rain and (Title V) Operating District
AQ M opP application to the BAAQMD for a major facility review  |Permit within thirty (30) days after they are issued by
permit within 12 months of completing construction as |the District.
demonstrated by the first firing of any gas turbine or
HRSG duct burner. (Requlation 2-6-404.1)
Pursuant to 40 CFR Part 72.30(b)(2)(ii) of the Federal  [The project owner shall submit to the CPM copies of After issued by 30 Not Started
Acid Rain Program, the owner/operator of the Russell  |the Federal (Title IV) Acid Rain and (Title V) Operating District
City Energy Center shall submit an application for a Permit within thirty (30) days after they are issued by
AQ 42 OP Title IV operating permit to the BAAQMD at least 24 |the District.
months before operation of any of the gas turbines (S-
1,8-3, -5, or S-7) or HRSGs (S-2, S-4, S-6, or S-8).
( 7)
The owner/operator shall ensure that the Russell City  |At least sixty (60) days prior to the installation of the Prior to 60 Not Started
AQ 43 PRE-OP Energy Center complies with the continuous emission |CEMS, the project owner shall seek approval from the | installation of
monitoring requirements of 40 CFR Part 75. District for an emission monitoring plan. CEMS
(Requlation 2, Rule 7)
PERMIT CONDITIONS FOR COOLING TOWERS
The owner/operator shall properly install and maintain  |At least 120 days prior to construction of the cooling Prior to 120 11/15/11 Ongoing
the S-5 cooling tower to minimize drift losses. The tower, the project owner shall provide the District and construction
owner/operator shall equip the cooling tower with high- [CPM an “approved for construction” drawing and
efficiency mist eliminators with a maximum guaranteed |specifications for the cooling tower and the high-
drift rate of 0.0005%. The maximum total dissolved efficiency mist eliminator.
AQ 44 CONS solids (TDS) measured at the base of the cooling
towers or at the point of return to the wastewater facility
shall not be higher than 8,000 ppmw (mg/l). The
owner/operator shall sample and test the cooling tower
water at least once per day to verify compliance with
this TDS limit. (PSD)
The owner/operator shall perform a visual inspection of |The project owner shall submit to the District and CPM Not Started
AQ 45a oP QcR the cooling tower drift eli.minators at least o‘nce .pelr the quarterly compliance reports as required by AQ-19.
calendar year, and repair or replace any drift eliminator
components which are broken or missing.
AQ 45b oP ACR The project owner shall submit to the letnct and CPM Not Started
the annual compliance reports as required by AQ-19.

PERMIT CONDITIONS FOR S-6 FIRE PUMP DIESEL ENGINE
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DESIGNATED BIOLOGIST SELECTION

60 months from the date of entry.

or CEC staff.
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The owner/operator shall not operate S-6 Fire Pump  |The project owner shall submit to the District and CPM Not Started
Diesel Engine more than 50 hours per year for reliability{the quarterly compliance reports as required by AQ-19.
related activities. ("Stationary Diesel Engine ATCM"
AQ 46a acr section 93115, title 17, CA Code of Regulations,
subsection ()(2)(A)(3)or (e)(2)(B)(3), offsets)
The project owner shall submit to the District and CPM Not Started
AQ 46b ACR h ;
the annual compliance reports as required by AQ-19.
The owner/operator shall operate S-6 Fire Pump Diesel | The project owner shall submit to the District and CPM Not Started
Engine only for the following purposes: to mitigate the quarterly compliance reports as required by AQ-19.
emergency conditions, for emission testing to
demonstrate compliance with a District, State or
AQ 47a QCR Federal emission limit, or for reliability-related activities
(maintenance and other testing, but excluding emission
testing). Operating hours while mitigating emergency
conditions or while emission testing to show
compliance with District, State or Federal emission
imits is not limited
AQ 47b ACR The project owner shall submit to the Qistrict and CPM Not Started
the annual compliance reports as required by AQ-19.
The owner/operator shall operate S-6 Fire Pump Diesel | The project owner shall submit to the District and CPM Not Started
Engine only when a non-resettable totalizing meter the quarterly compliance reports as required by AQ-19.
(with @ minimum display capability of 9,999 hours) that
AQ 48a QCR measures the hours of operation for the engine is
installed, operated and properly maintained.
("Stationary Diesel Engine ATCM" section 93115, title
17, CA Code of Regulations, subsection (e)(4)(G)(1),
cumulative increase)
AQ 48b ACR The project owner shall submit to thelestnct and CPM Not Started
the annual compliance reports s required by AQ-19.
The owner/operator shall maintain the following During site inspection, the project owner shall make all Open Not Started
AQ 49 monthly records in a District-approved log for at least ~ [records and reports available to the District, ARB, EPA

BIOLOGICAL RESOUCES

DESIGNATED BIOLOGIST DUTIES

BIO 4b PRE-OP

CPM for review and approval: a written report
identifying which items of the BRMIMP have been
completed, a summary of all modifications to mitigation
measures made during the project's construction
phase, and which mitigation and monitoring plan items
lare still outstanding

WORKER ENVIRONMENTAL AWARENESS PROGRAM

The Designated Biologist shall perform the noted The Designated Biologist shall maintain written records Ongoing
BIO 2a oP MCR during any site (or related facilities) mobilization, ground|of the tasks described above, and summaries of these
disturbance, grading, construction, operation, and records shall be submitted in the Monthly Compliance
closure activities Reports.
During project operation, the Designated Biologist shall Not Started
BIO 2b opP ACR submit record summaries in the Annual Compliance
Report.
DESIGNATED BIOLOGIST AUTHORITY
The project owner's Construction/Operation Manager | The Designated Biologist must notify the CPM During Ongoing
shall act on the advice of the Designated Biologistto  |immediately (and no later than the following moming of |  construction
ensure conformance with the biological resources the incident, or Monday morning in the case of a
BIO 3 CONS conditions of certification. weekend) of any non-compliance or a halt of any site
mobilization, ground disturbance, grading, construction,
and operation activities. The project owner shall notify
the CPM of the circumstances and actions being taken
to resolve the problem
BIOLOGICAL RESOURCES MITIGATION IMPLEMENTATION AND MONITORING PLAN
Within thirty (30) days after completion of project After completion 30 Not Started
construction, the project owner shall provide to the of construction
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manufacturer's specifications. A discussion of how the
bird flight diverters will be maintained during the life of
the project will be included in the project's BRMIMP.
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The project owner shall state in the Monthly Ongoing
Compliance Report the number of persons who have
completed the training in the prior month and keep
record of all persons who have completed the training
BIO 5b | PRE-OP MCR to date. The signed statements for the construction
phase shall be kept on file by the project owner and
made available for examination by the CPM for a
period of at least six months after the start of
commercial operation
FACILITY CLOSURE
The project owner will incorporate into the planned At least 12 months (or a mutually agreed upon time) Prior to 12 mos Not Started
permanent or unexpected permanent closure plan prior to the commencement of closure activities, the commencement
measures that address the local biological resources.  |project owner shall address all biological resource- of closure
The biological resource facility closure measures will  |related issues associated with facility closure in a activities
BIO " OP also be incorporated into the project Biological Biological Resources Element. The Biological
Resources Mitigation Implementation and Monitoring ~ [Resources Element will be incorporated into the Facility
Plan. Closure Plan, and include a complete discussion of the
local biological resources and proposed facility closure
mitigation measures.
CONSTRUCTION NOISE LEVELS
BIRD FLIGHT DIVERTERS
Bird flight diverters will be placed on all overhead No less than seven (7) days prior to energizing the new Prior to 7 Ongoing
ground wires associated with the RCEC power plant. ~ |RCEC transmission line, the project owner will provide | energizing new
photographic verification to the Energy Commission RCEC Tline
BIO 13 PRE-OP CPM that bird flight diverters have been installed to

CULTURAL RESOURCES

CRS regarding project-related cultural resources
monitoring. Copies of daily logs shall be retained and
made available for audit by the CPM as needed.

The CRR shall be submitted to the CPM within 90 days | After completion 90 Not Started
CuL 3c CONS after completion of ground disturbance (including of ground
landscaping) for review and approval. disturbance
Within 10 days after CPM approval, the project owner After CPM 10 Ongoing
shall provide documentation to the CPM that copies of approval
CuL 3d CONS the CRR have been provided to the curating institution
(if archaeological materials were collected), the SHPO
land the CHRIS.
The project owner shall ensure that a Worker At a minimum, training for new employees shall be 1/4/10 2010-0011 Ongoing
Environmental Awareness Training for all new conducted on a weekly basis. Copies of
cuL 4a CONS MCR employees shall be conducted prior to beginning and  [acknowledgement forms signed by trainees shall be
during periods of pre-construction site mobilization, provided in the MCR.
construction ground disturbance, construction grading,
borina. and trenchina. and construction.
The project owner shall ensure that the CRS, alternate |During the ground disturbance phases of the project, if | During ground Ongoing
CRS, or monitors shall monitor ground disturbance full- {the CRS wishes to reduce the level of monitoring disturbance
cuL 6a CONS time in the vicinity of the project site, linears and ground |occurring at the project, a letter identifying the area(s)
disturbance at laydown areas to ensure there are no  [where the CRS recommends the reduction and
impacts to undiscovered resources. justifying the reductions in monitoring shall be
submitted to the CPM for review and approval.
During the ground disturbance phases of the project, Ongoing
the project owner shall include in the MCR to the CPM
cuL 6b CONS MCR copies of the weekly summary reports prepared by the
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Prior to any form of debris removal, ground clearing, or |One week prior to any form of debris removal, ground | Prior to any form 7 Ongoing
grading at the Aladdin Parcel, Tomkins parcel, Zanette |clearing or grading at the Aladdin Parcel, Tomkins of debris
Parcel, Chess Parcel, Transmission Line Route parcel, Zanette Parcel, Chess Parcel, Alternative 2 removal, ground
Alternative 2, and portions of Alternative 1 subjectto  |transmission line route, and Alternative 1 Transmission clearing or
cuL 7a CONS ground disturbance, the CPM shall be informed via e- ~ [Line Route where there may be ground disturbance, grading
mail or other method acceptable to the CPM, that the project owner shall inform the CPM via e-mail, or
debris removal, ground clearing, or grading is about to |another method acceptable to the CPM, that the debris
oceur. removal, ground clearing, or grading will begin within
one week and that the CRS, alternate CRS or CRM(s)
are available to monitor.
No later than one week after completion of each After comlpetion 7 Ongoing
cleared earth examination or survey, and prior to any of clearing
additional grading or ground disturbance, a letter report
CuL b CONS identifying survey personnel and detailing the methods,
procedures, location, and results of the examinations or
surveys shall be provided to the CPM for review and
The project owner shall design, construct and inspect | Within 30 days after receipt of the Certificate of After receipt of 30 Ongoing
the project in accordance with the 2001 California Occupancy, the project owner shall submit to the CPM |  Certificate of
Building Code (CBC) and all other applicable a statement of verification, signed by the responsible Occupancy
GEN 1 PRE-OP X engineering LORS in effect at the time initial design design engineer, attesting that all designs, construction,
plans are submitted to the CBO for review and installation and inspection requirements of the
approval. applicable engineering LORS and the Energy
Commission Decision have been met in the area of
facilitv desian
GEN % CONS MCR The project owner §hal| provide schedule updates in Ongoing
the Monthly Compliance Report.
The project owner shall make payments to the CBO for | The project owner shall make the required payments to Ongoing
GEN 3a CONS X design review, plan check and construction inspection  the CBO in accordance with the agreement between
based upon a reasonable fee schedule to be the project owner and the CBO.
negotiated between the project owner and the CBO.
The project owner shall send a copy of the CBO's Ongoing
GEN 3b CONS MCR receipt. of payment tg the (?PM in the next Monthly
Compliance Report indicating that the applicable fees
have been paid.
Prior to the start of an activity requiring special At least 15 days prior to the start of an activity requiring | Prior to start of 15 Ongoing
inspection, the project owner shall assign to the project, [special inspection, the project owner shall submit to the | activity requiring
qualified and certified special inspector(s) who shall be |CBO for review and approval, with a copy to the CPM, special
GEN 6a X responsible for the special inspections required by the ~ {the name(s) and qualifications of the certified weld inspection
2001 CBC, Chapter 17, Section 1701, Special inspector(s), or other certified special inspector(s)
Inspections, Section, 1701.5 Type of Work (requiring  [assigned to the project to perform one or more of the
special inspection), and Section 106.3.5, Inspection duties set forth.
and observation program
The project owner shall also submit to the CPM a copy 10/04/10 Ongoing
GEN 6b MCR of the CBO's approval of the qualifications of all special Submitted to
inspectors in the next Monthly Compliance Report. CBO
The project owner shall keep the CBO informed The project owner shall transmit a copy of the CBO's Ongoing
regarding the status of engineering and construction. If (approval of any corrective action taken to resolve a
any discrepancy in design and/or construction is discrepancy to the CPM in the next Monthly
GEN 7 MCR discovered in any work that has undergone CBO Compliance Report.
design review and approval, the project owner shall
document the discrepancy and recommend the
corrective action required
The project owner shall obtain the CBO's final approval |Within 15 days of the completion of any work, the Ongoing
of all completed work that has undergone CBO design  |project owner shall submit to the CBO, with a copy to
review and approval. The project owner shall request  {the CPM in the next Monthly Compliance Report, (a) a
GEN g X MCR the CBO to inspect the completed structure and review |written notice that the completed work is ready for final

the submitted documents. When the work and the "as-
built" and "as graded" plans conform to the approved
final plans, the project owner shall notify the CPM
regardi '

inspection, and (b) a signed statement that the work
conforms to the final approved plans.
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The resident engineer shall, if appropriate, stop all The project owner shall notify the CPM, within five (5) Notify 5 Ongoing
earthworks and construction in the affected areas when |days, when earthwork and construction is stopped as a
the responsible geotechnical engineer or civil engineer |result of unforeseen adverse geologic/soil conditions.
CIVIL 2 experienced and knowledgeable in the practice of soils |Within five (5) days of the CBO's approval to resume
engineering identifies unforeseen adverse soil or earthwork and construction in the affected areas, the
geologic conditions. project owner shall provide to the CPM a copy of the
CBOQ's approval
The project owner shall perform inspections in Within five (5) days of the discovery of any Discovery of 5 Ongoing
accordance with the 2001 CBC, Chapter 1, Section discrepancies, the resident engineer shall transmit to discrepancy
108, Inspections; Chapter 17, Section 1701.6, the CBO and the CPM a Non-Conformance Report
CIVIL 3a X Continuous and Periodic Special Inspection; and (NCR), and the proposed corrective action. Within five
Appendix Chapter 33, Section 3317, Grading (5) days of resolution of the NCR, the project owner
Inspection. shall submit the details of the corrective action to the
CBO and the CPM.
A list of NCRs, for the reporting month, shall also be Ongoing
CvIL % MCR included in the following Monthly Compliance Report.
After completion of finished grading and erosion and | Within 30 days of the completion of the erosion and Completion of 30 Not Started
sedimentation control and drainage facilities, the project|sediment control mitigation and drainage facilities, the erosion and
owner shall obtain the CBO's approval of the final "as- |project owner shall submit to the CBO the responsible | sediment control
CVIL 4a X graded" grading plans, and final "as-built" plans for the [civil engineer's signed statement that the installation of mitigation
erosion and sedimentation control facilities. the facilities and all erosion control measures were
completed in accordance with the final approved
combined grading plans, and that the facilities are
adequate for their intended purposes
CvIL 4 MCR The project owner shall submit a copy of this report to Not Started
the CPM in the next Monthly Compliance Report.
Prior to the start of any increment of construction of any |At least 30 days (or a lesser number of days mutually | Prior to start of 30 Ongoing
major structure or component listed in Table 1 of agreed to by the project owner and the CBO) priorto | any increment of
Condition of Certification GEN-2, above, the project the start of any increment of construction of any construction of
owner shall submit to the CBO for design review and  [structure or component listed in Table 1 of Condition of | any structure
STRUC 1 X approval the proposed lateral force procedures for Certification GEN-2, above the project owner shall
project structures and the applicable designs, plans and|submit to the CBO, with a copy to the CPM, the
drawings for project structures. responsible design engineer's signed statement that
the final design plans, specifications and calculations
conform with all of the requirements set forth in the
Enerav Commission Decision
The project owner shall submit to the CBO the required |If a discrepancy is discovered in any of the above data, Ongoing
number of sets of the noted documents related to work |the project owner shall, within five days, prepare and
STRUC 2 that has undergone CBO design review and approval. |submit an NCR describing the nature of the
discrepancies to the CBO, with a copy of the transmittal
|letter to the CPM.
The project owner shall submit to the CBO design On a schedule suitable to the CBO, the project owner Ongoing
changes to the final plans required by the 2001 CBC,  |shall notify the CBO of the intended filing of design
Chapter 1, Section 106.3.2, Submittal documents, and |changes, and shall submit the required number of sets
STRUC 3a X Section 106.3.3, Information on plans and of revised drawings and the required number of copies
specifications, including the revised drawings, of the other above-mentioned documents to the CBO,
specifications, calculations, and a complete description |with a copy of the transmittal letter to the CPM.
of, and supporting rationale for, the proposed changes,
and shall aive the CBO prior notice of the intended
The project owner shall notify the CPM, via the Monthly Ongoing
STRUC 3b MCR Compliance Report, when the CBO has approved the
revised plans.
Tanks and vessels containing quantities of toxic or At least 30 days (or a lesser number of days mutually | Prior to start of 30 Not Started
hazardous materials exceeding amounts specified in  |agreed to by the project owner and the CBO) prior to installation of
Chapter 3, Table 3-E of the 2001 CBC shall, at a the start of installation of the tanks or vessels tanks or vessels
STRUC 4a X minimum, be designed to comply with Occupancy containing the above specified quantities of toxic or

Category 2 of the 2001 CBC.

hazardous materials, the project owner shall submit to
the CBO for design review and approval final design
plans, specifications, and calculations, including a copy
of the signed and stamped enaineer's certification
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with the applicable LORS, and shall send the CPM a
copy of the transmittal letter in the next Monthly

- . [ T . . Lead Targeted | Date sent to
PERIODIC Description of Project Owner Responsibilities Verification/Action/Submittal . Date Due to Lead Internal Start CITS Log
ORI | M) || €20 REPORTS P (Conditiolns of Cenificatizn) Required by Project Owner [izetane RS CEC CPM RIS Person Date Alr!ternal G5, E30e; Number SEcBLae
Party Finish Date [ agency
The project owner shall send copies of the CBO Not Started
approvals of plan checks to the CPM in the following
STRUC 4 MCR Monthly Compliance Report. The project owner shall
also transmit a copy of the CBO's inspection approvals
to the CPM in the Monthly Compliance Report following
completion of any inspection.
Prior to the start of any increment of major piping or  |At least 30 days (or a lesser number of days mutually | Prior to start of 30 Ongoing
plumbing construction, the project owner shall submit, |agreed to by the project owner and the CBO) priorto | any increment of
for CBO design review and approval, the proposed final |the start of any increment of major piping or plumbing | major piping or
design, specifications and calculations for each plant  |construction, the project owner shall submit to the CBO plumbing
MECH 1a X major piping and plumbing system listed in Table 1, |for design review and approval the final plans, construction
Condition of Certification GEN 2. specifications and calculations, including a copy of the
signed and stamped statement from the responsible
mechanical engineer certifying compliance with the
apolicable LORS
The project owner shall send the CPM a copy of the Ongoing
transmittal letter from above in the next Monthly
MECH 1b MCR Compliance Report and include a copy of the
transmittal letter conveying the CBO's inspection
approvals.
For all pressure vessels installed in the plant, the At least 30 days (or a lesser number of days mutually | Prior to start of 30 Not Started
project owner shall submit to the CBO and California  |agreed to by the project owner and the CBO) prior to on-site
Occupational Safety and Health Administration (Cal-  |the start of on-site fabrication or installation of any fabrication or
MECH 2a X OSHA), prior to operation, the code certification papers |pressure vessel, the project owner shall submit to the installation of
and other documents required by the applicable LORS. [CBO for design review and approval, the above listed any pressure
documents, including a copy of the signed and vessel
stamped engineer’s certification, with a copy of the
transmittal letter to the CPM,
The project owner shall transmit to the CPM, in the Not Started
Monthly Compliance Report following completion of any
MECH 2b MCR inspection, a copy of the transmittal letter conveying the
CBO's and/or Cal-OSHA inspection approvals.
Prior to the start of construction of any heating, At least 30 days (or a lesser number of days mutually | Prior to start of 30 Not Started
ventilating, air conditioning (HVAC) or refrigeration agreed to by the project owner and the CBO) prior to consturction of
system, the project owner shall submit to the CBO for  |the start of construction of any HVAC or refrigeration any HVAC or
design review and approval the design plans, system, the project owner shall submit to the CBO the refrigeration
MECH 3 X specifications, calculations and quality control required HVAC and refrigeration calculations, plans and system
procedures for that system. Packaged HVAC systems, [specifications, including a copy of the signed and
where used, shall be identified with the appropriate stamped statement from the responsible mechanical
manufacturer's data sheets. engineer certifying compliance with the CBC and other
applicable codes, with a copy of the transmittal letter to
the CPM
Prior to the start of any increment of electrical At least 30 days (or a lesser number of days mutually | Prior to start of 30 9/21/10 Ongoing
construction for electrical equipment and systems 480 [agreed to by the project owner and the CBO) priorto | each increment
volts and higher, listed below, with the exception of the start of each increment of electrical construction, of electrical
ELEC 1a X underground duct work and any physical layout the project owner shall submit to the CBO for design construction
drawings and drawings not related to code compliance |review and approval the above listed documents.
and life safety, the project owner shall submit, for CBO
design review and approval, the proposed final design,
Ispecifications and calculations
The project owner shall include in this submittal a copy Ongoing
of the signed and stamped statement from the
ELEC 1b MCR responsible electrical engineer attesting compliance

Compliance Report.
GEOLOGICAL RESOURCES
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Appendix Chapter 33, Section 3318 Completion of
Work, to the CBO, with a copy of the transmittal letter
forwarded to the CPM.
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The assigned Engineering Geologist(s) shall carry out |Within 15 days after submittal of the application(s) for | After submittal of| 15 Ongoing
the duties required by the 2001 CBC, Appendix grading permit(s) to the CBO or other, the project grading permit
Chapter 33, Section 3309.4 Engineered Grading Owner shall submit a signed statement to the CPM application
GEO 2a Requirement, and Section 3318.1- Final Reports. stating that the Engineering Geology Report has been
submitted to the CBO as a supplement to the plans and
specifications and that the recommendations contained
in the report are incorporated into the plans and
specifications
Within 90 days following the completion of the final Completion of 90 Not Started
grading, the project Owner shall submit copies of the final grading
GEO 2 Final Geologic Report required by the 2001 CBC

HAZARDOUS MATERIALS MANAGEMENT

to the facility).

mailed to the vendors. The letter shall state the
required transportation route limitation.

The project owner shall not use any hazardous material | The project owner shall provide to the Compliance Not Started
in any quantity or strength not listed in Tables 3.5-1 and|Project Manager (CPM), in the Annual Compliance
3.5-2 of the amendment unless reviewed in advance by [Report, a list of all hazardous materials contained at
HAZ 1 ACR the Hayward Fire Department and approved in the facility. If any changes are requested, the project
advance by the CPM. owner shall do so in writing, with a copy to the Hayward
Fire Department, at least 30 days before the change is
N
The project owner shall provide a Risk Management  |At least 60 days prior to construction of hazardous Prior to 60 Not Started
Plan (RMP) and a Hazardous Materials Business Plan |materials storage facilities and control systems, the construction of
(HMBP), (that shall include the proposed building project owner shall provide the final plans (RMP and hazmat storage
HAZ 2 chemical inventory as per the UFC) to the City of HMBP) listed above and accepted by the City of facilities
Hayward Fire Department and the CPM for review at ~ [Hayward to the CPM for approval.
the time the RMP plan is first submitted to the U.S.
Environmental Protection Agency (EPA).
The project owner shall develop and implement a At least sixty (60) days prior to the delivery of any liquid | Prior to delivery 60 Not Started
HAZ 3 Safety Management Plan (SMP) for delivery of hazardous material to the facility, the project owner of any liquid
ammonia and other liquid hazardous materials. shall provide a SMP as described above to the CPM for hazmat
review and approval.
The aqueous ammonia storage facility shall be At least sixty (60) days prior to delivery of aqueous Prior to delivery 60 Not Started
designed and built to either the ASME Pressure Vessel [ammonia to the facility, the project owner shall submit of aqueous
Code and ANSI K61.6 or to API 620. In either case, the [final design drawings and specifications for the ammonia
storage tank shall be protected by a secondary ammonia storage tank, the tanker truck transfer pad,
HAZ 4 containment basin capable of holding 125 percent of  [and secondary containment basin(s) to the CPM for
the storage volume or the storage volume plus the review and approval.
volume associated with 24 hours of rain assuming the
25-year storm, and shall be covered so that only drain
holes or spaces or vents are open to the atmosphere.
The project owner shall ensure that no combustible or  |At least sixty (60) days prior to receipt of sulfuric acid  |Prior to receipt of| 60 Not Started
flammable material is stored, used, or transported on-site, the project owner shall provide to the CPM for | sulfuric acid on-
within 50 feet of the sulfuric acid tank. review and approval copies of the facility design site
HAZ 5 drawings showing the location of the sulfuric acid
storage tank and the location of any tanks, drums, or
piping containing any combustible or flammable
material and the route by which such materials will be
transported throuah the facility.
The project owner shall direct all vendors delivering At least sixty (60) days prior to receipt of aqueous Prior to receipt of| 60 Not Started
aqueous ammonia to the site to use only tanker truck  |ammonia on site, the project owner shall submit copies aqueous
HAZ 6 transport vehicles, which meet or exceed the of the notification letter to supply vendors indicating the ammonia
specifications of DOT Code MC-307. transport vehicle specifications to the CPM for review
land approval.
The project owner shall direct all vendors delivering any |At least sixty (60) days prior to receipt of any hazardous|Prior to receipt of| 60 Not Started
hazardous material to the site to use only the route materials on site, the project owner shall submit to the any hazmat
HAZ 7 approved by the CPM (SR92 to Clawiter to Depot Road [CPM for review and approval, a copy of the letter to be
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as part of the Operations Security Plan to the CPM for
review and approval.

operations site security plan are available for review
and approval.
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The project owner shall ensure that the portion of the  [At least thirty days prior to the initial flow of gas in the Priro to initial 30 Not Started
natural gas pipeline owned by the project undergoa  [pipeline, the project owner shall provide a detailed plan | flow of gas in
complete design review and detailed inspection 30 to accomplish a full and comprehensive pipeline design pipeline
HAZ 8 years after initial installation and each 5 years review to the CPM for review and approval. This plan
thereafter. shall be amended, as appropriate, and submitted to the
CPM for review and approval, not later than one year
before the plan is implemented
After any significant seismic event in the area where  |At least thirty days prior to the initial flow of gas in the Prior to initial 30 Not Started
surface rupture occurs within one mile of the pipeline,  [pipeline, the project owner shall provide to the CPM a flow of gas
HAZ 9 the gas pipeline portion owned by the project shall be |detailed plan to accomplish a full and comprehensive
inspected by the project owner. inspection of that portion of the pipeline owned by the
project in the event of an earthquake for review and
approval.
Ammonia sensors shall be installed, operated, and At least sixty (60) days prior to delivery of aqueous Prior to delivery 60 Not Started
maintained around the aqueous ammonia storage tank {ammonia to the facility, the project owner shall submit of aqueous
HAZ 1 and tanker truck transfer pad. The number, specific final design drawings showing the number, location, ammonia
locations, and specifications of the ammonia sensors ~ [and specifications of the ammonia sensors to the CPM
shall be submitted to the CPM for review and approval. [for review and approval.
In order to determine the level of security appropriate  |At least 30 days prior to the initial receipt of hazardous | Prior to initial 30 Not Started
for this power plant, the project owner shall prepare a  |materials on-site, the project owner shall notify the receipt of
HAZ 13 Vulnerability Assessment and submit that assessment |CPM that a site-specific vulnerability assessment and hazmat

that the above restrictions will be observed throughout

LAND USE
NOISE AND VIBRATION
Throughout the construction and operation of the Within thirty (30) days of receiving a noise complaint, | Receipt of noise 30 Ongoing
project, the project owner shall document, investigate, |the project owner shall file a copy of the Noise complaint
NOISE 2 evaluate, and attempt to resolve all project related Complaint Resolution Form, or similar instrument
noise complaints. approved by the CPM, with the City of Hayward, and
with the CPM, documenting the resolution of the
complaint.
The project owner shall employ a low-pressure At least fifteen (15) days prior to any low-pressure Prior to low- 15 Not Started
continuous steam or air blow process. High-pressure  |continuous steam or air blow, the project owner shall pressure
steam blows shall be permitted only if the system is submit to the CPM drawings or other information continuous
NOISE 4 equipped with an appropriate silencer that quiets steam |describing the process, including the noise levels steam or air blow
blow noise to no greater than 86 dBA, measured ata  [expected and the projected time schedule for execution
distance of 50 feet. The project owner shall submita  |of the process.
description of this process, with expected noise levels
and proiected hours of execution. to the CPM
At least 15 days prior to the first steam or air blow(s), | Within five (5) days of notifying these entities, the Notifying entities 5 Not Started
the project owner shall notify the City of Hayward, the  |project owner shall send a letter to the CPM confirming
Hayward Area Recreation District, the East Bay that they have been notified of the planned steam or air
NOISE 5 Regional Parks District, and residents within one mile of [blow activities, including a description of the method(s)
the site of the planned activity, and shall make the of that notification.
notification available to other area residents in an
|appropriate manner.
The project design and implementation shall include | Within thirty (30) days after completing the post- After completing 30 Not Started
appropriate noise mitigation measures adequate to construction survey, the project owner shall submita | postconstruction
ensure that the project will not cause resultant noise  {summary report of the survey to the CPM. Included in survey
NOISE 6 levels to exceed the noise standards of the City of the post-construction survey report will be a description
Hayward Municipal Code or Noise Element. of any additional mitigation measures necessary to
achieve compliance with the above listed noise limits,
and a schedule, subject to CPM approval, for
limplementina these measures
Within 30 days after the facility is in full operation, the | Within thirty (30) days after completing the survey, the | After completing| 30 Not Started
NOISE 7 project owner shall conduct an occupational noise project owner shall submit the noise survey report to survey
survey to identify the noise hazardous areas in the the CPM. The project owner shall make the report
facility. available to OSHA and Cal-OSHA upon request.
Heavy equipment operation and noisy construction The project owner shall transmit to the CPM in the first Ongoing
NOISE 8 work shall be restricted to the times of day delineated  |monthly construction report a statement acknowledging

the construction of the project.
PALEONTOLOGICAL RESOURCES

Page 14




RUSSELL CITY ENERGY CENTER COMPLIANCE MATRIX

- . [ T . . Lead Targeted | Date sent to
PERIODIC Description of Project Owner Responsibilities Verification/Action/Submittal " Date Due to Lead Internal Start CITS Lo
ORI | M) || €20 REPORTS P (Conditiolns of Cenificatizn) Required by Project Owner THE(ETE RS CEC CPM RIS Person Date Alr!ternal G G0 Numbe? SEcBLae
Party Finish Date [ agency
At least 30 days prior to the start of project The Project Owner shall include in the Monthly Ongoing
construction, the Project Owner shall submit to the Compliance Reports a summary of paleontologic
PAL 4 MCR CPM for review, comment, and approval, the proposed |activities conducted by the designated Paleontologic
employee training program and the set of reporting Resource Specialist.
procedures the workers are to follow if paleontologic
resources are encountered during project construction.
The Project Owner, through the designated The Project Owner shall maintain in its compliance files Ongoing
Paleontologic Resource Specialist, shall ensure copies of signed contracts or agreements with the
recovery, preparation for analysis, analysis, designated Paleontologic Resource Specialist and
identification and inventory, the preparation for other qualified research specialists who will ensure the
PAL 5 curation, and the delivery for curation of all significant ~ [necessary data and fossil recovery, mapping,
paleontologic resource materials encountered and preparation for analysis, analysis, identification and
collected during the monitoring, data recovery, inventory, and preparation for delivery of all significant
mapping, and mitigation activities related to the project. |paleontologic resource materials collected during data
recoverv and mitiaation for the proiect
The Project Owner shall ensure preparation of a The Project Owner shall submit a copy of the Following 90 Not Started
Paleontologic Resources Report by the designated Paleontologic Resources Report to the CPM for review | completion of
Paleontologic Resource Specialist. and approval, under a cover letter stating that it is a analysis
PAL 6 confidential document. The report is to be prepared by
the designated Paleontologic Resource Specialist
within 90 days following completion of the analysis of
the recovered fossil materials.
The Project Owner shall include in the facility closure | The Project Owner shall include a description of closure Not Started
plan a description regarding potential impact to activities described above in the facility closure plan.
PAL 7 paleontologic resources by the closure activities. The
conditions for closure will be determined when a facility
closure plan is submitted to the CPM, twelve months
prior to closure of the facility.
PUBLIC HEALTH
The project owner shall develop, implement, and At least 60 days prior to the commencement of cooling Prior to 60 Not Started
PH 1 submit to the CPM for review and approval a Cooling ~ [tower operations, the Cooling Water Management Plan | commencement
Water Management Plan to ensure that the potential ~ |shall be provided to the CPM for review and approval. | of cooling tower
for bacterial growth in cooling water is controlled. operations

SOCIOECONOMI

CS

SOIL & WATER RESOURCES

The project owner shall comply with the requirements | The project owner shall submit to the CPM a copy of Not Started
of the General NPDES Permit for Discharges of Storm  |the Industrial SWPPP that includes all requirements of
WATER 3 Water Associated with Industrial Activity. The project ~ |Hayward Municipal Code Chapter 11, Article 5 for
owner shall develop and implement a Storm Water Stormwater Management and Urban Runoff Control
Pollution Prevention Plan (SWPPP) for the operation of |prior to commercial operation and retain a copy on-site.
the RCEC.
The project owner shall use tertiary-treated water Prior to the use of recycled water for any purpose the Prior to use of Not Started
supplied from the on-site Title 22 Recycled Water project owner shall submit to the CPM the water supply | recycled water
Facility (RWF) as its primary source for cooling and and distribution system design and the Engineering
process water supply. Potable water may be used for  [Report for the Production, Distribution and Use of
WATER 4a cooling and process purposes only in the eventofan  [Recycled Water approved by DHS and the SFRWQCB
unavoidable interruption of the on-site Title 22 RWF demonstrating compliance with this condition.
supply or secondary effluent from the City of Hayward,
but not to exceed 45 days (1080 hours) in any one
operational vear.
The project owner will submit as part of its annual Not Started
compliance report a water use summary to the CPM on
an annual basis for the life of the project. Any
WATER 4b ACR significant changes in the water supply for the project
during construction or operation of the plant shall be
noticed in writing to the CPM at least 60 days prior to
the effective date of the pronosed chanae
Prior to the use of recycled water (secondary or tertiary | Prior to use of Not Started
treated) for any purpose, the project owner shall submit | recycled water
WATER 6b to the CPM two (2) copies of an executed and final

Recycled Water Supply Agreement between the project
owner and the City for the supply of secondary effluent.
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WATER 6c

ACR

During operations, the project owner shall submit any
water quality monitoring reports for potable or recycled
water use required by the City to the CPM in the annual
compliance report.

Not Started

WATER 7b OoP

Within sixty (60) days following the RCEC commercial
operation date, the project owner shall submit to the
CPM evidence of submittal of as-built plans to the City
of Hayward in order to obtain a final letter of map

revision (LOMR).

Following
commercial
operation date

60

Not Started

WATER 9a PRE-OP

Prior to commercial operation, the project owner shall
provide the CPM and the City of Hayward (City) with all
the information and data necessary to satisfy the City's
pretreatment requirements for the discharge of
industrial and sanitary wastewater to the City’s sewer
system. The project owner shall provide the CPM with
two (2) copies of an executed and final discharge

permit for industrial and sanitarv wastewater discharae

No later than sixty (60) days prior to commercial
operation, the project owner shall submit the
information and data required in accordance with
Municipal Code Section 11, Article 3 and any other
service agreements for wastewater discharge to the
City's sanitary sewer system to the City for review and
comment, and to the CPM for review and approval.

Prior to
commercial
operations

60

Not Started

WATER 9b

TRAFFIC AND TRANSPORTATI

TRANS 4 PRE-OP

ACR

ON

The project owner shall complete construction of
Enterprise Avenue along the project frontage.
Enterprise Avenue is to be constructed as a standard
60-foot industrial public street per City of Hayward
Detail SD-102. This includes removal of the temporary
asphalt curb, construction of approximately 21 feet of
street pavement and a standard 6-foot sidewalk

During operations, the project owner shall submit any
water quality monitoring required by the City to the
CPM in the annual compliance report.

At least thirty (30) days prior to operation of the RCEC
plant, the project owner shall submit to the CPM,
written verification from the City of Hayward that
construction of Enterprise Avenue along the project
frontage has been completed in accordance with the
City of Hayward's standards.

Prior to
operations

30

Not Started

Not Started

TRANS 9

MCR

The project owner or its contractor shall comply with the
City of Hayward Planning Department limitations for
encroachment into public rights-of-way and shall obtain
necessary encroachment permits from the City of
Hayward Public Works Department.

In the Monthly Compliance Reports, the project owner
shall submit copies of any encroachment permits
received during that month’s reporting period to the
Compliance Project Manager (CPM).

Ongoing

TRANS 10b

At least six (6) months prior to the first test or
commissioning procedure, the project owner shall
demonstrate to the CPM that it has coordinated with
the Hayward Executive Airport manager and changes
to the San Francisco VFR Terminal Area Chart have
been submitted.

Prior to first test
or
commissioning

6 mos

Not Started

TRANS 10c

At least sixty (60) days prior to the first test or
commissioning procedure, the project owner shall
demonstrate to the CPM that it has coordinated with
the Hayward Executive Airport manager and changes
to the AFD have been submitted.

Prior to first test
or
commissioning

60

Not Started

TRANS 10d

At least sixty (60) days prior to the first test or
commissioning procedure, the project owner shall
provide verification to the CPM from the Hayward
Executive Airport ATCT that any necessary
modifications to local missed approach procedures
have been coordinated with Northern California
Terminal Radar A

Prior to first test
or
commissioning

60

Not Started

TRANS 10e

ol
At least thirty (30) days prior to the first test or
commissioning procedure, the project owner shall
provide verification to the CPM from the Hayward
Executive Airport manager that he has an adequate
supply, as determined by him, of the “fly friendly”
brochure used for pilot education.

Prior to first test
or
commissioning

30

Not Started

TRANS 10f

At least thirty (30) days prior to the first test or
commissioning procedure, the project owner shall
provide verification to the CPM from the Hayward
Executive Airport and Oakland International ATCT that
the proposed language for the ATIS accurately
describes the location of the RCEC and

recommendation to avoid overfliaht below 1.000 feet.

Prior to first test
or
commissioning

30

Not Started
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The project owner shall provide simultaneously to the Not Started
TRANS 10f CPM copies of all advisories sent to the Hayward and
Oakland Air Traffic Control Towers.
TRANSMISSION LINE SAFETY AND NUISANCE
The project transmission lines shall be constructed At least thirty (30) days before starting construction of Priro to 30 Ongoing
according to the requirements of California Public Utility |the transmission line or related structures and facilities, |construction of T
Commission’s GO-95, GO-52, GO-131-D, Title 8, and  |the project owner shall submit to the Compliance line or related
TLSN 1 Group 2. High Voltage Electrical Safety Orders, and Project Manager (CPM) a letter signed by a California
Sections 2700 through 2974 of the California Code of  |registered electrical engineer affirming that the lines will
Regulations. be constructed according to the requirements stated in
the condition.
Every reasonable effort shall be made to identify and  |All reports of line-related complaints shall be Not Started
correct, on a case-specific basis, any complaints of summarized for the project-related lines and included
TLSN 2 ACR interference with radio or television signals from during the first five years of plant operation in the
operation of the project-related lines and associated  [Annual Compliance Report.
switchyards.
A qualified consultant shall be hired to measure the The project owner shall file copies of the pre-and post- | After completion 60 Not Started
TLSN 3 strengths of the electric and magnetic fields from the  |energization measurements and measurements with of
proposed line segment before and after it is energized. |the CPM within 60 days after completion of the measurements
measurements.
The rights-of-way of the proposed transmission line During the first five years of plant operation, the project Not Started
shall be kept free of combustible materials, as required [owner shall provide a summary of inspection results
TLSN 4 ACR under the provisions of Section 4292 of the Public and any fire prevention activities carried out along the
Resources Code and Section 1250 of Title 14 of the  |right-of-way and provide such summaries in the Annual
California Code of Requlations. Compliance Report.
All permanent metallic objects within the right-of-way of |At least 30 days before the lines are energized, the Before 30 Not Started
the project-related lines shall be grounded according to |project owner shall transmit to the CPM a letter energization
TLSN 5 industry standards regardless of ownership. In the confirming compliance with this Condition.

grounding, the project owner shall so notify the CPM.
TRANSMISSION SYSTEM ENGINEERING

increment of construction until plans for that increment
have been approved by the CBO.

Report.

The project owner shall furnish to the CPM and to the  |At least 60 days (or a lesser number of days mutually | Prior to start of 60 Ongoing
CBO a schedule of transmission facility design agreed to by the project owner and the CBO) prior to construction
TSE 1a submittals, a Master Drawing List, a Master the start of construction, the project owner shall submit
Specifications List, and a Major Equipment and the schedule, a Master Drawing List, and a Master
Structure List. Specifications List to the CBO and to the CPM.
The project owner shall furnish to the CPM and to the | The project owner shall provide schedule updates in Ongoing
CBO a schedule of transmission facility design the Monthly Compliance Report.
TSE 1b MCR submittals, a Master Drawing List, a Master
Specifications List, and a Major Equipment and
Structure List.
If any discrepancy in design and/or construction is The project owner shall submit a copy of the CBO'’s Receipt 15 Ongoing
discovered in any engineering work that has undergone |approval or disapproval of any corrective action taken
TSE 3 CBO design review and approval, the project owner  |to resolve a discrepancy to the CPM within 15 days of
shall document the discrepancy and recommend receipt.
corrective action.
For the power plant switchyard, outlet line and At least 30 days (or a lesser number of days mutually | Prior to start of 30 Ongoing
termination, the project owner shall not begin any agreed to by the project owner and the CBO) priorto | each increment
increment of construction until plans for that increment  |the start of each increment of construction, the project | of construction
have been approved by the CBO. owner shall submit to the CBO for review and approval
TSE 4a the final design plans, specifications and calculations
for equipment and systems of the power plant
switchyard, outlet line and termination, including a copy
of the signed and stamped statement from the
responsible electrical engineer attesting to compliance
with the apolicable L ORS
For the power plant switchyard, outlet line and The project owner shall send the CPM a copy of the Ongoing
TSE 4 MCR termination, the project owner shall not begin any transmittal letter in the next Monthly Compliance
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The project owner shall ensure that the design, At least sixty (60) days prior to the start of construction | Prior to start of 60 Ongoing
construction and operation of the proposed of transmission facilities (or a lesser number of days construction
transmission facilities will conform to all applicable mutually agree to by the project owner and CBO, the
TSE 5 LORS, including the requirements listed below. The project owner shall submit to the CBO for approval.
project owner shall submit the required number of
copies of the design drawings and calculations to the
CBO as determined bv the CBO
The project owner shall inform the CPM and CBO of  |At least sixty (60) days prior to the construction of Priro to 60 Not Started
any impending changes, which may not conform to the |transmission facilities, the project owner shall inform the| construction of T
TSE 6 requirements TSE-5 a) through f), and have not CBO and the CPM of any impending changes which line or related
received CPM and CBO approval, and request may not conform to requirements of TSE-5 and request
approval to implement such changes. approval to implement such changes.
The project owner shall provide the following Notice to |The project owner shall provide copies of the CA ISO Prior to initial 7 Not Started
the California Independent System Operator (CA ISO) |letter to the CPM when it is sent to the CA ISO one synchronization
prior to synchronizing the facility with the California week prior to initial synchronization with the grid. The with grid
TSE 7 Transmission system. project owner shall contact the CA ISO Outage
Coordination Department, Monday through Friday,
between the hours of 0700 and 1530 at (916) 351-2300
at least one business day prior to synchronizing the
facility with the arid for testing
The project owner shall be responsible for the Within sixty (60) days after first synchronization of the After first 60 Not Started
inspection of the transmission facilities during and after |project, the project owner shall transmit to the CPM and| synchronization
project construction, and any subsequent CPM and CBO.
TSE 8 CBO approved changes thereto, to ensure

conformance with CPUC GO-95 or NESC, Title 8,
CCR, Articles 35, 36 and 37 of the, “High Voltage
Electric Safety Orders”, applicable interconnection

VISUAL RESOURCES

Prior to the first turbine roll, the project owner shall Prior to the first turbine roll and at least sixty (60) days Prior to first 60 Not Started
prepare and implement an approved onsite landscape |prior to installing the landscaping, the project owner turbine roll and
plan to screen the power plant from view to the shall submit the landscape plan to the CPM for review | prior ot installing
greatest extent possible. Suitable irrigation shall be and approval. landscaping

VIS 2a installed to ensure survival of the plantings.
Landscaping shall be installed consistent with the City
of Hayward zoning ordinance and with the U.S. Fish
and Wildlife Service’s recommendations, if applicable,
that plants not provide opoortunities for perchina by
Prior to the first turbine roll, the project owner shall The project owner shall report landscape maintenance Not Started
prepare and implement an approved onsite landscape |activities, including replacement of dead vegetation, for
plan to screen the power plant from view to the the previous year of operation in the Annual
greatest extent possible. Suitable irrigation shall be Compliance Report.

VIS 2b ACR installed to ensure survival of the plantings.
Landscaping shall be installed consistent with the City
of Hayward zoning ordinance and with the U.S. Fish
and Wildlife Service’s recommendations, if applicable,
that plants not provide opoortunities for perchina by
Prior to first turbine roll, the project owner shall treat all At least 60 (sixty) days prior to ordering the first Prior ot ordering 60 Complete
project structures and buildings visible to the public a) |structures that are color treated during manufacture, ~|first color treated
in appropriate colors or hues that minimize visual the project owner shall submit its proposed treatment sturctures

VIS 3a intrusion and contrast by blending with the landscape; |plan to the CPM for review and approval.
b) such that those structures and buildings have
surfaces that do not create glare; and c) such that they
are consistent with local laws, ordinances, regulations,
land standards,
Prior to first turbine roll, the project owner shall treat all |The project owner shall provide a status report Not Started
project structures and buildings visible to the public a) |regarding treatment maintenance in the Annual
in appropriate colors or hues that minimize visual Compliance Report.

VIS 3b ACR intrusion and contrast by blending with the landscape;

b) such that those structures and buildings have
surfaces that do not create glare; and c) such that they
are consistent with local laws, ordinances, regulations,
and standards.
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Prior to first turbine roll, the project owner shall design |Prior to the first turbine roll, the project owner shall Prior to first 30 Not Started
and install all permanent lighting such that a) light bulbs [notify the CPM that the lighting is ready for inspection. | turbine roll and
VIS 4 and reflectors are not visible from public viewing areas, |If the CPM notifies the project owner that modifications receiving
b) lighting does not cause reflected glare, and c) to the lighting are needed, within thirty (30) days of notification
illumination of the project, the vicinity, and the nighttime |receiving that notification the project owner shall
sky is minimized. implement the modifications.
The project owner shall design project signs using non- |At least sixty (60) days prior to installing signage, the | Prior to installing 60 Not Started
reflective materials and unobtrusive colors. The project |project owner shall submit the plan to the CPM for signage
owner shall ensure that signs comply with the review and approval.
VIS 6 applicable City of Hayward zoning requirements that
relate to visual resources. The design of any signs
required by safety regulations shall conform to the
criteri lish i
The project owner shall reduce the RCEC cooling tower|At least 30 days prior to first turbine roll, the project Prior to first 30 Not Started
and HRSG visible vapor plumes by the noted methods. |owner shall provide to the CPM for review and approval|  turbine roll
VIS 8 the specifications for the automated control systems
and related systems and sensors that would be used to
ensure maximum plume abatement for the wet/dry
cooling tower plume abatement systems.
Prior to commercial operation, the project owner shall - (Within twelve (12) months after the start of HRSG After startof | 12 mos Not Started
install new trailside amenities in the Hayward Regional [construction, the project owner shall submit a final HRSG
Shoreline that may include, benches, free-of-charge  |design plan for the trailside amenities to the HARD for |  construction
VIS 9 viewscopes, and an information kiosk and set of low  |review and comment and to the CPM for review and
panels for the display of interpretive information related |approval.
to Mt. Diablo and other important elements of the
regional settina.
Prior to the start of construction, the project owner shall [The project owner shall report landscape maintenance Not Started
prepare and implement an approved off-site activities, including replacement of dead vegetation, for
landscaping plan. Consistent with Measure 3 of the  |the previous year of operation in the Annual
VIS 10b ACR Visual Mitigation Plan, the project owner shall install ~ |Compliance Report.
trees along the west side of the warehouse and
industrial park complexes that line the eastern edge of
the shoreline wetlands.
The project owner shall ensure that lighting for The project owner shall report any lighting complaints Ongoing
VIS 11b MCR construction of the power plant is used in a manner that|and documentation of resolution in the Monthly

complaint resolution forms for that month.
WASTE MANAGEMENT

site, determine the need for sampling to confirm the
nature and extent of contamination, and file a written
report to the project owner and CPM stating the

recommended course of action,

Upon becoming aware of any impending waste The project owner shall notify the CPM in writing within |Becoming aware 10 Not Started
management-related enforcement action by any local, [ten (10) days of becoming aware of an impending of impending
state, or federal authority, the project owner shall notify |enforcement action. The CPM shall notify the project enforcemetn
WASTE 1 the CPM of any such action taken or proposed to be  |owner of any changes that will be required in the
taken against the project itself, or against any waste  |manner in which project-related wastes are managed.
hauler or disposal facility or treatment operator with
which the owner contracts.
Prior to the start of both construction and operation, the | The Operation Waste Management Plan shall be Prior to start of 30 Not Started
project owner shall prepare and submit to the CEC submitted no less than thirty (30) days prior to the start operation
WASTE 2b CPM, for review and comment, a waste management  [of project operation for approval.
plan for all wastes generated during construction and
operation of the facility, respectively.
Prior to the start of both construction and operation, the (In the Annual Compliance Reports, the project owner Not Started
project owner shall prepare and submit to the CEC shall document the actual waste management methods
WASTE 2c ACR CPM, for review and comment, a waste management  [used during the year and provide a comparison of the
plan for all wastes generated during construction and  |actual methods used to those proposed in the original
operation of the facility, respectively. Operation Waste Management Plan.
If potentially contaminated soil is unearthed during The project owner shall submit any reports filed by the Receipt 5 Ongoing
excavation at either the proposed site or linear facilities |Registered Professional Engineer or Geologist to the
as evidenced by discoloration, odor, detection by CPM within five (5) days of their receipt.
handheld instruments, or other signs, the Registered
WASTE 4 Professional Engineer or Geologist shall inspect the
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The project owner shall ensure that the ZLD salt cake is| The project owner shall include the results of salt cake Not Started
tested twice the first year of operation as per 22 CCR  |testing in annual report provided to the CPM. If two
WASTE 5 66262.10 and report the findings to the CPM. consecutive tests, taken six (6) months apart, show that
the sludge is non-hazardous, the project owner may
|apply to the CPM to discontinue testing.
The project owner shall obtain a hazardous waste The project owner shall keep its copy of the Ongoing
generator identification number from the Department of |identification number on file at the project site and
WASTE 7 MCR Toxic Substances Control prior to generating any notify the CPM via the monthly compliance report of its
hazardous waste. receipt.
The project owner shall prepare in consultation with the |At least thirty (30) days prior to the start of commercial | Prior to start of 30 Not Started
CEC, City of Hayward Fire Department and the operations, if the groundwater is found to be commercial
WASTE 8b RWQCB a groundwater sampling plan to be part of the [contaminated the project owner shall submit to the operations
Soils Management Plan submitted in WASTE-9. CPM documentation that the groundwater sampling
report has been recorded as part of the environmental
Restrictions required by WASTE-11.
Following completion of the merger and/or lot line The project owner shall provide copies of the deed and | Prior to start of 30 Not Started
adjustment(s) associated with Condition of Certification |any attachments, with proof of recordation, and the plant closure
LAND -2, the project owner shall execute and record a |Covenant and Environmental Restriction on Property,
deed for the project site, as identified in the Certificate |with proof of submittal, to the CPM, as part of the
of Merger and/or Notice of Lot Line Adjustment, with  |compliance package at least thirty (30) days prior to
WASTE " the City of Hayward Recorders Office, which shall plant closure or sale of property.
include a map and detailed description identifying any
easements, restrictions, and limitations on the use of
the property, with regard to any hazardous materials,
wastes, constituents, or substances remaining on-site
followina closure of the bronosed nower plant
The project owner shall properly destroy groundwater | The project owner shall provide evidence to the CPM Ongoing
monitoring wells not in use as required by Alameda that the wells have been destroyed in accordance with
WASTE 12 County Public Works, the City of Hayward Fire Alameda County Public Works, the City of Hayward
Department, the San Francisco Bay Regional Water  |Fire Department, the San Francisco Bay Regional
Quality Control Board, and the Alameda County Water |Water Quality Control Board, and the Alameda County
District. Water District requirements.
WORKER SAFETY AND FIRE PROTECTION
The project owner shall submit to the CPM a copy of  |At least thirty (30) days prior to the start of operation, Prior to start of 30 Not Started
SAFETY 2 the Project Operations and Maintenance Safety and  |the project owner shall submit to the CPM a copy of the operation
Health Program. Project Operations and Maintenance Safety & Health
Program.
The CSS shall submit in the Monthly Compliance Ongoing
SAFETY 3b MCR Report a monthly safety inspection report the noted
litems.

Start of geoarch work

Start of site mobilization, clearing and grubbing
Install equipment foundations
Start underground piping

Start of electrical construction
Erect water treatment building
Install circ water pumps

Erect cooling tower

Erect HRSG

Install transmission line

Install Field Erected Tanks
Start of Commissioning
Complete Construction

Start Steam Blows
Performance Testing Begins
CTG First Fire

Complete Performance Testing
Plant Commercial Operation
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